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Section I: Instructions to Bidders 
A. General 

1. Scope of Bid 

1.1 In connection with the Specific Procurement Notice – Invitation for Bids (IFB), 
specified in the Bid Data Sheet (BDS), the Employer, as specified in the BDS, issues 
this Bidding document for the provision of Works as specified in Section VII, Works’ 
Requirements. The name, identification, and number of “whole of the works”, hereafter 
called ‘Works’ invited under one or more lots (Contracts) or Packages each lot 
containing one or more ‘Works’ or each package containing one or more lots of this IFB 
are specified in the BDS. 

 
1.2 Throughout this bidding document: 
 

(a) the term “in writing” means communicated in written form (e.g. by mail, e-mail, 
fax, including, if specified in the BDS, distributed or received through electronic-
procurement system used by the Employer) with proof of receipt;  

(b) if the context so requires, “singular” means “plural’ and vice versa;  
(c) “Day” means calendar day, unless otherwise specified as a “Business Day.” A 

Business Day is any day that is a working day of the Borrower. It excludes the 
Borrower’s official public holidays; and 

(d) “ES” means environmental and social (including Sexual Exploitation, and   Abuse 
(SEA) and Sexual Harassment (SH)); 

(e) “Sexual Exploitation and Abuse” “(SEA)” means the following: 
   “Sexual Exploitation” is defined as any actual or attempted abuse of position of 

vulnerability, differential power or trust, for sexual purposes, including, but not 
limited to, profiting monetarily, socially or politically from the sexual 
exploitation of another; 

   “Sexual Abuse” is defined as the actual or threatened physical intrusion of a 
sexual nature, whether by force or under unequal or coercive conditions; 

(f) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, 
requests for sexual favors, and other verbal or physical conduct of a sexual nature 
by the Contractor’s Personnel with other Contractor’s or Employer’s Personnel;  

(g) “Contractor’s Personnel” is as defined in Sub- Clause 1.1.17 of the General 
Conditions of Contract; and  

(h) “Employer’s personnel” is as defined in GCC Sub-Clause 1.1.31 of the General 
Conditions of Contract. 
A non-exhaustive list of (i) behaviors which constitute SEA and (ii) behaviors 
which constitute SH is attached to the Code of Conduct form in Section IV. 

2. Source of Funds 

2.1 The Borrower or Recipient (hereinafter called “Borrower”) specified in the BDS has 
received or has applied for financing (hereinafter called “funds”) from the Specific 
Financing Institution named in the BDS (hereinafter called “the Bank”) in an amount 
specified in the BDS, toward the project named in the BDS. The Borrower intends to 
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apply a portion of the funds to eligible payments under the contract(s) for which this 
Bidding document is issued. 

 
2.2 Payment by the Bank will be made only at the request of the Borrower and upon approval 

by the Bank, and will be subject, in all respects, to the terms and conditions of the Loan 
(or other financing) Agreement. The Loan (or other financing) Agreement prohibits a 
withdrawal from the loan account for the purpose of any payment to persons or entities, 
or for any import of goods, equipment, plant, or materials, if such payment or import is 
prohibited by a decision of the United Nations Security Council taken under Chapter VII 
of the Charter of the United Nations. No party other than the Borrower shall derive any 
rights from the Loan (or other financing) Agreement or have any claim to the proceeds 
of the Loan (or other financing). 

 
3. Fraud and Corruption 

3.1  The Bank requires compliance with it’s Integrity Framework comprising the African 
Development Bank Group’s Sanctions Procedures, the Bank’s Whistle-blowing and 
Complaints Policy, the Bank’s Procurement Policy under the Procurement Framework 
and any other applicable Policies and Procedures including their updates in regard to 
corrupt and fraudulent practices, as set forth in Section VI.  

 
3.2 In further pursuance of this policy, bidders shall permit and shall cause their agents 

(where declared or not), subcontractors, subconsultants, service providers, suppliers, and 
their personnel, to permit the Bank to inspect all accounts, records and other documents 
relating to any prequalification process, bid submission, and contract performance (in 
the case of award), and to have them audited by auditors appointed by the Bank. 

 
4. Eligible Bidders 

4.1 A Bidder may be a firm that is a private entity, a state-owned enterprise or institution 
subject to ITB 4.6 or any combination of such entities in the form of a joint venture, 
consortium, or association (JVCA) hereinafter called JV, under an existing agreement 
or with the intent to enter into such an agreement supported by a letter of intent. In the 
case of a joint venture, consortium, or association (JV): a) Unless otherwise specified in 
the BDS, all members shall be jointly and severally liable for the execution of the entire 
Contract in accordance with the Contract terms; b) The JV shall nominate a 
Representative who shall have the authority to conduct all business for and on behalf of 
any and all the members of the JV during the Bidding process and, in the event the JV 
is awarded the Contract, during contract execution; c) The maximum number of 
members proposed in a JV shall not exceed the number specified in the BDS, or the 
number derived from the percentage specified under ITB 4.1 (d), whichever is smaller 
unless both are equal, in which case anyone shall apply; and d) Participation by value of 
the contract as share of each of the JV partner (member) shall not be less than the 
percentage specified in the BDS. In case of any inconsistency between ITB 4.1 c) and 
ITB 4.1 d) such that both cannot be applied simultaneously, the latter shall prevail. 

 
4.2 A Bidder shall not have a conflict of interest. Any Bidder found to have a conflict of 

interest shall be disqualified. A Bidder may be considered to have a conflict of interest 
for the purpose of this Bidding process, if the Bidder:  
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(a) directly or indirectly controls, is controlled by or is under common control with 
another Bidder; or  

(b) receives or has received any direct or indirect subsidy from another Bidder; or 
(c) has the same legal representative as another Bidder; or 
(d) has a relationship with another Bidder, directly or through common third parties, 

that puts it in a position to influence the Bid of another Bidder, or influence the 
decisions of the Employer regarding this Bidding process; or 

(e) or any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the works that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to be hired) by the Employer 
or Borrower as Engineer for the Contract implementation; or 

(g) would be providing goods, works, or non-consulting services resulting from or 
directly related to consulting services for the preparation or implementation of the 
project specified in the BDS ITB 2.1 that it provided or were provided by any 
affiliate that directly or indirectly controls, is controlled by, or is under common 
control with that firm; or 

(h) has a close business or family relationship with a professional staff of the Borrower 
(or of the project implementing agency, or of a recipient of a part of the loan) who: 
(i) are directly or indirectly involved in the preparation of the Bidding document or 
specifications of the Contract, and/or the Bid evaluation process of such Contract; 
or (ii) would be involved in the implementation or supervision of such Contract 
unless the conflict stemming from such relationship has been resolved in a manner 
acceptable to the Bank throughout the Bidding process and execution of the 
Contract. 

 
4.3 A firm that is a Bidder (either individually or as a JV member) shall not participate in 

more than one Bid, except for permitted alternative Bids. This includes participation as 
a subcontractor in other Bids. Such participation shall result in the disqualification of all 
Bids in which the firm is involved. A firm that is not a Bidder or a JV member may 
participate as a subcontractor in more than one Bid. 

 
4.4 A Bidder and all parties constituting the Bidder including any             subcontractors or 

suppliers shall have the nationality of an eligible country of the Bank in accordance with 
the Bank’s Procurement Policy for the Bank Group Funded Operations described under 
the Bank’s Procurement Framework, and as listed in Section V, Eligible Countries, 
subject to the restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have the 
nationality of a country if the Bidder is constituted, incorporated or registered in and 
operates in conformity with the provisions of the laws of that country, as evidenced by 
its articles of incorporation (or equivalent documents of constitution or association) and 
its registration documents, as the case may be. This criterion shall also apply to the 
determination of the nationality of proposed subcontractors or subconsultants for any 
part of the Contract including related Services. 

 
4.5 A Bidder that has been sanctioned by the Bank, pursuant to the Bank’s Integrity 

Framework, and in accordance with its prevailing sanctions policies and procedures as 
set forth in the Bank’s Integrity Framework, as described in Section VI paragraph 2.2 d. 
shall be ineligible to be prequalified for, bid for, or be awarded a Bank-financed contract 
or benefit from a Bank-financed contract, financially or otherwise, during such period 
of time as the Bank shall have determined. The list of debarred firms and individuals is 
available at the electronic address specified in the BDS. 
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4.6 Bidders that are state-owned enterprises or institutions in the Employer’s Country may 

be eligible to compete and be awarded a Contract(s) only if they can establish, in a 
manner acceptable to the Bank, that they (i) are legally and financially autonomous (ii) 
operate under commercial law, and (iii) are not under supervision of the Employer.  

 
4.7 A Bidder shall not be under suspension from Bidding by the Employer as the result of 

the operation of a Bid-Securing Declaration. 
 
4.8 Firms and individuals may be ineligible if so indicated in Section V and (a) as a matter 

of law or official regulations, the Borrower’s country prohibits commercial relations 
with that country, provided that the Bank is satisfied that such exclusion does not 
preclude effective competition for the supply of goods or the contracting of works or 
services required; or (b) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the United Nations, the 
Borrower’s country prohibits any import of goods or contracting of works or services 
from that country, or any payments to any country, person, or entity in that country. 
When the Works are implemented across jurisdictional boundaries (and more than one 
country is a Borrower, and is involved in the procurement), then exclusion of a firm or 
individual on the basis of ITB 4.8 (a) above by any country may be applied to that 
procurement across other countries involved, if the Bank and the Borrowers involved in 
the procurement agree.  

 
4.9 A Bidder shall provide such documentary evidence of eligibility satisfactory to the 

Employer, as the Employer shall reasonably request.  
 
4.10 A firm that is under a sanction of debarment by the Borrower from being awarded a 

contract is eligible to participate in this procurement, unless the Bank, at the Borrower’s 
request, is satisfied that the debarment; (a) relates to fraud or corruption, and (b) 
followed a judicial or administrative proceeding that afforded the firm adequate due 
process. 

 
5. Eligible Materials, Equipment, and Services 

5.1 The materials, equipment and services to be supplied under the Contract and financed 
by the Bank shall have their origin in an eligible country of the Bank in accordance with 
the Bank’s Procurement Policy for Bank Group Funded Operations described under the 
Bank’s Procurement Framework, and as listed in Section V, Eligible Countries, subject 
to the restrictions specified therein, Eligible Countries, and all expenditures under the 
Contract will not contravene such restrictions. At the Employer’s request, Bidders may 
be required to provide evidence of the origin of materials, equipment and services. 

 
5.2 The nationality of the firm that produces, assembles, distributes, or sells the materials 

and equipment shall not determine their origin. 
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B. Contents of Bidding Document 

6. Sections of Bidding Document 

6.1 The Bidding document consists of Parts 1, 2, and 3, which includes all the sections 
specified below, and which should be read in conjunction with any Addenda issued in 
accordance with ITB 8. 

 
PART 1    Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria 

• Section IV - Bidding Forms 

• Section V - Eligible Countries 

• Section VI - Fraud and Corruption 

PART 2    Works Requirements 

• Section VII - Works’ Requirements 

PART 3   Conditions of Contract and Contract Forms  

• Section VIII - General Conditions (GC) 

• Section IX - Particular Conditions (PC) 

• Section X - Contract Forms 

6.2 The Specific Procurement Notice - Invitation for Bids (IFB) issued by the Employer is 
not part of the Bidding document. 

 
6.3 Unless obtained directly from the Employer, the Employer is not responsible for the 

completeness of the Bidding document, responses to requests for clarification, the 
minutes of the pre-Bid meeting (if any), or Addenda to the Bidding document in 
accordance with ITB 8. In case of any contradiction, documents obtained directly from 
the Employer shall prevail. 

 
6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in 

the Bidding document and to furnish with its Bid all information and documentation as 
is required by the Bidding document. 

 
7. Clarification of Bidding Document, Site Visit, Pre-Bid Meeting 

7.1 A Bidder requiring any clarification of the Bidding document shall contact the Employer 
in writing at the Employer’s address specified in the BDS or raise its enquiries during 
the pre-Bid meeting if provided for in accordance with ITB 7.4. The Employer will 
respond in writing to any request for clarification, provided that such request is received 
no later than fourteen (14) days prior to the deadline for submission of Bids. The 
Employer shall forward copies of its response to all Bidders who have acquired the 
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Bidding document in accordance with ITB 6.3, including a description of the inquiry but 
without identifying its source. If so specified in the BDS, the Employer shall also 
promptly publish its response at the web page identified in the BDS. Should the 
clarification result in changes to the essential elements of the Bidding document, the 
Employer shall amend the Bidding document following the procedure under ITB 8 and 
ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and 

obtain for itself on its own responsibility all information that may be necessary for 
preparing the Bid and entering into a contract for construction of the Works. The costs 
of visiting the Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted permission by the 

Employer to enter upon its premises and lands for the purpose of such visit, but only 
upon the express condition that the Bidder, its personnel, and agents will release and 
indemnify the Employer and its personnel and agents from and against all liability in 
respect thereof, and will be responsible for death or personal injury, loss of or damage 
to property, and any other loss, damage, costs, and expenses incurred as a result of the 
inspection. 

 
7.4 If so specified in the BDS, the Bidder’s designated representative is invited to attend a 

pre-Bid meeting and/or a Site of Works visit. The purpose of the meeting will be to 
clarify issues and to answer questions on any matter that may be raised at that stage. 

 
7.5 The Bidder is requested to submit any questions in writing, to reach the Employer not 

later than one week before the meeting. 
 
7.6 Minutes of the pre-Bid meeting, if applicable, including the text of the questions asked 

by Bidders, without identifying the source, and the responses given, together with any 
responses prepared after the meeting, will be transmitted promptly to all Bidders who 
have acquired the Bidding document in accordance with ITB 6.3. If so specified in the 
BDS, the Employer shall also promptly publish the Minutes of the pre-Bid meeting at 
the web page identified in the BDS. Any modification to the Bidding document that may 
become necessary as a result of the pre-Bid meeting shall be made by the Employer 
exclusively through the issue of an Addendum pursuant to ITB 8 and not through the 
minutes of the pre-Bid meeting. Nonattendance at the pre-Bid meeting will not be a 
cause for disqualification of a Bidder. 

 
8. Amendment of Bidding Document 

8.1 At any time prior to the deadline for submission of Bids, the Employer may amend the 
Bidding document by issuing addenda. 

 
8.2 Any addendum issued shall be part of the Bidding document and shall be communicated 

in writing to all who have obtained the Bidding document from the Employer in 
accordance with ITB 6.3. The Employer shall also promptly publish the addendum on 
the Employer’s web page in accordance with ITB 7.1. 
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8.3 To give Bidders reasonable time in which to take an addendum into account in preparing 
their Bids, the Employer should extend the deadline for the submission of Bids, pursuant 
to ITB 22.2. 

 
C. Preparation of Bids 

9. Cost of Bidding 

9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, 
and the Employer shall not be responsible or liable for those costs, regardless of the 
conduct or outcome of the Bidding process.  

 
10. Language of Bid 

10.1 The Bid, as well as all correspondence and documents relating to the Bid exchanged by 
the Bidder and the Employer, shall be written in the language specified in the BDS. 
Supporting documents and printed literature that are part of the Bid may be in another 
language provided they are accompanied by an accurate translation of the relevant 
passages in the language specified in the BDS, in which case, for purposes of 
interpretation of the Bid, such translation shall govern. 

 
11. Documents Comprising the Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid prepared in accordance with ITB 12; 

(b) Schedules including priced Bill of Quantities, completed in accordance 
 with ITB 12 and ITB 14; 

(c) Bid Security or Bid-Securing Declaration, in accordance with ITB 19.1; 

(d) Technical Bid - of Base Bid; 

(e) Commercial Terms and Conditions; 

(f) Alternative Technical Bid, if permissible, in accordance with ITB 13; 

(g) Authorization: written confirmation authorizing the signatory of the Bid  to 
commit the Bidder, in accordance with ITB 20.3; 

(h) Eligibility and Qualifications: documentary evidence in accordance with 
 ITB 17 establishing the Bidder’s eligibility and qualifications to perform  the 
Contract if its Bid is accepted; 

(i) Conformity: documentary evidence in accordance with ITB 16 and ITB  30, 
and in support of above sub-paragraphs (d) and (e) of ITB 11.1, as  necessary, to 
establish that the offered Works and Services, and Terms  and Conditions of the Bid 
conform to the requirements and provisions  of the bidding document; and 

(j) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted by a JV shall include a 
copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter 
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of intent to execute a Joint Venture Agreement in the event of a successful Bid shall be 
signed by all members and submitted with the Bid, together with a copy of the proposed 
Agreement.  

 
11.3 The Bidder shall furnish in the Letter of Bid information on commissions and gratuities, 

if any, paid or to be paid to agents or any other party relating to this Bid. 
 
11.4 The Bidder shall furnish in the Letter of Bid the names of three potential Dispute 

Avoidance/Adjudication Board (DAAB) members and attach their curriculum vitae. The 
list of potential DAAB members proposed by the Employer (Contract Data 21.1) and by 
the Bidder (Letter of Bid) shall be subject to the Bank’s No-objection. 

 
12. Letter of Bid and Schedules  

12.1 The Letter of Bid and Schedules, including the Bill of Quantities, shall be prepared using 
the relevant forms furnished in Section IV, Bidding Forms. The forms must be 
completed without any alterations to the text, and no substitutes shall be accepted except 
as provided under ITB 20.3. All blank spaces shall be filled in with the information 
requested.  

 
13. Alternative Bids 

13.1 Unless otherwise specified in the BDS, alternative Bids shall not be considered. If 
Alternative Bids are permitted, the BDS shall specify which of the following ITB (s) 
namely, ITB 13.2, ITB 13.3 and ITB 13.4 shall be considered. 

 
13.2 When alternative times for completion are explicitly invited, a statement to that effect 

will be included in the BDS, and the method of evaluating different alternative times for 
completion will be described in Section III, Evaluation and Qualification Criteria. 

 
13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer technical alternatives 

to the requirements of the Bidding document must first price the Employer’s design as 
described in the Bidding document and shall further provide all information necessary 
for a complete evaluation of the alternative by the Employer, including drawings, design 
calculations, technical specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, if any, of the 
Bidder with the Lowest Evaluated Bid conforming to the basic technical requirements 
shall be considered by the Employer. 

 
13.4 When specified in the BDS, Bidders are permitted to submit alternative technical 

solutions for specified parts of the Works. Such parts will be identified in the BDS and 
described in Section VII, Works’ Requirements. The method for their evaluation will be 
stipulated in Section III, Evaluation and Qualification Criteria. 

 
14. Bid Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Bidder in the 
Letter of Bid and in the Bill of Quantities shall conform to the requirements specified 
below. 
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14.2 The Bidder shall fill in rates and prices for all items of the Works described in the Bill 
of Quantities. Items against which no rate or price is entered by the Bidder shall be 
deemed covered by the rates for other items in the Bill of Quantities and will not be paid 
for separately by the Employer. An item not listed in the priced Bill of Quantities shall 
be assumed to be not included in the Bid, and provided that the Bid is determined 
substantially responsive notwithstanding this omission, the average or the highest price 
of the item as specified in the BDS quoted by substantially responsive Bidders will be 
added to the Bid price and the equivalent total cost of the Bid so determined will be used 
for price comparison.  

 
14.3 The price to be quoted in the Letter of Bid, in accordance with ITB 12.1, shall be the 

total price of the Bid, excluding any discounts offered.  
 
14.4 The Bidder shall quote any discounts and the methodology for their application in the 

Letter of Bid, in accordance with ITB 12.1, ITB 14.6 and ITB 14.7. 
 
14.5 Unless otherwise specified in the BDS and the Conditions of Contract, the rates and 

prices quoted by the Bidder are subject to adjustment during the performance of the 
Contract in accordance with the provisions of the Conditions of Contract. In such a case, 
the Bidder shall furnish the indices and weightings for the price adjustment formulae in 
the Schedule of Adjustment Data and the Employer may require the Bidder to justify its 
proposed indices and weightings. A Bid submitted with a fixed price basis shall not be 
rejected unless otherwise specified in the BDS and in the latter case, a Bid submitted 
with fixed price shall be rejected.   

 
14.6 As specified in the BDS, bids are being invited for “Works” as a single contract (or as 

one lot); or for individual lots (contracts) each lot containing one or more ‘Works’; or 
for any combination of lots (packages). Bidders wishing to offer discounts for the award 
of more than one Contract (lot) shall specify in their Bid the price reductions applicable 
to each contract (lot) and package as the case may be. Bidders shall fully explain the 
methodology and calculations for applying such discounts, showing how the reductions 
are derived and the net amounts of each contract after the application of the offered 
discounts to individual items. Discounts can be offered only for those items for which 
the Bidder is required to bid and not for any item where the Employer has included its 
estimated cost as a fixed sum or a percentage in the Bill of Quantities. Discounts shall 
be submitted in accordance with ITB 14.4, and ITB 14.6 provided that the Bids for all 
lots (contracts) are opened at the same time.  

 
14.7   Discounts offered shall be clear and without any vagueness or ambiguity to avoid 

rejection of the bid as no clarification shall be requested or permitted on this account 
after bid submission. The Employer’s decision on a bid’s discount will be based on the 
contents of the bid itself, without recourse to any extrinsic evidence. If in the Employer’s 
opinion, which will be final, a discount offered in the bid: I) is unclear, ambiguous or 
vaguely presented to the extent that it cannot be either interpreted or applied with 
reasonable accuracy, the Bid shall be rejected; II) relates to any item of cost for which 
the Bidder is not required to submit a bid price or the Employer may have indicated the 
estimated cost e.g. for a provisional sum or contingencies as per the bidding document, 
then the bid will be evaluated without the application of the discount offered for such 
item of cost; and III) has minor discrepancy or unclarity which could be interpreted 
reasonably, the Employer in this case may decide not to reject the bid and apply the 
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discount as it deems reasonable and appropriate resulting in the lowest evaluated cost to 
the Employer. If the Bidder does not accept the Employer’s decision based on any of the 
above, the bid shall be rejected. 

 
14.8 All duties, taxes, and other levies payable by the Contractor under the Contract, or for 

any other cause, as of the date 28 days prior to the deadline for submission of Bids, shall 
be included in the rates and prices and the total Bid Price submitted by the Bidder. 

 
15. Currencies of Bid and Payment 

15.1 The currency (ies) of the Bid and the currency (ies) of payments shall be as specified in 
the BDS. 

 
15.2 Bidders may be required by the Employer to justify, to the Employer’s satisfaction, their 

local and foreign currency requirements, and to substantiate that the amounts included 
in the unit rates and prices and shown in the Schedule of Adjustment Data in the 
Appendix to Bid are reasonable, in which case a detailed breakdown of the foreign 
currency requirements shall be provided by Bidders. 

 
16. Documents Comprising the Technical Bid 

16.1 The Bidder shall furnish details of technical specifications proposed in the Technical 
Bid including a statement of work methods, equipment, personnel, schedule and any 
other information as stipulated in Section IV, Bidding Forms, or elsewhere in the bidding 
document, and if applicable, a statement of deviations and exceptions to any of the 
provisions of the bidding document,  in sufficient detail to demonstrate the adequacy of 
the Bidder’s proposal to meet the Employer’s work’s requirements and the completion 
time, and to demonstrate substantial responsiveness to the technical specifications 
required as per the provisions of the Section VII, Work’s Requirements.   

 
17. Documents Establishing the Eligibility and Qualifications of the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, Bidders shall complete the 
Letter of Bid, included in Section IV, Bidding Forms. 

 
17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 

qualifications to perform the Contract the Bidder shall provide the information requested 
in the corresponding forms included in Section IV, Bidding Forms. 

 
17.3 If a margin of preference applies as specified in accordance with ITB 33.1, domestic 

Bidders, individually or in joint ventures, applying for eligibility for domestic preference 
or regional preference shall supply all information required to satisfy the criteria for 
eligibility specified in accordance with ITB 33.1. 

 
18. Period of Validity of Bids 

18.1. Bids shall remain valid for the Bid Validity period specified in the BDS or any extended 
period if amended by the Employer in accordance with ITB 8. The Bid Validity period 
starts from the date fixed for the Bid submission deadline (as prescribed by the Employer 
in accordance with ITB 22). A Bid valid for a shorter period shall be rejected by the 
Employer as nonresponsive.  
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18.2 In exceptional circumstances, prior to the expiration of the Bid validity period, the 

Employer may request Bidders to extend the period of validity of their Bids. The request 
and the responses shall be made in writing. If a Bid Security is requested in accordance 
with ITB 19, it shall also be extended for twenty-eight (28) days beyond the deadline of 
the extended validity period. A Bidder may refuse the request without forfeiting its Bid 
security. A Bidder granting the request shall not be required or permitted to modify its 
Bid, except as provided in ITB 18.3. 

 
18.3 If the award is delayed by a period exceeding fifty-six (56) days beyond the expiry of 

the initial Bid validity period, the Contract price shall be determined as follows: 
 

(a) in the case of fixed price contracts, the Contract price shall be the Bid  
 price adjusted by the factor specified in the BDS to reflect any increase   in 
the cost of inputs over the period of extension, which for the purpose   of 
this adjustment, shall be the period elapsed between the date arrived  
 immediately after expiry of the fifty-six (56) days beyond the initial Bid  
 validity period and the date of notification of award;  

(b) in the case of adjustable price contracts, no adjustment shall be made;  
 and 

(c) in any case, Bid evaluation shall be based on the Bid price without taking  
 into consideration the applicable correction from those indicated above. 

19. Bid Security 

19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing Declaration or a Bid 
Security amount as specified in the BDS, in original form and, in the case of a Bid 
Security amount, in the amount and currency specified in the BDS. 

 
19.2 A Bid-Securing Declaration shall use the form included in Section IV, Bidding Forms. 
 
19.3 If a Bid Security amount is specified pursuant to ITB 19.1, the Bid Security shall be a 

demand guarantee in any of the following forms at the Bidder’s option: 
 

(a) an unconditional guarantee issued by a bank or non-bank financial   
 institution (such as an insurance, bonding or surety company);  

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security specified in the BDS,  

The Bidders shall obtain the Bid Security from a reputable source from an eligible 
country. If an unconditional guarantee is issued by a non-bank financial institution 
located outside the Employer’s Country, the issuing non-bank financial institution shall 
have a correspondent financial institution located in the Employer’s Country to make it 
enforceable unless the Employer has agreed in writing, prior to Bid submission, that a 
correspondent financial institution is not required. In the case of a bank guarantee, the 
Bid Security shall be submitted either using the Bid Security Form included in Section 
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IV, Bidding Forms, or in another substantially similar format approved by the Employer 
prior to Bid submission. The Bid Security shall be valid for twenty-eight (28) days 
beyond the original validity period of the Bid, or beyond any period of extension if 
requested under ITB 18.2. 

19.4 If a Bid Security in amount or Bid-Securing Declaration is specified pursuant to ITB 
19.1, any Bid not accompanied by a substantially responsive Bid Security in amount or 
Bid-Securing Declaration whichever is required, shall be rejected by the Employer as 
non-responsive. 

 
19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security of unsuccessful 

Bidders shall be returned as promptly as possible upon the successful Bidder’s signing 
the Contract and furnishing the Performance Security and if required in the BDS, the 
Environmental and Social (ES) Performance Security pursuant to ITB 48. 

 
19.6 The Bid Security of the successful Bidder shall be returned as promptly as possible once 

the successful Bidder has signed the Contract and furnished the required Performance 
Security, and if required in the BDS, the Environmental and Social (ES) Performance 
Security. 

 
19.7 The Bid Security amount may be forfeited: 
 

(a) if a Bidder withdraws its Bid during the period of Bid validity specified by 
  the Bidder on the Letter of Bid, or any extension thereto provided by the  
 Bidder; or 

(b) if the successful Bidder fails to:  

  (i) sign the Contract in accordance with ITB 47; or 

  (ii) furnish a Performance Security and if required in the BDS, the  
  Environmental and Social (ES) Performance Security in accordance  
  with ITB 48. 

19.8 The Bid Security amount or the Bid-Securing Declaration of a JV shall be in the name 
of the JV that submits the Bid. If the JV has not been legally constituted into a legally 
enforceable JV at the time of Bidding, the Bid Security amount or the Bid-Securing 
Declaration shall be in the names of all future members as named in the letter of intent 
referred to in ITB 4.1 and ITB 11.2. 

 
19.9 If a Bid Securing Declaration is required in the BDS, pursuant to ITB 19.1, and:  
 

(a) if a Bidder withdraws its Bid during the period of Bid validity specified by 
  the Bidder on the Letter of Bid or any extension thereto provided by the Bidder;  
 or 

(b) if the successful Bidder fails to:  

  (i) sign the Contract in accordance with ITB 47; or  
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  (ii) furnish a Performance Security and, if required in the BDS, the  
  Environmental and Social (ES) Performance Security in accordance  
  with ITB 48, 

the Borrower may execute the Bid Securing Declaration, as provided for in the BDS, 
declare the Bidder ineligible to be awarded a contract by the Employer for a period of 
time stated in the BDS. 

20. Format and Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising the Bid as described 
in ITB 11 and clearly mark it “ORIGINAL.” Alternative Bids, if permitted in accordance 
with ITB 13, shall be clearly marked “ALTERNATIVE.” In addition, the Bidder shall 
submit copies of the Bid, in the number specified in the BDS and clearly mark them 
“COPY.” In the event of any discrepancy between the original and the copies, the 
original shall prevail. 

 
20.2 Bidders shall mark as “CONFIDENTIAL” all information in their Bids which is 

confidential to their business. This may include proprietary information, trade secrets, 
or commercial or financially sensitive information.  

 
20.3 The original and all copies of the Bid shall be typed or written in indelible ink and shall 

be signed by a person duly authorized to sign on behalf of the Bidder. This authorization 
shall consist of a written confirmation as specified in the BDS and shall be attached to 
the Bid. The name and position held by each person signing the authorization must be 
typed or printed below the signature. All pages of the Bid where entries or amendments 
have been made shall be signed or initialed by the person signing the Bid. 

 
20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized representative of the 

JV on behalf of the JV, and so as to be legally binding on all the members as evidenced 
by a power of attorney signed by their legally authorized representatives. 

 
20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or 

initialed by the person signing the Bid. 
 
 
D. Submission and Opening of Bids 

21. Sealing and Marking of Bids 

21.1 The Bidder shall deliver the Bid in a single, sealed envelope (one-envelope Bidding 
process). Within the single envelope the Bidder shall place the following separate, sealed 
envelopes: 

 
(a) in an envelope marked “ORIGINAL”, all documents comprising the Bid,  
 as described in ITB 11; and  

(b) in an envelope marked “COPIES”, all required copies of the Bid; and  

(c) if alternative Bids are permitted in accordance with ITB 13, and if relevant: 
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  (i) in an envelope marked “ORIGINAL - ALTERNATIVE BID”, the  
   alternative Bid; and 

  (ii) in the envelope marked “COPIES - ALTERNATIVE BID”, all required 
   copies of the alternative Bid.  

21.2 The inner and outer envelopes shall: 
 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 22.1; 

(c) bear the specific identification of this Bidding process specified in   
 accordance with BDS 1.1; and 

(d) bear a warning not to open before the time and date for Bid opening. 

 
21.3 If all envelopes are not sealed and marked as required, the Employer will assume no 

responsibility for the misplacement or premature opening of the Bid. 
 
22. Deadline for Submission of Bids 

22.1 Bids must be received by the Employer at the address and no later than the date and time 
specified in the BDS.  When so specified in the BDS, Bidders shall have the option of 
submitting their Bids electronically. Bidders submitting Bids electronically shall follow 
the electronic Bid submission procedures specified in the BDS. 

 
22.2 The Employer may, at its discretion, extend the deadline for the submission of Bids by 

amending the Bidding document in accordance with ITB 8, in which case all rights and 
obligations of the Employer and Bidders previously subject to the deadline shall 
thereafter be subject to the deadline as extended. 

 
23. Late Bids 

23.1 The Employer shall not consider any Bid that arrives after the deadline for submission 
of Bids, in accordance with ITB 22.  Any Bid received by the Employer after the 
deadline for submission of Bids shall be declared late, rejected, and returned unopened 
to the Bidder. 

 
24. Withdrawal, Substitution, and Modification of Bids  

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include 
a copy of the authorization in accordance with ITB 20.3, (except that withdrawal notices 
do not require copies). The corresponding substitution or modification of the Bid must 
accompany the respective written notice.  All notices must be: 

 
(a) prepared and submitted in accordance with ITB 20 and ITB 21 (except that 

withdrawals notices do not require copies), and in addition, the respective envelopes 
shall be clearly marked “WITHDRAWAL,” “SUBSTITUTION,” 
“MODIFICATION;” and 
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(b) received by the Employer prior to the deadline prescribed for submission of Bids, 
in accordance with ITB 22. 

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be returned unopened 
to the Bidders. 

 
24.3 No Bid may be withdrawn, substituted, or modified in the interval between the deadline 

for submission of Bids and the expiration of the period of Bid validity specified by the 
Bidder on the Letter of Bid or any extension thereof.  

  
 
25. Bid Opening 

25.1 Except in the cases specified in ITB 23 and ITB 24.2, the Employer shall publicly open 
and read out in accordance with this ITB all Bids received by the deadline, at the date, 
time and place specified in the BDS, in the presence of Bidders` designated 
representatives and anyone who chooses to attend. Any specific electronic Bid opening 
procedures required if electronic Bidding is permitted in accordance with ITB 22.1, shall 
be as specified in the BDS. 

 
25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelope with the corresponding Bid shall not be opened but returned to the Bidder. No 
Bid withdrawal shall be permitted unless the corresponding withdrawal notice contains 
a valid authorization to request the withdrawal and is read out at Bid opening.  

  
25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and 

exchanged with the corresponding Bid being substituted, and the substituted Bid shall 
not be opened, but returned to the Bidder. No Bid substitution shall be permitted unless 
the corresponding substitution notice contains a valid authorization to request the 
substitution and is read out at Bid opening.  

 
25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 

corresponding Bid. No Bid modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification and is read 
out at Bid opening.  

 
25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of 

the Bidder and whether there is a modification; the total Bid Price, per lot (contract) if 
applicable, including any discounts and alternative Bids; the presence or absence of a 
Bid Security or Bid-Securing Declaration, if required; and any other details as the 
Employer may consider appropriate.   

 
25.6 Only Bids, alternative Bids and discounts that are opened and read out at Bid opening 

shall be considered further for evaluation. The Letter of Bid and the Bill of Quantities 
are to be initialed by representatives of the Employer attending Bid opening in the 
manner specified in the BDS. 

 
25.7 The Employer shall neither discuss the merits of any Bid nor reject any Bid (except for 

late Bids, in accordance with ITB 23.1). 
 
25.8 The Employer shall prepare a record of the Bid opening that shall include, as a minimum: 
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(a) the name of the Bidder and whether there is a withdrawal, substitution, or 

modification;  

(b) the Bid Price, per lot (contract) if applicable, including any discounts; 

(c) any alternative Bids;  

(d) the presence or absence of a Bid Security, if one was required.  

25.9 The Bidders’ representatives who are present shall be requested to sign the record. The 
omission of a Bidder’s signature on the record shall not invalidate the contents and effect 
of the record. A copy of the record shall be distributed to all Bidders.  

 
E. Evaluation and Comparison of Bids 

26. Confidentiality 

26.1 Information relating to the evaluation of Bids and recommendation of contract award 
shall not be disclosed to Bidders or any other persons not officially concerned with the 
Bidding process until information on Intention to Award the Contract is transmitted to 
all Bidders in accordance with ITB 43. 

 
26.2 Any effort by a Bidder to influence the Employer in the evaluation of the Bids or 

Contract award decisions may result in the rejection of its Bid. 
 
26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the time of Contract award, 

if a Bidder wishes to contact the Employer on any matter related to the Bidding process, 
it shall do so in writing. 

 
27. Preliminary Examination & Clarification of Bids 

27.1 Prior to the detailed evaluation, pursuant to ITB 35, the Employer will conduct 
preliminary examination of all bids that have been received by the deadline for bid 
submission and opened at the public bid opening as the first step towards determination 
of their substantial responsiveness to the bidding document. The Employer’s 
determination of a bid’s responsiveness is to be based on the contents of the bid itself, 
as defined in ITB 11 without recourse to extrinsic evidence. The Employer will verify 
and examine bids to determine whether they are complete, properly signed to bind the 
bidder, meet eligibility requirements of bidders, materials, equipment, and services, 
bidders have no conflict of interest and have provided required Bid validity, Bid Security 
or Bid Securing Declaration, as required and other essential documents to complete the 
evaluation, and whether the bids are generally in order. Subject to ITB 27.2 and 27.3, 
Bids failing to meet the above requirements shall be rejected and not retained for further 
review. 

27.2 To assist in the examination, evaluation, and comparison of the Bids, and qualification 
of the Bidders, the Employer may, at its discretion, ask any Bidder for a clarification of 
its Bid, given a reasonable time for a response. Any clarification submitted by a Bidder 
that is not in response to a request by the Employer shall not be considered. The 
Employer’s request for clarification and the response shall be in writing.  No change, 
including any voluntary increase or decrease, in the prices or substance of the Bid shall 
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be sought, offered, or permitted, except to confirm the correction of arithmetic errors 
discovered by the Employer in the evaluation of the Bids, in accordance with ITB 31. 

 
27.3 If a Bidder does not provide clarifications of its Bid by the date and time set in the 

Employer’s request for clarification, its Bid may be rejected. 
 

28. Deviations, Reservations, and Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 
 

(a) “Deviation” is a departure from the requirements specified in the Bidding 
document;  

(b) “Reservation” is the setting of limiting conditions or withholding from complete 
acceptance of the requirements specified in the Bidding document; and 

(c) “Omission” is the failure to submit part or all of the information or documentation 
required in the Bidding document. 

29. Determination of Responsiveness  

29.1 Following the rejection of Bids if any, pursuant to ITB 27, as the next step, the remaining 
Bids will be further reviewed to determine their substantial responsiveness. The 
Employer’s determination of a Bid’s responsiveness is to be based on the contents of the 
Bid itself, as defined in ITB 11. 

 
29.2   A substantially responsive Bid is one that meets the requirements of the Bidding 

document without material deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that, 

 
(a) if accepted, would:  

(i) affect in any substantial way the scope, quality, or performance of the Works 
specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding document, the 
Employer’s rights or the Bidder’s obligations under the proposed Contract; or 

 (b) if rectified, would unfairly affect the competitive position of other Bidders 
presenting substantially responsive Bids. 

29.3 The Employer shall examine the technical aspects of the Bid in accordance with ITB 16, 
ITB 17, ITB 29, ITB 30, BDS if applicable, and Section III Evaluation and Qualification 
Criteria in particular, to confirm that all requirements of Section VII, Works’ 
Requirements have been met without any material deviation, reservation or omission. 
To this end, in consideration of the materiality of any deviations, reservations or 
omissions, Bids failing to meet the mandatory technical requirements or minimum pass-
fail technical criteria or failing to substantially meet any other technical requirements of 
the biding document will risk their rejection. 

 
29.4   The Employer shall similarly examine the commercial aspects of the bids including any 

deviations, other than technical specifications, submitted in response to the provisions 
of the bidding document, to determine if they conform to the terms and conditions of the 
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draft contract and other documents included in the bidding document without any 
material deviation, reservation or omission, and establishment of materiality in such 
aspects will similarly risk rejection of the Bids. 

 
29.5 If a Bid is not substantially responsive to the requirements of the Bidding document, it 

shall be rejected by the Employer and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. All other bids determined 
substantially responsive will be retained for further evaluation. 

 
30. Nonmaterial Nonconformities  

30.1 Provided that a Bid is substantially responsive, the Employer may waive any 
nonconformities in the Bid. 

 
30.2 Provided that a Bid is substantially responsive, the Employer may request that the Bidder 

submit the necessary information or documentation, within a reasonable period of time, 
to rectify nonmaterial nonconformities in the Bid related to documentation requirements. 
Requesting information or documentation on such nonconformities shall not be related 
to any aspect of the price of the Bid. Failure of the Bidder to comply with the request 
may result in the rejection of its Bid. 

 
30.3 Provided that a Bid is substantially responsive, the Employer shall rectify quantifiable 

nonmaterial nonconformities related to the Bid Price.  To this effect, the Bid Price shall 
be adjusted, for comparison purposes only, to reflect the price of a missing or non-
conforming item or component and costs associated, if any, with non-material 
deviations, reservations and omissions to the requirements of the bidding documents in 
the manner specified in the BDS. 

 
31. Correction of Arithmetical Errors 

31.1 Provided that the Bid is substantially responsive, the Employer shall correct arithmetical 
errors on the following basis: 

 
(a) if there is a discrepancy between the unit price and the total price that is obtained 

by multiplying the unit price and quantity, the unit price shall prevail and the total 
price shall be corrected, unless in the opinion of the Employer there is an obvious 
misplacement of the decimal point in the unit price, in which case the total price as 
quoted shall govern and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, 
the subtotals shall prevail and the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the amount in words shall 
prevail, unless the amount expressed in words is related to an arithmetic error, in 
which case the amount in figures shall prevail subject to (a) and (b) above. 

31.2 Bidders shall be requested to accept correction of arithmetical errors. Failure to accept 
the correction in accordance with ITB 31.1, shall result in the rejection of the Bid. 
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32. Conversion to Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of the Bid shall be converted 
into a single currency as specified in the BDS.  

 
33. Margin of Preference 

33.1 Unless otherwise specified in the BDS no margin of domestic or regional preference 
shall apply. If a margin of preference is applicable, the application methodology shall 
be as specified in Section III, Evaluation and Qualification Criteria, and in accordance 
with the provisions stipulated in the Bank’s Procurement Framework.  

 
34. Subcontractors 

34.1 Unless otherwise stated in the BDS, the Employer does not intend to execute any specific 
elements of the Works by subcontractors selected in advance by the Employer. 

34.2 Bidders may propose subcontracting up to the percentage of total value of contracts or 
the volume of works as specified in the BDS. Subcontractors proposed by the Bidder 
shall be fully qualified for their parts of the Works. 

 
34.3 The subcontractor’s qualifications shall not be used by the Bidder to qualify for the 

Works unless their specialized parts of the Works were previously designated by the 
Employer in the BDS as can be met by subcontractors referred to hereafter as 
‘Specialized Subcontractors’, in which case, the qualifications with respect to only the 
specific work experience of the Specialized Subcontractors proposed by the Bidder may 
be added to the qualifications of the Bidder. 

 
35. Evaluation of Bids 

35.1 The Employer shall use the criteria and methodologies listed in this ITB and Section III, 
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies 
shall be permitted. By applying the criteria and methodologies the Employer shall 
determine the successful Bid or Bids in accordance with ITB 40. 

 
35.2 To evaluate Bids, the Employer shall consider the following factors, in accordance with 

the evaluation and award criteria as applicable for single contract (one lot), lots 
(contracts) or packages (combination of lots) and as specified under Section III-
Evaluation and Qualification Criteria: 

 
a) the Bid price, excluding Provisional Sums and the provision, if any, for 

contingencies in the Summary Bill of Quantities, but including Daywork items, 
where priced competitively; 

b) price adjustment for correction of arithmetic errors in accordance with ITB 31.1; 

c) price adjustment due to discounts offered in accordance with ITB 12.1, ITB 14.4, 
ITB 14.6 and ITB 14.7; 

d) converting the amount resulting from applying (a) to (c) above, if relevant, to a 
single currency in accordance with ITB 32;  
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e) price adjustment due to quantifiable nonmaterial nonconformities in accordance 
with ITB 30.3;  

f) the additional evaluation factors specified in the BDS and Section III, Evaluation 
and Qualification Criteria; and 

g) price adjustment due to application of Margin of Preference, if applicable, as per 
BDS of ITB 33.1, and Section III, Evaluation and Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be taken into account in 
Bid evaluation. 

 
35.4 If this Bidding document allows Bidders to quote separate prices for different lots 

(contracts), the methodology to determine the lowest evaluated cost of the lot (contract) 
combinations, including any discounts offered in the Letter of Bid, is specified in Section 
III, Evaluation and Qualification Criteria. 

 
36. Comparison of Bids 

36.1 The Employer shall compare the evaluated costs of all substantially responsive Bids 
established in accordance with ITB 35.2 to determine the Bid that has the lowest 
evaluated cost.  

 
37. Abnormally Low Bids 

37.1 An Abnormally Low Bid is one where the Bid price, in combination with other elements 
of the Bid, appears so low that it raises material concerns as to the capability of the 
Bidder in regards to the Bidder’s ability to perform the Contract for the offered Bid 
Price. 

 
37.2 In the event of identification of a potentially Abnormally Low Bid, the Employer shall 

seek written clarifications from the Bidder, including detailed price analyses of its Bid 
price in relation to the subject matter of the contract, scope, proposed methodology, 
schedule, allocation of risks and responsibilities and any other requirements of the 
Bidding document. 

 
37.3 After evaluation of the price analyses, in the event that the Employer determines that the Bidder has 

failed to demonstrate its capability to perform the Contract for the offered Bid Price, the Employer 
may reject the Bid. 

 
38. Unbalanced or Front-Loaded Bids 

38.1 If the Bid that is evaluated as the lowest evaluated cost is, in the Employer’s opinion, 
seriously unbalanced or front loaded, the Employer may require the Bidder to provide 
written clarifications. Clarifications may include detailed price analyses to demonstrate 
the consistency of the Bid prices with the scope of works, proposed methodology, 
schedule and any other requirements of the Bidding document.  

 
38.2 After the evaluation of the information and detailed price analysis presented by the 

Bidder, the Employer may as appropriate: 
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(a) accept the Bid; or  

(b) require that the total amount of the Performance Security be increased at the 
expense of the Bidder to a level not exceeding 20% of the Contract Price; or  

(c) reject the Bid. 

39. Qualifications of the Bidder 

39.1 The Employer shall determine to its satisfaction whether the eligible Bidder or Bidders 
that is/are selected as having submitted the lowest evaluated cost and substantially 
responsive Bid(s), substantially meet the qualifying criteria specified in Section III, 
Evaluation and Qualification Criteria.  To this end, the Employer will determine for 
which Lots and Packages, and/or their combinations, as the case may be, for which 
Bidder submitted bid, it substantially meets the respective minimum qualification 
criteria.  

 
39.2 The determination shall be based upon an examination of the documentary evidence of 

the Bidder’s qualifications submitted by the Bidder, pursuant to ITB 17. The 
determination shall not take into consideration the qualifications of other firms such as 
the Bidder’s subsidiaries, parent entities, affiliates, subcontractors (other than 
Specialized Subcontractors if permitted in the Bidding document), or any other firm(s) 
different from the Bidder. 

 
39.3 An affirmative determination shall be a prerequisite for award of the Contract to the 

Bidder. A negative determination shall result in disqualification of the Bid, in which 
event the Employer shall proceed to the Bidder or Bidders who offered substantially 
responsive Bid or Bids with the next lowest evaluated cost to make a similar 
determination of such Bidders’ qualifications to perform satisfactorily. 

 
39.4 The Employer reserves the right to waive minor deviations from the qualification criteria 

if they do not materially affect the technical capability and financial resources of the 
Bidder to perform the Contract or combination of Contracts. 

 
40. Successful Bid or Bids 

40.1 Having compared the evaluated costs of Bids, the Employer shall determine the 
successful Bid or combination of Bids as the case may be, in accordance with the 
additional Bid Evaluation Criteria as further described in Section III. Such Bid or Bids 
would be those which has/have been determined to: 

 
(a) be substantially responsive to the Bidding document;  

(b) offer the lowest evaluated cost to the Employer for all works to be procured based 
on either a single Contract or all multiple Contracts combined, as the case may be, 
in accordance with the ITB 14.6 inviting bid prices and discounts, and provisions 
made in the Bidding Document for evaluation of bids and award of contract (s); and 

(c) be offered by Bidder or Bidders that substantially meet the qualification criteria 
applicable for Contract or combination of Contracts for which they are selected. 
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41. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids 

41.1 The Employer reserves the right to accept or reject any Bid and to annul the Bidding 
process and reject all Bids at any time prior to Contract Award, without thereby incurring 
any liability to Bidders. In case of annulment, all Bids submitted and specifically, Bid 
securities, shall be promptly returned to the Bidders.  

 
42. Standstill Period 

42.1 The Contract shall not be awarded earlier than the expiry of the Standstill Period. The 
Standstill Period shall be ten (10) Business Days unless extended in accordance with 
ITB 46. The Standstill Period commences the day after the date the Employer has 
transmitted to each Bidder the Notification of Intention to Award the Contract. Where 
only one Bid is submitted, or if this contract is in response to an emergency situation 
recognized by the Bank, the Standstill Period shall not apply. 

 
43. Notification of Intention to Award  

43.1 The Employer shall send to each Bidder the Notification of Intention to Award the 
Contract to the successful Bidder. The Notification of Intention to Award shall contain, 
at a minimum, the following information: 

 
(a) the name and address of the Bidder submitting the successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid prices as readout, and 
as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to whom the 
notification is addressed) was unsuccessful, unless the price information in c) above 
already reveals the reason; 

(e) the expiry date of the Standstill Period; and 

(f) instructions on how to request a debriefing and/or submit a complaint during the 
standstill period;  

 

F. Award of Contract 

44. Award Criteria 

44.1 Subject to ITB 41, and unless otherwise specified in the BDS, the Employer shall award 
the Contract or Contracts to the Bidder or Bidders whose Bid or Bids has/have been 
determined successful in accordance with ITB 40.  

 
45. Notification of Award 

45.1 Prior to the expiry of the Bid Validity Period and upon expiry of the Standstill Period 
specified in ITB 42.1 or any extension thereof, and, upon satisfactorily addressing any 
complaint that has been filed within the Standstill Period, the Employer shall notify the 
successful Bidder, in writing, that its Bid has been accepted. The notification of award 
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(hereinafter and in the Conditions of Contract and Contract Forms called the “Letter of 
Acceptance”) shall specify the sum that the Employer will pay the Contractor in 
consideration of the execution of the Contract (hereinafter and in the Conditions of 
Contract and Contract Forms called “the Contract Price”).  

 
45.2 Within ten (10) Business Days after the date of transmission of the Letter of Acceptance, 

the Employer shall publish the Contract Award Notice which shall contain, at a 
minimum, the following information:  

 
(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, and the selection method 
used;  

(c) names of all Bidders that submitted Bids, and their Bid prices as read out at Bid 
opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as nonresponsive or as not 
meeting qualification criteria, or were not evaluated, with the reasons therefor;  

(e) the name of the successful Bidder, the final total contract price, the contract duration 
and a summary of its scope; and 

(f) successful Bidder’s Beneficial Ownership Disclosure Form, if specified in BDS 
ITB 47.1 

45.3  The Contract Award Notice shall be published on the Employer’s website with free 
access if available, or in at least one newspaper of national circulation in the Employer’s 
Country, or in the official gazette. The Employer shall also publish the contract award 
notice in UNDB online. 

45.4  Until a formal Contract is prepared and executed, the Letter of Acceptance shall 
constitute a binding Contract. 

 
46. Debriefing by the Employer  

46.1  On receipt of the Employer’s Notification of Intention to Award referred to in ITB 43.1, 
an unsuccessful Bidder has three (3) Business Days to make a written request to the 
Employer for a debriefing. The Employer shall provide a debriefing to all unsuccessful 
Bidders whose request is received within this deadline. 

 
46.2  Where a request for debriefing is received within the deadline, the Employer shall 

provide a debriefing within five (5) Business Days, unless the Employer decides, for 
justifiable reasons, to provide the debriefing outside this timeframe. In that case, the 
standstill period shall automatically be extended until five (5) Business Days after such 
debriefing is provided.  If more than one debriefing is so delayed, the standstill period 
shall not end earlier than five (5) Business Days after the last debriefing takes place. The 
Employer shall promptly inform, by the quickest means available, all Bidders of the 
extended standstill period.  

 
46.3  Where a request for debriefing is received by the Employer later than the three (3) 

Business Days deadline, the Employer should provide the debriefing as soon as 
practicable, and normally no later than fifteen (15) Business Days from the date of 
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publication of Public Notice of Award of contract. Requests for debriefing received 
outside the three (3) days deadline shall not lead to extension of the standstill period.  

  
46.4 Debriefings of unsuccessful Bidders may be done in writing or verbally. The Bidder shall 

bear its own costs of attending such a debriefing meeting.  
 
47. Signing of Contract 

47.1  The Employer shall send to the successful Bidder the Letter of Acceptance including the 
Contract Agreement, and, if specified in the BDS, a request to submit the Beneficial 
Ownership Disclosure Form providing additional information on its beneficial 
ownership. The Beneficial Ownership Disclosure Form, if so requested, shall be 
submitted within eight (8) Business Days of receiving this request. 

 
47.2  The successful Bidder shall sign, date and return to the Employer, the Contract 

Agreement within twenty-eight (28) days of its receipt. 
 
48. Performance Security 

48.1  Within twenty-eight (28) days of the receipt of the Letter of Acceptance from the 
Employer, the successful Bidder shall furnish the Performance Security and, if required 
in the BDS, the Environmental and Social (ES) Performance Security in accordance with 
the General Conditions of Contract, subject to ITB 38.2 (b), using for that purpose the 
Performance Security and ES Performance Security Forms included in Section X, 
Contract Forms, or another form acceptable to the Employer. If the Performance 
Security furnished by the successful Bidder is in the form of a bond, it shall be issued 
by a bonding or insurance company that has been determined by the successful Bidder 
to be acceptable to the Employer. A foreign institution providing a bond shall have a 
correspondent financial institution located in the Employer’s Country, unless the 
Employer has agreed in writing that a correspondent financial institution is not required. 

 
48.2 Failure of the successful Bidder to submit the above-mentioned Performance Security and, 

if required in the BDS, the Environmental and Social (ES) Performance Security, or sign 
the Contract shall constitute sufficient grounds for the annulment of the award and 
forfeiture of the Bid Security.  In that event the Employer may award the Contract to the 
Bidder or Bidders offering the next Lowest Evaluated Cost to the Employer as per the 
bid evaluation and award criteria. 

 
49. Procurement Related Complaint 

49.1  The procedures for making a Procurement-related Complaint are as specified in the 
BDS.  
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Section II: Bid Data Sheet (BDS) 
The following specific data for the Works to be procured shall complement, supplement, or 
amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 
provisions herein shall prevail over those in the ITB. 
 

A.  General 

ITB 1.1 The reference number of the Invitation for Bids (IFB) is: 
AWWDA/AfDB/KTSWSSP/W/12-A/2025 

The Employer is: Athi Water Works Development Agency 

Name of Works: Construction of Kitui Matuu Last Mile Water and 
Sanitation Project 

The name of the IFB is: Open Competitive Bidding Number 
(International) (OCBI)] 

The number and identification of works under single or multiple lots 
(contracts) comprising this IFB is: AWWDA/AfDB/KTSWSSP/W/12-
A/2025 

ITB 1.2(a) N/A 

ITB 2.1 The Borrower is: Government of Kenya 

The Specific Bank financing institution is: African Development Bank 
(AfDB) 

The name of the Project is: Construction of Kitui - Matuu Last Mile Water 
and Sanitation Project 

ITB 4.1 (a) The firms in a Joint Venture, Consortium or Association (JV) shall be jointly 
and severally liable. 

ITB 4.1 (c)  Maximum number of members in the Joint Venture, Consortium or 
Association (JV) shall be: 3 (Three) 

ITB 4.1 (d) Minimum share of a member of Joint Venture, Consortium or Association 
(JV) in the contract shall not be less than 33.3% percent of the total value of 
the contract  

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 
website: https://www.afdb.org/en/projects-operations/ debarment-and-
sanctions-procedures 

B.  Contents of Bidding Document 

ITB 7.1 For Clarification of Bid purposes only, the Employer’s address is: 

Attention: The Chief Executive Officer 

Address:  
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Athi Water Works Development Agency. 

Athi Water Plaza, Muthaiga North Road, 

P.O Box 45283 - 00100 

City: Nairobi 

Country: Kenya 

Telephone: +254-20-2724292/3, 2711342 

Facsimile number: +254-20-2724295 

Electronic mail address: info@awwda.go.ke 

Web page: www.awwda.go.ke 

ITB 7.4 A Pre-Bid meeting shall take place at the following date, time and place: 

Date: 17th December, 2025 

Time: 10:00 am 

Place: The venue for the Pre-bid meeting will be at the Tanathi Water 
Works Development Agency Offices, KIDP Building, Kitui Town. 

A site visit conducted by the Employer shall be organized  

Date: 17th December, 2025 

Time: 10:30am 

Place: The venue for the Pre-bid site visit will be starting at the Tanathi 
Water Works Development Agency Offices, KIDP Building, Kitui Town 
to visit Kitui, Matuu, Wote and Gatuanyaga project sites. 

ITB 7.6 Web page: www.awwda.go.ke 

C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English.  

All correspondence exchange shall be English language. 

Language for translation of supporting documents and printed literature is 
N/A. 

ITB 11.1 (j) The Bidder shall submit the following additional documents in its Bid: As per 
Section IV, and; 

Code of Conduct for Contractor’s Personnel (ES)  

The Bidder shall submit its Code of Conduct that will apply to Contractor’s 
Personnel (as defined in Sub- Clause 1.1.17 of the General Conditions of 
Contract), to ensure compliance with the Contractor’s Environmental and 
Social (ES) obligations under the Contract. The Bidder shall use for this 
purpose the Code of Conduct form provided in Section IV.  No substantial 
modifications shall be made to this form, except that the Bidder may introduce 
additional requirements, including as necessary to take into account specific 
Contract issues/ risks.   
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Management Strategies and Implementation Plans (MSIP) to manage 
the (ES) risks 

The Bidder shall submit Management Strategies and Implementation Plans 
(MSIPs) to manage the following key Environmental and Social (ES) risks:  

ITB 13.1 Alternative Bids shall not be considered. 

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.3 Technical Alternative as per ITB 13.3 shall not be permitted. 

ITB 13.4 Alternative technical solutions shall not be permitted.  

ITB 14.5 The prices quoted by the Bidder shall be: fixed: “A bid submitted with price 
subject to adjustment shall be rejected”. 

ITB 14.6 Option 1:  Bids are invited, and Bidders shall bid for ‘Works’.  

ITB 15.1  The currency(ies) of the Bid and the payment currency(ies) shall be in 
accordance with Alternative A as described below: 

Alternative A (Bidders to quote entirely in local currency): 

(a)  The unit rates and the prices shall be quoted by the Bidder in the Bill of 
Quantities, entirely in Kenya Shillings (KES) and further referred to as 
“the local currency”. A Bidder expecting to incur expenditures in other 
currencies for inputs to the Works supplied from outside the Employer’s 
Country (referred to as “the foreign currency requirements”) shall indicate 
in the Appendix to Bid - Table C, the percentage(s) of the Bid Price 
(excluding Provisional Sums), needed by the Bidder for the payment of 
such foreign currency requirements, limited to no more than three foreign 
currencies. 

(b) The rates of exchange to be used by the Bidder in arriving at the local 
currency equivalent and the percentage(s) mentioned in (a) above shall be 
specified by the Bidder in the Appendix to Bid - Table C, and shall apply 
for all payments under the Contract so that no exchange risk will be borne 
by the successful Bidder. 

Alternative B (Bidders allowed to quote in local and foreign currencies): 

(a) The unit rates and prices shall be quoted by the Bidder in the Bill of 
Quantities separately in the following currencies: 

(i) for those inputs to the Works that the Bidder expects to supply from 
within the Employer’s Country, in Kenya Shillings (KES)and further 
referred to as “the local currency”; and 

(ii) for those inputs to the Works that the Bidder expects to supply from 
outside the Employer’s Country (referred to as “the foreign currency 
requirements”), in up to any three foreign currencies. 

ITB 18.1 The Bid validity period shall be 120 days. 
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ITB 18.3 (a) The Bid price shall be adjusted by the following factor(s): N/A 

ITB 19.1 

 

A Bid Security amount shall be required.  

A Bid-Securing Declaration shall not be required. 

If a Bid Security amount shall be required, the amount and currency of the 
Bid Security shall be KES 1,500,000.00 (Kenya Shillings One Million, Five 
Hundred Thousand Only) 

ITB 19.3 (d) Other types of acceptable securities: None 

ITB 19.9 If the Bidder performs any of the actions prescribed in ITB 19.9 (a) or (b), the 
Borrower will declare the Bidder ineligible to be awarded contracts by the 
Employer for a period of 4 (Four) years. 

ITB 20.1 In addition to the original of the Bid, the number of copies is: 3 (Three). 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder shall 
consist of: Power of Attorney  

D.  Submission and Opening of Bids 

ITB 22.1  For Bid submission purposes only, the Employer’s address is:  

Attention: The Chief Executive Officer 

Address: Athi Water Works Development Agency 

Athi Water Plaza, Muthaiga North Road, 

P.O Box 45283 - 00100 

City: Nairobi 

Country: Kenya 

Telephone: +254-20-2724292/3, 2711342 

Facsimile number: +254-20-2724295 

 Electronic mail address: info@awwda.go.ke 

 

The deadline for Bid submission is:  

Date: 21st February, 2026. 

Time: 12:00 pm East African Time 

 

Bidders shall not have the option of submitting their Bids electronically. 

The electronic Bidding submission procedures shall be: N/A 

ITB 25.1 The Bid opening shall take place at:  

Address:  
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ITB 25.1  The electronic Bid opening procedures shall be: N/A 

ITB 25.6 The Letter of Bid and Schedules shall be initialized by representatives of the 
Employer conducting Bid opening. 

E.  Evaluation, and Comparison of Bids 

ITB 30.3 

 

The adjustment with respect to a missing or non-conforming item or 
component, and costs associated, if any, with non-material deviations, 
reservations or omissions to the requirements of the bidding document shall 
be based on the highest price of the item or component and cost, if any, of 
non-material deviations, reservations or omissions as quoted in or derived 
from other substantially responsive Bids unless any other specific evaluation 
criteria has been provided elsewhere in the bidding document for such 
adjustments in which case the latter shall be applied. If the price or cost of 
any of the above cannot be derived from the price of other substantially 
responsive Bids, the Employer shall use its best estimate based on its own 
judgment, past experience or market search, as considered appropriate.  

ITB 32.1 The currency that shall be used for Bid evaluation and comparison purposes 
to convert at the selling exchange rate all Bid prices expressed in various 
currencies into a single currency is: Kenya Shillings (KES) 

The source of exchange rate shall be: The Central Bank of Kenya-Selling 
rate. 

The date for the exchange rate shall be: Bid submission deadline 

The currency(ies) of the Bid shall be converted into a single currency in 
accordance with the procedure under Alternative A that follows:  

Alternative A: Bidders quote entirely in local currency 

For comparison of Bids, the Bid Price, corrected pursuant to ITB 31, shall 
first be broken down into the respective amounts payable in various 
currencies by using the selling exchange rates specified by the Bidder in 
accordance with ITB 15.1. 

Athi Water Works Development Agency. 

Athi Water Plaza, Muthaiga North Road, 

P.O Box 45283 - 00100 

City: Nairobi 

Country: Kenya 

Telephone: +254-20-2724292/3, 2711342 

Facsimile number: +254-20-2724295 

Electronic mail address: info@awwda.go.ke 

Date: 20th February, 2026. 

Time: 12:05 pm EAT 
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In the second step, the Employer will convert the amounts in various 
currencies in which the Bid Price is payable (excluding Provisional Sums but 
including Daywork where priced competitively) to the single currency 
identified above at the selling rates established for similar transactions by the 
authority specified and, on the date, stipulated above. 

 

ITB 33.1 A margin of domestic preference shall not apply. 

A margin of regional preference shall not apply 

ITB 34.1 At this time the Employer does not intend to execute certain specific parts of 
the Works by subcontractors selected in advance. 

ITB 34.2 Contractor’s proposed subcontracting: Maximum percentage of subcontracting 
permitted is: __30_% of the total contract amount or _30_% of the volume of 
work 

Bidders planning to subcontract more than 10% of total volume of work shall 
specify, in the Letter of Bid, the activity (ies) or parts of the Works to be 
subcontracted along with complete details of the subcontractors and their 
qualification and experience.  

ITB 34.3 N/A 

ITB 35.2 (f)  N/A  

F.  Award of Contract 

ITB 47.1 The successful Bidder shall submit the Beneficial Ownership Disclosure 
Form. 

ITB 48.1 
and 48.2 

N/A 

ITB 49.1 The procedures for making a Procurement-related Complaint are detailed in 
the Part B of the Operations Procurement Manual under the Procurement 
Framework of the African Development Bank. If a Bidder wishes to make a 
Procurement-related Complaint, the Bidder shall submit its complaint 
following these procedures to the employer, in writing (by the quickest means 
available, such as by email in accordance with the following: 

For the attention: Eng. Joseph Kamau 

Title/position: Chief Executive Officer 

Employer: Athi Water Works Development Agency 

Email address: info@awwda.go.ke 

In summary, a Procurement-related Complaint may challenge any of the 
following: 
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1. the terms of the Bidding Documents;  
2. the purchaser’s decision to exclude a bidder from the procurement 

process prior to the award of contract; and  
3. the Employer’s decision to award the contract.  

 

The Bank’s Procurement Framework stipulates that bidders may send copies 
of their communications with the Borrowers to the Bank or write to the Bank 
directly when, Borrowers do not respond promptly, any questions on any 
issues regarding the implementation of Bank funded projects, or when the 
communication is a complaint against the Borrower. In this regard, if a bidder 
wishes to protest against a decision made by a Borrower or the Bank with 
regards to the procurement process or wishes to inform the Bank that the 
Bank’s procurement rules and/or provisions of the bidding documents have 
not been complied with, an email can be sent to the following address: 

Email: procurementcomplaints@afdb.org 

 

 



 

Section III - Evaluation and Qualification Criteria 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders. 
No other factors, methods or criteria shall be used other than specified in this Bidding document. 
The Bidder shall provide all the information requested in the forms included in Section IV, Bidding 
Forms. Wherever a Bidder is required to state a monetary amount, Bidders should indicate the 
USD equivalent using the rate of exchange determined as follows: 

 For construction turnover or financial data required for each year - Exchange rate prevailing 
on the last day of the respective calendar year (in which the amounts for that year is to be 
converted) was originally established. 

 Value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. Any 
error in determining the exchange rates in the Bid may be corrected by the Employer. 

 

Table of Criteria 
 

1.  Margin of Preference ...................................................................................................... 38 

2. Successful Bid or Bids & Evaluation.............................................................................. 39 

3.  Qualification ................................................................................................................... 41 

4. Contractor’s Representative and Key Personnel............................................................. 53 

5. Equipment ....................................................................................................................... 54 
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1.  Margin of Preference  

1.1 Preference for Domestic Contractors 

If the BDS so specifies, the Employer will grant a margin of preference of 10% (ten percent) 
to domestic contractors, in accordance with, and subject to, the following provisions: 

(a) Contractors applying for such preference shall be asked to provide, as part of the data for 
qualification, such information, including details of ownership, as shall be required to 
determine whether, according to the classification established by the Borrower and 
accepted by the Bank, a particular contractor or group of contractors qualifies for a 
domestic preference. The Bidding document shall clearly indicate the preference and the 
method that will be followed in the evaluation and comparison of Bids to give effect to 
such preference. 

(b) After Bids have been received and reviewed by the Employer, responsive Bids shall be 
classified into the following groups: 

 (i) Group A: Bids offered by domestic contractors eligible for the preference. 

 (ii) Group B: Bids offered by other contractors. 

All evaluated Bids in each group shall, as a first evaluation step, be compared to determine the 
Bid with lowest evaluated cost, and the Bid with the lowest evaluated cost in each group shall 
be further compared with each other. If as a result of this comparison, a Bid from Group A is 
the lowest, it shall be selected for the award, if the Bidder is determined substantially qualified. 
If a Bid from Group B is the lowest, as a second evaluation step, all Bids from Group B shall 
then be further compared with the lowest evaluated cost from Group A. For the purpose of this 
further comparison only, an amount equal to 10% (ten percent) of the respective Bid price of 
Group B corrected for arithmetical errors, including unconditional discounts but excluding 
provisional sums and the cost of day works, if any, shall be added to the evaluated cost offered 
in each Bid from Group B. If the Bid from Group A is the lowest, it shall be selected for award. 
If not, the Bid offering the lowest evaluated cost from Group B based on the first evaluation 
step shall be selected, if the Bidder is determined substantially qualified. 

1.2 Preference for Regional Contractors 

If the BDS so specifies, the Employer will grant a regional preference to contractors in RMCs 
that have joined the Borrower’s country in a regional cooperation agreement designed to foster 
economic integration, by a customs union, or a free trade area.in accordance with the following 
procedure.  All responsive bids will be classified in one of the following two groups: 

Group A:  Bids offered by contractors, which have established, to the satisfaction  
 of the Borrower and the Bank, to be eligible for regional preference; and   

Group B:  Bids offered by other contractors.   

All evaluated Bids in each group shall, as a first evaluation step, be compared to determine the 
Bid with lowest evaluated cost, and the Bid with the lowest evaluated cost in each group shall 
be further compared with each other. If as a result of this comparison, a Bid from Group A is 
the lowest, it shall be selected for the award, if the Bidder is determined qualified. If a Bid from 
Group B is the lowest, as a second evaluation step, all bids from Group B shall then be further 
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compared with the lowest evaluated cost from Group A. For the purpose of this further 
comparison only, an amount equal to 7.5% (seven and half percent) of the respective Bid price 
of Group B corrected for arithmetical errors, including unconditional discounts but excluding 
provisional sums and the cost of day works, if any, shall be added to the evaluated cost offered 
in each Bid from Group B. If the Bid from Group A is the lowest, it shall be selected for award. 
If not, the Bid offering the lowest evaluated cost from Group B based on the first evaluation 
step shall be selected, if the Bidder is determined qualified. 

2. Successful Bid or Bids & Evaluation 

In continuation and accordance with ITB 40, the Employer shall use the criteria and 
methodologies listed in this Section to evaluate Bids. By applying these criteria and 
methodologies the Employer shall determine the Successful Bid or Bids which has/have been 
determined to: 

(a)  be substantially responsive to the Bidding document; 

(b)  offer the lowest evaluated cost to the Employer for all works to be procured based on 
either a single Contract or all multiple Contracts combined, as the case may be, in 
accordance with the ITB 14.6 inviting bid prices and discounts, and provisions made of 
the Bidding Document for evaluation of bids and award of contract (s); and 

(c)  be offered by Bidder or Bidders that substantially meet the qualification criteria 
applicable for Contract or combined Contracts for which they are selected. 

2.1 Evaluation (ITB 35) 

In addition to the criteria listed in ITB 35.2 and BDS, the following criteria shall apply: 

(i)  Assessment of adequacy of Technical Proposal with Requirements (Reference ITB 16 
and ITB 29.3): The Employer will determine whether the Bids are substantially 
responsive to the Technical Requirements.  

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 
technical capacity to mobilize key equipment and personnel for the contract consistent 
with its proposal regarding work methods, scheduling, and material sourcing in 
sufficient detail and fully in accordance with the requirements stipulated in Section VII, 
Works’ Requirements  
 

(ii)  Assessment of adequacy of Commercial Terms and Conditions of the Bid (Reference 
ITB 29.4): The Employer will determine whether the Bids are substantially responsive 
to the Commercial and Contractual Terms and Conditions. 

(iii) If the environmental and social risks are evaluated as high and/or impacts as significant, 
and therefore, the Bidding Documents include ESHS Specifications, then the technical 
proposal shall comprise an ESHS Methodology. The ESHS Methodology submitted by 
the Bidder shall be evaluated to determine whether it is substantially responsive (i.e. 
without material deviation, reservation or omission) to the requirements specified in 
Section VII   Works Requirements - ESHS Specifications. The Bidder shall use the 
ESHS Methodology Form provided for this purpose in Section IV   Bidding Forms   
Technical Proposal. A Bid not comprising an ESHS Methodology or a Bid for which 
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the ESHS Methodology is not substantially responsive (i.e. with material deviation, 
reservation or omission) shall be rejected 

2.2 Single and Multiple Contracts  

Pursuant to ITB 14.6, and ITB 35.4 and in accordance with how bids are invited either 
for “Works” or Works are grouped in lots (contracts) or packages (one or more lots) 
and bids are invited for multiple lots or packages, evaluation and award will be as 
follows:  

 

Award Criteria for a Single Contract: 

 
‘Works’ 

Evaluation and Award Criteria for ‘Works’ as One (Single) Contract:  The bids will be 
evaluated for ‘Works’ and the contract will be awarded to the Bidder offering the lowest 
evaluated cost to the Employer for ‘Works’, subject to the selected Bidder substantially 
meeting the required qualification criteria for the contract, and determination of 
substantial responsiveness of the Bid.  

2.3 Alternative Completion Times  

“Alternative time for completion is not permitted. Bids offering completion time longer 
than that specified under Part A-Contract Data under Section IX-Particular Conditions 
of Contract shall be rejected.”          

2.4       Sustainable Procurement: Based on the following main considerations: 

i) Socio-economic consideration  
 

ii) Environmentally and Socially Responsible Procurement  

2.5 Alternative Technical Solutions for specified parts of the Works  

This is not allowed.  

2.6       Specialized Subcontractors 

If permitted under ITB 34, only the specific experience of Subcontractors for 
specialized works permitted by the Employer will be considered. The general 
experience and financial resources of the Specialized Subcontractors shall not be added 
to those of the Bidder for purposes of qualification of the Bidder.  



 

3. Qualification 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

1. Eligibility 

1.1.1 

 

Nationality Nationality in accordance with 
ITB  4.4 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid & 
Forms ELI – 1.1 
and 1.2, with 
attachments 

1.1.2 Eligibility of 
Materials, 
Equipment 
and Services 

Country of Origin in 
accordance with ITB 5 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid & 

Form ELI-1.3 

1.2 Conflict of 
Interest 

No conflicts of interest in 
accordance with ITB  4.2 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid 

1.3 Bank 
Eligibility 

Not having been declared 
ineligible by the Bank, as 
described in ITB 4.5. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A 

 

Letter of Bid 

1.4  State- owned 
Enterprise or 
Institution of 
the Borrower 
country 

Meets conditions of ITB 4.6 Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A 
 

Forms ELI – 1.1 
and 1.2, with 
attachments 

1.5 United 
Nations 
resolution or 
Borrower’s 
country law 

Not having been excluded as a 
result of prohibition in the 
Borrower’s country laws or 
official regulations against 
commercial relations with the 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A 

 

Forms ELI – 1.1 
and 1.2, with 
attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

Bidder’s country, or by an act 
of compliance with UN 
Security Council resolution, 
both in accordance with ITB 
4.8 and Section V. 

2. Historical Contract Non-Performance 

2.1 History of 
Non-
Performing 
Contracts 

Non-performance of a 
contract that1 did not occur as 
a result of contractor default 
since 1st January 2018 

Must meet 
requirement  

Must meet 
requirements 

Must meet 
requirement2  

N/A Form CON-2 

2.2 Suspension 
Based on 
Execution of 
Bid Securing 
Declaration 
by the 
Employer or 
withdrawal of 
the Bid within 
Bid validity 
period or other 
failures 

Not under suspension based 
on-execution of a Bid 
Securing Declaration or other 
failures pursuant to ITB 4.7 
and ITB 19.9 

Must meet 
requirement  

Must meet 
requirement 

Must meet 
requirement  

N/A Letter of Bid 

 
1    Non-performance, as decided by the Employer, shall include all contracts where (a) non-performance was not challenged by the contractor, including through referral to the dispute resolution 

mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non-performance shall not include contracts where Employers decision 
was overruled by the dispute resolution mechanism. Non-performance must be based on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in 
accordance with the dispute resolution mechanism under the respective contract and where all appeal instances available to the Bidder have been exhausted. 

2  This requirement also applies to contracts executed by the Bidder as JV member. 



 

Section III: Evaluation & Qualification Criteria _____________ Page | 43  
 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

2.3 Pending 
Litigation 
 

Bid’s financial position and 
prospective long-term 
profitability still sound 
according to criteria 
established in 3.1 below and 
assuming that all pending 
litigation will be resolved 
against the Bidder 

Must meet 
requirement  

N/A Must meet 
requirement  

N/A Form CON – 2 
 

2.4 Litigation 
History 

No consistent history of 
court/arbitral award decisions 
against the Bidder3 since 1st 
January 2018 

Must meet 
requirement  

Must meet 
requirement 

Must meet 
requirement  

N/A Form CON – 2  

 
3 The Bidder shall provide accurate information on the related Bid Form about any litigation or arbitration resulting from contracts completed or ongoing under its execution over the 

last five years. A consistent history of awards against the Bidder or any member of a joint venture may result in failure of the Bid. 



 

Section III: Evaluation & Qualification Criteria _____________ Page | 44  
 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

2.5 Declaration: 
Environment
al and Social 
(ES) past 
performance 

Declare any civil work 
contracts that have been 
suspended or terminated 
and/or performance security 
called by an employer for 
reasons related to the non-
compliance of any 
environmental, or social 
(including sexual 
exploitation and abuse 
(SEA) and gender-based 
violence (GBV)), or health 
or safety requirements or 
safeguard in the past five 
years.4 

Must make the 
declaration. 
Where there 

are Specialized 
Sub-

contractor/s, 
the Specialized 

Sub-
contractor/s 
must also 
make the 

declaration. 

N/A 

Each must 
make the 
declaration. 
Where there 
are 
Specialized 
Sub-
contractor/s, 
the 
Specialized 
Sub-
contractor/s 
must also 
make the 
declaration. 

N/A 
Form CON-3 ES 
Performance 
Declaration 

3. Financial Situation and Performance 

3.1 Financial 
Capabilities 

(i) The Bidder shall 
demonstrate that it has access 
to, or has available, liquid 
assets, unencumbered real 

Must meet 
requirement 

 

Must meet 
requirement 

 

N/A 

 
 

N/A 

 
 

Form FIN – 3.1, 
3.3 and 3.4 with 
attachments 

 
4 The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

assets, lines of credit, and 
other financial means 
(independent of any 
contractual advance payment) 
sufficient to meet the 
construction cash flow 
requirements estimated as 
KES 200,000,000 for the 
subject contract(s) net of the 
Bidder’s other commitments 
(ii) The Bidders shall also 
demonstrate, to the 
satisfaction of the Employer, 
that it has adequate sources of 
finance to meet the cash flow 
requirements on works 
currently in progress and for 
future contract commitments. 

(iii) The audited balance 
sheets or, if not required by 
the laws of the Bidder’s 
country, other financial 
statements acceptable to the 
Employer, for the last Five (5) 
years shall be submitted and 
must demonstrate the current 
soundness of the Bidder’s 
financial position and indicate 

 

 
 
 

 
 
 
 

 
 
Must meet 
requirement 
 

 
 
 
 

Must meet 
requirement 

 

 
 
 

 
 
 
 

 
 
Must meet 
requirement 
 

 
 
 
 

 
N/A 

 

 
 
 

 
 
 
 

 
 
N/A 

 
 
 

 
 

 

Must meet 
requirement 

 

 
 
 

 
 
 
 

 
 
N/A 

 
 
 

 
 

 

N/A 



 

Section III: Evaluation & Qualification Criteria _____________ Page | 46  
 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

its prospective long-term 
profitability. 

3.2 Average 
Annual 
Construction 
Turnover 

Minimum average annual 
construction turnover of KES 
900,000,000 for the last Five 
[5] years. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
30%, (thirty 
percent) of the 
requirement 

Must meet 30%, 
(thirty percent) 
of the 
requirement 

Form FIN – 3.2 
 

4. Experience 

4.1 (a) General 
Construction 
Experience 

Experience under construction 
contracts in the role of prime 
contractor, JV member, sub-
contractor, or management 
contractor for at least the last 
Five (5) years, starting 1st 
January 2020 

Must meet 
requirement 

N/A Must meet 
requirement 

N/A Form EXP – 4.1 
 

4.2 (a) Specific 
Construction 
& Contract 
Management 
Experience 

(i) A minimum number of two 
similar contracts specified 
below that have been 
satisfactorily and 
substantially5 completed as a 
prime contractor, joint venture 
member6, management 
contractor or sub-contractor 

Must meet 
requirement 
 

 
 
 

 
 

Must meet 
requirement7 
 

 
 
 

 
 

N/A 
 

 

 
 

 
 
 

N/A 
 

Form EXP 
4.2(a) 

 
5  Substantial completion shall be based on 80% or more works completed under the contract. 
6  For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet this requirement  
7   In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. Instead, 

each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total number of 
contracts, only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

within the last five (5) years 
from the Application 
submission deadline. Each 
contract should have a 
minimum value of KES 
900,000,000.00 (Kenya 
Shillings Nine Hundred 
Million)  
Note: Bidder to provide 
Legally Certified 
Completion Certificates for 
completed Contracts or 
Letter from the Employer 
for ongoing Works 

 

 
 
 

 
 
 
 

 

 
 
 

 
 
 

 

 
 
 

 
 
 

4.2 (b) Construction 
Experience in 
Key 
Activities 

For the above and any other 
contracts [substantially 
completed and under 
implementation] as prime 
contractor, joint venture 
member, or sub-contractor 
between 1st January 2018 and 
Bid submission deadline, a 
minimum construction 
experience in the following 
key activities successfully 
completed8:  

Must meet 
requirements  

 

Must meet 
requirements  

N/A N/A 
 

  

Form EXP – 4.2 
(b) 

 
8  Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

i. Construction of 
conventional Water 
treatment plant with 
capacity greater 
than 4,000 m3/day; 

ii. Laying of DN 250 – 
DN315 water 
pipelines at a rate of 
10km per month 

iii. Laying of DN250 – 
DN300 sewer 
pipeline at a rate of 
8km per month  

iv. Construction of 
225m3 Reinforced 
Concrete Storage 
Tank 

v. Completion of 
1,000No. water and 
500No. sewer 
consumer connection   

Note: For all the above Key 
Activities, Bidder to give the name, 
location (country and city) and 
description of the urban area where 
the Works were carried out and a 
copy of Legally Certified 
Completion Certificate or 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended) 
Submission 

Requirements All Members 
Combined 

Each 
Member 

One Member 

Supporting Letter signed by the 
Employer. 

4.2 (c)  Specific 
Experience in 
managing ES 
aspects 

For the contracts in 4.2 (a) 
above and/or any other 
contracts [substantially 
completed and under 
implementation] as prime 
contractor, joint venture 
member, or Subcontractor 
between 1st January 2018 and 
Bid submission deadline, 
experience in managing ES 
risks and impacts in the 
following aspects: As in the 
Works’ Requirements - 
Environmental and Social 
(ES) requirements 

Must meet 
requirements  

 

Must meet 
requirement 

 

N/A 
 

N/A 
 

Form EXP – 4.2 
(c) 
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1. Environmental, Social, Health and Safety (ESHS) 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Submission Requirements All Parties 
Combined 

Each 
Member 

One Member 

5.1 ESHS 
Certificatio
n(s) 

Availability of a valid ISO 
certification or internationally 
recognized equivalent (equivalency 
to be demonstrated by Bidder), and 
applicable to the worksite: 

Must meet 
requirement 

N/A N/A Leader must 
meet 
requirement 

 

  Quality management         
certificate ISO 90019; 

    Form CER 

  Environmental management 
certificate ISO 1400110; 

    Form CER 

  Health and safety management 
certificate ISO 4500111. 

    Form CER 

5.2 ESHS 
Documentat
ion 

Availability of in-house policies 
and procedures acceptable to the 
Employer for ESHS management: 

1. Existence of an Ethics Charter; 

2. Existence of a system for 
monitoring compliance with 
ESHS commitments for the 
Bidder's subcontractors and all 
its partners; 

Must meet 
requirement 

N/A N/A Leader must 
meet 
requirement 

1. The ESHS Ethics Charter of 
the company or equivalent 
must be provided. 

2. A procedure or information on 
how the Bidder ensures that all 
members of the Joint Venture, 
subcontractors, suppliers and 
temporary labor (i) are aware 
and (ii) meet ESHS 
requirements must be 
provided. 

 
9 The ISO 9001 certification covers the principles of quality management, including a strong customer focus, motivation and commitment of management, process approach and continuous 

improvement. 
10 The ISO 14001 certification defines the criteria for an environmental management system. 
11 The ISO 45001 certification defines a management system for health and safety at work with the overall objective of preventing the occurrence of work related injuries and diseases among 

workers and providing safe and healthy workplaces. 
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1. Environmental, Social, Health and Safety (ESHS) 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Submission Requirements All Parties 
Combined 

Each 
Member 

One Member 

3. Existence of official company 
procedures for the management 
of the following relevant points: 

 ESHS resources and facilities 
and ESHS monitoring 
organization; 

 Project Areas management 
(base camps, quarries, borrow 
pits, storage areas); 

 Health & Safety on worksites; 

 Local recruitment and ESHS 
trainings of local staff (capacity 
building), ESHS trainings of 
subcontractors and local 
partners (transfer of 
knowledge); 

 Traffic Management  

 Atmospheric emissions, noise 
and vibrations 

 Site rehabilitation and 
revegetation; 

3. Official internal procedure 
documents on the topics 
indicated must be provided. 

5.3 Similar 
Experience 

Experience of Two (2) construction 
contracts in developing and 
emerging countries over the last 
Ten (10) years, where major ESHS 
measures were carried out or are on 

Must meet 
requirement 

N/A N/A Leader must 
meet 
requirement 

Form EXP-ESHS with supporting 
documents (the Bidder shall 
submit a piece of evidence 
supporting the ESHS 
implementation measures) 
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1. Environmental, Social, Health and Safety (ESHS) 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Submission Requirements All Parties 
Combined 

Each 
Member 

One Member 

progress satisfactorily and in 
compliance with international 
standards. 

5.4 ESHS 
Dedicated 
Personnel 

Availability of in-house personnel 
dedicated to ESHS issues: 
Environmental and Social 
Manager, and/or Health and Safety 
Manager. 

Must meet 
requirement 

N/A N/A Leader must 
meet 
requirement 

Organizational chart evidencing 
filled ESHS position(s) 
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4. Contractor’s Representative and Key Personnel 

The Bidder must demonstrate that it will have a suitably qualified Contractor’s Representative 
and suitably qualified (and in adequate numbers) Key Personnel, as specified in the Works 
Requirements. 

The Bidder shall provide details of the Contractor’s Representative and Key Personnel and 
such other Key Personnel that the Bidder considers appropriate to perform the Contract, 
together with their academic qualifications and work experience. The Bidder shall complete 
the relevant Forms in Section IV, Bidding Forms. 

[Note: Insert in the following table, the minimum key specialists required to execute the contract, taking 
into account the nature, scope, complexity and risks of the contract. 

Where Project SEA risks are assessed to be substantial or high, the Employer shall include a Sexual 
Exploitation, Abuse and Harassment expert(s).] 

Contractor’s Representative and Key Personnel 

Item 
No. Position/Specialization 

Relevant Academic 
Qualifications 

Minimum Years of 
Relevant Work 

Experience 

1 Project Director/Contractor’s 
Representative 

Degree in Civil 
Engineering. Water 
Engineering, Or Equivalent 

10 Years 

2 One (1) Project/Contract 
Manager 

Civil Engineering Degree 
Registered with EBK Or 
Equivalent  

7 Years 

3 One (1) Site Agent  (Civil Engineering 
Degree & Registered 
with EBK Or Equivalent) 

7 Years 

4 Two (2) Assistant Site Agents - 

- One (1) For Intake and Water 
Treatment Works 

- One (1) For Water Pipelines 
and Water Reservoirs. 

All Civil Engineering 
Degree and Graduate 
Engineers with EBK or 
equivalent 

3 Years 

5 One (1) Water Treatment 
Process Engineer 

Civil Engineering Degree 
and Registered with EBK 
or equivalent 

5 Years 

6 Electromechanical Engineer Degree in Electrical/ 
Mechanical Engineering 
and Registered with EBK 
or equivalent. 

10 Years 



 

Section III: Evaluation & Qualification Criteria _____________ Page | 54  
 

7 Three (3) Construction 
Supervisors  

Diploma in Water or 
Civil Engineering, Or 
Equivalent) 

3 Year 

8 One (1) Surveyor  Degree in Surveying - 
Registered with ISK Or 
Equivalent 

5 Years 

9 One (1) Assistant 
Surveyor  

 

With Minimum Ordinary 
Diploma (Ond) in 
Surveying 

3 Years 

10 Environmentalist  A Degree in 
Environmental Sciences 
or Equivalent and 
Registered Lead Expert 
with Nema. 

5 Years 

11 Occupational Safety and 
Health Officer  

A First Degree and 
Course in Occupational 
Safety and Health 

5 Years 

12 2 No. Sociologists A Degree in Social 
Sciences or Community 
Development 

4 Years 

13 Sexual Exploitation, Abuse and 
Harassment Officer.  

Degree in Social Science 
with experience in handling 
gender-based issues.   

5 Years 

 

The Bidder shall provide details of the proposed personnel and their experience records using Forms 
PER-1 and PER-2 included in Section IV, Bidding Forms. 

Personnel for the listed positions should either: 

 Be fluent in written and spoken English or 
 At least one interpreter who is fluent in written and spoken English shall be provided by the 

contractor for every four personnel who are themselves not fluent in written and spoken 
English. 

5. Equipment 

The Bidder must demonstrate that it has the key equipment listed hereafter: 

[Specify requirements for each lot as applicable] 

No. Equipment Type and Characteristics Minimum Number required 

1. Hydraulic Excavator Cat 322 Or Equivalent with 
Rock Hammer 

5 
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2. Low Loader 30t Capacity 3 

3. 7–10-ton lorries 5 

4. 15-ton tippers 5 

5. Motor Graders (3.6m blade) 2 

6. Concrete Mixers (> 2m3/hr) 3 

7. Concrete dumpers (> 0.75m3) 3 

8. Concrete Poker vibrators (35-40mm) 10 

9. Air compressor (with > 8 Jack hammers) 5 

10. Mobile rubber tyred Crane (5 ton) 2 

11. Storm water drainage pumps (> 3m3/min.) 2 

12. Generators - >15kVA;   1 

13. Water Tanker 9000l Capacity 6 

14. Double drum pedestrian roller 3 

15. Bulldozer D8  2 

16. Backhoe loader 4 

17. Wheel loader 3 

18. Butt Fusion Machine of various Diameters 6 

The Bidder shall provide further details of proposed items of equipment using Form EQU in 
Section IV, Bidding Forms. 
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Letter of Bid 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing 
the Bidder’s complete name and business address. 

 
 
Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 
OCBI/LCB No..: [insert number of bidding process as per procurement plan] 
Invitation for Bid No.: [insert same IFB number as advertised] 
Alternative No.: [insert identification No if this is a Bid for an alternative] 
 
To:  Chief Executive Officer 
 Athi Water Works Development Agency 
 Athi Plaza , Muthaiga North Road 
 P.O. Box 45283 – 00100 
 Nairobi, Kenya 

We, the undersigned, declare that:  

(a) No reservations: We have examined and have no reservations to the bidding document, 
including Addenda issued in accordance to ITB 8; 

(b) Eligibility of Bidder: We, including any subcontractors or suppliers for any part of the Contract, 
have nationalities from eligible countries and meet the eligibility requirements and have no 
conflict of interest in accordance with ITB 4;  

(c) Eligibility of Materials, Equipment and Services: We meet the eligibility requirements for 
Materials, Equipment and Services in accordance with ITB 5;  

(d) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 
Employer based on execution of a Bid-Securing Declaration in the Employer’s country in 
accordance with ITB 4.7; 

(e) Conformity: We offer to execute in conformity with the bidding document and in accordance 
with the construction schedule the following Works: Construction Works for Mwala Cluster 
Water Supply Project. 

(f) Bid Price: The total price of our Bid, excluding any discounts offered in item (g) below is: 
[Insert one of the options below as appropriate] 

 

(i) Total price excluding VAT of the Bid: Kshs. __________________________________ ; 

(ii) The total amount of VAT is: Kshs. __________________________________________  

(iii) The total bid price including VAT is:  Kshs.  __________________________________  

[Option 1, in case of one Contract for ‘Works’:] Total price is: [insert the total price of the Bid 
in words and figures, indicating the various amounts and the respective currencies]; 

(g) Discounts: The discounts offered and the methodology for their application are:  

 (i) The discounts offered are: [Specify in detail each discount offered.] 
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 (ii) The exact method of calculations to determine the net price of each item and ‘Works’, and 
in case of multiple lots or multiple packages, net price of each item, each lot and each package 
after application of discounts is shown below: [Specify in detail the method that shall be used to 
apply the discounts and ensure clarity, unambiguity, etc. in accordance with ITB 14.7]; 

(h) Bid Validity Period: Our Bid shall be valid for a period of 120days from the date of Bid 
submission deadline specified in BDS 22.1 and it shall remain binding upon us and may be 
accepted at any time before the expiration of that period; 

(i) Performance Security: If our Bid is accepted, we commit to obtain a Performance Security in 
the forms in accordance with the bidding document; 

(j) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder, and we 
are not participating in any other Bid(s) as a Joint Venture member or as a subcontractor, and 
meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance with ITB 
13; 

(k) Suspension and Debarment: We, along with any of our subcontractors, suppliers, consultants, 
manufacturers, or service providers for any part of the contract, are not subject to, and not 
controlled by any entity or individual that is subject to, a temporary suspension or a debarment 
imposed by the Bank or a debarment imposed by the Bank in accordance with the Agreement 
for Mutual Enforcement of Debarment Decisions between the Bank and other development 
banks. Further, we are not ineligible under the Employer’s country laws or official regulations 
or pursuant to a decision of the United Nations Security Council; 

(l) State-owned enterprise or institution: [select the appropriate option and delete the other] [We 
are not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution 
but meet the requirements of ITB 4.6];  

(m) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, 
or fees with respect to the Bidding process or execution of the Contract: [insert complete name 
of each Recipient, its full address, the reason for which each commission or gratuity was paid 
and the amount and currency of each such commission or gratuity] 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”);  

(n) Binding Contract: We understand that this Bid, together with your written acceptance thereof 
included in your Letter of Acceptance, shall constitute a binding contract between us, until a 
formal contract is prepared and executed;  
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(o) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 
Bid, or any other Bid that you may receive;  
 

(p) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person 
acting for us or on our behalf engages in any type of Fraud and Corruption. 

(q) Potential DAAB Members: We hereby propose the following three persons, whose curriculum 
vitae are attached, as potential DAAB members: 

Name Address 

1. ……......  

2. ………..  

3. ………  

 

Name of the Bidder: *[insert complete name of person signing the Bid] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete 
name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity are 
shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed ________________________________ day of _______________________, _____ 

*  In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder or 
names of all members (partners) of JV and sign on behalf of the JV and not on behalf of only one 
member that has been given power of attorney. 

**  Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 
Bid. If the Bidder is a JV, the power of attorney shall be given by the JV or by all members of the 
JV. 
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Appendix to Bid: Schedule of Adjustment Data 

(Applicable only if Prices are subject to adjustment as per ITB 18.3 (a) and Sub-
Criteria 13.7 of Part A-Contract Data under PC) 

[In Tables A, B, and C, below, the Bidder shall (a) indicate its amount of local currency payment, (b) 
indicate its proposed source and base values of indices for the different foreign currency elements of 
cost, (c) derive its proposed weightings for local and foreign currency payment, and (d) list the exchange 
rates used in the currency conversion.]     

 
Table A.  Local Currency 

Index 
code* 

Index 
description* 

Source of 
index* 

Base value 
and date* 

Bidder’s 
related currency 

amount 

Bidder’s 
proposed 
weighting 

 Nonadjustable — — — A:   * 

B:   * 

C:   * 

D:   * 

E:   * 

   Total  1.00 

[* To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E should specify 
a range of values and the Bidder will be required to specify a value within the range such that the total 
weighting = 1.00] 
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Table B.  Foreign Currency (FC) 

 

State type:  ....................... [If the Bidder is allowed to receive payment in foreign currencies this table 
shall be used. If Bidder wishes to quote in more than one foreign currency (up to three currencies 
permitted) then this table should be repeated for each foreign currency.] 

 

Index 
code 

Index description 
Source of 

index 
Base value 

and date 

Bidder’s 
related source 

currency in 
type/amount 

Equivalent in 
FC1 

Bidder’s 
proposed 
weighting 

 Nonadjustable — — —  A:   * 

 

B:   * 

 

C:   * 

 

D:   * 

 

E:   * 

    Total  1.00 

 

[* To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E should specify 
a range of values and the Bidder will be required to specify a value within the range such that the total 
weighting = 1.00] 
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Table C.  Summary of Payment Currencies  

[In case of multiple lots or multiple packages Bidder shall prepare separate table for each lot 
identified by package number and related lot number] 

Table: Alternative A  

For [Employer to Select i) or ii) and delete the other] i) Whole of the Works / ii) [Insert name 
of Section of the Works.] [If ii) is selected, then Employer to prepare similar Table C for all 
sections of works including the summary Table C of all sections to account for whole works 
under the contract]  

 

 

Name of 
payment 
currency 

A 

Amount of 
currency 

B 

Rate of exchange 

(local currency 
per unit of 

foreign) 

C 

Local currency 
equivalent 

C = A x B 

D 

Percentage of 
 Total Bid Price 

(TBP) 

 100xC  

TBP 

Local currency 

  

 1.00   

Foreign currency 
#1 

  

    

Foreign currency 
#2 

  

    

Foreign currency 
# 3 

  

    

Total Bid Price    100.00 

Provisional sums 
expressed in local 
currency [If ii) 
above is selected 
Employer to 
specify 
provisional sums 
as applicable for 
each section] 

 

[To be 
entered by 
the 
Employer] 

 

 

1.00 

 

[To be entered 
by the Employer] 

 

TOTAL BID 
PRICE of (i) or 
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(ii) as applicable 
(including 
provisional sum) 

 

 

Table:  Alternative B 

To be used only with Alternative B Prices directly quoted in the currencies of payment.  (ITB 15.1) 

Summary of currencies of the Bid for Employer to Select i) or ii) and delete the other [i) 
Whole of the Works / ii) Insert name of Section of the Works. If ii) is selected, then Employer 
to prepare similar Table C for all sections of works including the summary Table C of all 
sections to account for whole works under the contract]  

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency [To be entered by the Employer] [If ii) above 
is selected Employer to specify provisional 
sums as applicable for each section] 
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 Bill of Quantities 

  



 

Section IV: Bidding Forms _____________ Page | 65  
 

 

A.  Preamble 

 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and 
Particular Conditions of Contract, Technical Specifications, and Drawings. 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide 
a common basis for bidding.  The basis of payment will be the actual quantities of work ordered 
and carried out, as measured by the Contractor and verified by the Engineer and valued at the rates 
and prices bid in the priced Bill of Quantities, where applicable, and otherwise at such rates and 
prices as the Engineer may fix within the terms of the Contract. 

3. The rates and prices bid in the priced Bill of Quantities shall, except insofar as it is otherwise 
provided under the Contract, include all Constructional Plant, labour, supervision, materials, 
erection, maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, 
and obligations set out or implied in the Contract. 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 
are stated or not.  The cost of Items against which the Contractor has failed to enter a rate or price 
shall be deemed to be covered by other rates and prices entered in the Bill of Quantities. 

5. The whole cost of complying with the provisions of the Contract shall be included in the Items 
provided in the priced Bill of Quantities, and where no Items are provided, the cost shall be deemed 
to be distributed among the rates and prices entered for the related Items of Work. 

6. General directions and descriptions of work and materials are not necessarily repeated nor 
summarized in the Bill of Quantities.  References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities. 

7. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole 
or in part at the direction and discretion of the Engineer in accordance with Sub-Clause 13.5 and 
Clause 13.6 of the General Conditions. 

8. The method of measurement of completed work for payment shall be in accordance with [insert the 
name of a standard reference guide, or full details of the methods to be used].1 

B.  Work Items 

1. The Bill of Quantities usually contains the following part Bills, which have been grouped according 
to the nature or timing of the work: 

Bill No. 1—General Items; 

Bill No. 2—Earthworks; 

Bill No. 3—Culverts and Bridges; 

Bill No. 4—etc., as required; 

 
1  The method of measurement should be spelled out precisely in the Preamble to the Bill of Quantities, describing for example 

the allowances (if any) for timbering in excavation, etc.  Many national standard reference guides have been prepared on 
the subject, and one such guide is the Standard Method of Measurement of the U.K. Institution of Civil Engineers. 
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Daywork Schedule; and 

Summary Bill of Quantities. 

 

2. If BDS-ITB 15.1 (a) applies, Bidders shall price the Bill of Quantities in local currency only and 
shall indicate in the Appendix to Bid the percentage expected for payment in foreign currency or 
currencies. If BDS-ITB 15.1 (b) applies Bidders shall price the Bill of Quantities in the applicable 
currency or currencies.  
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Daywork Schedule 
 

General 

1. Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not be 
executed on a daywork basis except by written order of the Engineer. Bidders shall enter basic rates 
for daywork items in the Schedules, which rates shall apply to any quantity of daywork ordered by 
the Engineer.  Nominal quantities have been indicated against each item of daywork, and the 
extended total for Daywork shall be carried forward as a Provisional Sum to the Summary Total 
Bid Amount.  Unless otherwise adjusted, payments for daywork shall be subject to price adjustment 
in accordance with the provisions in the Conditions of Contract. 

Daywork Labour 

2. In calculating payments due to the Contractor for the execution of daywork, the hours for labour 
will be reckoned from the time of arrival of the labour at the job site to execute the particular item 
of daywork to the time of return to the original place of departure, but excluding meal breaks and 
rest periods.  Only the time of classes of labour directly doing work ordered by the Engineer and 
for which they are competent to perform will be measured.  The time of gangers (charge hands) 
actually doing work with the gangs will also be measured but not the time of foremen or other 
supervisory personnel. 

3. The Contractor shall be entitled to payment in respect of the total time that labour is employed on 
daywork, calculated at the basic rates entered by the Contractor in the Schedule of Daywork Rates:  
1. Labour, together with an additional percentage payment on basic rates representing the 
Contractor’s profit, overheads, etc., as described below: 

(a) The basic rates for labour shall cover all direct costs to the Contractor, including (but not 
limited to) the amount of wages paid to such labour, transportation time, overtime, 
subsistence allowances, and any sums paid to or on behalf of such labour for social benefits 
in accordance with [country of Borrower] law. The basic rates will be payable in local 
currency only. 

(b) The additional percentage payment to be quoted by the bidder and applied to costs incurred 
under (a) above shall be deemed to cover the Contractor’s profit, overheads, 
superintendence, liabilities, and insurances and allowances to labour, timekeeping, and 
clerical and office work, the use of consumable stores, water, lighting, and power; the use 
and repair of stagings, scaffolding, workshops, and stores, portable power tools, manual 
plant, and tools; supervision by the Contractor’s staff, foremen, and other supervisory 
personnel; and charges incidental to the foregoing.  Payments under this item shall be made 
in the following currency proportions: 

(i) foreign:    percent (to be stated by bidder).2 

(ii) local:    percent (to be stated by bidder). 

 

 

 
2 The bidder shall state the percentage in a common foreign currency equivalent required for payment and the exchange rates 

and official sources used. 
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Daywork Materials  

4. The Contractor shall be entitled to payment in respect of materials used for daywork (except for 
materials for which the cost is included in the percentage addition to labour costs as detailed 
heretofore), at the basic rates entered by the Contractor in the Schedule of Daywork Rates: 2. 
Materials, together with an additional percentage payment on the basic rates to cover overhead 
charges and profit, as follows: 

 
(a) the basic rates for materials shall be calculated on the basis of the invoiced price, freight, 

insurance, handling expenses, damage, losses, etc., and shall provide for delivery to store 
for stockpiling at the Site.  The basic rates shall be stated in local currency, but payment 
will be made in the currency or currencies expended upon presentation of supporting 
documentation. 

(b) the additional percentage payment shall be quoted by the bidder and applied to the 
equivalent local currency payments made under (a) above.  Payments under this item will 
be made in the following currency proportions: 

(i) foreign:    percent (to be stated by the bidder);3 

(ii) local:    percent (to be stated by the bidder); 

(c) the cost of hauling materials for use on work ordered to be carried out as daywork from the 
store or stockpile on the Site to the place where it is to be used will be paid in accordance 
with the terms for Labour and Construction in this schedule. 

 
Daywork Contractor’s Equipment 

5. The Contractor shall be entitled to payments in respect of Contractor’s Equipment already 
on Site and employed on daywork at the basic rental rates entered by the Contractor in the 
Schedule of Daywork Rates:  3. Contractor’s Equipment.  Said rates shall be deemed 
to include due and complete allowance for depreciation, interest, indemnity, and insurance, 
repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all overhead, 
profit, and administrative costs related to the use of such equipment. [Note to the 
Employer:  This is an example of wording to include overhead and profit, etc., in the daywork 
rates.  A separate percentage addition could be used as for labour and materials.] The cost 
of drivers, operators, and assistants will be paid for separately as described under the 
section on Daywork Labour. [Note to the Employer: An alternative, sometimes adopted for 
administrative convenience, is to include the cost of drivers, operators, and assistants in the 
basic rates for Contractor’s Equipment.  The last sentence of this paragraph 5 should then 
be modified accordingly.] 

 
6. In calculating the payment due to the Contractor for Contractor’s Equipment employed on daywork, 

only the actual number of working hours will be eligible for payment, except that where applicable 
and agreed with the Engineer, the travelling time from the part of the Site where the Contractor’s 
Equipment was located when ordered by the Engineer to be employed on daywork and the time for 
return journey thereto shall be included for payment. 

 
3  The bidder shall state the percentage in a single foreign currency equivalent and the exchange rates and official sources 

used. 
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7. The basic rental rates for Contractor’s Equipment employed on daywork shall be stated in local 
currency, but payments to the Contractor will be made in currency proportions, as follows: 

(a) foreign:    percent (to be stated by the bidder).4 

(b) local:    percent (to be stated by the bidder).  

 
4  The bidder shall state the percentage in a single foreign currency equivalent and the exchange rates and official sources 

used. 



Bill Summary Page

Bill No. Item Description  AMOUNT (KSHS) 

1.0 Preliminary and General Items

2.0 Matuu Summary

3.0 Kitui Summary

4.0 Wote summary

Sub-Total

Add 10% Contigency

Grand Total(exclusive of VAT)

Construction Works For Kitui and Matuu Towns Last Mile Connectivity of Water and Sanitation in 

Tanathi Water Works Development Agency Areas

GRAND SUMMARY 

Page 1 of 165



Item 

No.

Description Unit Nominal 

Quantity

Unit Rate (Ksh)  Amount (Ksh) 

2.1 Class of Labour

1 labour - unskilled 100

2 labour - semi-skilled 100

3 drillers - jackhammers 100

4 drillers - air tracks hr. 100

5 drillers - rotary crawler over  150 mm 100

6 powder-men hr. 100

7 carpenters 100

8 reinforcing steel fixers hr. 100

9 concrete workers 100

10 masons, concreters, bricklayers hr. 100

11 plasterers hr. 100

12 painters hr. 100

13 plumbers hr. 100

14 electricians hr. 100

15 welders hr. 100

16 fitters hr. 100

2.2 Equipments

17 truck drivers - 3 t to 6 t hr. 100

18 truck drivers - 15 t hr. 100

19 truck drivers - 50 t hr. 100

20 Tractors operators -heavy (above  200

KW)

hr. 100

21 tractors   operators   -  hght    (under  200

KW)

hr. 100

22 front-end loader operators  - 2  to 3m
3 hr. 100

23 front-end   loader  operators   -  5  to 

10m
3

hr. 100

24 shovel operator - 2 m3 hr. 100

25 shovel operator - 5 m3 hr. 100

26 roller drivers hr. 100

27 mobile crane operators hr. 100

28 compressor & pump attendants hr. 100

29 crusher / screening plant operator hr. 100

30 batch mixer hr. 100

31 plant operator hr. 100

32 oiler, greasers hr. 100

33 mechanics  - up to  10 years experience hr. 100

34 mechanics - over 10 years experience hr. 100

35 Storeman    and   gangers   hr. 200

PAGE TOTAL CARRIED FORWARD TO COLLECTION SHEET

Construction Works For Kitui and Matuu Towns Last Mile Connectivity of Water and Sanitation in Tanathi Water Works 

Development Agency Areas

 Dayworks

[ DAYWORKS LABOUR]  Page 2 of 165



Item 

No.

Description Unit Nominal 

Quantity

Unit Rate (Ksh)  Amount (Ksh) 

Construction Works For Kitui and Matuu Towns Last Mile Connectivity of Water and Sanitation in Tanathi Water Works 

Development Agency Areas

 Dayworks

2.3 MATERIALS

1 ordinary Portland cement -  bagged Tons 5

2 ordinary Portland cement -  bulk Tons 5

3 fine aggregate m
3 15

4 coarse aggregate m
3 10

5 concrete   mix   at   central   batch   plant 

characteristic  strengt  20  MPa,  slump 80mm   

atid   maximun  aggregate   size 20mm

m
3 10

6 reinforcing steel Tons 2

7 reinforcing fabric Tons 2

8 structural steel Tons 2

9 explosive - gelatine Tons 1

10 explosive - ammonium nitrate Tons 1

11 timber - primary hardwood m
3 5

12 timber - secondary hardwood m
3 5

13 waterproof plywood - 7.5 mm m
3 5

14 waterproof plywood  - 15 mm m
3 5

15 waterproof plywood  - 20 mm m
3 5

PAGE TOTAL CARRIED FORWARD TO COLLECTION SHEET
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Item 

No.

Description Unit Nominal 

Quantity

Unit Rate (Ksh)  Amount (Ksh) 

Construction Works For Kitui and Matuu Towns Last Mile Connectivity of Water and Sanitation in Tanathi Water Works 

Development Agency Areas

 Dayworks

ITEM DESCRIPTION AMOUNT(KSHS)

1 Total Collection Page 1

2 Total Collection Page 2

COLLECTION PAGE 

TOTAL BILL

Construction Works For Kitui and Matuu Towns Last Mile Connectivity of Water and Sanitation in Tanathi Water Works 

Development Agency Areas

 Dayworks

[ DAYWORKS LABOUR]  Page 4 of 165



ITEM DESCRIPTION UNIT  QTY  RATE (KShs)  AMOUNT (KShs) 

CLASS A  - GENERAL ITEMS

Contractual Requirements

11A110 Perfomance Security Item 1.00                       

11A120.1 Insurance for Works and Contractor's Equipment Item 1.00                       

11A120.2 Insurance for  Contractor's Equipment as Item 1.00                       

11A120.3
Insurance against Injury to Third Party Persons and 

Damage  Contractor's Equipment as 
Item 1.00                       

Specified Requirements

1A211.1
Provide a provisional sum of Kshs. 3,000,000 for the 

renting of Engineer's site office. 
L-Sum 1.00                       

1A211.2

Provide a provisional sum of Kshs. 1,000,000 for 

Laboratory testing as and when required. The 

Contractor to make available for independent testing 

of works sample by the Engineer. The Contractor 

may be required to witness the testing.

L-Sum 1.00                       

1A211.3

Allow a P.C. Sum of Kshs. 100,000 per month  for 

provision of furnished Accommodation for the use of 

the Resident Engineer, including day & night security, 

House Cleaner, Crockery, Electricity, Water Supply, 

Beddings etc. All to the satisfaction of the Engineer.

Months 30.00                     

1A211.4
Ditto but Kshs 80,000 for Assistant Resident 

Engineer 
Months 54.00                     

 

1A211.5
Ditto but Kshs 50,000 for Inspector of works  (2Nr), 

CAD Tecnhician (1 Nr), Lab tech (1 Nr)
Months 72.00                     

1A211.6

Ditto but Kshs 30,000 Engineers subordinate staff; 

Secretary, driver (4 Nr), cleaner, office attendant (2 

Nr)

Months 144.00                   

1A211.7
Contractors Overheads and Profit for Provisional 

Sums Items 1.11-1.16
%

Services for Engineer's Staff

1A221.1

Allow for maintenance, running, servicing and 

insurance costs of seconded Project vehicles as 

directed by the Engineer 

km 500,000.00            

1A221.2

Allow a provisional sum kshs 2,000,000 for final 

repairs and rehabilitation of the vehicles (Item 

A221.1) before they revert to Employer at the end of 

the contract.

PS 2,000,000.00         

1A221.3
% Adjustment to the provisional sum for Items 

A211.1 to A221.2
% -                         

Equipment for Engineer's Staff

1A231.2

Allow for Kshs. 100,000 monthly maintenance of 

office equipment (printers, cameras etc) for use by 

the Engineer's Staff

month 24.00                     

1A231.3
% Adjustment to the provisional sum for Items 

A231.1 to A231.2
% -                         

BILL NO. 1 - PRELIMINARY AND GENERAL ITEMS

PAGE 1 TOTAL TAKEN TO  P&G  COLLECTION PAGE

2



ITEM DESCRIPTION UNIT  QTY  RATE (KShs)  AMOUNT (KShs) 

Attendance Upon Engineer's Staff

1A241
Allow a Sum of Kshs.35,000 for attendance upon 

Engineer's Staff by drivers (4No.)
month 96.00                     

1A242

Allow a Sum of Kshs.35,000 for attendance upon 

Engineer's staff by office 2no administrative 

assistants and 2no chain men 

month 96.00                     

Testing of Materials and Works

1A250.1
Provisional sum for testing of materials as specified 

or directed by the Engineer
sum 500,000.00            

1A250.2 % Adjustment to the provisional sum for Item A250.1 % -                         

1A260.1
Provisional sum of Kshs. 1,000,000 for testing of the 

Works as specified or directed by the Engineer
sum 1,000,000.00         

1A260.2 % Adjustment to the provisional sum for Item A260.1 %

Project Signboards and Plaque

1A279.1
Provision, fixing, maintaining and removal of site 

signboards
nr 4.00                       

Other Provisional sums

1A279.4
Provisional Sum Kshs. 13,000,000 for fees requested 

by various authorities and road agencies 
sum 1.00                       

1A279.5 % Adjustment to the provisional sum for Item A279.4 %

                            -   

BILL NO. 1 - PRELIMINARIES AND GENERAL ITEMS

PAGE 2 TOTAL TAKEN TO  P&G  COLLECTION PAGE

3



ITEM DESCRIPTION UNIT  QTY  RATE (KShs)  AMOUNT (KShs) 

Method Related Charges

In addition to the items listed hereunder, a tenderer 

is to insert such items as he may decide to cover, 

items of work relating to his intended method of 

executing the works, costs of which are not to be 

considered as allowed in the rates and prices for the 

other items.

Accomodation, Buildings and Services

1A310

Establish, maintain and remove Contractor's camp 

including offices, stores, laboratories, cabins, 

canteens etc and services including electricity, water, 

security, transport, staff welfare etc

sum

1A41*.3

Allow a provisional sum of Kshs. 5,000,000 to cover 

cost for capacity building, training, internship and 

continous professional development as per the 

provisions of the EBK/IEK guidelines for Project 

Manager's staff seconded to the project  to be 

expended by the project manager.

PS

1A41*.4

Allow a Provisional sum of Kshs. 3,000,000 to cater 

for monthly site meetings, as directed by the project 

manager 

PS

1A 420.2

Allow a Provisional sum of Kshs. 2,000,000 for the 

furnishing and equipping of a water quality analysis 

laboratory as directed

PS

1A42.2

Allow a Provisional sum Kshs. 3,000,000 for 

implementing safeguards/ESMP while undertaking 

the work. Item to be used in conjuction with other 

water service providers.

P.S

1A42*.3

Allow a Provisional sum of KES 500,000/-, to be 

spent in whole or part, for HIV/AIDS prevention 

activities and campaigns  to be spent as directed by 

the Engineer

PS

                            -   

BILL NO. 1 - PRELIMINARIES AND GENERAL ITEMS

PAGE 3 TOTAL TAKEN TO  P&G  COLLECTION PAGE

4



ITEM DESCRIPTION UNIT  QTY  RATE (KShs)  AMOUNT (KShs) 

1A42*7
Provisional  for undertaking works under the day 

works bill as instructed by the Engineer. 
LS 1.00                       

1A42*8

P.C. Sum Kshs. 5,000,000 for Inspection and 

Witness Testing of Pipes, Fittings and Equipment at 

manufacturer's premises by the Employer, Engineer 

and their representatives to be expended as  

directed by the Engineer

Item PC

-                         PAGE 4 TOTAL TAKEN TO  P&G  COLLECTION PAGE

BILL NO. 1 - PRELIMINARIES AND GENERAL ITEMS
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ITEM DESCRIPTION UNIT  QTY  RATE (KShs)  AMOUNT (KShs) 

BILL 1 SECTION COLLECTION PAGE

1 BROUGHT FORWARD FROM PAGE 1

2 BROUGHT FORWARD FROM PAGE 2

3 BROUGHT FORWARD FROM PAGE 3

4 BROUGHT FORWARD FROM PAGE 4

P&G TOTAL TAKEN TO  GRAND SUMMARY PAGE

BILL NO. 1 - PRELIMINARIES AND GENERAL ITEMS

6



Bill No.2 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

BILL NO. DESCRIPTION  AMOUNT (KShs) 

2.1  Intake Works 

2.2  Water Treatment Works 

2.3  Water Distribution Pipelines 

2.3.1  Raw water rising main 

2.3.2  Treated water rising main 

2.3.3  Water Transmission & Distribution Pipelines 

2.4  Water Storage Tanks 

2.5  Consumer Connections - Water  

2.6  Electrical Mechanical Water Supply 

2.7  Solar farm 

2.8  Guard house 

TOTAL

BILL NO. 2 MATUU WATER SUPPLY  SUMMARY

Page 1 of 165



ITEM  DESCRIPTION  UNIT  QTY  RATE 

(KShs) 

 AMOUNT 

(KShs) 

CLASS A: GENERAL ITEMS

Specified Requirements

a

Supply  material and construct a 1mx 1m intake 

chamber depth n.e. 2m of reinforced concrete grade 25 

Rate to include any excavation and backfilling. Valve 

chamber to be fitted with locable steel cover. The inlet 

works to be fitted with coarse  and fine screens 

1

Bill 2.1 TOTAL CARRIED TO COLECTION PAGE

 BILL No. 2.1  MATUU INTAKE WORKS 

Contract Quantities



ITEM     

NO.

DESCRIPTION QTY RATE (KShs) AMOUNT (KShs)

D DEMOLITION AND SITE CLEARANCE

Site clearance of proposed treatment works site; trees to be 

cleared to be identified by the Engineer: Rate to include for 

carting away all cleared material.

D100 General clearance 1.00

D210 Cutting of trees, removal of stumps with holes backfilled with 

excavated material. Tree girth, 500mm - 1m (Provisional)

100.00

BILL 2.2 - TREATMENT WORKS

BILL NO. 2.2.1 - TREATMENT WORKS SITE

BILL 2.2.1 TOTAL TAKEN TO BILL 2.2 SUMMARY PAGE



ITEM DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

CLASS A: General Items

A6 Leak proof testing

A652 Allow for leak proof testing of Flocculation Basin & flocculated 

water channel as specified
Item L.S

E CLASS E: EARTHWORKS 

E4 GENERAL EXCAVATION

E410 Excavate 200mm top soil and dispose m2 250.18

E445.2 Excavate in class III material max. depth 2 - 5 m for disposal m3 612.95

E435.1 Extra over excavation, depth 2 -5m for re-use m3 262.69

E6 FILLING AND COMPACTION

E6112 Hardcore Using imported Class I material. m3 75.00

F IN-SITU CONCRETE

F3 Provision and placing of concrete. 

Rates  to  include  supplying, mixing, placing, vibrating, 

curing etc. Provision for strength test  in 

accordance  with  the specification

Concrete Grade:15 Blinding

F323 20 mm aggregate M3 20.00

Provide Concrete Grade: 20 Bases, Footing, Beams, Walls, 

Suspended Slabs and Roofing slabs

F343 20 mm aggregate m3 10.00

Provide Concrete Grade: 25 Bases, Footing, Beams, Walls, 

Suspended Slabs and Roofing slabs

F344 20 mm aggregate m3 150.00

G CONCRETE ANCILLARIES

G2 FORMWORK: FAIR FINISH - INLET CHAMBER

Plane vertical

G243.1 Upstream face of weir width 200 - 400mm m2 3.00

G243.2 Fair finish to vertical sides of dosing platform slab width 

between 200mm and 400mm
m2 6.00

G245 Ditto but to wall faces exc 1200mm m2 70.00

FLOCCULATION BASIN

Plane horizontal

G215 Bottom of walkway slabs, 1.05 metres high m2 30.38

Plane vertical

G243 Fair finish to vertical sides of mass concrete footing width 

between 200mm and 400mm
m2 16.65

G245 Ditto but to wall faces exc 1200mm m2 236.68

G5 REINFORCEMENT

High yield steel bars to SSRN 126 or 127

G522 Diameter: 8 mm kg 5,980.00

G523 Diameter: 10 mm kg 13,980.00

G524 Diameter: 12 mm kg 5,980.00

c JOINTS

Open surface joint with filler

G631 Width of depth: not exceeding 0.5 m. m2 3.00

G8 CONCRETE ACCESSORIES

Finishing of top surfaces

G812.1 40mm screed, steel trowel finish to top face of slab m2 237.32

G812.2 Ditto 10mm render to 100mm walls m2 300.00

BILL NO. 2.2.2 - FLOCCULATION BASIN AND INLET WORKS 

 PAGE 2 TOTAL CARRIED TO BILL 2.2.2 COLLECTION SHEET



ITEM     

NO.

DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

I PIPEWORK - PIPES AND FITTINGS - SUPPLY

Welded Steel pipes to SSRN 216 externally & Internally fusion 

bonded Epoxy to SSRN 241

Bends

I314.4k Long radius, 90 degrees, n.b. 150 mm. nr 4.00

Junctions and Branches

I345.4r 350x150 Reducing Tee flange nr 2.00

Plain ended and single flanged pieces and bellmouths

single flanged socketed pieces, nominal lengths, stated

I378.4m Nominal bore: 200 mm, single flange with puddle flange nr 2.00

I378.4k Nominal bore: 350 mm, single flange with puddle flange nr 8.00

Adaptors, collars & couplings

I385.4l VJ coupling, flexible, n.b. 200 mm nr 4.00

I385.4r VJ coupling, flexible, n.b. 350 mm nr 6.00

I911.4m Valves, penstocks, hydrants, meters, nr 4.00

Sluice valves, Flanged, non-rising spindle, n.b.

100- 200mm.

I911.4p Sluice valves, Flanged, non-rising spindle, n.b. 350 mm. nr 2.00

J PIPEWORK

PIPES SEWERS & FITTINGS - INSTALL

J4 METHOD OF MEASUREMENT

TYPE B BY NUMBER:

J421.21 Bends nominal bore: 100 - 200 mm. Not in trenches nr 8.00

J423.41
Junctions and branches nominal bore: 300 - 400 mm. nr 4.00

Not in trenches

J424.21 Pipe pieces and bellmouths nominal bore: 100 - 200 mm. nr 4.00

Not in trenches

J424.41 Pipe pieces and bellmouths nominal bore: 300 - 400 mm. nr 16.00

Not in trenches

J425.21
Couplings nominal bore: 100 - 200 mm. Not in trenches nr 8.00

J425.41 Couplings nominal bore: 300 - 400 mm. Not in trenches nr 12.00

J426.21 Gate valves nominal bore: 100 - 200 mm. Not in trenches nr 8.00

J426.41 Gate valves nominal bore: 300 - 400 mm. Not in trenches nr 4.00

Supply, install and commission ultrasonic flow meter to 

measure and record flow in treated water open channel.  The 

instrument should be complete with measurement of 

instantaneous flow and totalised flow.  The cost should include 

for fixing brackets, battery backup, sensors / integrator, cables, 

flow connector and calibration

BILL NO. 2.2.2 - FLOCCULATION BASIN AND INLET WORKS 
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ITEM     

NO.

DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

N MISCELLANEOUS METALWORK

Stainless steel , plain (Include for bolts, welding, paining and 

fixing)

Penstock-Handstop Gates

N99 150mm dia Cl Sluice Gate and Penstock for release of sludge
nr 4.00

N910 Provide, install and fix 12mm thick double galvanized mild steel 

full width weir plate, size 1150mm x 575mm.  Include for fish 

tail lugs and grouting of plate into rebates in walls and floor of 

clear water channel complete with  3mm thick stainless steel 

graduated scale

nr 2.00

N911 Fabrication of 800×340×10mm GMS groove gate with 

handstop as per relevant Drawing.
nr 4.00

N912 Manhole covers 600x600 nr 4.00

U BRICKWORK, BLOCK WORK & MASONRY

U5 DENSE CONCRETE BLOCKWORK

One block construction

U511 Vertical walls Thickness not exc. 150 mm. m2 10.00

Blockwork ancillaries

U591 Joint reinforcement using hoop iron in every other course m 1,411.00

BILL NO. 2.2.2 - FLOCCULATION BASIN AND INLET WORKS 
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ITEM     

NO.

DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

BILL  2.2.2 COLLECTION PAGE

PAGE 2  TOTAL

PAGE 3  TOTAL

PAGE 4  TOTAL

-                      

BILL TOTAL TAKEN TO  TREATMENT WORKS SUMMARY PAGE

BILL 2.2.2 TOTAL TAKEN TO  BILL 2.2 SUMMARY PAGE



ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

Leak proof testing

A6
Allow for leak proof testing of the inlet channel to 

sedimentation, sedimentation tank and clear water channel 
Item L.S

E CLASS E: EARTHWORKS 

E4 GENERAL EXCAVATION

E410 Excavate 200mm top soil and dispose m2 364.90

E445.2 Excavate in class III material max. depth 2 - 5 m for disposal m3 893.99

E435.1 Extra over excavation, depth 2 -5m for re-use m3 383.14

E6 FILLING AND COMPACTION

E6112 Hardcore Using excavated Class I material. m3 109.47

F IN-SITU CONCRETE

F3

Provision and placing of concrete. 

Rates  to  include  supplying, mixing, placing, vibrating, 

curing etc. Provision for strength test  in 

accordance  with  the specification

Concrete Grade:15 Blinding

F323 20 mm aggregate m3 27.37

Concrete Grade: 25 Bases, ground slabs, Footing, Beams, 

Walls, Suspended Slabs, Roofing slabs, Ground slab for 

manholes - Thickness: 150 - 300 mm, Thickness: 150 - 300 

mm Walls and Manhole walls - Thickness: 150 - 300 mm

F344 20 mm aggregate m3 268.72

G CONCRETE ANCILLARIES

G2 FORMWORK: FAIR FINISH

Plane vertical

G243
Fair finish to vertical sides of mass concrete footing width 

between 200mm and 400mm
m2 23.13

G245.1 Ditto but to wall faces exc 1200mm m2 1,151.80

G245.2 Ditto but to walkway soffit and channels m2 121.46

G5 REINFORCEMENT

High yield steel bars to SSRN 126 or 127

G522 Diameter: 8 mm kg 56.70

G523 Diameter: 10 mm kg 3,042.00

G524 Diameter: 12 mm kg 2,504.00

G524 Diameter: 12 mm; additional kg 16,104.00

G525 Diameter: 16 mm kg 5,914.00

G6 JOINTS

Formed surface joint with filler

G641 Width of depth: not exceeding 0.5 m. m2 3.00

Plastic or rubber waterstop

G651 Width: not exc 150mm m 15.00

G8 CONCRETE ACCESSORIES

Finishing of top surfaces

G812.1 Steel trowel finishes to ground floor slab (5% slope) m2 364.90

G812.2 Ditto vertical walls m2 36.96

 PAGE 6 TOTAL CARRIED TO BILL 2.2.3 COLLECTION SHEET

2.2.3 - SEDIMENTATION BASINS 4000M3/DAY



ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

G812.3 Ditto manholes base slabs m2 16.00

G812.4 Ditto vertical walls in manholes m2 64.00

G812.5 Ditto channels, walkways and launders m2 86.00

I PIPE WORKS - SUPPLY AND INSTALL

nr 2.00

I1.2 200mm dia VJ flange adaptor nr 8.00

I1.3
200mm dia flange/spigot GS pipe with puddle flange, cut to fit 

as per drawing length, 2000mm
nr 4.00

I1.4 200mm spigot/spigot GS pipe, length 4350mm cut to fit nr 2.00

I1.5 200mm dia VJ coupling nr 4.00

Barter board fittings

I1.6
200mm dia spigot/spigot GS steel pipe with 120° of mantle 

removed. Length 3475mm.
nr 4.00

I1.8 VJ flange adaptors nr 8.00

I1.9 15mm Exp bolts nr 8.00

I2.0 40x5mm flat iron nr 4.00

I2.1 200mm dia flange/ spigot CS pipe, length 300mm nr 4.00

N MISCELLANEOUS METALWORK

N9 OTHER

N910
Fabrication of 4000 × 250 × 6mm CMS weir plate as per 

relevant Drawing.
nr 12.00

N91 1 Angle iron sheeting 80x80x5 250mm long nr 24.00

N912 Provide 10mm rag bolts nr 224.00

N913 Manhole chequered cover plates nr 2.00

N914 200 x 200 collecting trough with V-notches, including fittings nr 12.00

U BRICKWORK, BLOC KWORK & MASONRY

U5 DENSE CONCRETE BLOCKWORK

One block construction

U521 Vertical diffusion wall Thickness exc. 100 but not exc m2 39.00

250 mm.

Blockwork ancillaries

U591 Joint reinforcement using hoop iron in every other course m 210.00

W WATERPROOFING

W1 Damp proofing

W168 10mm rendering in all visible block work m2 157.00

-                      

2.2.3 - SEDIMENTATION BASINS 4000M3/DAY
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

BILL COLLECTION PAGE

PAGE 6  TOTAL

PAGE 7  TOTAL

-                      

2.2.3 - SEDIMENTATION BASINS 4000M3/DAY

BILL 2.2.3 TOTAL TAKEN TO  TREATMENT WORKS SUMMARY 



ITEM     

NO.

DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

E CLASS E: EARTHWORKS 

E4 GENERAL EXCAVATION

E410 Excavate 200mm top soil and dispose m2 156.22

E445.2 Excavate in class III material max. depth 2 - 5 m for disposal m3 382.73

E435.1 Extra over excavation, depth 2 -5m for re-use m3 164.03

E443 Excavation in Rock material max depth 1.5m for re-use in 

Gabion Boxes and excess disposed off the site. For Weir, 

Chambers and Aprons

m³ 80.00

E6 FILLING AND COMPACTION

E6112 Hardcore Using excavated Class I material. m3 18.00

E67 Backfill to reduced levels m3 28.86

F IN-SITU CONCRETE

F3
Provision and placing of concrete. Rates  to  include  supplying, 

mixing, placing, vibrating, curing etc. Provision for strength 

test  in accordance  with  the specification

Concrete Grade:15 Thickness 50 - 100 mm Blinding

3cF323 20 mm aggregate m3 11.72

Concrete Grade: 25 Thickness: 150 - 300 mm Bases, footing, 

walls & ground slabs

3cF344 20 mm aggregate m3 169.00

G CONCRETE ANCILLARIES

G2 FORMWORK: FAIR FINISH - INLET CHAMBER

G225 Prepare sloping surface for floor gutters and basement footings m2 282.00

Plane vertical

G243 Fair finish to vertical sides of mass concrete footing width 

between 200mm and 400mm
m2 62.22

G245.1 Ditto but to wall faces exc 1200mm m2 128.00

G245.2 Ditto but to bottom of floor slab above wall faces exc 1200mm m2 282.00

G245.3 Ditto but to bottom of roof slab faces exc 1200mm m2 244.66

G245.4 Manhole m2 56.00

G5 REINFORCEMENT

High yield steel bars to SSRN 126 or 127

G522 Diameter: 8 mm kg 22.00

G523 Diameter: 10 mm kg 1,259.70

G524 Diameter: 12 mm kg 800.00

G524 Diameter: 12 mm (additional) kg 5,309.20

G526 Diameter: 16 mm kg 3,960.00

G526 Diameter: 16 mm (additional) kg 2,813.80

G570 Fabric mesh A252 m2 160.00

G6 JOINTS

Formed surface joint with filler

G641 Width of depth: not exceeding 0.5 m. m2 3.00

Plastic or rubber waterstop

G651 Width: not exc 150mm m 17.00

2.2.4 FILTERS (4000M3/DAY.)

 PAGE 9 TOTAL CARRIED TO BILL COLLECTION SHEET



ITEM     

NO.

DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

G8 CONCRETE ACCESSORIES

Finishing of top surfaces

G812.1 Min 10mm rendering on all visible external wall surfaces m2 230.00

Ditto on internal wall surfaces, beams and columns m2 463.54

G812.2 Ditto beam soffits m2 150.00

G812.3 Ditto basement slab and stairs m2 120.00

I PIPES AND FITTINGS - SUPPLY AND INSTALL

I1 250mm dia GS flanged bend 90° nr 2.00

I2

250mm dia GS flanged spigot with puddle flange length 400mm
nr 2.00

I3 250mm butterfly valve lever operated nr 4.00

I4 250mm V.J flange adaptor nr 2.00

I5 250mm dia GS Pipe flange spigot (cut to fit) nr 2.00

I6 150mm dia GS Pipe flange spigot 500mm length nr 2.00

I7 150mm dia GS Pipe flange spigot (cut to fit) nr 6.00

I8 150 mm dia V.J GI adaptor (cut to fit) nr 6.00

I9 150mm butterfly valve lever operated nr 6.00

I10 150/250 dia mm G.S Flanged taper nr 6.00

I11 250 mm dia GS Equal tee nr 2.00

I12 250mm dia GS flange spigot pipe 200mm length nr 6.00

I13 250mm dia flange pipe length 300mm nr 6.00

I14 Flange/spigot GS bend 45° nr 6.00

I15 65mm dia spigot/spigot GS pipe male threaded 1180mm in 

length
nr 108.00

I16 65 mm dia GS equal tee female threaded nr 54.00

I17 65 mm dia GS caps female threaded nr 108.00

I18 65mm dia Spigot spigot GS pipe male threaded 150mm length nr 54.00

I19 65 mm dia GS flange female threaded nr 54.00

I20 6*2400*450 mm galvanized ms plate nr 24.00

I21 250mm*200mm GS reducing tee nr 6.00

I22 250mm dia flanged spigot GS pipe (cut to fit) nr 6.00

I23 300 dia GS VJ flange adaptor nr 6.00

I24 250 mm dia sluice valve nr 6.00

I25 300*250 mm GS flanged reducing tee nr 6.00

I26 300mm dia GS flanged spigot pipe (cut to fit) nr 4.00

I27 300 mm GS blind flange nr 2.00

I28 200 mm dia GS sluice valves nr 6.00

I29 200 mm dia GS VJ flange adaptor nr 6.00

I30 250/200 GS flanged tee nr 6.00

                         -   

2.2.4 FILTERS (4000M3/DAY.)
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ITEM     

NO.

DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

I31 200 mm dia flange spigot GS pipe (cut to fit) nr 6.00

I32 250 mm dia VJ GS flange adaptor nr 12.00

I33 250mm dia flange spigot GS pipe (cut to fit) nr 4.00

I34 250mm dia GS blind flange nr 2.00

I35 250mm dia GS elbow male and female threaded nr 2.00

I36 25 mm dia spigot/spigot GS pipe one end male threaded length 

1900 mm
nr 2.00

I37 250 mm dia flange /flange 90° GS bend nr 4.00

I38 250 mm dia flange/spigot GS pipe (cut to fit) nr 6.00

I39 250mm dia standard GS PVC adaptor type A2 length 600 mm
nr 2.00

I40 200mm dia blind flange nr 6.00

I41 80 mm dia GS elbow male and female threaded nr 6.00

I42 80mm dia flange /spigot male threaded GS pipe (cut to fit) nr 6.00

I43 80mm dia GS sluice valve nr 6.00

I44 80mm dia GS flange /spigot pipe (cut to fit) nr 6.00

I45 250mm dia GS flange spigot pipe length 750mm nr 6.00

I46 250mm dia VJ GS coupling nr 6.00

I47 250mm dia spigot spigot GS pipe with puddle flange length 

1200mm
nr 6.00

I48 80 mm dia GS flange spigot pipe with puddle flange length 

2200mm
nr 2.00

I49 80mm GS sluice valve nr 2.00

I50 80 mm dia flange spigot pipe (cut to fit) nr 2.00

N MISCELLANEOUS METALWORK

N9 OTHER

N91 1 65 × 50mm cross bars for handrails length 800mm m 384.00

N912 32mm GS pipe welded for all handrails m 210.00

N913 10mm rag bolts nr 600.00

N914 5x50mm GMS welded m 210.00

N915 50x50x5mm angle GI length 1000mm nr 280.00

N916 6mm GMS deck plate or bridge each 800x200 subject to local 

conditions
nr 12.00

N917 200mm U Beams GMS 1400mm for stairs (length subject to 

local conditions.)
nr 4.00

N918
200mm channel GI for bridge, length subject to local conditions

nr 24.00

V PAINTING

V170 1 coat of lead oxide primer and 2 coats of oil paint to all 

steelworks and rails
m 594.00

V553 3 coats of emulsion paint to all visible surfaces of walls, beams, 

columns and slabs
m2 320.00

W WATERPROOFING

W1 Damp proofing

W111 2 coats of approved bitumen on upper surface inclined at an 

angle not exc. 30 degrees to the horizontal
m2 120.00

W168.1 10mm rendering in all visible external block work m2 320.00

W1 68.2 Ditto in internal wall surfaces, beams and columns m2 320.00

W1 68.3 Ditto in beam soffits m2 150.00

W1 68.4 Ditto in basement slabs and stairs m2 120.00

W5 Sprayed or brushed water proofing using (Stated)

W50 Pigmented 'TYROLEAN' plaster finish to all rendered external 

surface
m2 320.00

-                      

2.2.4 FILTERS (4000M3/DAY.)
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ITEM     

NO.

DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

X MISCELLANEOUS WORK

X5 Underdrainage to structures

X531 Perforated uPVC Diameter: 100 mm. m 138.00

X9 OTHER

Provision of Filter Media for 4no Filters

X91 Provide selected sand for filter media. m3 36.00

The grading shall be as per Engineer's Specification.

X92 Provide selected gravel for filter media. m3 28.00

The grading shall be as per Engineer's Specification.

X93 Provide for a sludge lagoon. Include for excavation, 

compacting and all necessary pipework and fittings
m3 100.00

X94 Extra over in excavation for the lagoon m3 15.00

Air Compressor

X95 Supply and install an Air Compressor 1m3/s at 14 Bar. 

Contractor to submit to engineer specifications and offer for 

approval. Proof that the compressor is from a company  with a 

local franchise within Kenya, currently stocking the product and 

its spares should be provided.

nr 2.00

V PAINTING OF PIPEWORK

43V389 Allow for painting all exposed pipework in the Pump House and 

Filter Gallery with 3 coats of Oil Gloss Paint 
m2 200.00

X OPERATION PLATFORMS IN FILTER GALLERY

43X599.1

Allow for Fabrication and Erection of Operation Platforms in 

Filter Gallery, including 100x100mm SHS Support Columns 

and 4mm thick Chequred Plate Decking, all as per detailed 

Drawings issued by the Supervising Engineer

nr 8.00

43X599.2

Supply and install 2.6m high GMS Ladder, 400mm wide, with 

stringers and rungs made from 40mm GMS tubes, for access 

to the Filter Gallery Operation Platforms

nr 4.00

-                      

2.2.4 FILTERS (4000M3/DAY.)
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

BILL 2.2.4 COLLECTION PAGE

PAGE 9 TOTAL

PAGE 10 TOTAL

PAGE 11 TOTAL

PAGE 12 TOTAL

-                      

2.2.4 FILTERS (4000M3/DAY.)

BILL 2.2.4 TOTAL TAKEN TO  TREATMENT WORKS SUMMARY PAGE



ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

E CLASS E:  EARTHWORKS

 

E325.1 In class l material max. depth 2-5m for re-use m³ 907.20

E335.2 In class ll material max. depth 2-5m for re-use m³ 388.80

E443

Excavation in Rock material max depth 1.5m for re-use in 

Gabion Boxes and excess disposed off the site. For Weir, 

Chambers and Aprons

m³ 80.00

E6 FILLING AND COMPACTION

E6112 Hardcore using excavation Class I material m³ 97.20

F3

Provision and placing of concrete. Rates  to  include  supplying, 

mixing, placing, vibrating, curing etc. Provision for strength 

test  in accordance  with  the specification

Provide Concrete Grade:15 Blinding

F323 20 mm aggregate m³ 24.00

Provide Concrete Grade: 20 for walls, columns, Footing ground 

and Roofing slabs

Provide Concrete Grade: 25 for walls, columns, Footing ground 

and Roofing slabs

F333 20 mm aggregate m³ 158.32

G CONCRETE ANCILLARIES

Formwork;Rough Finish;Plane Vertical.

G241 External sides of base slab;width ＜0.2 m² 24.65

Formwork; Fair Finish; Plane vertical

G242 walls of tank, sides of beams and columns m² 363.24

Formwork; Fair Finish; Plane horizontal

G243 soffits of beams and top roof slab m² 225.00

G5 REINFORCEMENT

High yield steel bars to SSRN 126 or 127 Tons 17.48

G6 JOINTS

Formed surface joint with bondex filler at tank bottom

G641 Width of depth: not exceeding 0.5m m² 2.65

G8 CONCRETE ACCESSORIES

Finishing of top surface

G812 Steel towel finish m² 252.81

I PIPEWORK - PIPES & PIPE FITTINGS - SUPPLY

Drain uPVC Pipes

I612.4h Class C, 160mm dia m 600.00

I2/Bill-2.24 250mm dia GS flanged spigot with puddle flange length 400mm nr 2.00

BILL 2.2.5 CLEAR WATER TANK 500M3

 PAGE 14 TOTAL CARRIED TO BILL  COLLECTION SHEET



ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

I3 FITTINGS TO WELDED STEEL PIPES

Welded steel pipes to SSRN 216 externally & internally 

fusion bonded epoxy to SSRN 241 PN 16

Bends

I314.4 50mm diameter double flanged long radius 90 degrees bends. nr 16.00

I314.4a 80mm diameter double flanged long radius 90 degrees bends. nr 21.00

I314.4b 100mm diameter double flanged long radius 90 degrees bends. nr 1.00

I314.4c 300mm diameter double flanged long radius 90 degrees bends. nr 1.00

I314.4d 200mm diameter double flanged long radius 90 degrees bends. nr 4.00

Tapers

I352.4 100 x 80mm diemeter. Double flanged concentric taper nr 6.00

Adaptors and couplings 

I385.4 50mm diameter Flanged adaptor and couplings nr 43.00

I385.4a 80mm diameter Flanged adaptor and couplings nr 21.00

Pipe pieces and bellmouths

I371.4 50mm plain ended pipe c/w central puddle flange length 1m nr 12.00

I371.4a 80mm plain ended pipe c/w central puddle flange length 1m nr 3.00

I375.4 50mm single flanged spigot pipe length 2.5m(cut to suit) nr 3.00

I376.4 80mm single flanged spigot pipe length 2.5m(cut to suit) nr 12.00

I376.4a 50mm double flanged spigot pipe length 1.5m nr 8.00

I376.4b 80mm double flanged spigot pipe length 1.5m nr 5.00

I376.4b 80mm dia Flanged bellmouth nr 5.00

I376.4b Double flanged pipe with puddle flange,DN300×750mm nr 1.00

I376.4b Single flanged pipe with puddle flange,DN300×1000mm nr 1.00

I376.4b Single flanged pipe with puddle flange,DN300×500mm nr 1.00

I376.4b Single flanged pipe with puddle flange,DN1000×400mm nr 1.00

I376.4b 300mm dia Flanged bellmouth nr 1.00

I376.4b Single flanged pipe with puddle flange, DN400×1000mm nr 1.00

I376.4b Single flanged pipe with puddle flange,DN100×1000mm nr 1.00

I9 VALVES, PENSTOCK, HYDRANTS, METERS

Gate valves

J PIPEWORK - PIPES & FITTINGS - INSTALL

J4 METHOD OF MEASUREMENT TYPE B BY NUMBER

Pipe and fittings install

PAGE 15 TOTAL CARRIED TO BILL COLLECTION SHEET
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

J416.13 uPVC pipes n.b n.e 100mm intrenches depth 1-1.5m m 230.00

Bends flanged

J421.41 Nb:not exc. 100mm, not in trenches nr 1.00

J421.41 Nb: not exc. 200mm, not in trenches nr 4.00

J421.41 Nb: not exc. 300mm, not in trenches nr 1.00

Tapers flanged

J243.11 Nb:not exc. 100mm, not in trenches nr 6.00

Pipe pieces and bellmouths flanged

J242.11 Nb:not exc. 100mm, not in trenches nr 6.00

J242.11 Nb: not exc. 200mm, not in trenches nr 2.00

J242.11 Nb: not exc. 300mm, not in trenches nr 4.00

J242.11 Nb: not exc. 1000mm, not in trenches nr 1.00

J242.11 1000mm dia blind flange nr 1.00

Adaptors, collars couplings & blank flanges

J425.11 Nb:not exc. 100mm, not in trenches nr 4.00

Gate & butterly valves flanged

J426.11 Nb: not exc.100mm, not in trenches nr 1.00

Meters

J428.11 Nb: not exc.100mm, not in trenches nr 5.00

Ball valves

J429.11 Nb: not exc.100mm, not in trenches nr 5.00

K PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES

K131.23
Gate vlave chamber,size 2000 x 2000mm internal dimensions, 

depth as shown.
nr 3.00

K134.23
Bulk vlave chamber,size 2000 x 2000mm internal dimensions, 

depth as shown.
nr 1.00

K136.23
Overflow/Washout vlave chamber,size 2000 x 2000mm internal 

dimensions, depth n.e.3.0m
nr 1.00

L
PIPEWORK-SUPPROTS AND PROTECTION ANCILLARIES 

TO LAYING AND EXCAVATION

L112
Extras tp excavation and backfilling in pipe trenches, 

excavation of Class ll material.
m³ 23.00

Concrete Class 15/20 in Stools and Trust Blocks

L713.1 Nominal bore n.e 200mm; volume 0.2-0.5m3 nr 1.00

N MISCELLANEOUS METALWORK

Rate to include supply and fixing and inclusive of 

foundation where applicable

N231.1
Galvanised mild steel internal ladders with stringers returnes to 

form handrails
m 3.00

N231.2
Galvanised mild steel external ladders with stringers returnes 

to form handrails
m 2.00

N9.1
Lockable mild steel sheet metal covers for access manholes as 

per details on Drg.
nr 3.00

N9.2 Step irons. nr 66.00

U BRICKWORK, BLOCKWORK & MASONRY

DENSE CONCRETE BLOCKWORK

U512.1 150 x 225mm composite construction in vertical curved walls m² 10.00

U512.2 150 x 300mm composite construction in vertical curved walls m² 15.00

BILL 2.2.5 CLEAR WATER TANK 500M3
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

W WATERPROOFING

W1 DAMP PROOFING

W154
Using rendering in ordinary cement mortar of curved surfaces 

less than 10m radius
m² 80.38

X MISCELLANEOUS WORK

X9.1 Provide and fix vent pipes nr 2.00

BILL 2.2.5 CLEAR WATER TANK 500M3
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

E CLASS E: EARTHWORKS

E3 Excavation for Foundation:-

E311
Excavation of surfaces to reduce the level  depth not exc. 0.25 

m 
m

3 152.00

E322 Excavate for Foundations and bases for depth 0.25 - 0.5m m
3 1.30

E532 Disposal of top soil, rock or artificial hard material m
3 11.00

F722
1000x1000x300mm Column Bases and 600x200mm footings

m
3 7.00

BILL 2.2.6 CHEMICAL HOUSE
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

G2  Formwork - Fair   Finish:-

G243.1 Vertical sides of ring beam m
2 80.00

G243.2 Vertical Sides of the columns m
2 29.60

G243.3 External and internal sides of reinforced concrete walls m
2 131.00

G243.4 Soffit and sides of the staircase m
2 3.00

G243.5 Soffit of the mixing tank floor slab m
2 27.00

G243.6 Soffit of internal beams m
2 3.00

Reinforcement 

G54

Provide and Fix High Tensile Steel Reinforcement to SRN 

127 Including Cutting, Bending, Propping with  Spacers 

and Tying as Specified :-

G542 8 mm diameter kg 397.00

G543 10 mm diameter kg 502.00

G544 12 mm diameter kg 1,341.00

G545 16 mm diameter kg 108.00

G6 JOINTS AND WATER STOPS

(Rates to include for all rebates, shuttering, PVC waterstop, 

resin bonded cork joint sealers and bituminous painting)

G651
Construction joint between wall and wall base together with 150 

mm wide eyeleted water stop with central bulb
m 25.80

BILL 2.2.6 CHEMICAL HOUSE
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

Joints  

G642 Provide approved joint filler on formed surfaces m 21.70

G8 Concrete Accessories 

G812 Trowel finish of top surfaces m
2 186.00

G823 Trowel finish of formed surfaces m
2 158.00

H CLASS H: PRECAST CONCRETE 

H5 Precast Concrete Slabs(Provisional)

H521 Paving slabs, cover slabs over scour, overflow channel m
2 132.16

Ventilation 

H131 Precast Concrete Ventilation Blocks m
2 9.00

U CLASS U: BRICKWORK, BLOCKWORK AND MASONRY

U1 Walling.

U12

Natural Stone  Walling, Medium Chisel Dressed, 

Reinforced with 20 swg Hoop Iron at Every Two Course, 

and Bedded, Jointed and Pointed in Cement Mortar (1:3):-

U121 150 mm Walling m
2 62.40

U122 200 mm Walling m
2 93.53

W1 Damp-Proof Course:

U122 200 mm Walling m
2 166.92

W1 Damp-Proof Course:

Bituminous Felt Damp-Proof Course as Described:-

W116.1 150mm Wide under walls m 12.00

W116.2 200mm Wide under walls m 66.30

Finishes.

G811 15mm Cement and sand (1:4) render to plinth walls, finished 

with a wood float 
m

2 500.00

V83 Prepare and apply two coats of bituminous paint on rendered 

plinth walls 
m

2 500.00

O CLASS O: TIMBER

Roof 

O213.1 75 x 150 mm Rafter: in trusses m 402.80

O213.2 2/ 25x 150 mm: tie beam m 339.20

O213.3 100 x 50 mm: Struts and ties m 725.00

O213.4 2/25x1 50 mm: Struts and ties m 450.00

O213.5 150 x 50mm ridge piece m 26.00

O213.6
100 x 50 mm Wall plate:  fixed to concrete with approved bolts 

at 1000 mm centres
m 74.00

O213.7 2/ 75 x 50mm purlins m 260.00

O213.8 300 x 25 mm Fascia Board m 74.00

O117 Steel angle cleats 50 x 25 x 100mm - 3mm thick nr 210.00

O54
16mm diameter high density rag bolt 150mm long built into 

beam: including nut and washer
630.00

BILL 2.2.6 CHEMICAL HOUSE
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

N21 Cladding

N21.1 24 gauge IT5 sheeting m
2 310.00

N21.2 Ridge cap m 17.00

 Windows

Z321.1 1900 x 1000 mm steel casement windows with grills nr 6.00

Doors

Z331.1

50 mm single leaf panel composite door unit (overall) size 900 

x 2400 mm high: comprising 50 x 150 mm stiles, top and 

middle rails, 50 x 200 mm bottom rail; 1 no. door leaf size 900 x 

2050mm: panels infilled with 50 mm hardwood boarding 

rebated and splayed at joint to frame: 900 x 300mm high fan 

light infilled with glass (m/s)

nr 2.00

Z331.2

50 mm double leaf panel composite door unit (overall) size 

1800 x 2400 mm high : with 2 no. equal leaves 750 mm wide 

and one side light 300 mm wide ; comprising 50 x 150 mm 

stiles, top, and middle rails, 50 x 200 mm bottom rail; 2 no. 

door leafs size 1000 x 2050mm and 600 x 2050 mm high : 

panels infilled with 50 mm hardwood boarding rebated and 

splayed at joint to frame : 1600 x 300mm high fan light infilled 

with glass (m/s)

nr 1.00

Supply and fix the following ironmongery as per ''Assa Abloy'' 

catalogue to Engineers  approval ; to timber ; with matching 

screws

Z341 100 mm Brass butt hinges Pairs 4.00

Z332 Rubber door stops 4.00

Z343  5 lever system Multi lock complete with handles 3.00

Ceiling

12mm thick approved chipboard to BS 2604, Part 2, density 

480-640kgs, per square meter in sheets size 2400 x 1200mm 

fixed to and Including 50 x 50mm sawn cypress grade 2 

battens at 600mm centres in both directions complete with 

gauge jointing material

Z114.1 Horizontal ceiling fixed to underside of trusses m
2 159.00

Z114.1 12mm cornice 50 mm high, plugged m 51.20

V CLASSV: PAINTING 

V53
Prepare and Apply  Three Coats Exterior Quality Plastic 

Emulsion Paint:-(Provisional)

V533 Fair-faced concrete surfaces m
2 586.00

V733

Water Based Epoxy Floor and Wall Coating as 

'MASTERTOP 1110T' applied strictly in Accordance with 

the Manufacturer's Printed Instruction :-

V733.1 Coating laid to floors m
2 358.00

V733.2
Coating laid to mixing tank walls, partitions and as skirting and 

upstands
m

2 131.00

BILL 2.2.6 CHEMICAL HOUSE
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ITEM     

NO.
DESCRIPTION UNIT

QTY RATE (KShs) AMOUNT (KShs)

N CLASS N: MISCELLANEOUS METAL WORK

N1
All steelwork to be completely cleaned by acid dipping prior to 

galvanising

N120
Galvanized steel Chequered 6mm thick with steel angles all 

round for the landing and the covers to the mixing tanks
m

2 25.00

N130
200 X 200 X 200 x 6mm steel stirrups used to access the 

mixing tanks
nr 54.00

N140

50 x 50 x 4mm thick galvanised mild steel tubular balustrades 

guardrails all framed and welded together, including all 

necessary labours and fittings on tubings:

m 50.00

Chemical Stirrers

Z520

Supply, install, test and commission mechanical stirrers in 

chemical mixing tnks. The shaft and impellers to be of non-

corrossive material. Include all materials for fittixing on tanks 

e.g. holding down bolts etc

nr 4.00

Z512.1 100 mm dia vent pipes 200 mm long nr 1.00

Z512.2 20 mm DN hose connection nr 1.00

Z512.3 25 mm DN bass gate valve nr 6.00

Chemical Dosing Pipework and Equipment

Z512.4 100 mm DN brass gate valves to scour nr 4.00

Z512.5
110 mm DN uPVC drain pipe to chemical scour and overflow. 

m 30.00

Z512.6 110 mm DN uPVC equal tee nr 8.00

Z512.7 110 mm DN uPVC 90
o
 bend nr 8.00

Z511.1
25 mm DN uPVC pipes for clear water filling, flushing and wash 

hand basin
m 60.00

Z511.2 25 mm DN bore rubber tubes for chemical solution dosing m 30.00

Z512.8
90 mm DN PVC pipe  6 m long to house chemical dosing pipes 

rate to include 2 No. 90
o
 bend

nr 4.00

Z512.9

50 mm DN PVC chemical solution outlet pipework including 2 

No. short pipes (approximately 200 mm long) 2 no. valve 

sockets 1 No. 50 x 32 mm DN reducing socket, 1 No. 40 mm 

DN and 1 No. brass gate valve

nr 4.00

Z512.10
25 mm DN nominal bore rubber hose pipe approximately 800 

mm long to solution tanks
nr 4.00

Z512.11 Pressurised solution doser rate of dosing not less than 181 l/h nr 4.00

Z512.12

White vitreous china wash hand basin size approximtely 400 x 

300 mm complete with concealed wall bracket, plug, 40 mm 

DN chromium plated wastewater pipe, tap, bottle trap and 

connection to drain channel

nr 1.00

BILL 2.2.6 CHEMICAL HOUSE
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CLASS E: EARTH WORKS

G CLASS G: CONCRETE ANCILLARIES

G2 FORMWORK: FAIR FINISH

Plane Vertical

G242
Fair finish to vertical sides of ring beam, columns, strip footing 

and roof slab
m

2 50.00

Plane Horizontal

G243
Fair finish, to soffits of roof slab, suspended floor slabs and 

stair cases
m

2 20.00

G5 REINFORCEMENT

High yield steel bars to SSRN 126 or 127

G532 Diameter:  8mm kg 75.00

G533 Diameter: 10mm kg 460.00

G535 Diameter:  16mm kg 143.00

G56 Wire weld fabric Bs REF. A142 m
2 4.52

G8 CONCRETE ACCESSORIES

Finishing of top surfaces

G813 40mm screed,cement: sand 1:3 1% fall smooth trowel finish m
2 32.05

G815 Ditto stair treads m
2 1.20

G815 Ditto stair risers m
2 1.00

U CLASS U: BRICK WORK, BLOCKWORK & MASONRY

LIGHTWEIGHT CONCRETE BLOCKWORK

One block construction

U121 Vertical walls: Thickness 150-250mm for superstructure m
2 13.00

U18 Blockwork ancillaries

 PAGE 25 TOTAL CARRIED TO BILL 2.2.7 COLLECTION SHEET
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ITEM DESCRIPTION UNIT
QTY RATE (KShs) AMOUNT (KShs)

CLASS W: WATERPROOFING

W1 Damp proofing

Rendering with proprietary mix mortar

W153
Internal 20mm mortar rendering, cement/sand 1:4 painted "soft 

white" to Ks 10B 15 or similar
m

2 49.00

Sprayed or brushed water proofing using ( Stated)

W50 External spray of tyyrolean coloured soft white to Ks 10 B 15 or m
2 40.00

CLASS X: MISCELLANEOUS WORK

Drainage to structures above ground

X331 Gutters including all fittings m 27.00

X3332 Down pipes including all fittings m 12.00

X2 Gates

Wood,flush,external

X211 Single leaf,standard. 900mm wide nr 2.00

Z341 100 mm Brass butt hinges Pairs nr 1.00

Z332 Rubber door stops nr 1.00

Z343  5 lever system Multi lock complete with handles nr 1.00

Other

H600 Precast concrete grill work of approved type m
2 1.00

X91.1 Emergency shower nr 1.00

SUBSTRUCTURE WALLING

U821 Supply, lay and join with sand cement motar 230mm thick m
2 11.00

stone masonry wall in strip foundation

Doser Units

X91.2

Pressurised solution feeder, constant level tank with inlet 

connector, repentor,outer funnel and 50mm tubing for outlet. 

Includes valves and chemical reinstant tubing. Flow upto 

15ml/s.

nr 2.00

CLASS N: MISCELENEOUS METALWORK

N140

50 x 50 x 4mm thick galvanised mild steel tubular balustrades 

guardrails all framed and welded together, including all 

necessary labours and fittings on tubings:

m 20.00

CLASS V: PAINTING

4.7V7 EPOXY PAINT TO TANKS,FLOORS & WALLS

4.7V733 Provide and apply 3 coats of approved Epoxy Paint on 1 coat m
2 5.00

epoxy primer to internal surfaces of Chemical Mixing tanks 

('Master seal 180' as made by BASF or approved equivalent)

4.7V733
Ditto-but to floors and walls of chemical Storage and Mixing 

areas
m

2 30.00

CHEMICAL STIRRERS

X91.3

Supply,install,test and commission Mechanical Stirrers in 

Chemical Mixing Tanks. The shaft and impellers to be of non-

corrosive material.Include all materials for fixing on tanks e.g 

holding down

nr 2.00

BILL 2.2.7 CHLORINATION HOUSE
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Chemical Dosing Pipework and Equipment

Z512.4 100 mm DN brass gate valves to scour nr 2.00

Z512.5
110 mm DN uPVC drain pipe to chemical scour and overflow to 

soak away pit
m 30.00

Z512.6 110 mm DN uPVC equal tee nr 4.00

Z512.7 110 mm DN uPVC 90
o
 bend nr 4.00

Z511.1
25 mm DN uPVC pipes for clear water filling, flushing and wash 

hand basin
m 60.00

Z511.2 DN25 mm HDPE pipe for chemical solution dosing m 20.00

Z511.3 DN 110mm UPVC pipe sleeve M 20.00

CLASS Z: SIMPLE BUILDING WORKS INCIDENTAL TO 

CIVIL ENGINEERING WORKS

Z3 WINDOWS & CEILINGS

Windows

Supply and fix the following uPVC Windows in small 

section panes with opening accessories, complete with 

glazing:-

Z321 Window size 1200 * 1000 mm nr 1.00

G812.6
Allow for the placement of precast reinforced concrete window 

sills as directed by the Engineer.
nr 10.00

BILL 2.2.7 CHLORINATION HOUSE
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ITEM     

NO.

DESCRIPTION
UNIT QTY RATE (KShs) AMOUNT (KShs)

 DEMOLITION AND SITE CLEARANCE

D11

Clear site of small bushes and grub roots of small trees and 

cart
m

2 150.00

 EARTHWORKS

 GENERAL EXCAVATION

E311 Excavate 200mm top soil and dispose m
2 110.00

E323 Excavate in class 111 material max. depth 1 m for disposal m
3 90.00

E323 Extra over excavation, depth 1 - 3.5 m for re-use m
3 275.00

Excavation Ancillaries

E51 Trimming of excavated surfaces to receive blinding concrete m
2 90.00

Anti-Termite Treatment

W500 Allow for termite and insect treatment of foundation sum 1.00

 IN-SITU CONCRETE

 

Design mix for ordinary structural concrete for Class B 

exposure using Ordinary Portland cement 

Provide Concrete Grade 15

F122.1 75mm thick blinding under base slab and column bases m
3 6.00

 PLACE REINFORCED CONCRETE C25

Bases, footing, ground slabs

F122.2 Thickness:150-300 mm m
3 22.00

Walls

F122.3 Thickness:250 mm m
3 26.00

Columns

F122.4 Thickness: 300 x 300 mm m
3 2.00

Slab and Staircase

F122.5 Thickness:250 mm m
3 8.00

Beams

F122.6 X Sectional area 0.03-0.1 m2 m
3 5.00

Pump Plinth

F122.7 Thinkness:150-300 mm m
3 3.00

 CONCRETE ANCILLARIES

Provide and fix shuttering including propping, strutting and 

striking all as specified, icludin for boxing out openings

(i)   Vertical Formwork - Fair Finish

G242 Sides of 300 mm base slab and columns bases m
2 12.00

(iii)  Vertical Formwork - Class Fair Finish

G242 Internal and external of walls m
2 239.00

G242 Ring beams m
2 50.00

BILL 2.2.8 PUMP HOUSE
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Plane Horizontal formwork

G243 Fair finish, to soffits of beams and suspended floor slabs m
2 40.00

 REINFORCEMENT

High yield steel bars to SSRN 126 or 127

G543 Diameter:   8 mm kg 196.00

G544 Diameter: 10 mm kg 594.00

G545 Diameter: 12 mm kg 2,990.00

G546 Diameter: 16 mm kg 1,452.00

G56 BRC messh A142 m
2 55.40

Construction Joints

Provide and install the following waterstops in construction 

joints including all surface treatment,rebates and formwork

G652 200 mm wide expansive super-cast water foil PVC or similar 

approved waterstop in construction joints in walls (Provisional) m 69.00

 ROOFING

 Roof including trussed rafters, fittings and fastenings

O213.1 Roofing timber cypress 100 x 50 mm to purlins and struts m 130.00

O213.2 Ditto cypress 150 x 75 mm m 72.00

O213.3 Ditto cypress 100 x 75 to tie beam and king post m 72.00

O213.4 300 x 25 mm Fascia Board m 50.00

O213.5 100 x 100 mm wall plate m 25.00

N21.1 24 gauge IT5 sheeting m
2 156.00

N21.2 Ridge cap m 13.00

 BRICKWORK, BLOCKWORK & MASONRY

 Superstructure Walling

U121 Supply, lay and join with sand cement mortar 200 mm thick 

stone masonry wall 
m

2 99.00

Cladding

Blockwork ancillaries

U781 Joint reinforcement using 50 x 6mm hoop iron ties 300mm long 

in every other course
m 410.00

Damp proof membrane

U782 Single layer of 500 gauge polythene sheeting laid on blinded 

hardcore with 150mm side laps to receive concrete
m

2 51.00

Anti-Termite treatment

W500 Treat surface f hardcore with approved anti termite solution 

applied strictly in accordance with the manufacturers 

instructions
m

2 51.00
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V PAINTING

V521 2 coats of emulsion paint on doors and windows m
2 19.00

W WATER PROOFING

W151 Rendering with proprietary mix mortar

W151

Internal 20 mm mortar rendering, cement/sand 1:4 painted soft 

white to ks 10 B 15 or similar
m

2 102.00

 

SPRAYED OR BRUSHED WATER PROOFING USING 

(stated)

W500

External spray of tyrolean coloured soft white to ks 10 B 15 or 

similar
m

2 102.00

X MISCELLANEOUS WORK

 Drainage to structures above ground

X311 Gutters inclusive of all fittings m 28.00

X313 Downpipes inclusive of all fittings m 14.00

 Windows

4.6Z321.1 HD 2FS window as specified in the drawing nr 1.00

Z321.2 HD 4FS windows as specified in the drawing nr 2.00

 Doors

Metal external

Z331.1 Single leaf, standard, 800 mm wide nr 1.00

Z331.2 Flush door 1500 mm wide nr 2.00

 Other

H131 100mm dia vent pipes 200mm long nr 1.00

H131.2 Precast concrete grill work of approved type m
2 5.00

H131 precast concrete vent blocks m
2 2.00

E635.1

Precast Concrete Paving slabs size 600 x 600 x 50mm Thick  

laid on and including 50mm thick bed of sand and jointing and 

pointing in cement mortar
m

2 40.00

MISCELENEOUS METALWORK

N140

50 x 50 x 4mm thick galvanised mild steel tubular balustrades 

guardrails all framed and welded together, including all 

necessary labours and fittings on tubings:

m 15.00

Mild steel angle 40 x 40 x 5mm thick fixed to floor at 600mm 

centres with and including mild steel lugs
m 10.00

Mild steel grating 250mm wide made out of 40 x 40 x 3mm 

thick angle framing infilled with 40 x 6mm thick flat bar spaced 

at 35mm centres with both ends welded to angle

m 5.00

PIPEWORK

Supply and fix galvanized steel pipes and fittings and 

others

Double flanged pipe with 25 mm male threaded tapping for 

pressure gauge

I412.1 80 mm diameter approx. 400 mm long nr 2.00

I412.3

5mm dia. pressure gauge - (pressure class upto 10 bars) 

hunter or approved equivalent
nr 2.00

BILL 2.2.8 PUMP HOUSE
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J311.3 150 mm dia flanged/ flanged bend 90
o nr 4.00

 

J831.2 150 mm double flanged free acting check valve nr 2.00

J811.4 250 mm dia double flanged gate valve after meter nr 1.00

J351.3 150 mm dia flanged adaptor nr 2.00

J322.2 250/150 mm dia flanged reducing tee nr 2.00

J900.2 250 mm dia all flanged meter nr 1.00
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I412.6 150 mm dia double flanged pipe 4500 mm long nr 2.00

I413 250 mm dia double flanged pipe 7000 mm long nr 1.00

J352.2 250 mm dia blind flange nr 1.00

 

Pipework to backwash tank

I73 DN 250mm HDPE pipe m 100.00

Bends

J612.1 Dia 250 mm  No 3.00

BILL 2.2.8 PUMP HOUSE
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ITEM     

NO.

DESCRIPTION
UNIT

QTY RATE (KShs) AMOUNT (KShs)

E Foundation

E322
Excavate in normal soil for tank raft foundation size 8.0m by 

8.0m as per the given drawing
m

3 128.00

E330 Excavate in Rock for tank foundation m
3 38.40

F611  Concrete Grade:15 for Blinding 20 mm aggregate m³ 2.88

F722

Supply all materials, deliver to site, mix and vibrate reinforce 

concrete class 20/20 . Rate to include all formwork, 

reinforcement bars for concrete footing and foundation bolts for 

the tower (cage Y12 @ 150mm both directions)

m
3 55.00

Additional steel following design review Kg 1,200.00

N 108 cum Pressed Steel Sectional Tank Erection

N285.1
Supply, deliver and install 108m3 steel elevated tank  on 18m 

tower. 
sum 1.00

I Plumbing Works

I411.1
Supply and joint 100mm dia. steel pipes including all jointing 

materials for the inlet and outlet to the tank.
m 90.00

I411.2
Supply and joint 75mm dia. steel pipes including all jointing 

materials for the overflow and washout to the tank.
m 40.00

I411.3
Supply and joint including all jointing materials 100mm dia. 

pegler or equivalent gate valves.
nr 2.00

I411.5 Supply and joint including all jointing materials 75mm dia. 

pegler or equivalent gate valves.
nr 1.00

V Painting

V811
Supply and apply two coats of black bituminous paint to the 

inside of the tank.
m

2 188.00

V111.1
Supply and apply two coats of silver aluminium paint to the 

outside of the tank
m

2 188.00

V111.2
Supply and apply two coats of silver aluminium paint to the tank 

tower, platform, pipes and cage ladder.
Sum 1.00

Testing

N285.4 Disinfection, sterilising and testing of the tank Sum 1.00

I PIPEWORK-PIPES

Provide and lay uPVC class B pipes, with push fit joints, for 

scour/overflow pipe from tank to drain

I712.2 OD 315 in trenches depth exceeding 1.5m m 115.00

BILL 2.2.9 Elevated Backwash Tank - 108m
3
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NO.
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QTY RATE (KShs) AMOUNT (KShs)

J PIPEWORK-FITTINGS AND VALVES

Bends -short radius

plain ended

J611.1 OD300, 45
0 nr 1.00

PIPEWORK-MANHOLE AND PIPEWORK ANCILLARIES 

KI51 Drainage manholes nr 3.00

K232

Provide all materials and construct gate valve chambers 

internal dimensions 1000mm x 1000mm. Include for supply and 

fixing of lockable cover and step irons, as detailed in drawing 

No 1.00

BILL 2.2.9 Elevated Backwash Tank - 108m3
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QTY RATE (KShs) AMOUNT (KShs)

CLASS E:  EARTHWORKS

Excavations shall include for strutting. Shuttering, stabilizing 

excavated surfaces and keeping excavations free of water 

bailing out, pumping or other means

Sludge drying beds 2 No. surface area of approx 10.0 m wide 

x 6.0 m long.

E311 Topsoil, depth n.e 0.25m m
3 80.00

E322 Material other than topsoil or rock depth 0.25 - 0.5m m
3 80.00

E323 Ditto but depth 0.5 - 1.0m m
3 160.00

E324 Ditto but depth 1.0 - 2.0m m
3 300.00

E325 Ditto but depth 2.0 - 5.0m m
3 900.00

E334 Rock depth 2.0 - 5.0m m
3 270.00

E5 Excavation ancillaries

Trimming of excavated surfaces

E512 Material other than topsoil or rock, inclined at 45
o

m
2 200.00

Disposal of excavated material

E532 Material other than top soil or rock m
3 1,200.00

E533 Rock m
3 100.00

E6 Filling

To structures

E614 Selected excavated material m
3 240.00

Provision of concrete

Design Mix

4F233 Grade: C15/20 m
3 15.00

2.1F263 Grade C25/30 m
3 96.00

Placing of Concrete

Mass Concrete

F511 C15 Blinding, 50mm thick m
3 15.00

Placing of concrete cont'd

Reinforced Concrete

Base Slabs

F622.6 C30 - Base slab, minimum thickness, 250mm m
3 40.00

Columns

F622.4 C30 - 400X200mm m
3 1.00

Walls

F622.2 C30 - 200mm walls m
3 50.00

Distribution Channels

F622.4 C30 - 200mm base slab m
3 3.00

F622.5 C30 - 125 mm walls m
3 2.00

BILL 2.2.10 SLUDGE DRYING BEDS

REVISED QUANTITIES
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NO.
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G CONCRETE ANCILLARIES

Formwork - Rough finish

Horizontal to:-

G212 Inlet and loading chambers m
2 37.00

Vertical to:-

G213.1 Base slab - Width 0.3 m m
2 42.00

Formwork - Fair Finish

Horizontal to:-

G212 Distribution channel base m
2 39.00

Vertical to:-

G213.1 Walls surface m
2 800.00

G213.1 Channels Sides m
2 103.00

Reinforcement

NOTE - No RC design done and reinforcement is estimated at 

120kg/m
3
 of concrete

High Yield steel bars to BS 4449

To Base Slab

G529.1 Estimated T-Bar t 5.74

PIPEWORK

I421.1  DN 200 mm  UPVC drain pipe m 50.00

I421.2  DN 300 mm  UPVC drain pipe m 50.00

I421.3  DN 225 mm  perforated UPVC drain pipe m 20.00

MANHOLES

K132
Allow for construction of the manholes, depths not exceeding 

1.5m as shown by the Engineer
sum 1.00

METAL WORKS

Connection details at outlet  from drying bed

I511.1 GMS hand stop nr 4.00

Supply of bed materials 

E635.1 Supply  graded sand m
3 25.00

E635.1 Supply  Aggrgates 10-30 mm m
3 25.00

E635.1 Supply  Aggrgates 30 - 50 mm m
3 25.00

E635.2 Supply graded hardcore 100-150 mm m
3 377.00

Paving Slabs

E635.1 Paving Slabs 400 x 600 x 75 mm m
2 540.00

BILL 2.2.10 SLUDGE DRYING BEDS
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G8 CONCRETE ACCESSORIES

Finishing of top surface

G812.1 40mm screed, cement: sand 1:3, smooth trowel finish m² 120.02

O TIMBER

O7 FITTINGS AND FASTENINGS

O740 Bolts nr 78.00

O8 ROOFING

O811 Roofing timber cypress 100x50 m 641.38

O812 Ditto cypress 150x75 m 166.00

O813 Ditto cypress 100x75 m 543.00

O814 Ditto timber cypress 100x100 wall plate m 25.45

O815 300x25 Faccia Board m 45.40

BILL NO 2.2.11 ADMIN BUILDING

PAGE 41 TOTAL CARRIED TO BILL 2.2.11 COLLECTION PAGE



ITEM DESCRIPTION UNIT
QTY RATE (KShs) AMOUNT (KShs)

Cladding

O815 26 gauge GCI sheeting m² 115.05

O816 Ridge cap m 17.70

U BRICKWORK, BLOCKWORK & MASONRY

U5 DENSE CONCRETE BLOCKWORK

One block construction

Blockwork ancillaries

U492 Damp proof course. m 14.78

U492.2 1000 gauge Damp proof Membrane m² 2.00

Wall finishes

G812.3 Allow for input of keys on external wall surfaces. m² 110.00

G812.4
Allow for a 20mm live plaster rendering on internal walls and on 

reonforced concrete surfaces.
m² 249.00

V PAINTING

V523 2 coats of emulsion paint on wooden doors and windows m² 32.00

V553 2 coats of emulsion paint to internal wall surface m² 249.00

W WATERPROOFING 

W1 DAMP PROOFING

Rendering with proprietary mix mortar

W153
Internal 20mm mortar rendering, cement/sand 1:4 painted "soft 

white" to Ks10 B 15 or similar.
m² 190.74

W5
SPRAYED OR BRUSHED WATER PROOFING USING 

(stated)

W50
External spray of tyrolean coloured soft white to Ks 10 B 15 or 

similar
m² 212.30

Precast Concrete Paving Slab

E635.1

Precast Concrete Paving slabs size 600 x 600 x 50mm Thick  

laid on and including 50mm thick bed of sand and jointing and 

pointing in cement mortar
m

2 55.00

X MISCELLENEOUS WORK

X3 DRAINAGE TO STRUCTURES ABOVE GROUND

X331 Gutters and gutters fittings m 35.40

X332 Downpipes and all the fittings m 16.80

X6 WINDOWS

X68 HD 11FS window as specified in th drawing nr 2.00

X691 HD 2FS window as specified in th drawing nr 1.00

X692 HD 4S window as specified in th drawing nr 3.00

X693 2NE 5F window as specified in th drawing nr 2.00

X7 DOORS

X721 Wood, flush, external

Single leaf, standard, 800mm wide nr 3.00

X724 Single leaf, standard, 900mm wide nr 5.00

Iron Mongery for doors

Z341.2 100 mm Brass butt hinges Pairs nr 9.00

Z343  5 lever system Multi lock complete with handles nr 9.00

BILL NO 2.2.11 ADMIN BUILDING
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QTY RATE (KShs) AMOUNT (KShs)

X91 SUBSTRUCTURE WALLING

X92 CEILING

X92.1 Allow for fixing 12mm celotex ceiling m² 64.26

X92.2 Allow for the painting of the ceiling with Distemper m² 64.26

X93 OTHERS

X93.1

Provide for supply and installation of plumbing facilities in the 

house as specified in the drawing. Include for installation of 

water closets, cisterns shower fittings, stainless steel sinks, 

dhobi sinks, hand wash basins, overhead storage reservoir

Sum 1.00

X93.2

Provide for supply and installation of all fitting in the house as 

specified in the drawing. Include for installation of table tops, 

store shelves above and under the bable tops,store 

shelves,and work tops, and other accessories

Sum 1.00

X93.3

Provide for supply and installation of all clectrical fittings in the 

house as directed by the Engineer. Include for complete wiring, 

installation of consumer meters, power sockets, lighting 

systems and connection to existing grid as drected

Sum 1.00

SEPTIC TANK

X931.1
Strip the site for the septic tank of all vagetation, tess stumps 

and shrups for depth not exceeding 200mm
m² 303.70

E411.2
Excavation in nature earth for the house foundation to shape as 

directed for the septic tank 
m³ 36.00

F511.2
Allow for placement of class 15 blinding concrete 50mm thick 

tank floor as indicated in drawings
m³ 2.00

F242
Allow for placement of class 20 concrete 200mm thick septic 

tank floor as indicated in drawings
m³ 2.00

F622.2

Allow for placement of class 25/20 reinforced concrete in septic 

tank walls, inlet, outlet base slabs, 200mm thick. Include for all 

formwork.

m³ 6.00

F622.3

Allow for supply of material and casting of class 25/20 

reinforeced concrete slab for the septic tank as specified and 

directed by the Engineer. Include for all formwork 

m³ 2.00

K851.1

Allow for manholes, installstion of stainless steel frames and 

manhole covers as shown in drawings and directed by 

Engineer

nr 4.00

K851.2

Allow for construction of the vent pipes, inlet and outlet pipe 

connections. Allow for the construction of the reinforced 

100mm thick sun baffle

sum 1.00

K132
Allow for construction of the manholes, depths not exceeding 

1.5m as shown by the Engineer
sum 1.00

E324

Allow for trench excavation depth not exceeding 1.5m, supply 

and laying 8 inch PVC sewer/foulwater sewerline. Allow for 

connecting to the septic tank and testing.

m 300.00

G561 Supply and install Fabric A142 mesh m² 10.80

U121
Blockwork & Masonry for Septic Tank Walls and Inspection 

Manholes
m² 51.79

W261 12mm water proofed cement rendering as per drawings m² 53.50

G524
Supply and install Reinforcement for Septic Tank and 

Inspection Manhole
kg 350.30

PAGE 43 TOTAL CARRIED TO BILL 2.2.11 COLLECTION PAGE
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REINFORCEMENT

G520
Assorted sizes of reniforcement bars 8,10,12mm High Yield 

steel bars
kg 290.00

G570 Wire weld fabric BS Ref. A142 m² 40.97

BILL NO. 2.2.12 - DOUBLE GRADE 9 STAFF HOUSE
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NO.

DESCRIPTION
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QTY RATE (KShs) AMOUNT (KShs)

SUPERSTRUCTURE WALLING

U821.1

Supply, join with sand cement motor 240mm thick masonry 

walling as specified in the drawing. Stone dressing to be 

specified and approved by the Engineer.

m² 360.00

U821.2

Supply, join with sand cement motor 240mm thick gable 

masonry walling as specified in the drawing. Stone dressing to 

be specified and approved by the Engineer.

m² 6.00

U821.3
Allow for the construction of the place chimney in masonry 

walling joined with sand cement motar as directed.
sum 1.00

U491 Joint reinforcement using hoop iron in every other course m 377.40

FINISHES

Floor finishes

G812.1
Allow for placement of 25mm thick cement screened for floor 

finish
m² 95.70

Wall finishes

G812.2

Allow for installation of permanent vents on top of doors, 

windows and gables. Specifications to be approved by 

Engineer

nr 24.00

G812.3

Allow for a 10mm cement render and painting of the external 

walls with a high quality water paint finish to be approved by the 

Engineer.

m² 110.00

G812.4
Allow for a 10mm live plaster and painting for the internal walls 

with Emulsion paint, finish to be approved by the Engineer.
m² 249.00

G812.5

Allow for a 10mm live plaster and painting for the internal walls 

with Emulsion paint upto height above ground floor in kitchen, 

shower and WC, finish to be approved by the Engineer.

sum 1.00

G812.6
Allow for the placement of precast reinforced concrete window 

sills as directed by the Engineer.
nr 10.00

V Black bituminous paint on substructure plinths m² 6.18

Precast Concrete Paving Slab

E635.1

Precast Concrete Paving slabs size 600 x 600 x 50mm Thick  

laid on and including 50mm thick bed of sand and jointing and 

pointing in cement mortar around the house
m

2 55.00

CEILING

O213.1 Allow for fixing 12mm celotex ceiling m² 82.00

V533.1 Allow for the painting of the ceiling with distenper m² 82.00

DOORS AND WINDOWS

Z321.1
Supply and install Glass Louvered windows size 700mm x 

1250
nr 6.00

Z321.2 Supply and install Glass Louvered windows size 700mm x 750 nr 4.00

Z313.1
Supply and install Framed legged and braced timber door size 

900mm x 2100mm
nr 1.00

Z313.2
Supply and install solid flush door size 850mm x 2100mm with 

fanlight
nr 1.00

Z313.3
Supply and install solid flush door size 800mm x 2100mm with 

fanlight
nr 5.00

BILL NO. 2.2.12 - DOUBLE GRADE 9 STAFF HOUSE
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Iron Mongery for doors

Z341.2 100 mm Brass butt hinges Pairs nr 7.00

Z343  5 lever system Multi lock complete with handles nr 7.00

ROOFING

O213.3 Supply, join and place 150mm x 50mm timber rafters and 

ceiling hoists in trusses as specified in drawings
m 71.00

O213.4 Supply, join and place 100mm x 50mm timber ties in trusses as 

specified in drawings 
m 75.00

O213.5 Supply, join and place 100mm x 50mm timber purlins in trusses 

as specified in drawings 
m 75.00

O213.6 Supply, join and place 100mm x 50mm timber post in roof 

trusses as specified in drawings 
m 75.00

N210.1 Supply and place gauge 26 plain iron sheet m² 80.00

O213.7 Supply and place 50mm x 50mm timber ceiling brandering as 

specified in the drawings
m 101.00

O816 Ridge cap m 12.05

O815 300x25 Faccia Board m 45.40

X MISCELLENEOUS WORK

X3 DRAINAGE TO STRUCTURES ABOVE GROUND

X331 Gutters and gutters fittings m 25.00

X332 Downpipes and all the fittings m 6.00

PLUMBING, FITTING AND FINIEHING WORKS

X911.1

Provide for supply and installation of pluming facilities in the 

two houses as specified in the drawings. Include for installation 

of water closetsm cisterns shower fittings, stainless steel sinks, 

dhobi sinks, hand wash basins, overhead storage reservoir

sum 1.00

X911.2

Provide for supply and installation of all fitting in the two houses 

as specified in the drawings. Include for installation of table 

tops, shelves above and under the table tops, wardrobes, store 

shelves, kitchen shelves and work tops, and other accessories.

sum 1.00

X911.3

Provide for supply and installation of all electrical fittings in the 

two houses as directed by the Engineer. Include for complete 

wiring, installation of consumer meters, power sockets, lighting 

syetems and connection to existing gird as directed

sum 1.00

X911.4

Allow for supply of material including concrete posts, and 

fencing with chicken mesh wire, 2.5m high fence for the two 

housad surrouds as directed. Including for installstion of two 

5m wide double leaf gates.

sum 1.00

X91.54

Allow for grading the houses access road and placement of 

murram wearing sueface to the houses as dorected by the 

Engineer.

m 400.00

WATER WORK

X921
Supply and install 600mm x 600m x 500 fibre water tank as 

directed by Engeneer.
nr 4.00

V533.2
Allow for painting of the water tank with 25mm block paint shelf 

paint finish
m³ 43.00

SEPTIC TANK

X931.1
Strip the site for the septic tank of all vagetation, tess stumps 

and shrups for depth not exceeding 200mm
m² 303.70

BILL NO. 2.2.12 - DOUBLE GRADE 9 STAFF HOUSE
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E411.2
Excavation in nature earth for the foundation to shape as 

directed for the septic tank 
m³ 36.00

E443 Ditto but Excavation in Rock material m³ 10.80

F511.2
Allow for placement of class 15 blinding concrete 50mm thick 

tank floor as indicated in drawings
m³ 2.00

F242
Allow for placement of class 20 concrete 200mm thick septic 

tank floor as indicated in drawings
m³ 2.00

F622.2

Allow for placement of class 25 reinforced concrete in septic 

tank baffle walls, inlet, outlet base slabs, 200mm thick. Include 

for all formwork.

m³ 6.00

F622.3

Allow for supply of material and casting of class 25 reinforeced 

concrete slab for the septic tank as specified and directed by 

the Engineer. Include for all formwork 

m³ 2.00

K851.1

Allow for manholes, installstion of stainless steel frames and 

manhole covers as shown in drawings and directed by 

Engineer

nr 4.00

K851.2

Allow for construction of the vent pipes, inlet and outlet pipe 

connections. Allow for the construction of the reinforced 

100mm thick sun baffle

sum 1.00

K132
Allow for construction of the manholes, depths not exceeding 

1.5m as shown by the Engineer
sum 1.00

E324

Allow for trench excavation depth not exceeding 1.5m, supply 

and laying 8 inch PVC sewer/foulwater sewerline. Allow for 

connecting to the septic tank and testing.

m 300.00

G561 Supply and install Fabric A142 mesh m² 4.00

U121
Blockwork & Masonry for Septic Tank Walls and Inspection 

Manholes
m² 51.79

W261 12mm water proofed cement rendering as per drawings m² 53.50

G524
Supply and install Reinforcement for Septic Tank and 

Inspection Manhole
kg 350.30

BILL NO. 2.2.12 - DOUBLE GRADE 9 STAFF HOUSE
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CLASS F: INSITU CONCRETE:

Mass Concrete Class 15/20mm :-

F511 50mm Thick blinding under foundation footing, column bases m
3 1.35

 Reinforced Concrete Class 25/20mm:- 

F622.1 200 x 300 mm ring beam concrete m
3 4.04

 Reinforced Concrete Class 25/20mm:- 

F622.2  600 x 200 mm strip footings m
3 5.38

F622.4 150 mm thick reinforced concrete slab m
3 6.15

CLASS G: CONCRETE ANCILLARIES

Formwork

Provide and Fix Shuttering Including Propping, Strutting 

and Striking, all as Specified 

 Formwork - Rough   Finish:-

G143 Vertical sides columns below the ground level m
2 20.00

 Formwork - Fair   Finish:-

G213.1 Vertical Sides of the columns m
2 20.00

G213.2 Vertical sides of ring beam m
2 40.37

Reinforcement 

Provide and Fix High Tensile Steel Reinforcement to SRN 

127 Including Cutting, Bending, Propping with  Spacers 

and Tying as Specified :-

G522 8 mm diameter kg 1,344.00

G523 10 mm diameter kg 278.85

G524 12 mm diameter kg 250.60

G5245 16 mm diameter kg 50.00

Fabric Reinforcement No. A142 Mesh Size 150 x 150mm 

Weighing 2.22 kgs Per m
2
 , Including Bends, Tying Wire 

and Distance Blocks:-

G561
Fabric reinforcement with minimum 150mm wide side and end 

laps, laid in bed- A142 mesh at 25mm from the top
m

2 40.97

Concrete Accessories 

G812 Trowel finish of top surfaces m
2 80.00

BILL 2.2.13 OPERATOR'S HOUSE
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CLASS U: BRICKWORK, BLOCKWORK AND MASONRY

Walling

Natural Stone  Walling, Medium Chisel Dressed, Reinforced 

with 20 swg Hoop Iron at Every Two Course, and Bedded, 

Jointed and Pointed in Cement Mortar (1:3):-

 Substructure Walling

U821  200 mm thick stone masonry wall in strip foundation m
2 72.00

Structure Walling

U811  150 mm thick stone m
2 172.00

Damp-Proof Course:

Bituminous Felt Damp-Proof Course as Described:-

U782 200mm Wide under walls m 120.00

Finishes

G812.1
15mm Cement and sand (1:4) render to plinth walls, finished 

with a wood float 
m

2 35.00

G813
Prepare and apply two coats of bituminous paint on rendered 

plinth walls 
m

2 35.00

Wall Finishes

12 mm Lime plaster : steel trowelled finish : on concrete, 

blockwork or stonework : to

G812.2 Internal walls m
2 240.00

G812.6
Allow for the placement of precast reinforced concrete window 

sills as directed by the Engineer.
nr 10.00

CEILING FINISHES

12 mm Lime plaster : steel trowelled finish : on concrete : to

G812.3 Horizontal concrete soffits m
2 70.00

CLASS O: TIMBER

Roof 

O213.1 50 x 150 mm Rafter: in trusses m 81.00

O213.2 75x 50 mm: battens m 165.00

O213.3 150 x 50 mm: Struts and ties m 96.00

O213.4 50 x 100 mm Wall plate:  fixed to concrete with approved bolts 

at 1000 mm centres
m 33.00

O213.5 50 x 125 mm purlins m 108.00

O213.6 300 x 25 mm Fascia Board m 40.00

 

N210.1 Steel angle cleats 100 x 100 x 3mm thick nr 84.00

N210.2 16mm diameter high density rag bolt 150mm long built into 

beam: including nut and washer
nr 250.00

Cladding

N210.3 24 gauge IT5 sheeting m
2 100.00

N210.4 Ridge cap m 50.00

 Windows

Z321.1 1600 x 1200 mm steel casement windows with grills nr 4.00

Z321.2 700 x 600 mm steel casement windows with grills nr 1.00

Z321.3
700 x 600 mm steel casement windows to washrooms with 

grills
nr 2.00

BILL 2.2.13 OPERATOR'S HOUSE
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G812.6
Allow for the placement of precast reinforced concrete window 

sills as directed by the Engineer.
nr 10.00

Doors

Z313.1

50 mm Single leaf Panel composite door unit (overall) size 900 

x 2400 mm high : comprising 50 x 150 mm stiles, top, and 

middle rails, 50 x 200 mm bottom rail; 1 no. door leaf size 900 x 

2050mm : panels infilled with 50 mm hardwood boarding 

rebated and splayed at joint to frame : 900 x 300mm high fan 

light infilled with glass (m/s)

nr 4.00

Steel External Doors

Z323 900 x 2400 mm high single leaf nr 2.00

Toilet Cubicle doors

Z313.2 800 x 1800 mm high nr 2.00

Supply and fix the following ironmongery as per ''Assa Abloy'' 

catalogue to Engineers  approval ; to timber ; with matching 

screws

Z313.3 100 mm Brass butt hinges Pairs nr 16.00

Z313.4 Rubber door stops nr 8.00

Z313.5  5 lever system Multi lock complete with handles nr 4.00

Z313.6 Two lever mortice lock with handles nr 4.00

Z313.7 150 mm Brass barrel bolt nr 8.00

Ceiling

12mm thick approved chipboard to BS 2604, Part 2, density 

480-640kgs, per square meter in sheets size 2400 x 1200mm 

fixed to and Including 50 x 50mm sawn cypress grade 2 

battens at 600mm centres in both directions complete with 

gauge jointing material

O213.6 Horizontal ceiling fixed to underside of trusses m
2 72.00

O213.6 12 mm cornice 50mm high, plugged m 80.00

X MISCELLENEOUS WORK

X3 DRAINAGE TO STRUCTURES ABOVE GROUND

X331 Gutters and gutters fittings m 25.00

X332 Downpipes and all the fittings m 6.00

Precast Concrete Paving Slab

E635.1

Precast Concrete Paving slabs size 600 x 600 x 50mm Thick  

laid on and including 50mm thick bed of sand and jointing and 

pointing in cement mortar around the house
m

2 55.00

Other

X911.1 Provide for kitchen shelves, cupboards and flue SUM 1.00

X911.2 Kitchen sink with 125mm concrete slab area nr 1.00

X911.3 100 mm upvc vent pipes 200 mm long nr 22.00

CLASSV: PAINTING 

Prepare and Apply  Three Coats Exterior Quality Plastic 

Emulsion Paint:-(Provisional)

V543 Fair-faced concrete surfaces m
2 315.00

PLUMBING ANDSANITARY WORKS

X921.1 12.5mm Diameter class B GI pipes and fittings SUM 1.00

X921.2 Allow for other fiitings e.g gate valves, flexible SUM 1.00

X921.3
Twyford or equivalent wash hand basin size 450 x 300 mm 

complete with chromium plate taps and chained plastic plug.
nr 1.00

X921.4

Twyford or equivalent vitreous china low level pedestal WC 

suite complete with 9-10litres plastic cistern , P trap, black 

heavy duty set & cover, cover flush pipe and all necessary 

accessories.

nr 1.00
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ITEM DESCRIPTION UNIT
QTY RATE (KShs) AMOUNT (KShs)

X921.5

600 x 600 mm beveled edge polished plate glass mirrors and 

field packing including fixing with chromium plated dove nuts 

and brass screws.

nr 1.00

X921.6 750 litre overhead tank nr 1.00

X921.7
100mm Diameter PVC soil pipe class B, include all necessary 

fittings.
m 25.00

X921.8 Ditto but 150mm Dia m 40.00

X921.9 Ditto but 40mm Dia m 25.00

X921.10 Allow for fittings and accessories for above SUM 1.00

X921.11
Construct 800 x 800mm x 1200mm deep inspection manholes, 

plaster internal faces and provide heavy duty manhole covers.
nr 2.00

X921.12 Allow for 20mm dia GI pipework for the shower SUM 1.00

X921.13 Supply and fix ceramic type soap dish nr 1.00

X921.14 Supply and fix tissue paper holder nr 1.00

ELECTRICAL WORKS

X931.1
Laying conduits, wiring works, fixing fittings,

testing and commissioning works:-
SUM 1.00

Fix electical fittings which include the following schedule:

X931.2
(i) Living room - 2 No twin sockets, 1No spherical screw neck 

fitting &  1No twin switch;
nr 4.00

X931.3
(ii) Kitchen - 1 No twin sockets, 1 No bulb lightfitting, 1 No 

switch;
nr 3.00

X931.4
(iii) Bedrooms - 2 No socket, 2 No bulb light fitting, 2 No 

switches
nr 6.00

X931.5 (iv) Shower - 1 No covered bulb, 1 No switch; nr 2.00

X931.6 (v) Toilet - 1 No covered bulb, 1No switch; nr 2.00

X931.7 (vi) General areas - 1 No bulb fitting; nr 1.00

X931.8 (vi) Store - 1 No covered bulb, 1 No twin switch; nr 2.00

X931.9 (vii) External areas - 2 No bulb fittings with protection cover nr 2.00

X931.10 (viii) SPN consumerer Unit nr 1.00

SEPTIC TANK

X931.1
Strip the site for the septic tank of all vagetation, tess stumps 

and shrups for depth not exceeding 200mm
m² 303.70

E411.2
Excavation in nature earth for the foundation to shape as 

directed for the septic tank 
m³ 36.00

E443 Ditto but Excavation in Rock material m³ 10.80

F511.2
Allow for placement of class 15 blinding concrete 50mm thick 

tank floor as indicated in drawings
m³ 2.00

F242
Allow for placement of class 20 concrete 200mm thick septic 

tank floor as indicated in drawings
m³ 2.00

F622.2

Allow for placement of class 25 reinforced concrete in septic 

tank baffle walls, inlet, outlet base slabs, 200mm thick. Include 

for all formwork.

m³ 6.00

BILL 2.2.13 OPERATOR'S HOUSE
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ITEM DESCRIPTION UNIT
QTY RATE (KShs) AMOUNT (KShs)

F622.3

Allow for supply of material and casting of class 25 reinforeced 

concrete slab for the septic tank as specified and directed by 

the Engineer. Include for all formwork 

m³ 2.00

K851.1

Allow for manholes, installstion of stainless steel frames and 

manhole covers as shown in drawings and directed by 

Engineer

nr 4.00

K851.2

Allow for construction of the vent pipes, inlet and outlet pipe 

connections. Allow for the construction of the reinforced 

100mm thick sun baffle

sum 1.00

K132
Allow for construction of the manholes, depths not exceeding 

1.5m as shown by the Engineer
sum 1.00

E324

Allow for trench excavation depth not exceeding 1.5m, supply 

and laying 8 inch PVC sewer/foulwater sewerline. Allow for 

connecting to the septic tank and testing.

m 300.00

G561 Supply and install Fabric A142 mesh m² 4.00

U121
Blockwork & Masonry for Septic Tank Walls and Inspection 

Manholes
m² 51.79

W261 12mm water proofed cement rendering as per drawings m² 53.50

G524
Supply and install Reinforcement for Septic Tank and 

Inspection Manhole
kg 350.30

BILL 2.2.13 OPERATOR'S HOUSE
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ITEM      

NO.

DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

1 FENCING AND GATES

1.1

Excavate for post holes, provide all materials and construct 

chain link fence (Gauge 12.5g, mesh size 80mm x80mm, 

height 8feet) on concrete posts at 3m centre to centre as 

specified by the engineer including straining posts at every 10th 

post and additional posts at corners.

M 450.00

1.2

Provide all materials and construct Pedestrian gate 2.0m wide 

including 2 Nr. Pillars, footings, etc. as directed by the engineer Nr 1.00

1.2

Provide all materials and construct steel main gate gate 4-5m 

wide including 2 Nr. Pillars, footings, etc. as directed by the 

engineer

Nr 1.00

SOAKAWAY PIT

2 CLASS E:  EARTHWORKS

Excavation

2.1 Excavate in bulk for circular soak away pit, depth not exceeding 

1.0m commencing from existing ground surface
m

3 5.00

2.2 Ditto but depth range 1-6m m
3 22.62

2.3 Ditto but excavation in rock m
3 6.79

Filling to completed structures including compaction as 

specified

2.3 Selected excavated material other than topsoil, rock or artificial 

hard material top 300 mm
m

3 1.00

2.4 Approved hardcore fill soak away pit 3.0 m deep m
3 15.00

 Mass Concrete 

F622.1 Class 15 mass concrete at bottom of masonry walls m
3 0.50

 Reinforced Concrete Class 25/20mm:- 

F622.1 Class 20/20 concrete for top cover slab m
3 1.00

Provide and Fix High Tensile Steel Reinforcement to SRN 

127 Including Cutting, Bending, Propping with  Spacers 

and Tying as Specified :-

G522 8 mm diameter kg 25.00

G523 12 mm diameter kg 100.00

Walling

Natural Stone  Walling, Medium Chisel Dressed, Reinforced 

with 20 swg Hoop Iron at Every Two Course, and Bedded, 

Jointed and Pointed in Cement Mortar (1:3):-

U821  200 mm thick stone masonry wall in strip foundation m
2 15.00

3 ROADS AND FOOTPATHS

Kerbs and Channels

3.1

Provide, lay and joint 255 mm x 125 mm precast concrete 

kerbs on and including 250 mm x 100 mm Class 15/20 

concrete foundation and haunch 125 mm thick including all 

excavation, shuttering, jointing and bedding as specified

m 100.00

32 E.O. Item 2.2.1 for kerbs laid to radius n.e. 20 m m 50.00

3.3

Provide, lay and joint 125 mm x 100 mm precast concrete 

channels on and including 225 mm x 125 mm Class 15/40 

concrete bed and haunch 100 mm thick including all 

excavation, shuttering, jointing and bedding as specified

m 100.00

3.4 E.O. Item for channels laid to radius n.e. 3.0m m 50.00

3.5 Ditto - but for channels laid to radius n.e. 6.0m m 10.00

BILL  2.2.14 - ACCESSSORY SITE WORKS
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ITEM      

NO.

DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

Concrete Block Paved Roads

Sub-Base and Base Courses: Provide, Lay and Compact to 

required relative density as per Clause 304 of Specifications:

3.6
Hand packed hardcore compacted to CBR not less than 30 up 

to formation level (where road is in fill)
m

3 100.00

3.7

Base 200mm thick crusher run or quarry chips (hand packed), 

including for watering and stone dust blinding as directed. m
2 300.00

3.8
200mm murram, include for watering and stone dust blinding 

as directed
m

2 300.00

3.9
Provide and apply approved weed killer / herbicide to road 

surface in accordance with manufacturer's instructions m
2 300.00

Concrete Block Paving (as Manufactured by Bamburi 

Special Products Ltd. or Other Approved Supplier)

3.10

Supply and lay Medium Duty Paving Blocks, 60mm thick, 

Minimum strength 37-41N/mm
2
 laid on and including 50mm 

thick sand bed and compacted by surface vibration

m
2 300.00

4.00 Footpaths

Provide and lay:

4.10
100mm murram sub-base, compacted to Engineer's approval

m
2 150.00

4.20 50mm thick concrete bed for footpath (Class 15) m
2 150.00

Landscaping

Z83.1 Carry out landscaping of all open areas within the treatment 

works including cut and fill and planting of grass
m

2 1,875.00

BILL  2.2.14 - ACCESSSORY SITE WORKS
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ITEM      

NO.

QTY RATE (KShs) AMOUNT (KShs)

2.2.1 Demolition and Site Clearance

2.2.2 Flocculation Units

2.2.3 Sedimentation Basins

2.2.4 Filters

2.2.5 500 m
3
 Clear Water Tank

2.2.6 Chemical House 

2.2.7 Chlorination House

2.2.8 Pump House 

2.2.9 Backwash Tank 

2.2.10 Sludge Drying Beds 

2.2.11 Administration Building 

2.2.12 Staff Houses

2.2.13 Operator Staff House

2.2.14 Accessory Site Works

BILL 2.2 TOTAL CARRIED TO COLLECTION PAGE
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ITEM  DESCRIPTION  

UNIT 

QTY  RATE 

(KShs) 

AMOUNT (KShs)

CLASS A: GENERAL ITEMS

Specified Requirements

Testing of works

Carry out pressure testing, cleansing and sterilising of the 

pipeline in accordance with clauses 440 and 441 of the 

specification.

A260.1 Pipe bore n.e 400mm 80.00

CLASS D:DEMOLITION AND SITE CLEARANCE

clearance shall include demolition and removal of natural and 

artificial articles, objects and obstructions which are above the 

original surface. Items for demolition and site clearance shall 

be deemed to include disposal of materials arising. Items for 

general clearance include removal of hedges and removal of 

hedges stumps of any diameter and disposal of materials 

arising of.  Items for removal of trees shall include removal of 

stumps where required. The girth shall be measured 1m above 

the ground level. (provisional)

D210 General clearance for pipeline route of all shrubs.  Clearance 

width not exceeding 2m.

ha 0.10

D210 Trees of girth 500mm - 1m nr 3.00

D220 Trees of girth 1-2m nr 3.00

CLASS I: PIPEWORK - PIPES

Supply and Transport to site. Transport from site store, lay and 

joint pipes in trench, include for excavation, preparation of 

surfaces, disposal of excavated material, shoring sides of 

excavation and backfilling. Note:- Trench width and minimum 

cover to pipes is as per the Specifications. The cost shall 

include for strutting, shuttering, stabilizing the earth faces of 

trenches and keeping the trenches free of water from whatever 

source by pumping or other means and cost of use of selected 

soil from the excavated material for compaction in bed and 

surround to backfilling of trenches,  all as specified.

I7 Approved High Density Polyethylene Pipes (HDPE) 

I73  Nominal Bore DN 280 , PN 16 in Trenches 

I732 Depth n.e 1.5 m m 80.00

CLASS J: PIPEWORK - FITTINGS AND VALVES

All Fittings to PN 16. Butt fusion fittings for DN 110 and above 

while Compression fittings for DN90 and below. Rate to include 

for all Steel-HDPE connection fittings where applicable.

Air Valves and Washouts

Supply, handle, deliver to site, fix in place and test inclusive of 

all fittings, including flanged tees,saddle clamp, nipples and 

steel fittings,steel pipes inclusive (rate to exclude construction 

of chambers). 

J861.1
DN100mm Vent-O-Matt RBX series or similar approved flanged 

double orifice air  release and vacuum break valve

 No 1.00

J863.1
DN100mm diameter socket to spigot piece with thrust flange, 

900mm long-WO

 No. 1.00

J863.2 DN100mm diameter double spigot piece, 15000mm long-WO  No. 1.00

J863.3
DN100mm diameter double flanged riser piece, 2000mm long- 

Cut to suit-AV

 No. 1.00

PAGE 1TOTAL CARRIED TO BILL 2.3.1 COLECTION PAGE
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ITEM DESCRIPTION UNIT QTY RATE 

(KShs)

AMOUNT (KShs)

Supply, handle, deliver to site, fix in place inclusive of all 

jointing fittings/accessories and test Sluice valve and gate valve 

to Tees

J811.7
 DN 280 flanged Sluice Valves to BS 5163 type "Glenfield/avk " 

PN16 or approved equivalent 

 No 1.00

 Meters 

J381.7  Ditto but DN280mm-Woltmann zonal bulk water meters  No 1.00

 BENDS  

Supply, handle, deliver to site, fix in place and test inclusive of 

all fittings bends as directed by the Engineer. For:

Bends 90
0 

J612.1 Dia 280 mm  No 5.00

Bends 45
0 

Dia 280 mm  No. 2.00

CLASS K: PIPEWORK - MANHOLES AND PIPEWORK 

ANCILLARIES

 Chambers 

Supply and deliver materials on site, excavate for a construct 

complete chambers including precast concrete cover slabs 

where necessary as shown on the drawing

Provide all materials and construct WASHOUT chambers 

internal dimensions 1400mm x 1400mm. Include for supply and 

fixing of lockable  concrete cover and step irons, as detailed in 

drawing 

K231 Depth: not exceeding 1 m No 1.00

Provide all materials and construct CONTROL VALVE 

chambers internal dimensions 1000mm x 1200mm. Include for 

supply and fixing of lockable cover and step irons, as detailed 

in drawing 

K232 Depth: not exceeding 3 m No 1.00

Provide all materials and construct AIR VALVE chambers 

internal dimensions 1400mm x 1400mm. Include for supply and 

fixing of lockable  concrete cover and step irons, as detailed in 

drawing 

K234  Depth: not exceeding 3 m  No  1.00

PAGE 2 TOTAL CARRIED TO BILL 2.3.1 COLECTION PAGE
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ITEM DESCRIPTION UNIT QTY RATE 

(KShs)

AMOUNT (KShs)

Other Pipework Ancillaries

Pipe markers shall be made from reinforced precast concrete 

to detail. This item shall be deemed to include supply and fixing 

the pipe markers and painting as directed by the engineer.

K820.1 Pipeline marker post nr 2.00

K820.2 Air valve marker post nr 1.00

K820.3 Washout marker post nr 1.00

K820.4 Sluice Valve marker post nr 1.00

CLASS L: PIPEWORK – SUPPORTS AND PROTECTION, 

ANCILLARIES TO LAYING AND EXCAVATION

L111 Excavation in trench for rock (Provisional) m
3 1.00

Concrete stools and thrust blocks 

L78

 Provide and place mass concrete (1:3:6) for anchor blocks in 

bends etc Rate to include excavation and necessary formwork 

(provisional) 

m
3 1.00

K6  CROSSINGS 

K672  Sewer, ditch or drain crossing, pipe bore 300 - 900 mm nr 1.00

K682  Other underground services, pipe bore 300 - 900 mm nr 2.00

K7  REINSTATEMENT 

K732
 Breaking up, temporary and permanent reinstatement of dirt 

roads, pipe nom. bore 300 - 900mm (Provisional) 
m 15.00

PAGE 3 TOTAL CARRIED TO BILL 2.3.1 COLECTION PAGE
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ITEM DESCRIPTION UNIT QTY RATE 

(KShs)

AMOUNT (KShs)
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Bill No. 2.3

ITEM  DESCRIPTION  UNIT QTY RATE 

(KShs)

AMOUNT 

(KShs)

 CLASS A: GENERAL ITEMS 

 Specified Requirements 

 Testing of works 

Carry out pressure testing, cleansing and sterilising of the 

pipeline in accordance with clauses 440 and 441 of the 

specification.

A260.1 Pipe bore n.e 400mm 1,100

GI PIPES

Supply, deliver and instal the following GI pipes double 

flanged as directed by the engineer,the price should include 

anchorage, Connection details and asociated fittings 

I433  Dia 250 mm PN 16 for river and road crossings,  m 20

I434

CLASS J: PIPEWORK - FITTINGS AND VALVES

All Fittings to PN 16. Butt fusion fittings for DN 110 and above 

while Compression fittings for DN90 and below. Rate to 

include for all Steel-HDPE connection fittings where 

applicable.

Valves and Washouts

Supply, handle, deliver to site, fix in place and test inclusive of 

all fittings, including flanged tees,saddle clamp, nipples and 

steel fittings,steel pipes inclusive (rate to exclude construction 

of chambers). 

J861.1
DN100mm Vent-O-Matt RBX series or similar approved 

flanged double orifice air  release and vacuum break valve

 No 1

J863.1
DN100mm diameter socket to spigot piece with thrust flange, 

900mm long-WO

 No. 1

J863.2
DN100mm diameter double spigot piece, 15000mm long-WO  No. 1

J863.3
DN100mm diameter double flanged riser piece, 2000mm long- 

Cut to suit-AV

 No. 1

 BENDS  

Supply, handle, deliver to site, fix in place and test inclusive of 

all fittings bends as directed by the Engineer. For:

Bends 90
0 

J612.1 Dia 250 mm  No 3

Bends 45
0 

Dia 250 mm  No. 2

 Water Meters 

J381.7  Ditto but DN250mm-Woltmann zonal bulk water meters  No 1

Adaptors

 J651.1  DN 250 VJ Couplings  No. 1

PAGE 1 TOTAL CARRIED TO BILL 2.3.2 COLECTION 
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Bill No. 2.3

ITEM DESCRIPTION UNIT QTY RATE 

(KShs)

AMOUNT 

(KShs)
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK 

ANCILLARIES

 Chambers 

Supply and deliver materials on site, excavate for a construct 

complete chambers including precast concrete cover slabs 

where necessary as shown on the drawing

Provide all materials and construct WASHOUT chambers 

internal dimensions 1400mm x 1400mm. Include for supply 

and fixing of lockable  concrete cover and step irons, as 

detailed in drawing 

K231 Depth: not exceeding 1 m No 1

Provide all materials and construct AIR VALVE chambers 

internal dimensions 1400mm x 1400mm. Include for supply 

and fixing of lockable  concrete cover and step irons, as 

detailed in drawing 

K234  Depth: not exceeding 3 m  No  1

Provide all materials and construct CONTROL VALVE 

chambers internal dimensions 1000mm x 1000mm. Include for 

supply and fixing of lockable cover and step irons, as detailed 

in drawing 

K232 Depth: not exceeding 3 m No 1

Other Pipework Ancillaries

Pipe markers shall be made from reinforced precast concrete 

to detail. This item shall be deemed to include supply and 

fixing the pipe markers and painting as directed by the 

engineer.

K820.1 Pipeline marker post nr 6

K820.2 Air valve marker post nr 2

K820.3 Washout marker post nr 1

K820.4 Sluice Valve marker post nr 1

CLASS L: PIPEWORK – SUPPORTS AND PROTECTION, 

ANCILLARIES TO LAYING AND EXCAVATION

L111 Excavation in trench for rock (Provisional) m
3 330

Concrete stools and thrust blocks 

L78

 Provide and place mass concrete (1:3:6) for anchor blocks in 

bends etc Rate to include excavation and necessary formwork 

(provisional) 

m
3 1

K6  CROSSINGS 

K612  River, stream or canal, width 1-3m, pipe bore not exc. 300mm 

by microtunneling. 

 nr 1

K642  Hedge crossing, pipe bore not exceeding 300mm  nr 2

K672  Sewer, ditch or drain crossing, pipe bore 300 - 900 mm  nr 3

K682  Other underground services, pipe bore 300 - 900 mm  nr 3

K7  REINSTATEMENT 

K732  Breaking up, temporary and permanent reinstatement of dirt 

roads, pipe nom. Bore 300-900mm (Provisional) 

 m 50

 CLASS X - MISCELLANEOUS WORK 

 Trenchless River/Drainage/Ditch/canal Crossings 

X61 Provide all equipment, excavate below the road surface in 

common material ( Soil/murram) using trenchless technology 

(e.g., pipe jacking, horizontal drilling, etc.) the rate to include 

all preparatory works, any requisite shoring, striting, 

installation of pipe casing and necessary grouting and 

reinstatement.  pipe nom. Bore 160-900mm (Provisional)

 m 20.00

X62  Extra over road crossing item X61 above for 

excavation/drilling in rock  

 m3  15.00

X63 Allow for any method related charges the bidder feels maybe 

required in carring out the works for trenchless pipe crossing 

under road for item X61 & X62 above. These must be 

indicated below and pricing of each item provided ( separate 

additional sheet may be attached if necessary) 

 Item 
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Bill No. 2.3
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Bill No.2.3 BOQ

ITEM  DESCRIPTION QTY  RATE 

(KShs) 

AMOUNT (KShs)

CLASS A: GENERAL ITEMS

Specified Requirements

Testing of works

Carry out pressure testing, cleansing and sterilising of the 

pipeline in accordance with clauses 440 and 441 of the 

specification.

A260.1 Pipe bore n.e 400mm 23,660.00

CLASS D:DEMOLITION AND SITE CLEARANCE

clearance shall include demolition and removal of natural and 

artificial articles, objects and obstructions which are above the 

original surface. Items for demolition and site clearance shall be 

deemed to include disposal of materials arising. Items for general 

clearance include removal of hedges and removal of hedges 

stumps of any diameter and disposal of materials arising of.  

Items for removal of trees shall include removal of stumps where 

required. The girth shall be measured 1m above the ground 

level. (provisional)

D210 General clearance for pipeline route of all shrubs.  Clearance 

width not exceeding 2m.

ha 0.41

D210 Trees of girth 500mm - 1m nr 4.00

D3 DEMOLITION OF BUILDINGS

REMOVED FROM SITE & DISPOSED AS DIRECTED

D331 Masonry construction, volume not exc. 50 m³ (Provisional) nr 6.00

CLASS I: PIPEWORK - PIPES

Supply and Transport to site. Transport from site store, lay and 

joint pipes in trench, include for excavation, preparation of 

surfaces, disposal of excavated material, shoring sides of 

excavation and backfilling. Note:- Trench width and minimum 

cover to pipes is as per the Specifications. The cost shall include 

for strutting, shuttering, stabilizing the earth faces of trenches and 

keeping the trenches free of water from whatever source by 

pumping or other means and cost of use of selected soil from the 

excavated material for compaction in bed and surround to 

backfilling of trenches,  all as specified.

I7 Approved High Density Polyethylene Pipes (HDPE) 

I73.1  Nominal Bore DN 315 , PN 16 in Trenches 

I732.1 Depth n.e 1.5 m m 9,200.00

I733.1 Depth 1.5-2 m m 1,000.00

I734.1 Depth 2-2.5 m m 100.00

I72  Nominal Bore DN 280, PN 16 in Trenches 

I722 Depth n.e 1.5 m m 9,200.00

I723 Depth 1.5-2 m m 500.00

I724 Depth 2-2.5 m m 160.00

I72 Nominal Bore DN 250, PN 16 in Trenches

I722 Depth n.e 1.5 m m 3,500.00

 BILL No. 2.3.3  WATER DISTRIBUTION LINES 

BILL 2.3.3.1 MATUU TRANSMISSION LINES
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Bill No.2.3 BOQ

 BILL No. 2.3.3  WATER DISTRIBUTION LINES 

ITEM DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

GI PIPES

Supply, deliver and instal the following GI pipes double flanged 

as directed by the engineer,the price should include anchorage, 

Connection details and asociated fittings 

I421  Dia 250 mm PN 16 for river and road crossings,  m 200.00

I423 Ditto: for DN 280  m 100.00

I433 Ditto: for DN 315  m 100.00

CLASS J: PIPEWORK - FITTINGS AND VALVES

All Fittings to PN 16. Butt fusion fittings for DN 110 and above 

while Compression fittings for DN90 and below. Rate to include 

for all Steel-HDPE connection fittings where applicable.

Air Valves, Fire Hydrants and Washouts

Supply, handle, deliver to site, fix in place and test inclusive of all 

fittings, including flanged tees,saddle clamp, nipples and steel 

fittings,steel pipes inclusive (rate to exclude construction of 

chambers). 

J861.1
DN100mm Vent-O-Matt RBX series or similar approved flanged 

double orifice air  release and vacuum break valve

 No 11.00

J863.1
DN100mm diameter socket to spigot piece with thrust flange, 

900mm long - WO

 No. 8.00

J863.2 DN100mm diameter double spigot piece, 15000mm long -WO  No. 5.00

J863.3
DN100mm diameter double flanged riser piece, 2000mm long- 

Cut to suit-AV

 No. 11.00

J862.4  Fire Hydrants  to BS 750 Type 2  No. 6.00

Supply, handle, deliver to site, fix in place inclusive of all jointing 

fittings/accessories and test Sluice valve and gate valve to Tees

J811.4  Ditto for DN 315 ,PN 16  No 1.00

J811.5  Ditto for DN 280 ,PN 16  No 1.00

J811.6  Ditto for DN 250 ,PN 16  No 2.00

BILL 2.3.3.1 MATUU TRANSMISSION LINES

PAGE 2 TOTAL CARRIED TO BILL 2.3.3.1 COLECTION PAGE
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Bill No.2.3 BOQ

 BILL No. 2.3.3  WATER DISTRIBUTION LINES 

ITEM DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

 BENDS  

Supply, handle, deliver to site, fix in place and test inclusive of all 

fittings bends as directed by the Engineer. For:

Bends 90
0 

J613.1  DN 315 mm  No 2.00

J613.2 Dia 250 mm  No 3.00

 REDUCERS 

J681  Supply, handling, fixing in place and testing inclusive of all 

fittings For reducers

J681.1  DN 315 x 280  No 1.00

J681.2  DN 280 x 250  No 1.00

 Water Meters 

J381.6  Supply and install a DN 315mm dia master meter approved by 

the Engineer. Rate to include all jointing materials. 

 No. 1.00

J381.7  Ditto but DN250mm-Woltmann zonal bulk water meters  No 1.00

J381.8  Ditto but DN150mm-Woltmann zonal bulk water meters  No 1.00

J381.9  Ditto but DN110mm-Woltmann zonal bulk water meters  No 1.00

CLASS K: PIPEWORK - MANHOLES AND PIPEWORK 

ANCILLARIES

 Chambers 

Supply and deliver materials on site, excavate for a construct 

complete chambers including precast concrete cover slabs 

where necessary as shown on the drawing

Provide all materials and construct WASHOUT chambers 

internal dimensions 1400mm x 1400mm. Include for supply and 

fixing of lockable  concrete cover and step irons, as detailed in 

drawing 

K231 Depth: not exceeding 1 m No 13.00

Provide all materials and construct CONTROL VALVE chambers 

internal dimensions 1000mm x 1000mm. Include for supply and 

fixing of lockable cover and step irons, as detailed in drawing 

K232 Depth: not exceeding 3 m No 4.00

Provide all materials and construct AIR VALVE chambers 

internal dimensions 1400mm x 1400mm. Include for supply and 

fixing of lockable  concrete cover and step irons, as detailed in 

drawing 

K234  Depth: not exceeding 3 m  No  11.00

K235
 Ditto as 2.73 but for  Fire hydrants type 2 to BS 750 as on 

drawing  

 No  6.00

PAGE 3 TOTAL CARRIED TO BILL 2.3.3.1 COLECTION PAGE
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Bill No.2.3 BOQ

 BILL No. 2.3.3  WATER DISTRIBUTION LINES 

ITEM DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

 Micro-tunnelling below bituminous road 

Rates quoted shall be deemed to include for costs incurred on 

traffic control, signage  and safety measures during execution of 

the works.Including all costs of protection

K692
Micro-tunnelling below the bituminous road.  Nominal bores n.e 

50-400 mm m 100.00

Other Pipework Ancillaries

Pipe markers shall be made from reinforced precast concrete to 

detail. This item shall be deemed to include supply and fixing the 

pipe markers and painting as directed by the engineer.

K820.1 Pipeline marker post nr 118.30

K820.2 Air valve marker post nr 11.00

K820.3 Washout marker post nr 13.00

K820.4 Sluice Valve marker post nr 4.00

K6  CROSSINGS 

K612  River, stream or canal, width 1-3m, pipe bore 300-900 mm  nr 5.00

K622  River, stream or canal, width 3-10m, pipe bore 300-900 mm  nr 5.00

K7  REINSTATEMENT 

K732  Breaking up, temporary and permanent reinstatement of dirt 

roads, pipe nom. Bore 300-900mm (Provisional) 

 m 

CLASS L: PIPEWORK – SUPPORTS AND PROTECTION, 

ANCILLARIES TO LAYING AND EXCAVATION

L111 Excavation in trench for rock (Provisional) m
3 10.00

Concrete stools and thrust blocks 

Surround with class C15/20 mass concrete, pipe bore n.e 

400mm for road, river and stream crossings and in rocky 

sections with inadequate cover

m3 12.00

Bedding Material

L321
In pipe trenches bedding in rocky areas with selected imported 

class S2 material. Pipe n.b. n.e. 300 mm (Provisional)
m

3 12.00

L78

 Provide and place mass concrete (1:3:6) for anchor blocks in 

bends etc Rate to include excavation and necessary formwork 

(provisional) 
m

3 12.00

PAGE 4 TOTAL CARRIED TO BILL 2.3.3.1 COLECTION PAGE
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Bill No.2.3 BOQ

 BILL No. 2.3.3  WATER DISTRIBUTION LINES 

ITEM DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

 BILL 2.3.3.1 COLLECTION 

 From page 1 

 From page 2 
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Bill No.2.3 BOQ

 BILL No. 2.3.3  WATER DISTRIBUTION LINES 

ITEM  DESCRIPTION  UNIT QTY  RATE 

(KShs) 

AMOUNT (KShs)

CLASS A: GENERAL ITEMS

Specified Requirements

Testing of works

Carry out pressure testing, cleansing and sterilising of the 

pipeline in accordance with clauses 440 and 441 of the 

specification.

A260.1 Pipe bore n.e 160 mm m 30,000.00

CLASS D:DEMOLITION AND SITE CLEARANCE

clearance shall include demolition and removal of natural and 

artificial articles, objects and obstructions which are above the 

original surface. Items for demolition and site clearance shall be 

deemed to include disposal of materials arising. Items for general 

clearance include removal of hedges and removal of hedges 

stumps of any diameter and disposal of materials arising of.  

Items for removal of trees shall include removal of stumps where 

required. The girth shall be measured 1m above the ground 

level. (provisional)

D210 General clearance for pipeline route of all shrubs.  Clearance 

width not exceeding 2m.

ha 0.20

D210 Trees of girth 500mm - 1m nr 2.00

CLASS I: PIPEWORK - PIPES

Supply and Transport to site. Transport from site store, lay and 

joint pipes in trench, include for excavation, preparation of 

surfaces, disposal of excavated material, shoring sides of 

excavation and backfilling. Note:- Trench width and minimum 

cover to pipes is as per the Specifications. The cost shall include 

for strutting, shuttering, stabilizing the earth faces of trenches and 

keeping the trenches free of water from whatever source by 

pumping or other means and cost of use of selected soil from the 

excavated material for compaction in bed and surround to 

backfilling of trenches,  all as specified.

I7 Approved High Density Polyethylene Pipes (HDPE) 

I71.1  Nominal Bore DN 125 , PN 12.5  in Trenches 

I712 Depth n.e 1.5 m m 1,300.00

I71.2  Nominal Bore DN 90 , PN 12.5 in Trenches 

I712.1 Depth n.e 1.5 m m 4,950.00

I71.2  Nominal Bore DN 63, PN 12.5 in Trenches 

I712.2 Depth n.e 1.5 m m 2,900.00

GI PIPES

Supply, deliver and instal the following GI pipes double flanged 

as directed by the engineer,the price should include anchorage, 

Connection details and asociated fittings 

I412  Dia 125 mm PN 16 for river and road crossings,  m 100.00

PAGE 6 TOTAL CARRIED TO BILL 2.3.3.2 COLECTION PAGE
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Bill No.2.3 BOQ

 BILL No. 2.3.3  WATER DISTRIBUTION LINES 

ITEM DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

L111 Excavation in trench for rock (Provisional) m
3 1,000.00

CLASS J: PIPEWORK - FITTINGS AND VALVES

All Fittings to PN 16. Butt fusion fittings for DN 110 and above 

while Compression fittings for DN90 and below. Rate to include 

for all Steel-HDPE connection fittings where applicable.

Air Valves, Fire Hydrants and Washouts

Supply, handle, deliver to site, fix in place and test inclusive of all 

fittings, including flanged tees,saddle clamp, nipples and steel 

fittings,steel pipes inclusive (rate to exclude construction of 

chambers). 

J861.1 Single small-orifice Air Valve on DN 125 mm pipe  No 37.00

J863.1 Washout Valve (50mm opening) on DN125 mm pipe  No. 41.00

Supply, handle, deliver to site, fix in place inclusive of all jointing 

fittings/accessories and test Sluice valve and gate valve to Tees

 Flanged Sluice Valves to BS 5163 type "Glenfield/avk " PN12.5 

or approved equivalent 

J811.5  Ditto for DN 12, PN 12.5  No 2.00

J811.6  Ditto for DN 90, PN 12.5  No 6.00

   

J811.7  Ditto for DN 63, PN 12.5  No 10.00

 Tees 

Supply, handle, deliver to site, fix in place and test inclusive of all 

fittings bends as directed by the Engineer. For:

J613.1  DN 280-125 Tee  No 1.00

J613.2  DN 125-90 Tee  No 5.00

J612.1  DN 90-63 Tee  No 5.00

 Reducers 

Supply and install HDPE reducers as directed by the Engineer.

J613.1  DN 125mm x 90mm, PN 12.5  No 2.00

J613.2  DN 90mm x 63mm, PN 12.5  No 2.00

Bends 90
0 

 J611.1  DN 125 mm  No 1.00

 Adaptors 

 J651.1  DN 90 mm VJ Couplings  No. 2.00

 End Caps 

Supply and install HDPE end caps as directed by the Engineer. 

End caps above DN 100mm shall be butt fussion fittings while 

below DN 100mm shall be compression fittings.

J613.1  DN 125mm end caps, PN 12.5  No 4.00

J613.2  DN 90mm end caps, PN 12.5  No 5.00

J612.1  DN 63mm Tee caps, PN 12.5  No 7.00

 Water Meters 

J381.6  Supply and install a DN 110 mm dia master meter approved by 

the Engineer. Rate to include all jointing materials. 

 No. 2.00

2.3..3.2  KITHIMANI-NDALANI-SOFIA DISTRIBUTION 
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Bill No.2.3 BOQ

 BILL No. 2.3.3  WATER DISTRIBUTION LINES 

ITEM DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

CLASS K: PIPEWORK - MANHOLES AND PIPEWORK 

ANCILLARIES

 Chambers 

Supply and deliver materials on site, excavate for a construct 

complete chambers including precast concrete cover slabs 

where necessary as shown on the drawing

Provide all materials and construct   chambers internal 

dimensions 1000mm x 1000mm. Include for supply and fixing of 

lockable cover and step irons, as detailed in drawing 

K232 Depth: not exceeding 3 m No 78.00

Other Pipework Ancillaries

Pipe markers shall be made from reinforced precast concrete to 

detail. This item shall be deemed to include supply and fixing the 

pipe markers and painting as directed by the engineer.

8K820.1 Pipeline marker post nr 150.00

8K820.2 Air valve marker post nr 37.00

8K820.3 Washout marker post nr 41.00

8K820.4 Sluice Valve marker post nr 15.00

K6 CROSSINGS

K612  River, stream or canal, width 1-3m, pipe bore  300-900 mm       nr 5.00

K622  River, stream or canal, width 3-10m, pipe bore  300-900 mm  nr 2.00

K642  Hedge crossing, pipe bore 300-900 mm  nr 10.00

K652  Wall crossing, pipe bore 300-900 mm  nr 10.00

K662  Fence Crossing, pipe bore 300-900 mm  nr 10.00

K672  Sewer, ditch or drain crossing, pipe bore 300-900 mm  nr 10.00

K682  Other underground services, pipe bore 300-900 mm  nr 50.00

K7  REINSTATEMENT 

K732  Breaking up, temporary and permanent reinstatement of dirt 

roads, pipe nom. Bore 300-900mm (Provisional) 

 m 300.00

 CLASS X - MISCELLANEOUS WORK 

 Trenchless Road Crossings 

X61 Provide all equipment, excavate below the road surface in 

common material ( Soil/murram) using trenchless technology 

(e.g., pipe jacking, horizontal drilling, etc.) the rate to include all 

preparatory works, any requisite shoring, striting, installation of 

pipe casing and necessary grouting and reinstatement.  pipe 

nom. Bore 300-900mm (Provisional)

 m 100.00

X62  Extra over road crossing item X61 above for excavation/drilling 

in rock  

 m3  100.00

X63 Allow for any method related charges the bidder feels maybe 

required in carring out the works for trenchless pipe crossing 

under road for item X61 & X62 above. These must be indicated 

below and pricing of each item provided ( separate additional 

sheet may be attached if necessary) 

 Item 

PAGE 8 TOTAL CARRIED TO BILL 2.3.3.2 COLECTION PAGE
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ITEM     

NO.

DESCRIPTION QTY  RATE (KShs) AMOUNT (KShs)

 E  EARTHWORKS 

 E3  EXCAVATION FOR FOR FOUNDATIONS 

 E325.1  In class I material max. depth 2 - 5 m for re-use 20.23

 E335.2 

 In class II material max. depth 2 - 5 m for 

disposal 30.34

 E345.2 

 In class III material max. depth 2 - 5 m for 

disposal m3 50.57

E6  FILLING AND COMPACTION 

 E6112  300 mm Thick hardcore fill. m3 25.00

 50mm stone dust blinding m3 5.00

 F  IN-SITU CONCRETE 

F3

 DESIGNED MIX FOR STRUCTURAL 

CONCRETE FOR CLASS B EXPOSURE USING 

ORDINARY PORTLAND CEMENT 

 Provide and place Concrete Grade: 15 

 F323  20 mm aggregate to 75 mm thick blinding layer. m3 6.00

 Provide Concrete Grade: 20 

 F333  20mm aggregates m3 75.00

 G  CONCRETE ANCILLARIES 

 Dimensions as per details on drawings. 

 Formwork; Rough Finish; Plane Vertical. 

 G142 

 External sides of base slab and roof; width <0.2  

and bottom side of roof slab, vertical external 

walls and internal roof supports m² 289.63

G5  REINFORCEMENT 

 High yield steel bars to SSRN 126 or 127 

 G522  Diameter:    8mm kg 63.80

 G523  Diameter: 10mm kg 1,109.80

 G524  Diameter: 12mm kg 6,117.70

 G525  Diameter: 16mm kg 54.00

G6  JOINTS 

 Construction joint between tank bottom and 

walls with a 200mm wide rubber water stops in 

the centre of the concrete 

 G641  Width or depth: not exceeding 0.5 m. m2 3.00

G8  CONCRETE ACCESSORIES 

 Finishing of top surfaces 

 G812  Steel towel finish m2 200.00

BILL 2.4.1- 225m3 REINFORCED CONCRETE WATER 

BILL NO. 2.4 WATER STORAGE TANKS
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BILL NO. 2.4 WATER STORAGE TANKS

ITEM     

NO.

DESCRIPTION UNIT QTY  RATE (KShs) AMOUNT (KShs)

I

 PIPE & PIPE  FITTINGS - SUPPLY AND 

INSTALL 

 Drain upvc pipes 

 I162.4h  Class C 90mm dia m 10.00

 I162.4h  Class C 300mm dia m 20.00

 I3  Fittings to welded steel pipes 

 Welded steel pipes to SSRN 216 externally 

and internally fusion bonded epoxy to SSRN 

214 PN 16 

 Bends 

 I314.4 

 100mm diameter double flanged long radius 90 

degrees bends nr 2.00

Bill 4-

I318.4e

 80mm diameter double flanged long radius 90 

degrees bends nr 2.00

 150mm diameter double flanged long radius 90 

degrees bends nr 2.00

 Tappers 

 I352.4 

 100*80mm diameter double flanged concentric 

taper nr 2.00

 Adaptors and couplings 

 I385.4  50mm diameter double adaptor and couplings nr 15.00

 I385.4a  80mm diameter double adaptor and couplings nr 5.00

 I385.4b  100mm diameter double adaptor and couplings nr 1.00

 I385.4b  125mm diameter double adaptor and couplings nr 1.00

 Pipe pieces with bellmouths 

 I371.4 

 50mm plain ended pipe C/W central puddle 

flange length 1m nr 3.00

 I371.4a 

 80mm plain ended pipe C/W central puddle 

flange length 1m nr 3.00

 I375.4 

 50mm single flanged spigot pipe length 2.5m(cut 

to suit) nr 3.00

 I376.4 

 80mm single flanged spigot pipe length 2.5m(cut 

to suit) nr 3.00

 I376.4a  50mm double flanged spigot pipe length 1.5m nr 5.00

 I376.4a  50mm double flanged spigot pipe length 1.5m nr 2.00

 I379.4  80mm diameter flanged bellmouth nr 3.00

 J371  100mm diameter single  flanged bellmouth nr 9.00

 I9  Valves, penstocks, hydrants, meters 

 I911.4  50mm dia. Double flanged gate valve nr 4.00

 I983.4 

 50mm dia. Flanged ball valve, Bi water series 

1048 or approved equivalent nr 4.00

 PAGE 2 TOTAL CARRIED TO BILL 2.4.1 COLLECTION PAGE
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BILL NO. 2.4 WATER STORAGE TANKS

ITEM     

NO.

DESCRIPTION UNIT QTY  RATE (KShs) AMOUNT (KShs)

 I991.4a  80mm dia woltman bulk water meter nr 1.00

 I991.4a  100mm dia woltman bulk water meter nr 1.00

 I991.6b  100mm double flanged gate valve nr

 I991.6c  125mm double flanged gate valve nr 1.00

 I991.6d  150mm double flanged gate valve nr 1.00

 I991.6d  200mm double flanged gate valve nr 1.00

 J  PIPE WORK 

 PIPES AND FITTINGS INSTALL 

 J381.1  100mm single flanged pipe L = 3500 nr

 J381.2  100mm double flanged pipe L= 1800 nr 1.00

 J381.3 

 100mm single flanged pipe with puddle flange L 

= 800  nr 1.00

 J381.3 

 150mm single flanged pipe with puddle flange L 

= 800  nr 1.00

 J381.3 

 150mm single flanged pipe with puddle flange L 

= 1100 nr 1.00

 J381.4  100mm double flanged pipe L= 1100 nr 1.00

 J381.5  100mm plain ended pipe L= 1500 nr 1.00

 J381.6  100mm double flanged pipe L= 4500 nr 1.00

 J381.6  150mm double flanged pipe L= 4500 nr 1.00

 J381.7  80mm single flanged pipe, L = 3500 nr 1.00

 J381.8 

 80mm double flanged pipe with puddle flange L= 

800 nr 1.00

 J381.9  80mm single flanged pipe L = 1600  nr 1.00

 J811  80mm dia. Double flanged gate valve nr 1.00

 K 

 PIPEWORK- MANHOLES AND PIPEWORK 

ANCILLARIES 

K131.23

 Gate valve chamber, size 1500*1000mm internal 

dimensions depth as shown nr 2.00

 K134.23  Bulk water meter chamber, size 1500*1000mm 

internal dimensions depth as shown 

nr 1.00

K136.23  Overflow/washout chamber size 1500*1000mm 

internal dimensions depth n.e 3.0m 

nr 1.00

L

 PIPEWORK- SUPPORTS AND PROTECTION 

ANCILLARIES TO LAYING AND EXCAVATION 

 L112 

 Extras to excavate and backfilling in pipe 

trenches, excavation of class II material m3 33.23

 PAGE 3 TOTAL CARRIED TO BILL 2.4.1 COLLECTION PAGE
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BILL NO. 2.4 WATER STORAGE TANKS

ITEM     

NO.

DESCRIPTION UNIT QTY  RATE (KShs) AMOUNT (KShs)

 Concrete class 15/20 in stools and thrust 

blocks 

L713.1  Nominal bore n.e 20mm, volume 0.2-0.5m3 nr 5.00

 N  MISCELLENEOUS METAL WORK 

 Rate to include supply and fixing and 

inclusive of foundations where applicable 

 N231.1 

 Galvanized mild steel exernal ladders with 

stringers returned to form handrails m 4.00

 N231.2 

 Galvanized mild steel internal ladders with 

stringers returned to form handrails m 3.00

 N9.1 

 Lockable mild steel sheet metal covers for 

access manholes as per details on drg nr 5.00

 N9.2  Step irons nr 20.00

 U  BRICKWORK , BLOCKWORK AND MASONRY 

 dense concrete blockwork 

U512.1

 150*225mm composite construction in vertical 

curved walls m2 20.00

U512.2

 150*300mm composite construction in vertical 

curved walls m2 20.00

U522

 225*225mm composite contruction in vertical 

curved walls m2 20.00

 Blockwork ancillaries 

U491

 Joint reinforcement using 100mm thick 1.2 

cement sand mortar with 100mm dia bars at 

centre in every course m 100.00

 V  PAINTING 

 Bituminous paint on masonry to grove formed 

from cement sand mortar at the bottom of the 

wall m2 100.00

 W  WATER PROOFING 

 W1  Damp proofing 

 W154 

 Using rendering in ordinary cement mortar of  

surved surfaces less than 10m radius  m2 112.16

 X  MISCELLENIOUS WORK 

 X9.1  Provide and fix vent pipes nr 3.00

X1 FENCES

Concrete post and Chainlink (Gauge 12.5g, 

mesh size 80mm x80mm, height 8feet, 

spacing at 3m)

X136 Height: 2.50 - 3.00 m m 100.00

X2 GATES AND STILES

X237 Metal field gates, width: 5 - 6 m. nr 1.00

 PAGE 4 TOTAL CARRIED TO BILL 2.4.1 COLLECTION PAGE
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BILL NO. 2.4 WATER STORAGE TANKS

ITEM     

NO.

DESCRIPTION UNIT QTY  RATE (KShs) AMOUNT (KShs)

BILL2.4.1 COLLECTION SHEET

1 BROUGHT FORWARD FROM PAGE 1

2 BROUGHT FORWARD FROM PAGE 2

3 BROUGHT FORWARD FROM PAGE 3

4 BROUGHT FORWARD FROM PAGE 4
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BILL NO. 2.4 WATER STORAGE TANKS

ITEM     

NO.

DESCRIPTION UNIT QTY  RATE (KShs) AMOUNT (KShs)

E Foundation

E322
Excavate in normal soil for tank raft foundation 

size 8.0m by 8.0m as per the given drawing
m

3 20.00

E330 Excavate in Rock for tank foundations m
3 20.00

F611
 Concrete Grade:15 for Blinding 20 mm 

aggregate
m³ 20.00

F722

Supply all materials, deliver to site, mix and 

vibrate reinforce concrete class 25/20 footings of 

size 4No 2.6m x 2.6m x 2.0m. Rate to include all 

formwork, reinforcement bars for concrete footing 

and foundation bolts for the tower (cage Y12 @ 

150mm both directions)

m
3 30.00

Additional steel following design review Kg 100.00

Steel Tower

M0.1

Supply all materials, deliver to site 18m high tank 

tower complete with walkway platform and cage 

ladder.

lump 

Sum
1.00

N 108 cum Pressed Steel Tank Erection

N285.2
Supply, deliver and install 108 steel tank side 

panels on 18m tower. 
Sum 1.00

 N231.1  Galvanized mild steel internal ladder  m 3.00

I Plumbing Works

I411.1

Supply and joint 250 mm dia. steel pipes 

including all jointing materials for the inlet  to the 

tank.

m 30.00

I411.1

Supply and joint 300 mm dia. steel pipes 

including all jointing materials for the outlet to the 

tank.

m 30.00

I411.2

Supply and joint 250mm dia. steel pipes including 

all jointing materials for the overflow and washout 

to the tank.

m 40.00

I411.3
Supply and joint including all jointing materials 

300mm dia. pegler or equivalent gate valves.
nr 0.00

I411.5 Supply and joint including all jointing materials 

75mm dia. pegler or equivalent gate valves.
nr 1.00

I712.2 OD 315 in trenches depth exceeding 1.5m m 115.00

Supply and install a level indicator on the tank as 

approved by the Engineer

nr
1.00

BILL NO 2.4.2: 108m
3
 ELEVATED WATER TANK 

 PAGE 6 TOTAL CARRIED TO BILL 2.4.2 COLLECTION PAGE
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BILL NO. 2.4 WATER STORAGE TANKS

ITEM     

NO.

DESCRIPTION UNIT QTY  RATE (KShs) AMOUNT (KShs)

V Painting

V811
Supply and apply two coats of black bituminous 

paint to the inside of the tank.
m

2 188.00

V111.1
Supply and apply two coats of silver aluminium 

paint to the outside of the tank
m

2 188.00

V111.2

Supply and apply two coats of silver aluminium 

paint to the tank tower, platform, pipes and cage 

ladder.

Sum 1.00

Testing

N285.4
Supply and apply recommended disinfectant and 

test the tank
Sum 1.00

Elevated Tank in Miwongoni- Scour/overflow 

pipe from tank to drain

I PIPEWORK-PIPES

provide and lay uPVC class B pipes, with push fit 

joints

I712.2 OD 315 in trenches depth exceeding 1.5m m 115.00

J PIPEWORK-FITTINGS AND VALVES

Bends -short radius

plain ended

J611.1 OD300, 45
0 nr 1.00

PIPEWORK-MANHOLE AND PIPEWORK 

ANCILLARIES 

K711 Allow for the reinstatement of roadside drains Sum 1.00

KI51 Drainage manholes nr 3.00

FENCES

Concrete post and Chainlink (Gauge 12.5g, 

mesh size 80mm x80mm, height 8feet, 

spacing at 3m)

X136 Height: 2.50 - 3.00 m m 80.00

X2 GATES AND STILES

X237 Metal field gates, width: 5 - 6 m. nr 1.00

BILL NO 2.4.2: 108m3 ELEVATED WATER TANK 

X1

 PAGE 7 TOTAL CARRIED TO BILL 2.4.2 COLLECTION PAGE
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BILL NO. 2.4 WATER STORAGE TANKS

ITEM     

NO.

DESCRIPTION UNIT QTY  RATE (KShs) AMOUNT (KShs)

BILL 2.4.2 COLLECTION SHEET

BROUGHT FORWARD FROM PAGE 6

BROUGHT FORWARD FROM PAGE 7

BILL 2.4.2 COLLECTION CARRIED TO WATER STORAGE TANKS SUMMARY PAGE

BILL NO 2.4.2: 108m3 ELEVATED WATER TANK 
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BILL NO. 2.4 WATER STORAGE TANKS

ITEM      

NO.

AMOUNT (KShs)

2.4.1

2.4.2

BILL NO. 2.4 WATER STORAGE TANKS

BILL 2.4 COLLECTION CARRIED TO BILL 2 SUMMARY

BILL NO 2.4.2: 108m3 ELEVATED WATER TANK 

DESCRIPTION

BILL 2.4.1- 225m3 REINFORCED CONCRETE 

BILL 2.4 WATER STORAGE TANKS WORKS 
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Bill No.2.5 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM    

NO.

DESCRIPTION UNIT  QTY  RATE 

(KShs) 

AMOUNT 

(KShs)

I TRENCHING, PIPES AND FITTINGS FOR 

CONSUMER CONNECTIONS

The following items combine a variety of works such 

as earthworks, civil works, supplies, mechanical works 

for pipe laying, testing, destroying of existing pipes, 

crossing and reinstatement of other underground 

communications, etc,…All costs are deemed to be 

included and covered by the unit price!

I7 Trenching Pipes and Pipe Laying for Consumers 

Connection

Supply and installation of HDPE  pipework, including 

all bends, fittings, specials, warning tapes, testing of 

pipes as specified, disinfection of pipes; covering also 

all necessary earthworks such as 

excavation,backfilling in maximum 30cm layers from/to 

level 30cm below finished ground level, bedding, 

compaction and crossings for other underground 

infrastructure. The item does not cover service valves 

as listed below, but includes any additional excavation 

required for these items.

Pipe trench dimensions, bedding layers etc, in line with 

the standard drawings and specifications.

HDPE Pressure Pipe HDPE  PN10  unless otherwise 

stated. Compression fittings

I712.2 DN  32 m 8           

J6 Pipe saddles or T-pieces

Supply and installation of connections to distribution 

pipe by T-piece or pipe saddles-HDPE as specified, 

include for  all works and fittings(wherever practicable 

saddles on larger pipes to be shares by several 

consumers); for distribution pipe diameter

J621.6 On pipes not exceeding DN 50- DN 355. Connection to 

service line- pipe sizes varies

Nr 1           

7.3 Underground water meter chambers

Supply and installation of underground water meter 

chambers, including all (mechanical and earth!) works, 

fittings, tappers, valves and other supplies as per 

standard drawings. The item also including the water 

meter installation set with water meter substitution pipe 

but not the meter itself! The chamber suitable for the 
K251.4 DN 30 Nr 1           

Sub -Total for 1No. Connection

Total for 1000 number connections Nr 1,000    

BILL 2.5 - CONSUMER CONNECTIONS

PAGE 1 TOTAL CARRIED TO BILL 2.5 COLECTION PAGE

Page 1 of 165



Bill No.2.5 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM    

NO.

DESCRIPTION UNIT  QTY  RATE 

(KShs) 

AMOUNT 

(KShs)

X: Miscelleneous works

Connections and Installtion of meters to 

households

X202 Connection works to consumers are to be carried out 

in liason with the respective WSP, who will receive, 

process and approve the applications for connections 

before submitting them to the Contractor.

X202.1 Supply, Transport to site and hand over to Purchaser’s 

Representative / WSP Store, DN 25mm Consumer 

Water Meters (Plastic Encased), Kent or approved 

equivalent; conforming to the given Technical 

Specifications with the neccesary fittings and 

accesories.

Nr 1,000    

X202.2 Ditto but DN110mm-Woltmann zonal bulk water 

meters

No. 6           

K6 Crossings

K651 Allow for crossing existing boundary walls, including 

reinstatement to original state. Nominal bore not 

exceeding 200mm (Provisional)

Nr 200       

K661 Allow for crossing existing fences (chain link, barbed 

wire etc.) and existing boundary walls , including 

reinstatement to original state. Nominal bore n.e. 

200mm (Provisional)

Nr 300       

K671 Allow for crossing existing drains and sewers, and 

reinstate these after construction of sewer has been 

completed. Pipe inside diameter n.e. 200mm 

(Provisional). 

Nr 200       

K7 Reinstatement

K732

Breaking up, temporary and permanent reinstatement 

of murram road and concrete/tarmac pavements 

(Width of road cutting n.e 2m) with 300mm thick well 

graded stabilised gravel with 3% cement content base 

compacted using a 8-10 tonne roller to the satisfaction 

of the Engineer . Nominal bore ne 65mm . Contractor 

to allow for liason with relevant local authorities and 

obtaining approval for completed works in his rates.

m 480       

PAGE 2 TOTAL CARRIED TO BILL 2.5 COLECTION 

BILL 2.5 - CONSUMER CONNECTIONS
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Bill No.2.5 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM     

NO.

DESCRIPTION UNIT  QTY  RATE 

(KShs) 

AMOUNT 

(KShs)

BILL 2.5 Collection Page

Total Page 1

Total Page 2

BILL 2.5 COLLECTION CARRIED TO BILL 2 SUMMARY

BILL 2.5 - CONSUMER CONNECTIONS

Page 3 of 165



Bill No.2.6 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM     

NO.

DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

10.X91.1
Allow PC sum for application to KPLC and 

electrical power installation
1

10.X91.2

Electrification of the Treatment Works. (including 

wiring and electrical fittings, 10Nr Compound 

Lighting using 10m light poles and LED  bulbs.)

1

10.X91.5 Contractors overhead on Items X91.1 and X91.4 0

Supply and install and commision H Pole mounted 

11/0.4kV 50Hz, 100KVA transformer with 

allnecessary accessories and fittings according to 

the specifications.

1

10.1

Provide, Suppy, Install and Commision Treated 

Water Supply Pumps including Control Panels from 

T-works to  -Elevated Tanks (Q=4000 m3/d, H 

=100 m)

2

10.2

Allow Sum for  Surge Equipment e.t.c as identified 

and directed by the Resident Engineer and 

approved by the Project Manager

1

10.3

Allow a PC  Sum for factory visit for the pumps and 

solar equipment. Cost to cover for client and 

Engineer's representatives  

PC 1

10.40 Contractor's overhead on item 10.3 %

CONTROL PANEL

Supply, install, test and commission contol panels 

for 

X91.4 37 KW power motor 1

Cabling for Controls

X91.6

4C x 2.5mm PVC/SWA/PVC Cables to Backwash 

Tank
m 120

X91.7 Cable Glands nr 6

BILL 2.6 COLLECTION CARRIED TO BILL 2 SUMMARY

BILL 2.6- ELECTRICAL MECHANICAL FOR WATER SUPPLY

Page 1 of 165



Bill No.2.7 KITUI AND MATUU TOWNS LAST MILE CONNECTVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM DESCRIPTION QTY  RATE (Kshs)  AMOUNT (Kshs) 

 PHOTOVOLTAIC SYSTEM 

Supply, Install, Test, Commission and Set to 

Work the following:-

A 250 Watt Monocrystalline Photovoltaic Module 600

B 15,000 Watts, 3 Phase, Solar Inverter 10

C DC Control Unit No 10

E

No 1

F

Main Switchboard complete with 2000 A TP&N 

busbars 1 x 200 A TP and 5 x 400 A incoming circuit 

breakers (MCCBs) and 1 x 2000 A TP outgoing 

circuit breaker (MCCB)The main switchboard to be 

housed in a weatherproof enclosure. No 1

G

Earthing comprising of 25x3mm copper tape, 

1500mm long by 12mm diameter copper earth rod 

with clamp and inspection manhole with cover for the 

main switchboard and the distribution boards. Parallel 

rods to be used if proper earthing can not be 

achieved with one rod. No. 1

H

Programmable Logic Controller (PLC) equipped to 

handle all analogue and digital I/O signals complete 

with CPU, PLC Primary and Secondary Racks, PLC 

Input/Output Modules, Laptop Computer, Printer, 

Software, PLC Programming, PLC Control, Analogue 

Loop Isolators, Digital Isolating Relays, Surge 

Protection Devices, Interconnection Cables, etc.  Sum

I

10mm2 4core PVC/SWA/PVC copper cable from the 

inverter to the distribution board M 651

J Cable Glands for item (I) above. No 20

K Cable lugs for item (I) above. No 80

MATUU SOLAR FARM  

BILL N0. 2.7  - PHOTOVOLTAIC SYSTEM 

D Distribution board suitable for connection of 16 

inverters complete with 400A TP&N busbars, 16 x 25 

A TP incoming circuit breakers (MCCBs) and 1 x 

400A TP outgoing circuit  breaker (MCCB). The 

distribution board to be housed in a weatherproof 

enclosure.
No 1

Distribution board suitable for connection of 16 

inverters complete with 200A TP&N busbars, 8 x 25 

A TP incoming circuit breakers (MCCBs) and 1 x 

200A TP outgoing circuit  breaker (MCCB). The 

distribution board to be housed in a weatherproof 

enclosure.

PAGE 1 TOTAL CARRIED TO BILL 2.7 COLLECTION PAGE
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Bill No.2.7 KITUI AND MATUU TOWNS LAST MILE CONNECTVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM DESCRIPTION UNIT QTY  RATE (Kshs)  AMOUNT (Kshs) 

L

95mm2 4core PVC/SWA/PVC copper cable from the 

distribution boards to the main switchboard M 114                                     -   

M Cable Glands for item (A) above. No 2.5                                     -   

N Cable lugs for item (A) above. No 10                                     -   

O

500mm2, 600/1000 Volt, stranded, single core, XLPE 

insulated copper cables, from the PV System Main 

Switchboard to the existing Grid connected  low 

voltage, Switchboard (12 runs of 150m each) 

including terminations Price per single core cable. M 203                                     -   

P Cable lugs for item (D) above. No 3                                     -   

Q

Allow for wiring between the PV modules and the 

inverter No 600                                     -   

R Allow for all control cables necessary to complete the 

installation Sum                                     -   

S

Excavate trench for the cables in soft ground, 

average depth 600mm, lay cable, cover with 

"HATARI" tiles, back-fill and compact. M 257                                     -   

T

100 mm UPVC ducts for carrying the cables across 

the road and to have concrete surround M 11                                     -   

J Allow for suitable mounting racks for the PV modules No 600                                     -   

U

V

Manufacturer's recommended spare parts during 

plant start-up and the first 2 years operation Sum                                     -   

W

Manufacturer's recommended special tools required 

for maintenance of equipment Sum                                     -   

X

All drawings, manuals and instruction books in 

accordance with the specification Sum                                     -   

Y

Allow for 14 days Instruction Period - Training of the 

Employer's personnel in all respects of the operation 

and maintenance of the equipment Sum                                     -   

Z

The Tenderer is to describe hereunder and price any 

other items required to complete the installation but 

are not covered by the bills. 

                                    -   

BILL N0. 2.7  - PHOTOVOLTAIC SYSTEM 

PAGE 2 TOTAL CARRIED TO BILL 2.7 COLLECTION PAGE
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Bill No.2.7 KITUI AND MATUU TOWNS LAST MILE CONNECTVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM DESCRIPTION UNIT QTY  RATE (Kshs)  AMOUNT (Kshs) 

BILL 2.7 COLLECTION PAGE

From Page 1                                     -   

From Page 2                                     -   

Summary for 1 Solar Farm                                     -   

                                    -   

BILL N0. 2.7  - PHOTOVOLTAIC SYSTEM 

BILL 2.7 TOTAL TO BILL 2 SUMMARY PAGE
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ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

3.0  WALLING 

 External Walls 

 Selected Natural Stone Block Walling, Fine Chisel 

Dressed or Machine Dressed, Reinforced with 20 swg 

Hoop Iron at every third courses, and Bedded, Jointed 

and Pointed in Cement Mortar (1:5):- 
3.1  200mm Thick walling        25.00 

 3.2  Extra over  200 mm walling for attached piers 400mm wide 

projecting 200mm from the wall face  m          2.00 

 Labours 

3.3  Extra over walling for ruled horizontal and flush vertical joints 

       25.00 

 Dressed Stone Cills 

3.4  200mm Thick x 275mm wide dressed stone cill bedded, 

jointed and pointed in cement mortar on top of 200mm wall           2.00 

4.0  ROOF COVERINGS 

 Guaranteed Strength Reinforced Concrete Class 

25/20mm as described in: 

4.1   Roofing slab 150mm thick  m3          2.00 

 Formwork 

 Provide and fix shuttering including propping, strutting 

and striking, all as specified  

 Wrot Formwork - Class F3 Finish:- 

4.2  Soffist and edges of roof slabs 75 - 150mm wide  m2        13.00 

 Reinforcement 

 Provide and Fix High Tensile Steel Reinforcement to 

SRN 127 including cutting, bending, propping with  

spacers and tying as specified :- 

4.2  Reinforcement, all diameters  Kg       780.00 

 Fittings 

 The Following In Concrete Worktop 2000mm long x 

600mm wide 

 5.8  75mm Thick reinforced Concrete Class 20/20mm worktop  m2 4.00         

5.9  Mesh Reinforcement Ref. A 142 in concrete top slab.  m2          3.00 

5.10  Sawn formwork as described to horizontal soffites of 

worktop  m2          3.00 

 5.11  Ditto to edges 75-150mm girth  m 7.00         

5.12  20mm Thick cement and sand (1:4) screed to top and sides 

of worktop  m2        12.00 

5.13  12.5mm Thick gauged cement plaster to horizontal soffites 

of  benches  m2        11.00 

5.14  Prepare and apply  two coats plastic emulsion paint to 

plastered horizontal soffites of  worktop  m2        11.00 

 5.15  Form groove 100mm deep in masonry wall to receive 75mm 

edge of concrete bench, build in last and make good 

 m 7.00         

7.0  IRONMONGERY 

 Supply and Fix the following Ironmongery selected  

from "Union" Catalogue complete with matching 

screws:- 

7.1  Pairs 100 mm Steel  heavy duty washered butt hinges  Nr          3.00 

PAGE 1 TOTAL CARRIED TO BILL 2.8 COLLECTION SHEET

Bill No.  2.8  GUARD HOUSE 
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ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

7.2  Three-lever mortice lock as "Union Ref: 680-06-77AS with 

set of brass lever handles and furniture   Nr          1.00 

7.3  Rubber door stop fixed to floor or wall with screw  Nr          1.00 

7.4  Solid 251/C91 hat and coat  hook with rubber buffer  Nr          1.00 

8.0  METALWORK 

 Steel Casement Windows 

 Supply and Fix the following Standard Section 

Horizontal Bar Type Steel Casement Windows with one 

coat lead oxide primer complete with opening 

accessories including bedding and pointing around 

frames in cement mortar:- 

8.1  Window size 830 x 1200mm high with 2 No. top-hung 

ventilators each with permanent ventilator hood over (W3a) 

 Nr          2.00 

 Burglar-Proofing to Windows 

 Burglar-proofing comprising 25 x 3mm thick vertical 

and horizontal mild steel members at 150mm centres, 

including one coat lead oxide primer and fixing to the 

following windows :- 

8.3  To window size 830 x 1200mm high (W3a)  Nr          2.00 

 Steel Doors 

 Pressed Metal  Doors 

Supply and Fix the following Pressed Metal Doors with 100 x 

50mm Stiles and Top Rails, 150 x 50mm Middle and Bottom 

Rails With Pressed Metal Infill  100 x 50mm Pressed Metal 

Frames, Including Hinges, Pad Bolts and Tower Bolts, All To 

Manufacturer's Details, with one coat lead oxide primer 

complete with opening accessories including bedding and 

pointing around frames in cement mortar:-

 Single door size 900 x 2200 mm high   Nr          1.00 

9.0  PLASTERING 

 12.5mm Thick Gauged Cement Plaster as described 

internally on :- 

9.1  Concrete or blockwork  m2        25.00 

9.2  Reveals of openings  m2          2.00 

 Screeds 

 Bonded cement and sand (1:4) screed bed in one coat, 

well bonded to concrete base as described:- 

9.3  40mm Thick paving with wood float finish on concrete  m2        11.00 

9.4  100 x 20mm Thick skirting  laid with a square top edge and 

coved junction with floor finish  m          7.00 

10.0  GLAZING 

 4mm Thick Clear Sheet Glass And Glazing to Steel 

Casements  with putty in panes:- 

10.1  0.10 - 0.50 Square metres  m2          2.00 

11.0  PAINTING AND DECORATING 

 Prepare and apply one coat aluminium primer before 

fixing to:- 

11.1  Backs of wood 0-100m girth  m          1.00 

 Prepare, knot, prime, stop and apply three coats first 

quality gloss paint to wood surfaces 

 Internally on:- 

11.4  Surfaces 0-100mm girth  m        13.00 

11.5  Ditto  200-300m girth  m          7.00 

11.6  General surfaces of  doors (measured flat overall)  m2        20.00 

 Bill No.  2.8  GUARD HOUSE  
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ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

 Prepare, touch up primer and apply three coats gloss 

paint : 

 Externally on:- 

 11.7  General surfaces of glazed metal windows, including burglar-

proofing (measured flat overall)  m2          2.00 

 Internally on:- 

 11.8  General surfaces of glazed metal windows, including burglar-

proofing (measured flat overall)  m2          2.00 

 Prepare and apply  three coats exterior quality plastic 

emulsion paint:- 

 Externally on:- 

11.9  Fair-faced horizontal sides and soffites of beams  m2          4.00 

 Prepare and apply  three coats interior quality plastic 

emulsion paint:- 

 Internally on:- 

11.10  Plastered concrete or blockwork  m2        13.00 

11.11  Ditto reveals of openings  m2          2.00 

 Prepare and apply three washable distemper as 

described to:- 

11.12  Horizontal soffites of suspended  ceilings slab  m2        11.00 

11.13  Horizontal surfaces 100-200mm girth  m        11.00 

 Prepare and apply High Strength Non-skid Epoxy 

Flooring Paint to:- 

11.14  Cement and sand screed floors, skirtings, treads, risers, etc. 

 m2        11.00 

 Electrical Works 

X931.3 1 No twin sockets, 1 No bulb lightfitting, 1 No switch; nr 3.00

Precast Concrete Paving Slab

E635.1

Precast Concrete Paving slabs size 600 x 600 x 50mm Thick  

laid on and including 50mm thick bed of sand and jointing 

and pointing in cement mortar around the house
m

2 15.00

 Bill No.  2.8  GUARD HOUSE  
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ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

Bill No. 2.8 GUARD HOUSE

 BILL 2.8 COLLECTION SHEET 

 Brought Forward  From Page 1 

 Brought Forward  From Page 2 

 Brought Forward  From Page 3 

BILL NO 2.8 TOTAL CARRIED TO BILL 2 SUMMARY

Bill No.  2.8  GUARD HOUSE 
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Bill No. 3 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

BILL NO. DESCRIPTION  REVISED AMOUNT (KShs) 

3.1  2 No. Guard houses 

3.2  Consumer Connections - Sewer 

3.3  Rehabilitation Works- Sewer Pump 

BILL 3 TOTALTO GRAND SUMMARY

Bill No.3 Kitui Summary

Page 165 of 1



Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
QTY  RATE (KShs)  AMOUNT (KShs) 

1.0  SUBSTRUCTURES (PROVISIONAL) 

 Excavations and  Earthworks 

1.1  Excavate average 200mm deep to remove vegetable 

soil  and cart away          18.48 

 Excavate 0.00-1.50m deep starting from stripped 

level to receive :- 

1.2  Foundations           11.00 

 Extra over excavation in any position for:- 

1.3  Excavating in compacted gravel or decomposed rock  m3            5.00 

1.4  Excavating in hard rock of all classes  m3            3.00 

 Approved selected Filling  

1.4  Fill  and ram selected excavated  materials around 

foundations and buildings  m3            9.00 

 Approved  filling as described:- 

1.5  Provide and deposit approved hardcore fill material 

200mm thick in making up levels including achieving 

satisfactory compaction  m2          11.00 

1.6  Provide, lay and level out, 50mm thick fine crushed 

stone, sand  or gravel blinding to surface of filling, 

including watering and rolling to achieve satisfactory 

compaction  m2          11.00 

 Disposal of Surplus Spoil:- 

1.7  Cart away surplus excavated materials to an approved 

dumping site  m3          25.00 

BILL 3.1  No. GUARD HOUSE 

BILL  3.1 - CONSTRUCTION OF 2 GUARD HOUSES

PAGE 1 TOTAL CARRIED TO BILL 3.1 COLLECTION PAGE

Page 1 of 165



Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

 Anti-Termite Treatment 

1.8  Chemical anti-termite treatment to surface of filling with 

an approved insecticide  m2          11.00 

 Damp-proof Membrane 

1.9  500 Gauge polythene sheeting, laid over hardcore in 

two layers  m2          11.00 

 Concrete Work: 

 Mass Concrete Class 15 (1:4:8) , 40mm maximum 

aggregate as described in:- 

1.10  50mm thick blinding under foundation concrete   m2          13.00 

 Guaranteed Strength Reinforced Concrete Class 

20/20mm maximum aggregate as described in:- 

1.11  Foundation trenches, columns and piers combined with 

foundation trenches  m3            2.00 

1.12  100mm Thick surface bed  m2          11.00 

 Reinforcement  

 Fabric Reinforcement No. A142 Mesh Size 150 x 

150mm Weighing 2.22 kgs Per m2 , Including Bends, 

Tying Wire and Distance Blocks:- 

1.13  Fabric reinforcement with minimum 150mm wide side 

and end laps, laid in bed  m2          11.00 

 Provide and Fix High Tensile Steel Reinforcement to 

SRN 127 including cutting, bending, propping with  

spacers and tying as specified :- 

1.14  Reinforcement, all diameters   Kg          94.00 

BILL  3.1 - CONSTRUCTION OF 2 GUARD HOUSES
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Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

 Formwork 

 Provide and fix shuttering including propping, 

strutting and striking, all as specified  

 Wrot Formwork - Class F3 Finish:- 

1.15  Edges of beds and pavings 75 - 150mm wide  m          13.00 

 Walling. 

 Natural Stone Block Walling, Medium Chisel 

Dressed, Reinforced with 20 swg Hoop Iron at every 

third course, and Bedded, Jointed and Pointed in 

Cement Mortar (1:5):- 

1.16  200 mm Walling   m2          20.00 

 1.17  Extra over  200 mm walling for attached piers 400mm 

wide projecting 200mm from the wall face  m            1.00 

 Damp-proof course: 

 Bituminous felt damp-proof course as described:- 

1.18  200mm Wide under walls  m          13.00 

 Plinths. 

1.19  15mm Cement and sand (1:4) render to plinth walls, 

finished with a wood float   m2          11.00 

1.20  Prepare and apply two coats of bituminous paint on 

rendered plinth walls   m2          13.00 

 Disposal of Water 

1.21  Keep excavations free from all water except spring or 

running water  Item            1.00 

 Planking and Strutting 

1.22  Allow for normal planking and strutting to uphold sides 

of excavations (except special shoring or sheet steel 

piling)  Item            1.00 

 BILL  3.1 - CONSTRUCTION OF 2 GUARD HOUSES 
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Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

 SUPERSTRUCTURE 

2.0  CONCRETE, FORMWORK, REINFORCEMENT 

 Guaranteed Strength Reinforced Concrete Class 

25/20mm as described in: 

2.1  Beams   m3            1.00                                    -   

 Formwork 

 Provide and fix shuttering including propping, 

strutting and striking, all as specified  

 Wrot Formwork - Class F3 Finish :- 

2.2  Sides and soffites of  beams  m2          11.00                                    -   

 Reinforcement 

 Provide and Fix High Tensile Steel Reinforcement to 

SRN 127 including cutting, bending, propping with  

spacers and tying as specified :- 

                                   -   

2.3  Reinforcement, all diameters  Kg          94.00                                    -   

3.0  WALLING 

 External Walls 

 Selected Natural Stone Block Walling, Fine Chisel 

Dressed or Machine Dressed, Reinforced with 20 

swg Hoop Iron at every third courses, and Bedded, 

Jointed and Pointed in Cement Mortar (1:5):- 

3.1  200mm Thick walling  m2          25.00                                    -   

 3.2  Extra over  200 mm walling for attached piers 400mm 

wide projecting 200mm from the wall face  m            2.00                                    -   

 Labours 

3.3  Extra over walling for ruled horizontal and flush vertical 

joints  m2          25.00                                    -   

-                                 

 BILL  3.1 - CONSTRUCTION OF 2 GUARD HOUSES 
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Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

3.4  200mm Thick x 275mm wide dressed stone cill bedded, 

jointed and pointed in cement mortar on top of 200mm 

wall   m            2.00                                    -   

4.0  ROOF COVERINGS 

 Guaranteed Strength Reinforced Concrete Class 

25/20mm as described in: 

4.1   Roofing slab 150mm thick  m3            2.00                                    -   

 Formwork 

 Provide and fix shuttering including propping, 

strutting and striking, all as specified  

 Wrot Formwork - Class F3 Finish:- 

4.2  Soffist and edges of roof slabs 75 - 150mm wide  m2          13.00                                    -   

 Reinforcement 

 Provide and Fix High Tensile Steel Reinforcement to 

SRN 127 including cutting, bending, propping with  

spacers and tying as specified :- 

4.2  Reinforcement, all diameters  Kg         780.00                                    -   

 Fittings 

 The Following In Concrete Worktop 2000mm long x 

600mm wide 

 5.8  75mm Thick reinforced Concrete Class 20/20mm 

worktop  m2 4.00                                              -   

5.9  Mesh Reinforcement Ref. A 142 in concrete top slab.  m2            3.00                                    -   

5.10  Sawn formwork as described to horizontal soffites of 

worktop  m2            3.00                                    -   

-                                 

 BILL  3.1 - CONSTRUCTION OF 2 GUARD HOUSES 
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Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

 5.11  Ditto to edges 75-150mm girth  m 7.00                                              -   

5.12  20mm Thick cement and sand (1:4) screed to top and 

sides of worktop  m2          12.00                                    -   

5.13  12.5mm Thick gauged cement plaster to horizontal 

soffites of  benches  m2          11.00                                    -   

5.14  Prepare and apply  two coats plastic emulsion paint to 

plastered horizontal soffites of  worktop  m2          11.00                                    -   

 5.15  Form groove 100mm deep in masonry wall to receive 

75mm edge of concrete bench, build in last and make 

good  m 7.00                                              -   

7.0  IRONMONGERY 

 Supply and Fix the following Ironmongery selected  

from "Union" Catalogue complete with matching 

screws:- 

7.1

 Pairs 100 mm Steel  heavy duty washered butt hinges  Nr            3.00                                    -   

7.2  Three-lever mortice lock as "Union Ref: 680-06-77AS 

with set of brass lever handles and furniture   Nr            1.00                                    -   

7.3  Rubber door stop fixed to floor or wall with screw  Nr            1.00                                    -   

7.4  Solid 251/C91 hat and coat  hook with rubber buffer  Nr            1.00                                    -   

8.0  METALWORK 

 Steel Casement Windows 

 Supply and Fix the following Standard Section 

Horizontal Bar Type Steel Casement Windows with 

one coat lead oxide primer complete with opening 

accessories including bedding and pointing around 

frames in cement mortar:- 

8.1  Window size 830 x 1200mm high with 2 No. top-hung 

ventilators each with permanent ventilator hood over 

(W5)  Nr            2.00                                    -   

 Burglar-Proofing to Windows 

-                                 

 BILL  3.1 - CONSTRUCTION OF 2 GUARD HOUSES 
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Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

 Burglar-proofing comprising 25 x 3mm thick vertical 

and horizontal mild steel members at 150mm 

centres, including one coat lead oxide primer and 

fixing to the following windows :- 

8.3  To window size 830 x 1200mm high (W5)  Nr            2.00                                    -   

 Steel Doors 

 Pressed Metal  Doors 

Supply and Fix the following Pressed Metal Doors with 

100 x 50mm Stiles and Top Rails, 150 x 50mm Middle 

and Bottom Rails With Pressed Metal Infill  100 x 50mm 

Pressed Metal Frames, Including Hinges, Pad Bolts and 

Tower Bolts, All To Manufacturer's Details, with one coat 

lead oxide primer complete with opening accessories 

including bedding and pointing around frames in cement 

mortar:-

 Single door size 900 x 2200 mm high   Nr            1.00                                    -   

9.0  PLASTERING 

 12.5mm Thick Gauged Cement Plaster as described 

internally on :- 

9.1  Concrete or blockwork  m2          25.00                                    -   

9.2  Reveals of openings  m2            2.00                                    -   

 Screeds 

 Bonded cement and sand (1:4) screed bed in one 

coat, well bonded to concrete base as described:- 

9.3  40mm Thick paving with wood float finish on concrete  m2          11.00                                    -   

9.4  100 x 20mm Thick skirting  laid with a square top edge 

and coved junction with floor finish  m            7.00                                    -   

10.0  GLAZING 

 4mm Thick Clear Sheet Glass And Glazing to Steel 

Casements  with putty in panes:- 

10.1  0.10 - 0.50 Square metres  m2            2.00                                    -   

-                                 PAGE 7 TOTAL CARRIED TO BILL 3.1 COLLECTION PAGE
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Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

11.0  PAINTING AND DECORATING 

 Prepare and apply one coat aluminium primer 

before fixing to:- 

11.1  Backs of wood 0-100m girth  m            1.00                                    -   

 Prepare, knot, prime, stop and apply three coats 

first quality gloss paint to wood surfaces 

 Internally on:- 

11.4  Surfaces 0-100mm girth  m          13.00                                    -   

11.5  Ditto  200-300m girth  m            7.00                                    -   

11.6  General surfaces of  doors (measured flat overall)  m2          20.00                                    -   

 Prepare, touch up primer and apply three coats 

gloss paint : 

 Externally on:- 

 11.7  General surfaces of glazed metal windows, including 

burglar-proofing (measured flat overall)  m2            2.00                                    -   

 Internally on:- 

 11.8  General surfaces of glazed metal windows, including 

burglar-proofing (measured flat overall)  m2            2.00                                    -   

 Prepare and apply  three coats exterior quality 

plastic emulsion paint:- 

 Externally on:- 

11.9  Fair-faced horizontal sides and soffites of beams  m2            4.00                                    -   

 Prepare and apply  three coats interior quality 

plastic emulsion paint:- 

 Internally on:- 

11.10  Plastered concrete or blockwork  m2          13.00                                    -   

11.11  Ditto reveals of openings  m2            2.00                                    -   

-                                 PAGE 8 TOTAL CARRIED TO BILL 3.1 COLLECTION PAGE
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Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

 Prepare and apply three washable distemper as 

described to:- 

11.12  Horizontal soffites of suspended  ceilings slab  m2          11.00                                    -   

11.13  Horizontal surfaces 100-200mm girth  m          11.00                                    -   

 Prepare and apply High Strength Non-skid Epoxy 

Flooring Paint to:- 

11.14  Cement and sand screed floors, skirtings, treads, risers, 

etc.  m2          11.00                                    -   

-                                 

 BILL  3.1 - CONSTRUCTION OF 2 GUARD HOUSES 
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Bill No. 3.5 KITUI-MATUU WATER SUPPLY AND SEWERAGE PROJECT BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

Bill No.3.1 COLLECTION SHEET

 Brought Forward  From Page /1                                    -   

 Brought Forward  From Page /2                                    -   

 Brought Forward  From Page /3                                    -   

 Brought Forward  From Page /4                                    -   

 Brought Forward  From Page /5                                    -   

 Brought Forward  From Page /6                                    -   

 Brought Forward  From Page /7                                    -   

 Brought Forward  From Page /8                                    -   

 Brought Forward  From Page /9                                    -   

 TOTAL FOR 1 No. GUARD HOUSE                                    -   

 TOTAL FOR 2 No. GUARD HOUSE Nr 2.00           -                                                   -   

-                                 
BILL 3.1 TOTAL CARRIED TO BILL SUMMARY PAGE
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Bill No. 3.7 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM     

NO.

DESCRIPTION
UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

  The Quantities given under this Bill are for 1 No. Connection. 

It is estimated that the approximate number of Consumer Sewer 

Connections to be carried out in Kitui is 500. The connection works are to 

be carried out in liason with with Kitui Water and Sanitation Sewerage Co. 

Ltd (KITWASCO), who will receive, process and approve the applications 

for connections.

These works are to be carried out in built up areas with limited working 

space. No wayleave has been arranged for and all the working area shall 

be organized by the contractor at his own cost. Sections of the sewer line to 

be laid beside existing active resources (electrical, water, e.t.c) and storm 

water drain within the project area. Use of Bulk excavation machines may 

not be possible in some areas. Contractors rates to allow for double 

haulage of excavated materials or any additional costs for execution of the 

works.

Specific conditions in execution of these Works are deemed to be included 

in the Contractor's rates. The Contractor will be required to submit Method 

Statement for execution of works under these specific conditions for 

approval prior to execution of the works. These include but are not limited 

to the following:

i. No blasting will be permitted in these areas

ii. The Contactor to maintain uninterrupted continuity of water supply in 

existing mains

iii. Pedestrian and vehicular Access to individual shops / plots to be 

maintained at all times

iv. Safety hoarding, lighting, bands, warning signs, etc. to be maintained at 

all times.

v. The contractor to ensure uninterrupted flow of sewage in the existing 

sewers during connection of proposed line to the existing sewers

 CLASS A: GENERAL ITEMS 

A2  Specified Requirements 

A260

 Allow for water testing of the sewer connection including sewer pipes and 

inspection chambers as specified including all requisite Materials, 

Personnel, Testing Equipment etc.  m              15.00 

A277  Allow for keeping trenches and other excavation free of water which may 

have entered through ground seepage, rain or by other means as directed 

by the Engineer.  Item  LS 

 CLASS I : PIPEWORK - PIPES 

 A - Supply of Pipes 

 Excavation, laying and jointing is included in 'B' - Pipe Laying 

 Supply, Transport to Site and Store. The rate to include jointing materials, 

bolts, gaskets, rubber rings, etc. 

I511  200mm outside diameter DWC sewer pipe   m              15.00 

B - Pipe Laying

The rate quoted shall be deemed to include excavation and backfilling with 

selected excavated material, of pipe trenches. The rates shall also include 

disposal of surplus material to tips identified by the Contractor in liaison with 

the Local Authority, transport of material from site store to working areas, 

laying and jointing of pipes and fittings.

I512  Depth not exceeding 1.5m  m              15.00 

 CLASS K: MANHOLES AND PIPEWORK ANCILLARIES 

K21  Masonry Inspection Chambers 

Household/Property Connection Chambers (IC)

K-230 Provide all  materials, construct  and  test  sewer inspection chambers of 

depth not exceeding 1.0m, internal dimensions 450mm x 600mm 

constructed with 150mm thick masonry walls reinforced with hoop irons at 

every alternate course as shown on Drawing. Each Chamber is to serve two 

plots. Rate to include for Supply, installation and testing 250mm Dia with 

160mm dia branch Y Junctions connecting the main sewer line to the IC as 

shown on the drawing. Rate to also include for all associated couplings, 

access plug, diameter 160mm uPVC extension pipework to individual plots 

length not exceeding 15m and 600x450mm medium duty composite 

inspection chamber cover.

nr 1

BILL No. 3.2 - CONSUMER SEWER CONNECTIONS 
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Bill No. 3.7 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

BILL No. 3.2 - CONSUMER SEWER CONNECTIONS 

ITEM     

NO.

DESCRIPTION

UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

K6 Crossings

K651  Allow for crossing existing boundary walls, including reinstatement to 

original state. Nominal bore not exceeding 200mm (Provisional)  Nr                1.00 

K661  Allow for crossing existing fences (chain link, barbed wire etc.), including 

reinstatement to original state. Nominal bore n.e. 200mm (Provisional) 

 Nr                1.00 

K671  Allow for crossing existing drains and sewers, and reinstate these after 

construction of sewer has been completed. Pipe inside diameter n.e. 

200mm (Provisional)  Nr                1.00 

PAGE 3 TOTAL CARRIED TO BILL 3.2 COLLECTION PAGE

Page 2 of 165



Bill No. 3.7 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

BILL No. 3.2 - CONSUMER SEWER CONNECTIONS 

ITEM     

NO.

DESCRIPTION

UNIT QTY  RATE (KShs)  AMOUNT (KShs) 

2          FROM PAGE 1 

3          FROM PAGE 2 

 COST ONE (1) UNIT CONSUMER CONNECTION 

 TOTAL AMOUNT FOR 500 CONNECTIONS            500.00 

BIILL 3.2 TOTAL CARRIED TO BILL 3 SUMMARY PAGE

Page 3 of 165



Bill No. 3.8 KITUI AND MATUU TOWNS LAST MILE CONNECTIVITY OF WATER SUPPLY AND SANITATION WORKS BOQ

ITEM DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

1.1 PUMP HOUSE

1.1.2 Allow PC sum of Kshs. 3,000,000 for Connection to 

power both  Nzeu and Kalundu pump houses

1.1.5 Supply and install a chain block with a lifting

capacity of 1 tonne for a vertical distance of 10m.

Include all associated equipment and fittings. no 2

Kalundu Pump House

1.1.6 Rehabilitation of existing stormwater drainage LS 1

1.1.7 Allow PC sum of Kshs. 1,500,000 for Supply, Storm 

water control civil works

PS 1

1.1.9 Allow PC sum of Kshs. 800,000 for Rehabilitation of 

pump house buildings

PS 1

Rehabilitation of the existing sewer line

1.1.10 Unblocking of 50 blocked manholes and sewer lines nr 50

1.1.11 Replacement of manhole covers nr. 100

Allow PC sum of Kshs. 5,000,000 for Supply, deliver to 

site, install, test and commission  Standby Generator 

set including residential silencer, control panel, 

exhaust system, 400 litre base tank and antivibration 

mountings.

PC

Allow PC sum of 5,000,000 for Supply,Supply, Install, 

test and commission heavy duty 2No. sewage pumps 

each of capacity 100L/sec. Include for all excavation, 

backfilling, demolition, pipe work, concrete works, 

Control panel for the pumps (the controls units shall be 

housed in a wall mounted dust and dump proof sheet 

steel enclosure with hinged and lockable front door, 

and door switched power isolator)

PC

BILL 3.3 COLLECTION CARRIED TO BILL 3 

SUMMARY

BILL 3.3 - REHABILITATION  WORKS

Page 1 of 165



Bill No. Item Description Amount (Kshs.)

4.1 1No. BOREHOLES AND 1 No. WATER KIOSK

4.2 BOREHOLE WATER PIPELINE AND WATER KIOSK

4.3 SOLARIZATION OF BOREHOLE

4.4 PHOTOVOLTAIC SYSTEMS

4.5 KAITI WATER SUPPLY -SUMP of 400 m3 RC

4.6 KAITI WATER SUPPLY -Kaiti Weir

4.7 UNOA TANK 150 m3 

4.8 KAITI WATER TRANSMISSION MAIN

4.9 KAITI WATER DISTRIBUTION PIPELINE

4.10 CHLORINE HOUSE AND OPERATOR'S HOUSE

4.11 KAITI WATER SUPPLY ELECTRICAL AND MECHANICAL

4.12 CONSTRUCTION OF 1 No. GUARD HOUSE 

GRAND SUMMARY FOR WOTE TOWN

BILL NO 4: WOTE SUMMARY

176



ITEM

NO.
DESCRIPTION UNIT QTY

RATE 

(KSHS)

AMOUNT 

(KSHS)

301

Allow Provisonal Sum of Kshs 350,000.00 to provide, install and commission a 

submersible pump capable of delivering 3.3m
3
/hr against a head of 250m or as 

directed by the Project Manager

PC 1

 NB: Indicate the make of the pump and motor. Size of casing is 152mm.

Pump Make : ………………………..

Country of Origin: …………………….

Make of Motor: ……………………….. 

302
Provide, install and commission a 3 phase, 415Vac, DOL control panel for the 

above pump comprising of the following:- Provisional
1

b)    Appropriate rating contactor

b)    Appropriate rating thermal overload relay

c)    Over/under voltage phase failure protection relay

d)    Voltmeter

e)    Voltmeter selection switch 

f)     Water level relay

g)    Appropriate Ammeter

h)    Appropriate MCCB for the mains

i)    Appropriate MCCB for the control circuit

j)     Start, Stop/reset push button (Green marked "START", and Black/Red Marked 

"STOP/RESET")

k)   Pilot indicator lights (green marked "PUMP RUN", red marked "OVER LOAD   

TRIPPED", yellow marked "BOREHOLE LOW, white marked "TANK HIGH" etc

l)    Hours run counter range 0 - 99999 hours

m) Cable looping box of appropriate rating

303 Enhanced MP204 Blackbox unit to integral circuit No 1

NB: A schematic and control wiring diagram MUST be supplied with the starter.

304

3" class B G.I rising main pipe c/w  pipe locking clamp including

connecting to the existing tank and connecting for both water offices and Main 

House boreholes.

M 300

305 Supply of 3" crane sockets to the rising main No. 50

306

Provide and install one 3" bulk flow meter class B (type and make to be approved 

by the Project Manager) c/w Non Return Valve at the well head. Rate to include all 

pipe and fittings at the well head.

No. 1

307 Electrode cable(pair) M 580

308 Electrode pencils (pair) No. 1

309 25mm Dipper tube complete M 284

310 1.5mm2 Flat cable for float switch M 100

311 2"*6" borehole cover c/w sundries No. 1

312 1.5mm² 2-CORE underground armoured cable – Electrodes M 100

313 63A switch fuse "MEM" or equivalent No. 1

316 Allow a sum for testing and commissioning of the borehole equipping works. LS 1

319 Provide for  float switch to elevated tank and connect to the control panel and pump sum 1

320 4 FT Copper earth rod complete with clamp Set 1

321 Lead cable 10.0m2 single core (for earthing) M 10

322 Submersible cable rubber sheathed 25mm2 3 core submersible armored cable M 284

323 Underground armored cable  25mm2 3 core M 95

Pump Control House

324

Construction of a well ventillated pump house 3mx2m internal dimension and 2.2m 

clear height with conrete roof slab reinforced with Y12 at 150 c/c both directions. 

Rate to include provision of steel door of gauge 16 (1.5mm thick) metal plates 

complete with two anti-theft and weather resistant padlocks all to the approval of 

the project manager. the walss shall be constructed with 225*225mm stone 

masonry fine dressed. Place hoop iron 3/4'' on

every coarse.

 LS 1 

Fencing Works

325
Construction of borehole area perimeter wall (Masonary)approximately 50m long by  

3.5m high with razor wire and a lockable sliding steel door of 2400*2400mm
LS 1 

BILL NO. 4.1 : EQUIPPING OF BOREHOLES

Total for Equipping 1No. Borehole

BILL TOTAL 4.1  FOR EQUIPPING 1NO. BOREHOLES CARRIED TO SUMMARY SHEET



ITEM

NO.
DESCRIPTION UNIT QTY RATE (KSHS)

 AMOUNT 

(KSHS) 

Excavation and backfilling

501

Excavate pipe trench commencing from ground level to a minimum 

depth of 1.0 meter. Rate to include general bush clearing, laying 

the pipe and backfilling

M3      875 

Pipe Work - Supply, lay, joint, pressure test

Pipes

503 63mm Dia. HDPE PN 12.5 pipes 1,500 

505 50mm Dia. HDPE PN 12.5 pipes 1,000 

Pipe fittings

Couplings

506 63mm HDPE coupler No 15 

507 63mm HDPE male adapter couple 30 

508 63mm Peglar gate valve No 6 

509 63mm HDPE end caps 3 

510 22x2.5 Bolts and Nuts No 24 

511 32mm Air valve double olifice with isolating gate valve No 5 

512 32mm Gate valve peglar No 6 

513 32mm nipple G.I. No 10 

514 1/2'' consumer meters No 3 

Chambers

515 Masonry chambers for air valves, sluice valves No 6 

Road Crossings

516 Road Crossing 3-10m wide (provisional) No 3 

517
Provision for assorted fittings installed as directed by the project 

manager
PC 1 

518

Construction of a standard water kiosk 3mx2m internal dimension 

and 2.2m clear height with conrete roof slab reinforced with Y12 at 

150 c/c both directions. Rate to include provision of steel door of 

gauge 16 (1.5mm thick) metal plates complete with two anti-theft 

and weather resistant padlocks all to the approval of the project 

manager. the walls shall be constructed with 225*225mm 

naturalstone masonry fine dressed. Place hoop iron 3/4'' on every 

coarse. The cost to include installation of 10,000 litres PVC tank 

and associated fittings and plumbing works

No 1 

BILL NO.4 2: LAYING OF WATER PIPELINES AND CONSTRUCTION OF 1NO. WATER KIOSKS

BILL 4.2 TOTAL FOR LAYING WATER PIPELINES AND CONSTRUCTION OF 1NO. WATER KIOSKS 



ITEM 

NO.
DESCRIPTION UNIT QTY  RATE (KSHS)  AMOUNT (KSHS) 

601

Supply and installation of monocrystalline solar modules 

of 335W capacity capable to power submersible pumps 

or as directed by the Project Manager

Nr. 20

602 Solar Inverter/Controller for 18.5kw (Hybrid) Nr. 1

603  PV Disconnet Switch 1000/16A 1

604 Changeover Switch 1

605
Enclouser for PV Disconnect and Controller measuring 

1000*500*350mm
1

606 Lightening Arrestor 1

607 Earthrod c/w clamp Nr 1

608 10MM2X2 SOLAR PV cable 100

609 6MM2X2 SOLAR PV cable m 100

610

Solar Module steel support structure 3m above the 

ground surface with members of the following 

specifications: Angle line 40x40x3mm frame; SHS 

50X50X3mm - horizontal and vertical beams; SHS 

75x75x3mm stands; SHS 40x40x3mm bracings and MS 

plate 6mm thick

1

BILL NO. 4.3 - SOLARIZATION OF BOREHOLE

Total for Installing 1 No. Solar System

BILL 4.3 Total for 1 No. Boreholes Carried to Summary Page



Construction Works for Last Mile Connectivity of Kitui and Matuu Towns Water and Sanitation Works in Tanathi Water Development Agency Areas;

 Contract No.: AWSB/AfDB/KTSWSSP/W/10/2018

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

Supply, Install, Test, Commission and Set to 

Work the following:-

A 250 Watt Monocrystalline Photovoltaic Module 325.00

B 15,000 Watts, 3 Phase, Solar Inverter No 10.00

C DC Control Unit No 10.00

E

Distribution board suitable for connection of 16 

inverters complete with 200A TP&N busbars, 8 x 

25 A TP incoming circuit breakers (MCCBs) and 

1 x 200A TP outgoing circuit  breaker (MCCB). 

The distribution board to be housed in a 

weatherproof enclosure.

No 1.00

F

Main Switchboard complete with 2000 A TP&N 

busbars 1 x 200 A TP and 5 x 400 A incoming 

circuit breakers (MCCBs) and 1 x 2000 A TP 

outgoing circuit breaker (MCCB)The main 

switchboard to be housed in a weatherproof 

enclosure.

No 1.00

G

Earthing comprising of 25x3mm copper tape, 

1500mm long by 12mm diameter copper earth 

rod with clamp and inspection manhole with 

cover for the main switchboard and the 

distribution boards. Parallel rods to be used if 

proper earthing can not be achieved with one 

rod.

No. 1.00

H

Programmable Logic Controller (PLC) equipped 

to handle all analogue and digital I/O signals 

complete with CPU, PLC Primary and Secondary 

Racks, PLC Input/Output Modules, Laptop 

Computer, Printer, Software, PLC Programming, 

PLC Control, Analogue Loop Isolators, Digital 

Isolating Relays, Surge Protection Devices, 

Interconnection Cables, etc.  

Sum

I

10mm2 4core PVC/SWA/PVC copper cable from 

the inverter to the distribution board
M 651.00

J Cable Glands for item (I) above. No 20.00

K Cable lugs for item (I) above. No 80.00

BILL 4.4 - PHOTOVOLTAIC SYSTEMS (KAITI)

PAGE 1 TOTAL CARRIED TO BILL 4.4 COLLECTION PAGE

1.00

D Distribution board suitable for connection of 16 

inverters complete with 400A TP&N busbars, 16 

x 25 A TP incoming circuit breakers (MCCBs) 

and 1 x 400A TP outgoing circuit  breaker 

(MCCB). The distribution board to be housed in a 

weatherproof enclosure.

No

185



Construction Works for Last Mile Connectivity of Kitui and Matuu Towns Water and Sanitation Works in Tanathi Water Development Agency Areas;

 Contract No.: AWSB/AfDB/KTSWSSP/W/10/2018

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

L

95mm2 4core PVC/SWA/PVC copper cable from 

the distribution boards to the main switchboard

M 114

M Cable Glands for item (A) above. No 2.51

N Cable lugs for item (A) above. No 10

O

500mm2, 600/1000 Volt, stranded, single core, 

XLPE insulated copper cables, from the PV 

System Main Switchboard to the existing Grid 

connected  low voltage, Switchboard (12 runs of 

150m each) including terminations Price per 

single core cable.

M 203

P Cable lugs for item (D) above. No 3

Q

Allow for wiring between the PV modules and the 

inverter 
No 325

R

Allow for all control cables necessary to 

complete the Iinstallation
Sum

S

Excavate trench for the cables in soft ground, 

average depth 600mm, lay cable, cover with 

"HATARI" tiles, back-fill and compact. 

M 257

T

100 mm UPVC ducts for carrying the cables 

across the road and to have concrete surround
M 11

J

Allow for suitable mounting racks for the PV 

modules
No 325

U

V

Manufacturer's recommended spare parts during 

plant start-up and the first 2 years operation

Sum

W

Manufacturer's recommended special tools 

required for maintenance of equipment 
Sum

X

All drawings, manuals and instruction books in 

accordance with the specification 
Sum

Y

Allow for 14 days Instruction Period - Training of 

the Employer's personnel in all respects of the 

operation and maintenance of the equipment 

Sum

Z

The Tenderer is to describe hereunder and price 

any other items required to complete the 

installation but are not covered by the bills. 

Excavate for post holes, provide all materials and 

construct chain link fence (Gauge 12.5g, mesh 

size 80mm x80mm, height 8feet) on concrete 

posts at 3m centre to centre as specified by the 

engineer including straining posts at every 10th 

post and additional posts at corners.

M 300.00

BILL 4.4 - PHOTOVOLTAIC SYSTEMS (KAITI)

OUTSTANDING

PAGE 2 TOTAL CARRIED TO BILL 4.4 COLLECTION 
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Construction Works for Last Mile Connectivity of Kitui and Matuu Towns Water and Sanitation Works in Tanathi Water Development Agency Areas;

 Contract No.: AWSB/AfDB/KTSWSSP/W/10/2018

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

BILL 4.2 COLLECTION PAGE

From Page 1

From Page 2

OUTSTANDING

BILL 4.4 TOTAL TO SUMMARY PAGE
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ITEM DESCRIPTION UNIT  QUANTITY  RATE KSHS   AMOUNT KSHS 

400 m
3
 SUMP AT KAITI RIVER

EARTHWORKS

A EXCAVATION

i Excavation in sand to foundation level about  3.0-4.5m deep 831.00       

ii

Trench excavation for gallery pipes up to 200 mm ND  14 m 

long 420.00       

iii Excavavation in the rock to foundation about 3.0-4.5m deep m3 831.00       

B FILLING AND COMPACTION

i Compaction of excavated bottom m² 196.00       

ii 200 mm well compacted hardcore(upgrated to 300mm) 1.00           

iii Make up levels around the structure Item 1.00           

Filter materials on filtration galleries as per the drawings 

(1200mmx600mm along the filters)
270.00       

C CONCRETE TO BS 8110

i 75 mm blinding concrete grade 15 plain concrete m³ 6.00           

Reinforced Concrete Class 30

ii In 400 mm floor slab m³ 122.00       

iii Ditto in 300 mm sump wall m³ 180.00       

iv Ditto in 300 mm suspended roof slab m³ 45.00         

v Ditto in 300 mm sump entrance m³ 16.00         

Ditto 300 mm 2 no. beams and support column 17.00         

D FORMWORK

i

Sawn formwork to edges of curved floor slab width not exc. 

0.2m
m²

15.00         

ii Ditto but for sump base slab m² 144.00       

iii Ditto but for sump wall (internal) m² 146.00       

iv Ditto but for sump wall (external) m² 161.00       

v Ditto but to edges of roof slab m² 12.00         

vi Ditto but to soffits of suspended roof slab height 3.5 - 5.0 m
m²

164.00       

v Allow for boxing out for manhole and air vent Item 1.00           

Ditto but for beams and support column m² 472.00       

E Reinforcement to BS 4449 for sump

i Mild steel Kg 3,312.00    

ii High tensile steel – base slab Kg 6,960.00    

iii High tensile steel – sump wall Kg 5,400.00    

iv High tensile steel – roof slab Kg 5,400.00    

v High tensile steel – roof entrance Kg 1,920.00    

vi High tensile steel – support column and beams Kg 4,347.24    

vii High tensile steel – sump wall (additional) Kg 7,380.00    

BILL NO. 4.5: KAITI WATER SUPPLY -SUMP of 400 m
3
 RC

OUTSTANDING

PAGE 1 TOTAL CARRIED TO BILL 4.5 COLLCTION PAGE
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ITEM DESCRIPTION UNIT  QUANTITY  RATE KSHS   AMOUNT KSHS 

BILL NO. 4.5: KAITI WATER SUPPLY -SUMP of 400 m
3
 RC

OUTSTANDING

F SUNDRIES/FINISHES

i Install 1 No. internal stainless steel ladder Item Sum

ii Ditto but stainless external steel ladder Item Sum

iii

Steel  manhole cover and frame sealed by low grade 

concrete
No.

1.00           

iv Making good after installation of level indications etc Item Sum

G SUNDRIES/FINISHES

i

10 mm water proof plaster mix 1:2 in 2 layers to walls 

internally steel trowelled smooth
m²

256.00       

ii Ditto but in 20 mm thick screed on concrete slab to falls m² 140.00       

iii 2 coats flintcote to floor slab m² 16.00         

iv

Approved  joint sealing compound 20 × 40 mm groove to 

floor slab
m

48.00         

v 2 layers roofing felt on top of wall m 16.00         

vi

20 mm thick cement sand screed mix 1:3 steel floated 

smooth in falls 
m²

164.00       

provide 

H SUBMERSIBLE PUMP

i

Supply / commission a submersible pump of capacity 33.33 

m
3
/hr against a head of 160 m to pump to collector tanks at 

Unoa Hill, 3 phase, 50 Hz, 415 volts, Eff. at least 60%

No. 2.00           

ii

Supply, deliver and test a Direct on Line (D.O.L) pump GV1 

starter panel with the following controls: phase failure relay; 

water level relay; ammeter; voltmeter; volts - selector switch; 

auto – manual switch; isolator; etc.

No. 2.00           

iii

Supply, deliver and test a 6.0 mm
2
 3-core rubber sheathed 

submersible pump cable with double insulation.

Metre 200.00       

iv

Supply of 6” class B draw pipes made of galvanized steel. 

Include piping and fittings to connect to rising main of DN 

160 mm

Metre 6.00           

v Supply of 1.0 mm
2
 2 core electrode cable. Metre 200.00       

vi

Supply of a set of high/low level electrodes gland nylon type 

with stainless steel rods.
No. 2.00           

vii

Supply of 2” Robust (Raw Water) make, or similar & 

approved, master flow meter 150 mm ND. Include fittings to 

install the same

No. 1.00           

viii Supply of mechanical sundries comprising:

                        -   PAGE 2 TOTAL CARRIED TO BILL 4.5 COLLECTION PAGE
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ITEM DESCRIPTION UNIT  QUANTITY  RATE KSHS   AMOUNT KSHS 

BILL NO. 4.5: KAITI WATER SUPPLY -SUMP of 400 m
3
 RC

OUTSTANDING

(a)  Pegler 6” non-return valve No. 2.00           

(b)   Pegler 6” sluice valve No. 2.00           

(c)   6” G.I. Flange No. 6.00           

(d)   6” G.I. Fabricated pipe clamp No. 2.00           

(e)   6” G.I. Nipples No. 6.00           

(f)    6” G.I. Bends No. 6.00           

(g) 1500 mm manhole cover plate No. 2.00           

ix

Supply of assorted electrical sundries comprising tapes, 

saddles, cable glands, junction box, clips, couplings, earth 

rod and earth cable, etc., all as required to execute the 

works

Item Sum

I PIPE WORKS

i 200 mm ND steel inlet  (10m long) Item Sum

ii 200 mm ND steel outlet (10m long) Item Sum

iii

200 mm uPVC 1.2 Mpa screens each 14 m long for 

infiltration gallery
No. 30.00         

PIPE WORKS (EXTERNAL)

iv 160 mm uPVC 1.2 MPa m 6.00           

v

160 mm ND double flanged steel pipe with a 50 mm GS 

welded on socket outlet app. 4 m long No. 1.00           

vi 160 mm double flanged steel pipe 1.5m long in outfall No. 1.00           

J BENDS/ELBOWS

i 160 mm uPVC 90 degrees No. 1.00           

ii Ditto 45 degrees No. 1.00           

iii 160 mm ND GS elbow 90 degrees No. 1.00           

iv 160 × 160 mm ND steel socketed tee No. 1.00           

K OTHER FITTINGS

i 160 mm ND blank flange No. 1.00           

ii Ditto nipples No. 2.00           

L VALVE

i 160 mm ND flanged C.I. sluice valve No. 1.00           

ii

Allow PC sum of Kshs. 8,000,000 for the construction of 

Wote WSP's  Administration building and associated works. PC

PAGE 2 TOTAL CARRIED TO BILL 4.5 COLLCTION PAGE
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ITEM DESCRIPTION UNIT  QUANTITY  RATE KSHS   AMOUNT KSHS 

BILL NO. 4.5: KAITI WATER SUPPLY -SUMP of 400 m
3
 RC

OUTSTANDING
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A BUSH CLEARANCE

clearance shall include demolition and removal of 

natural and artificial articles, objects and obstructions 

which are above the original surface. Items for 

demolition and site clearance shall be deemed to 

include disposal of materials arising. Items for general 

clearance include removal of hedges and removal of 

hedges stumps of any diameter and disposal of 

materials arising of.  Items for removal of trees shall 

include removal of stumps where required. The girth 

shall be measured 1m above the ground level.

i

General clearance on either side of the river bank to 

allow for construction of the weir as directed by the 

engineer(provisional)
m

2 20.00

ii

Cut down trees within 12m2 at either side of river bank 

at point of weir construction , excavate for, remove and 

dispose roots and all other folonge for trees of girth not 

less than 1.5 m  at 1.0m from the ground  (provisional)

No. 10.00

B EXCAVATIONS

i

Excavate material to rock formation . Rate to include 

disposal of excess materials as directed by the 

engineer.

LS

Excavations shall include for strutting. Shuttering and 

keeping excavations free of water bailing out, pumping 

or other means

ii Commencing surface is existing ground level. m
3 1,653.00

Maximum depth 1 - 2 m

iii Maximum depth 2 - 5 m m
3 1,136.00

Excavation in rock provision (shall be determined on 

site)
m3

Excavation ancillaries

iv

Preparation of Excavated surfaces to receive 

permanent works  materials other than topsoil, rock or 

artificial hard material
m

2 638.00

Disposal of excavated material

v Materials other than  rock or artificial hard material m
3 884.00

C IN SITU CONCRETE

Provision of concrete, designed mix

Grade: C20

i For use as blinding 20 mm aggregate m
3 96.00

Grade C 20/25

ii
For use as structural concrete class 30/20mm 

aggregates
m

3 960.00

Placing of Mass concrete

Blinding

iiii Placing of mass concrete Class 20/20 for blinding m
3 96.00

D IN SITU CONCRETE

i Placing of mass concrete class 30/20 aggregates m
3 960.00

Installation of fish ladder in the wier wall sum 1.00

CONCRETE ANCILIARIES

ii Frame work: fair finish for entire structuctue m
2 890.00

Reinforcement

High yield steel bars to BS 4449 or BS 4461

iii Nominal size 10mm kg 20.00

BILL NO. 4.6: KAITI WATER SUPPLY -Kaiti Weir

ITEM DESCRIPTION
QUANTIT

Y

  RATE 

KSHS 
AMOUNT KSHS 
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TOTAL BROUGHT FROM PREVIOUS PAGE

iv Nominal size 12mm kg 15,406.00

v Nominal size 20mm (for anchor bars) kg 20.00

Nominal size 25mm kg 20.00

vi Nominal size 16 mm kg 24,025.00

E MISCELLANEOUS WORK

i Allow for works to deal with the flow of water Item 1.00

during construction

ii Allow for PC sum for river protection works Item 1.00

iii
Allow for drilling of anchor holes in rock for the steel 

anchor bars (Provisional)
Item 1.00

BILL 4.6 COLLECTION CARRIED TO WOTE SUMMARY

ITEM DESCRIPTION UNIT QUANTITY  RATE KSHS AMOUNT KSHS 
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ITEM 

No.
DESCRIPTION UNIT QUANTITY RATE   (KShs.) AMOUNT KSHS

G CONCRETE ACCESSORIES

H PIPE & PIPE  FITTINGS - SUPPLY

i Drain uPVC Pipes, Class C, 90 mm dia 24

I Fittings to Welded Steel pipes

GI PIPES

Bends

i 80 mm diameter GI long radius 90 degrees bends. nr 2

ii 160 mm diameter GI long radius 90 degrees bends. 2

80mm diameter 45 degrees  double flenged bend nr 1

160mmDouble Flanged Short radius bend 1

Flanged Beat Equilibrium Float Valve nr 1

Tapers

iii 150 x 100 mm dia. GI taper nr 2

80x50 mm Double flanged taper nr 1

Adaptors and couplings

iv 160 mm diameter upvc/GI  adaptor nr 4

v 80 mm dia PVC adaptor Type A2 (flanged adaptors) nr 2

Flanged Adoptors

160mm Flanged Adoptors nr 4

Pipe pieces and bellmouths

vi 160mm plain ended GI pipe length  1m nr 1

vi 160mm plain ended pipe GI pipe length  1m nr 1

vii 160mm GI pipe length 2.5m (cut to suit) nr 1

viii 160mm GI pipe length 2.5m (cut to suit) nr 1

ix 160mm GI pipe length 1.5m nr 1

x 160mm GI pipe length 1.5m nr 1

xi 160mm dia GI bellmouth( single Flanged) nr 1

xii 160mm dia Blind Flange nr 1

xiii
160mm diameter Single Flenged pipe with paddle flange 500mm 

from one end (Length 2.1m)
nr 1

xiv 80x50 All Flanged Tees nr 1

xv 80mm Single fledged pipe with paddle flange (0.4m Length) nr 2

xvi Single Flanged pipe with Beveled End (Length 1.5m) nr 1

xvii
80mm Single Flanged pipe with paddle flange 450mm from Plain 

End
nr 1

Single Flanged pipe

xviii 80mm single flanged pipe (Length 1.5m) nr 1

xix 160mm Single Flanged pipe with central paddle flange (length 0.6m) nr 1

xx 80mm Single flanged pipe nr 1

xxi 160mm Single Flanged pipe (length 1m) nr 2

xxii 160mm Single Flanged pipe (Length 2.5m) nr 1

xxiii 160mm Single flanged Steel pipe (Length 1m) nr 1

J Valves, Penstocks, Hydrants, Meters

Gate valves

i 100 mm dia. Double flanged gate valve nr 1

ii 150 mm dia. Double flanged gate valve nr 1

iii 150mm dia Woltman bulk water meter nr 1

iv 160mm and 80mm dia All Flanged Gate Valve nr 2

PIPEWORK

K PIPEWORK - CHAMBERS AND PIPEWORK ANCILLARIES

i
Gate valve chamber, size 1800 x 1800 mm internal dimensions , 

depth n.e 1.0m
nr 1

ii
Bulk water meter chamber, size 900 x 900 mm internal dimensions, 

depth an.e 1.0m 
nr 1

iii
Overflow/Washout valve chamber size 900x900mm internal 

dimensions depth n.e. 1.0 m.
nr 1

                             -   

BILL NO. 4.7: UNOA TANK 150 m
3 
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ITEM 

No.
DESCRIPTION UNIT QUANTITY RATE   (KShs.) AMOUNT KSHS

L PIPEWORK - SUPPORTS AND PROTECTION,

ANCILLARIES TO LAYING AND EXCAVATION

i Extras to excavate and backfilling, excavation of Class II material. m³ 23

Concrete Class 15/20 in Stools and Thrust Blocks

ii Nominal bore n.e 200 mm; volume 0.2 - 0.5 m³ nr 5

M MISCELLANEOUS METALWORK

Rate to include supply and fixing and inclusive of foundations where 

applicable.

i
Galvanised mild steel internal ladders with stringers returned to form 

handrails 
m 1

ii
Galvanised mild steel external ladders with stringers returned to 

form handrails 
m 1

iii Lockable mild steel sheet metal covers for access manholes nr 4

iv Step irons. nr 20

N BRICKWORK, BLOCKWORK & MASONRY

Dense concrete blockwork

i 150 x 225mm composite construction in vertical curved walls m² 10

ii 150 x 300mm composite construction in vertical curved walls m² 15

iii 225 x 225mm composite construction in vertical curved walls m² 10

1200X375MM COMPOSITE CONSTRUCTION VERTICAL WALLS m² 36.5

1500X225MM COMPOSITE CONSTRUCTION VERTICAL WALLS m² 45.3

Blockwork ancillaries

iv
Joint reinforcement using 10mm thick 1:2 cement sand mortar with 

10mm dia bars at the center in every course
m 400

O PAINTING

i
Bituminous paint on masonry to grove formed from cement sand 

mortar at the bottom of the wall
m² 4

Provide water paint  on masonry tank walls 96.6

P WATERPROOFING

P1 Damp proofing

i Using rendering in ordinary cement mortar of curved  walls m² 95.6

ii
provide 25mm render on internal and external walls with water proof 

cement
m² 95.6

Q MISCELLANEOUS WORK

i Provide and fix vent pipes nr 3

Stelilization  and water tightness testing nr 1

                             -   

BILL NO. 4.7: UNOA TANK 150 m3
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No.
DESCRIPTION UNIT QUANTITY RATE   (KShs.) AMOUNT KSHS
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ITEM  DESCRIPTION  UNIT  QTY  RATE (KShs)  AMOUNT (KShs) 

CLASS A: GENERAL ITEMS

Specified Requirements

Testing of works

Carry out pressure testing, cleansing and sterilising of the pipeline in accordance 

with clauses 440 and 441 of the specification.

A260.1 Pipe bore n.e 400mm m 5,400

CLASS I: PIPEWORK - PIPES

Supply and Transport to site. Transport from site store, lay and joint pipes in 

trench, include for excavation, preparation of surfaces, disposal of excavated 

material, shoring sides of excavation and backfilling. Note:- Trench width and 

minimum cover to pipes is as per the Specifications. The cost shall include for 

strutting, shuttering, stabilizing the earth faces of trenches and keeping the 

trenches free of water from whatever source by pumping or other means and cost 

of use of selected soil from the excavated material for compaction in bed and 

surround to backfilling of trenches, all as specified.

PIPEWORKS

I7 Approved High Density Polyethylene Pipes (HDPE) 

I7.3 Nominal Bore DN 160, PN 16 in Trenches

I73.1 Depth 1.5-2 m m 200

I7.4 Nominal Bore DN 160, PN 20 in Trenches

I7.4.1 Depth n.e 1.5m m 1,000

GI PIPES

Supply, deliver and instal the following GI pipes double flanged as directed by the 

engineer,the price should include anchorage, Connection details and asociated 

fittings 

I433  DN 160 mm PN 20 for river and road crossings,first 200m, and last 20m to the tank  m             250 

CLASS J: PIPEWORK - FITTINGS AND VALVES

All Fittings to PN 20. Butt fusion fittings for DN 160 and above while Compression 

fittings for DN90 and below. Rate to include for all Steel-HDPE connection fittings 

where applicable.

Supply, Handle, deliver to site, fix in place and test inclusive of all fittings, including 

flanged tees and steel fittings, steel pipes inclusive as per drawing no….Rate to 

exclude construction of chambers

DN 160 Pipeline DN50 Single Small orifice air valve  No.                 4 

Valves and Washouts

Supply, handle, deliver to site, fix in place and test inclusive of all fittings, including 

flanged tees,saddle clamp, nipples and steel fittings,steel pipes inclusive (rate to 

exclude construction of chambers). 

Wash out Valve (50mm opening) on DN 160mm  No.                 4 

Non -return valve, DN 150mm PN 20  No.                 1 

 BENDS  

Supply, handle, deliver to site, fix in place and test inclusive of all fittings bends as 

directed by the Engineer. For:

Bends 90
0 

J612.1 Dia 160mm  No                 4 

 Reducers 

 Supply, handlind, fixing in place and testing inclusive of all fittings for 

DN160x110mm reducers 

 Ditto but for DN160x110  No                 1 

 Water Meters 

J381.7  Ditto but DN150mm-Woltmann zonal bulk water meters  No                 1 

CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES

 Chambers 

Supply and deliver materials on site, excavate for a construct complete chambers 

including precast concrete cover slabs where necessary as shown on the drawing

Provide all materials and construct WASHOUT chambers internal dimensions 

1400mm x 1400mm. Include for supply and fixing of lockable  concrete cover and 

step irons, as per drawing 

K231 Depth: not exceeding 3 m No 4

PAGE 1 TOTAL CARRIED TO BILL 4.8 COLECTION PAGE
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ITEM DESCRIPTION UNIT QTY RATE (KShs) AMOUNT (KShs)

Provide all materials and construct CONTROL VALVE chambers internal 

dimensions 1000mm x 1000mm. Include for supply and fixing of lockable cover and 

step irons, as detailed in drawing 

K232 Depth: not exceeding 3 m No 3

Provide all materials and construct AIR VALVE chambers internal dimensions 

1000mm x 1000mm. Include for supply and fixing of lockable cover and step irons, 

as detailed in drawing 

K234 Depth: Not exceeding 3m Nr. 4

Reinstatement

Breaking up, temporary and permanent reinstatement of dirt roads 

K732  Pipe norminal bore n.e. 300mm  m 90

K732.2
Breaking up, temporary and permanent reinstatement of tarmac, concrete or 

concrete blocks surfaced driveways, pipe nom. bore n.e. 300 mm. (Provisional)
m 50

River crossing

3k61  River crossings width not exceeding 20m, including all coupling, reinforced 

concrete piers, surrounding, bearings , including extra protection works etc as per 

standard drawings 

 nr                 2 

Other Pipework Ancillaries

Pipe markers shall be made from reinforced precast concrete to detail. This item 

shall be deemed to include supply and fixing the pipe markers and painting as 

directed by the engineer.K820.1 Pipeline marker posts nr 23

K820.2 Air valve marker posts nr 3

K820.3 Washout marker posts nr 3

K820.4 Sluice Valve marker posts nr 1

CLASS L: PIPEWORK – SUPPORTS AND PROTECTION, ANCILLARIES TO 

LAYING AND EXCAVATION

Surround with class C15/20 mass concrete, pipe bore n.e 400mm for road, river 

and stream crossing

m3 12

L111 Excavation in trench for rock (Provisional) m
3 360

Bedding Material

L321
In pipe trenches bedding in rocky areas with selected imported class S2 material. 

Pipe n.b. n.e. 300 mm (Provisional)
m

3 230

Concrete stools and thrust blocks 

L78
 Provide and place mass concrete (1:3:6) for anchor blocks in bends etc Rate to 

include excavation and necessary formwork (provisional) 
m

3 4

L781 Provide and place single flanged GI pipe pieces for joining the air valves, control 

valves and wash out valves

Nr. 9

L782 Provide and install VJ couplings for joining GI to HDPE pipes Nr. 12

L783 DN 150mm flanged adaptor for the fittings inside each chamber Nr. 12

 CLASS X - MISCELLANEOUS WORK 

 Trenchless River/Drainage/Ditch/canal Crossings 

X61 Provide all equipment, excavate below the road surface in common material ( 

Soil/murram) using trenchless technology (e.g., pipe jacking, horizontal drilling, etc.) 

the rate to include all preparatory works, any requisite shoring, striting, installation 

of pipe casing and necessary grouting and reinstatement.  pipe nom. Bore 160-

900mm (Provisional)

 m 20.00

X62  Extra over road crossing item X61 above for excavation/drilling in rock   m3  10.00

X63 Allow for any method related charges the bidder feels maybe required in carring out 

the works for trenchless pipe crossing under road for item X61 & X62 above. These 

must be indicated below and pricing of each item provided ( separate additional 

sheet may be attached if necessary) 

 Item 

PAGE 2 TOTAL CARRIED TO BILL 4.8 COLECTION PAGE
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ITEM DESCRIPTION UNIT QUANTITY RATE (KSh) AMOUNT (KSh)

A CLASS A: GENERAL ITEM

A26 Testing of works

A26.1

Pipeline testing and commissioning for the whole work on this line, 

including all necessary equipment, materials and works necessary 

for testing, such as thrust blocks, anchor blocks, transportation 

and use of water, pipe fittings, disposal of used water.

m 20,000.00

A11.1.2

Disinfection of Pipe lines: flushing with clear water, filling with 

water containing 0.05 g/l calcium hypochlorite, left for 24  hours. 

This includes supply of all necessary equipment, materials, 

chemicals and water, measurement  of residual chlorine, all as 

specified.

20,000.00

Supply and Transport to site. Transport from site store, lay and 

joint pipes in trench, include for excavation, preparation of 

surfaces, disposal of excavated material, shoring sides of 

excavation and backfilling. Note:- Trench width and minimum 

cover to pipes is as per the Specification. The cost shall include 

for strutting, shuttering, stabilizing the earth faces of trenches and 

keeping the trenches free of water from whatever source by 

pumping or other means and cost of use of selected soil from the 

excavated material for compaction in bed and surround to 

backfilling of trenches,  all as specified.

I5 Approved High Density Polyethylene Pipes (HDPE) 

I522.1 ND 160 mm PN16 in trench, depth not exceeding 2.5 m 6,000.00

I523.1 ND 110 mm PN16 in trench, depth not exceeding 2.5 m m 7,500.00

I523.2 ND 63 mm PN 16 in trench, depth not exceeding 2.5 m m 6,500.00

J CLASS J: PIPE WORK - FITTINGS AND VALVES

Supply, Laying and Jointing

Supply, transport to site, transport from site store, lay, joint and 

test.

J.1

Provisional Sum for Supply of fittings and Valves to be determined 

during construction works with the Supervision Team in Conjuction 

with the  Winning Tenderer to be expended as directed by the 

Project Manager

Sum -                      

HDPE Reducers, PN 16

DN 160x110mm No. 2

DN 110x63mm No. 2

HDPE Tees, PN 16

DN 160x110mm No. 5

DN 110x160mm No. 2

DN 160x63mm No. 8

DN 110x63mm No. 6

HDPE End Caps, PN 16

DN 110mm No. 5

DN 63mm No. 6

K
CLASS K: PIPE WORK - CHAMBERS AND PIPE WORK 

ANCILLARIES

Chambers, ducts, culverts, crossings, thrust and anchor blocks, 

reinstatement and others as listed and specified in drawings.

Note:- Items for work in this class shall include:-

- Excavation, preparation of surfaces, disposal of excavated 

material, shoring sides of excavation, backfilling and removal of 

redundant services.

- Concrete, reinforcement, formwork, joints and finishes.

- Tips for disposal of excavated material or debris to be identified 

by the Contractor in liaison with the Local Authority.

K1

Excavate for, provide all materials and construct complete inline 

valve chamber. Internal dimensions 1000mm x 1000 mm. Base 

slab to be 125 mm thick reinforced concrete and including cover 

slab of reinforced concrete. Rate to include for all thrust blocks, 

pipe supports, inspection covers etc as detailed in the drawings. 

Provide and place mass concrete grade 15 at outfalls to washouts 

including for all shuttering required as directed by the Resident 

Engineer.

K2  Construction Chambers and Pipes of AVs, WOs, Section Valves nr 40 -                      

Total carried forward to the next page
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ITEM DESCRIPTION UNIT QUANTITY RATE (KSh) AMOUNT (KSh)

Total brought From the previous page

K6 - Crossings & Reinstatements

Note:- Items for work in this class shall include:-

- Excavation, boring, preparation of surfaces, disposal of 

excavated material, shoring sides of excavation, backfilling and 

removal of redundant services,reinstatement.

- Concrete, reinforcement, formwork, joints and finishes,sleeves, 

and diversion works.

- Tips for disposal of excavated material or debris to be identified 

by the Contractor in liaison with the Local Authority.

K611 River crossings length 1-3m nr 20.00

K621 Ditto 3-10m nr 10.00

K631 Ditto exceeding 10m nr 6.00

 Crossings

k6*-1 Roads crossings micro turnelling for tarmarked roads m 60.00

k6*-2 Roads crossings for gravel and earth roads m 200.00

k642 Hedge crossing, pipe bore not exc. 300mm nr 300.00

k662 Fence crossings, pipe bore not exc. 300mm nr 300.00

k672 Sewer or drain crossings, pipe bore not exc. 300mm nr 100.00

k652 Wall crossings, pipe bore not exe. 300mm nr 200.00

k682 Other underground services, pipe bore not exc. 300mm nr 200.00

Reinstatement

K731.1 Pipe bore: not exceeding 300 mm on gravel roads m 350.00

K8 Other Ancillaries

Supply and fix marker posts for water main route, road 

crossings, change of direction, air valves, washouts, fire 

hydrants and valve chambers. All in accordance with 

drawings and specifications Washouts, inscribe WO, Sluice 

Valves, inscribe SV, Air Valves, Inscribe AV, Pipeline, inscribe 

as appropriate or as directed by the Resident Engineer

K9 Marker posts nr 200.00

L
CLASS L:- PIPEWORK - SUPPORTS AND PROTECTION, 

ANCILLARIES TO LAYING AND EXCAVATION

Extras to Excavation and Backfilling (Provisional)

L111 Excavation in trench for rock m³ 500.00

Note:- Blasting is NOT permitted for Item L11

L7 Concrete Support, Thrust Blocks and Anchor Blocks

Thrust blocks for bends and anchor blocks volume 0.1- 0.2m3 

L722 To pipes nominal bore: 200-300 mm nr 100.00

 CLASS X - MISCELLANEOUS WORK 

 Trenchless River/Drainage/Ditch/canal Crossings 

X61 Provide all equipment, excavate below the road surface in 

common material ( Soil/murram) using trenchless technology 

(e.g., pipe jacking, horizontal drilling, etc.) the rate to include all 

preparatory works, any requisite shoring, striting, installation of 

pipe casing and necessary grouting and reinstatement.  pipe nom. 

Bore 160-900mm (Provisional)

 m 100.00

X62  Extra over road crossing item X61 above for excavation/drilling in 

rock  

 m3  100.00

X63 Allow for any method related charges the bidder feels maybe 

required in carring out the works for trenchless pipe crossing 

under road for item X61 & X62 above. These must be indicated 

below and pricing of each item provided ( separate additional 

sheet may be attached if necessary) 

 Item 

Total carried forward to the next page
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Last Mile Household Connections

1

It is estimated that the approximate number of Consumer 

Connections to be carried out in the area is 500. The 

connection works are to be carried out in liason with with the 

respective WSP, who will receive, process and approve the 

applications for connections before submitting them to the 

Contractor.

1.1

Supply, Transport to site and hand over to Purchaser’s 

Representative / WSP Store, DN 15mm Consumer Water Meters 

(Plastic Encased), Kent or approved equivalent; conforming to the 

given Technical Specifications with the neccesary fittings and 

accessories and Connect the 500 Water Metres to the Consumer, 

Rate to Include delivery (transport), connection charges, testing 

and Commisioning of the work

nr 500.00

BILL 4.9 TOTAL CARRIED OVER TO GRAND SUMMARY PAGE
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ITEM DESCRIPTION UNIT QTY  RATE (KShs) 

 AMOUNT 

(KShs) 

CLASS E: EARTHWORKS

E411 Excavation of surfaces to reduce the level  depth not exc. 0.25 m 72.00

E312 Excavate for Foundations and bases for depth 0.25 - 0.5m 36.00

E313 Foundations and bases for depth 0.5 - 1.5 m m
3

144.00

Extra Over Excavation in Any Position for:-

E333 Excavating in rock Class "A" 2.00

Excavation Ancillaries

E512 Trimming of excavated surfaces to receive blinding concrete 72.00

Filling as Described:-Include for compaction as specified

Approved  Material  as Described:-

F614.1 Provide approved materials  selected form excavated material 

other than top soil m
3

86.00

 Hard-core

F615 300 mm thick well compacted hard core m
3

29.00

F615 50 mm stone dust blinding m
3

3.60

Anti-Termite treatment

W500

Treat surface of hardcore with approved anti termite solution 

applied strictly in accordance with the manufacturers instructions m
2

80.00

Damp-Proof Membrane

W131 1000 Gauge polythene sheeting, laid over hard-core in two layers m
2

72.00

CLASS F: INSITU CONCRETE:

Mass Concrete Class 15/20mm :-

F511 50mm Thick blinding under foundation footing, column bases m
3

3.60

 Reinforced Concrete Class 25/20mm:- 

F622.1 200 x 450 mm ring beam concrete m
3

4.27

F622.3 200x200 mm reinforced concrete columns m
3

5.33

F622.4 150 mm thick reinforced concrete slab m
3

12.00

BILL No. 4.10 - CHLORINE HOUSE AND OPERATOR'S HOUSE
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CLASS G: CONCRETE ANCILLARIES

Formwork

Provide and Fix Shuttering Including Propping, Strutting and 

Striking, all as Specified 

 Formwork - Rough   Finish:-

G143 Vertical sides columns below the ground level m
2

11.89

 Formwork - Fair   Finish:-

G213.1 Vertical Sides of the columns m
2

20.80

G213.2 Vertical sides of ring beam m
2

32.00

Reinforcement 

Provide and Fix High Tensile Steel Reinforcement to SRN 127 

Including Cutting, Bending, Propping with  Spacers and Tying 

as Specified :-

G522 8 mm diameter kg 170.00

G523 10 mm diameter kg 275.00

G524 12 mm diameter kg 290.00

G5245 16 mm diameter kg 0.00

Fabric Reinforcement No. A142 Mesh Size 150 x 150mm 

Weighing 2.22 kgs Per m
2
 , Including Bends, Tying Wire and 

Distance Blocks:-

G561
Fabric reinforcement with minimum 150mm wide side and end laps, 

laid in bed- A142 mesh at 25mm from the top m
2

72.00

Concrete Accessories 

G812 Trowel finish of top surfaces m
2

72.00

CLASS U: BRICKWORK, BLOCKWORK AND MASONRY

Walling.

Natural Stone  Walling, Medium Chisel Dressed, Reinforced with 

20 swg Hoop Iron at Every Two Course, and Bedded, Jointed and 

Pointed in Cement Mortar (1:3):-

 Substructure Walling

U821  225 mm thick stone masonry wall in strip foundation m
2

72.00

Structure Walling

U811  225 mm thick stone m
2

252.02

BILL No. 4.10 - CHLORINE HOUSE AND OPERATOR'S HOUSE
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Damp-Proof Course:

Bituminous Felt Damp-Proof Course as Described:-

U782 200mm Wide under walls m 47.55

Finishes

G812.1
15mm Cement and sand (1:4) render to plinth walls, finished with a 

wood float m
2

47.55

G813
Prepare and apply two coats of bituminous paint on rendered plinth 

walls m
2

47.55

Wall Finishes

12 mm Lime plaster : steel trowelled finish : on concrete, blockwork 

or stonework : to

G812.2 Internal walls m
2

252.02

Extrernal walls m2 252.02

CEILING FINISHES

Celotex ceilings with plastic distemper painting

G812.3 Provide ceilings and distember painting m
2

70.00

CLASS O: TIMBER

Roofing

O213.1 50 x 150 mm rafters and tie beams in trusses m 81.00

O213.2 75 x 50 mm battens m 165.00

O213.3 100 x 50 mm struts and ties m 96.00

O213.4

50 x 100 mm wall plate  fixed to concrete with approved bolts at 

1000 mm centres m 33.00

O213.5 50 x 100 mm purlins m 108.00

O213.6 300 x 25 mm Fascia Board m 40.00

N210.1 Steel angle cleats 50 x 25 x 100mm - 3mm thick nr 84.00

N210.2

16mm diameter high density rag bolt 150mm long built into beam: 

including nut and washer nr 250.00

Cladding

N210.3 24 gauge IT5 sheeting m
2

100.00

N210.4 Ridge cap m 50.00

BILL No. 4.10 - CHLORINE HOUSE AND OPERATOR'S HOUSE
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 Windows

Z321.1 1000 x 1500 mm steel casement windows with grills nr 4.00

Z321.2 600 x 800 mm steel casement windows with grills nr 1.00

Z321.3 600 x 800 mm steel casement windows to washrooms with grills nr 2.00

Z313.1 Wooden flush doors, size 900mm x 2100 mm high nr 5.00

Steel External Doors

Z323 900 x 2400 mm high single leaf nr 3.00

Toilet Cubicle doors

Z313.2 Wooden flush doors, size 800mm x 2100 mm high nr 2.00

Supply and fix the following ironmongery as per ''Assa Abloy'' 

catalogue to Engineers  approval ; to timber ; with matching screws

Z313.3 100 mm Brass butt hinges Pairs nr 16.00

Z313.4 Rubber door stops nr 8.00

Z313.5  5 lever system Multi lock complete with handles nr 3.00

Z313.6 Two lever mortice lock with handles nr 4.00

Z313.7 150 mm Brass barrel bolt nr 8.00

Ceiling

12mm thick approved chipboard to BS 2604, Part 2, density 480-

640kgs, per square meter in sheets size 2400 x 1200mm fixed to 

and Including 50 x 50mm sawn cypress grade 2 battens at 600mm 

centres in both directions complete with gauge jointing material

O213.6 Horizontal ceiling fixed to underside of trusses m
2

72.00

O213.6 12 mm cornice 50mm high, plugged m 80.00

CLASSV: PAINTING 

Prepare and Apply  Three Coats Exterior Quality Plastic 

Emulsion Paint:-(Provisional)

V543 Fair-faced concrete surfaces, externally and internally m
2

756.05

BILL No. 4.10 - CHLORINE HOUSE AND OPERATOR'S HOUSE
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PLUMBING AND SANITARY WORKS

X921.1 12.5mm Diameter class B GI pipes and fittings SUM 1.00

X921.2 Allow for other fiitings e.g gate valves, flexible SUM 1.00

X921.3
Twyford or equivalent wash hand basin size 450 x 300 mm 

complete with chromium plate taps and chained plastic plug. nr 1.00

X921.4
Twyford or equivalent vitreous china low level pedestal WC suite 

complete with 9-10litres plastic cistern , P trap, black heavy duty 

set & cover, cover flush pipe and all necessary accessories. nr 1.00

X921.5

600 x 600 mm beveled edge polished plate glass mirrors and field 

packing including fixing with chromium plated dove nuts and brass 

screws. nr 1.00

X921.6 750 litre overhead tank nr 1.00

X921.7
100mm Diameter PVC soil pipe class B, include all necessary 

fittings. m 25.00

X921.8 Ditto but 150mm Dia m 40.00

X921.9 Ditto but 40mm Dia m 25.00

X921.10 Allow for fittings and accessories for above SUM 1.00

X921.11
Construct 800 x 800mm x 1200mm deep inspection manholes, 

plaster internal faces and provide heavy duty manhole covers. nr 2.00

X921.12 Allow for 20mm dia GI pipework for the shower SUM 1.00

X921.13 Supply and fix ceramic type soap dish nr 1.00

X921.14 Supply and fix tissue paper holder nr 1.00

ELECTRICAL WORKS

X931.1

Laying conduits, wiring works, fixing fittings,

testing and commissioning works:- SUM 1.00

 PAGE 5 TOTAL CARRIED TO BILL 4.10 COLLECTION SHEET
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Fix electical fittings which include the following schedule:

X931.2

(i) ALL ROOMS - 2 No twin sockets, 1No spherical screw neck 

fitting &  1No twin switch; nr 10.00

X931.6 (v) Toilet - 2 No covered bulb, 1No switch; nr 4.00

X931.7 (vi) General areas - 1 No bulb fitting; nr 1.00

X931.8 (vi) Store - 1 No covered bulb, 1 No twin switch; nr 2.00

X931.9 (vii) External areas - 2 No bulb fittings with protection cover nr 2.00

X931.10 (viii) SPN consumerer Unit nr 1.00

X931.10
Pressurised solution feeder, constant level tank with inlet 

connector, repentor, outer funnel and 50 mm tubing for outlet. 

Includes valves and chemical reinstant tubing. Flow upto 15 ml/s. no 1.00

SEPTIC TANK AND SOAK-AWAY

PLUMBING, FITTING AND FINIEHING WORKS

X921

Supply and install 600mm x 600m x 500 fibre water tank as 

directed by Engeneer. nr 1

V533.2

Allow for painting of the water tank with 25mm block paint shelf 

paint finish m³ 11

SEPTIC TANK

X931.1

Strip the site for the septic tank of all vagetation, trees stumps and 

shrubs for depth not exceeding 200mm m² 303.7

E411.2

Excavation in natural earth for the foundation as directed for the 

septic tank m³ 36
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F511.2

Allow for placement of class 15 blinding concrete 50mm thick tank 

floor as indicated in drawings m³ 2

F242

Allow for placement of class 20 concrete 200mm thick septic tank 

floor as indicated in drawings m³ 2

F622.2

Allow for placement of class 25 reinforced concrete in septic tank 

walls, inlet, outlet base slabs, 200mm thick. Include for all 

formwork. m³ 6

F622.3

Allow for supply of material and casting of class 25 reinforeced 

concrete slab for the septic tank as specified and directed by the 

Engineer. Include for all formwork m³ 2

F622.4

provide reinforcement  in the 100mm thick baffle walles as 

indicated in the drawing kg 350

K851.1

Allow for manholes, installation of stainless steel frames and 

manhole covers as shown in drawings and directed by Engineer nr 4

K851.2

Allow for construction of the vent pipes, inlet and outlet pipe 

connections. Allow for the construction of the reinforced 100mm 

thick baffle wall sum 1

K132

Allow for construction of the manholes, depths not exceeding 1.5m 

as shown by the Engineer sum 1

E324

Allow for trench excavation depth not exceeding 1.5m, supply and 

laying DN 200mm UPVC sewer/foul water pipeline. Allow for 

connecting to the septic tank and testing. m 300

G561 Supply and install Fabric A142 mesh m² 6.8

U121

Blockwork & Masonry for Septic Tank Walls and Inspection 

Manholes m² 51.79

W261 12mm water proofed cement rendering as per drawings m² 53.5

G524

Supply and install steel reinforcement bars for the septic tank and 

inspection manholes as indicated in the drawings kg 350.3

SOAKAWAY PIT

2 CLASS E:  EARTHWORKS

2.1 Excavate in bulk for circular soak away pit, depth not exceeding 

1.0m commencing from existing ground surface
m

3 1.00
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2.2 Ditto but depth range 1-2m m
3 1.00

2.3 Excavation in roak (provisional sum) to 6m 1.00

Filling 

2.4 Filling to completed structures including compaction as specified

2.5 Selected excavated material other than topsoil, rock or artificial 

hard material top 300 mm
m

3 1.00

2.6 Approved hardcore fill soak away pit 3 m deep m
3 3.00

Form work

Provide form work for the soak pit m2 8.00

Concrete 

2.7 Supply concrete for the 200mm masonry m3 0.13

Supply mass concrete  at the bottom of the masonry (Class 15) m3 1.30

2.8 Supply concrete for the top cover slab m3 0.20

2.9 Supply bricks for masonry wall m3 3.00

Reanforcement

2.1 Provide steel reinforcement bars (y8) kg 86.00

provide steel reinforcement bars (y10) kg 54.00

provide steet reinforcement bars (y12) kg 100.00

Pipework

2.11 Provide DN160mm pipework from septic tank to soak away pit m 30.00

2.12 Privide UPVC manhole cover(600mmx450mm) Nr. 1.00
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POWER SUPPLY

1

Supply and install and commision H Pole mounted 11/0.4kV 50Hz, 

100kVA transformer with all necessary accessories and fittings 

according to the specifications. Rate includes power application 

fees. 

PC 1

POWER DISTRIBUTION

400/1000 volts grade PVC/SWA/PVC copper cable to BS 5467/ 

IEC 60502 including cable glands, lugs and all accessories

2 Multi-core(4c) 25mm
2
 PVC/SWA/PVC armoured copper cable in 

conduit/floor ducts from main distribution board to the 200A TP&N 

breaker for pumpset control panel 

40.00  

3 Multi-core(4c) 25mm
2
 PVC/SWA/PVC armoured  spaced copper 

cable in conduit/floor ducts from pump soft starter to the motor 

terminal. 

90.00  

4 2 - core 4mm
2
 PVC/SWA/PVC copper cables  in conduits/floor 

ducts/cable trays from the sub distribution board to 10A SP&N 

isolator for Sump pump control panel 

m 50.00  

5 Multi-core(4c) 4.0mm
2
 PVC/SWA/PVC armoured copper cable in 

conduit/floor ducts from main distribution board to the 50A TP&N 

breaker for pumpset power factor correction control panel 

40.00  

6 4-core 10mm
2
 PVC/SWA/PVC copper cables  in conduits/floor 

ducts/cable trays from the main distribution board to the station 

TPN distribution board

50.00  

7
Supply, Install, test and commission Horizontally  installed, single 

stage, axially-split volute casing pump with double-entry radial 

impeller, mating flanges to DIN, ISO, BS or ANSI standards water 

pumps each of capacity 50m3/hr against 160m head. Include for all 

excavation, backfilling, demolition, pipe work, concrete works, 

connect to the Control panel for the pumps (the controls units shall 

be housed in a wall mounted dust and dump proof sheet steel 

enclosure with hinged and lockable front door, and door switched 

power isolator) (system duty point shall be Q=60m3/hr and H=200 

m and Q=20m3/hr and H=200 m ). 

The pumps so selected complete with the motor shall have a 

minimum efficiency of 70% at system duty point. The motors shall 

be minimum class IE3 efficiency class.The minimum impeller 

passage shall be 15mm. The motor shall be to minimum IP 55 

running at 2900rpm with 50Hz frequency.  

The pump must be capable of maintaining efficiency over a large 

pumping range but shall not loose efficiency by more than 5% on 

10% either side of the duty point. The suction and delivery pipe set 

up shall be as shown in the drawings, the quotation to include for 

all the valves, non return valves , elbows and all other fittings as 

shown in the drawings. The net positive suction head available is 

8m.

LS 1.00    

8

Supply to Wote Treated Water Pumping station, install, and test 

and commission 400 volts, metal clad floor mounted type, and 

Main LV and Instrumentation Panel complete with, instrumentation, 

integral mains phase failure panel and motorised breakers, status 

indicators and all accessories. 300 Amps TP & N rated busbars at 

full load integrated using 200Amps TP&N MCCB minimum SCR 

10kA adjustable incomer.

LS 1

The board is to be fabricated using a minimum of 16 SWG or 2mm 

thick Galvanised steel sheets. The intrumentation panel will 

comprise : 1 No. flush ac voltmeter size 95x95mm, 0-500 V ac c/w 

selector switch and HRC protection fuses; 1 No. flush ac meters 

size 95x95mm, 0-500 Amps c/w CTS rated 5VA, 300/5 Amps. 
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Integral automatically switched 25 kvar PFC bank, to IP20, 

comprising dry type capacitors type VARPLUS from MERLIN 

GERIN Rectiphase, complying to IEC 831 Standards, switched in 

steps of 1x17, 3x2 ands 2x1kvar complete with all necessary 

protections , controls, cabling and instrumentations. .To have a 

digital indicator panel. The board must incorporate a meetering 

panel to be used by KPLC. 

The panel shall also include an Automatic Transfer Switch rated at 

300Amps The design of the board must be submitted to the 

Engineer for approval before fabrication. The board shall have one 

300 Amp incomer as stated above and the following outgoers 2 

No. 150 TPN MCCB one for pumpset booster control panel and the 

other spare, 2 No 40Amps TPN MCCB for power correction panel 

and spare, 1 No. 40A TPN MCCB for small power and lighting 

board. The board shall also have an ATS to allow solar power or 

KPLC power operation.

9

150A TP&N (400V)isolator for Booster pump control panel.   The 

panel is to serve 2No. Pumps, each delivering 50m3/hr at 160m 

head, on the basis of 1 duty and 1 standby. Each pump shall have 

a soft starter rated at 125 Amps TPN within integrated controls and 

protection.The protection shall at the very minimum include phase 

fault, phase failure relay, thermal over load, overcurrent 

protection,earth leakage and dry run protection. The protection 

settings shall be to the latest standards of BS or IEC standards. 

The panels shall also have run hour meter, ammeter and voltmeter  

for each pump prominently displayed at the front face. The board 

shall be designed for automatic operation but with an overide to 

allow manual selection of pumps. The panel shall have automatic 

step power factor correction capacitors to ensure at no time is the 

power factor below 0.93. The controls shall use float or pressure 

switches to achieve start stop operations for the pumps. The panel 

shall have an audible alarm that sounds whenever there is an 

electrical fault. The panel shall also have bulbs at the front of the 

panel illuminating for each pump. The lamps shall be green for 

pump running, red for pump tripped  and amber  when pump is not 

on running  but available for duty. Additionally the panel shall be 

fitted with selector switch to enable the operator to physically select 

the duty pumps while at the same time retaining the automatic 

rotational selection capacity to ensure uniform run hours. Each 

pumpset shall be fitted with an emergency switch adjacent to it to 

enable immediate stop and another emergency stop button at the 

panel.

ls 1

Switchboard

10

8 way TPN Sub-distribution board (SDB-1), flush mounted, with 

40A TP MCCBmainswitch as manufactured by crabtree with 

lockable door consisting of:
No 1.00    28,750.00        28,750.00             

  -1 pc MCCB of 32A, 3-ph serving sump pump control panel, 

overhead crane and 3 phase sockets.

  - 2 pcs MCCB of 10A, 1-ph

  - 2 pc MCCB of 32A, 1-ph

  - 3pcs reserve plate, 1-ph,complete

Light fittings complete with accessories, lamps and tubes, 1.5 mm
2 

three core heat resisting cables and wiring to an adjacent lighting 

point (measured separately) and fixing

11 Lighting point No 6.00    

12 6 Amp one gang one way switch a crabtree No 4.00    

Lighting fittings

13

Suspended type fluorescent luminaries c/w lamps, type Phillips 

TMS 012/2.36 or equivalent with 2x36w lamps, suspended by    

2.5mm steel rope. 

No 3.00    
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14
Wall mounted fluorescent luminaries type Phillips PACIFIC 

095/1.36 or equivalent with 2x36w lamp
No 3.00    

Final sub-circuits from distribution board in cable and conduit 

installation comprising concealed heavy gauge PVC conduit, 

2.5mm
2
 PVC insulated copper cables, 2.5 mm

2
 copper earthing 

cable including accessories and fittings

15

Flush mounted socket---outlets of 32A, 1-ph, 220/240v, 50HZ, fed 

through Cu 3x2.5mm2 PVC insulated CU wires in 20mm conduits 

complete with junction boxes, connectors and accessories
No 2.00    

Final sub-circuit from distribution board in cable and conduit 

installation comprising concealed heavy gauge PVC conduit 

4mm
2 

PVC insulated copper cables, 4mm
2
 earthing cable 

including accessories.

16

32A, 3P+N+E power points completely wired in 4 core 4mm² 

PVC/SWA/PVC copper cables drawn in trunking and runing from 

the distribution board to the 3 phase 32A socket outlet excluding 

the switched socket.

No 1.00    

17
32A, 400V, 3P+N+E Surface mounting interlocked switched socket 

outlet complete with its top plug as MK Cat No. 9645 RED
No 1.00    

18 DN 200 PN 10 gate valves complete with all associated fittings No. 2

19 DN 160 PN 20 gate valves complete with all associated fittings No 2

20 Pressure Gauge ranging 0-25 Bar No. 1

21 Pressure Gauge ranging 0-4 Bar No. 1

22 Non return Valve DN 160 PN 20 No. 2

23 All the necesaary internal pipe fittings inside the pump station from 

the main supply pipe to the outlet connecting all the fittings as per 

the drawings.

lS 1

24 Design, Check, upply and Install and Surge Protection equipment 

for the pipeline. The deign mut be presented to the EM Engineer 

for approval before installtion. 

LS 1

25 Lifting Equipment

Supply and install a motorised hoist and associated components 

with a lifting capacity of 1 tonne for a vertical distance of 5m . The 

lifting equipment must be capable of moving in three dimensions, 

that is down/upwards, sideways, forward and backwards and must 

be fitted with anti sway technology. Details as per the drawings and 

specifications. Contractor to ensure all associated equipment and 

fittings are costed for.

ls 1
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ITEM DESCRIPTION UNIT QTY
 RATE 

(KShs) 
 AMOUNT (KShs) 

1.0  SUBSTRUCTURES (PROVISIONAL) 

 Excavations and  Earthworks 

1.1
 Excavate average 200mm deep to remove vegetable soil  and cart 

away 
18.48    

 Excavate 0.00-1.50m deep starting from stripped level to receive 

:- 

1.2  Foundations  11.00    

 Extra over excavation in any position for:- 

1.3  Excavating in compacted gravel or decomposed rock  m3 5.00      

1.4  Excavating in hard rock of all classes  m3 3.00      

 Approved selected Filling  

1.4
 Fill  and ram selected excavated  materials around foundations and 

buildings 
 m3 9.00      

 Approved  filling as described:- 

1.5
 Provide and deposit approved hardcore fill material 200mm thick in 

making up levels including achieving satisfactory compaction 
 m2 11.00    

1.6

 Provide, lay and level out, 50mm thick fine crushed stone, sand  or 

gravel blinding to surface of filling, including watering and rolling to 

achieve satisfactory compaction 

 m2 11.00    

 Disposal of Surplus Spoil:- 

1.7 Cart away surplus excavated materials to an approved dumping site  m3 25.00    

 Anti-Termite Treatment 

1.8
 Chemical anti-termite treatment to surface of filling with an approved 

insecticide 
 m2 11.00    

 Damp-proof Membrane 

1.9  500 Gauge polythene sheeting, laid over hardcore in two layers  m2 11.00    

 Reinforced Concrete Work: 

 Reinforced Concrete Class 15 (1:4:8) , 40mm maximum 

aggregate as described in:- 

1.10  50mm thick blinding under foundation concrete   m2 13.00    

 Guaranteed Strength Reinforced Concrete Class 20/20mm 

maximum aggregate as described in:- 

1.11  600mm x 200mm thick foundation strip footing  m3 2.00      

1.12  100mm Thick surface bed  m2 11.00    

 Reinforcement  

 Fabric Reinforcement No. A142 Mesh Size 150 x 150mm 

Weighing 2.22 kgs Per m2 , Including Bends, Tying Wire and 

Distance Blocks:- 

1.13
 Fabric reinforcement with minimum 150mm wide side and end laps, 

laid in bed 
 m2 11.00    

 Provide and Fix High Tensile Steel Reinforcement to SRN 127 

including cutting, bending, propping with  spacers and tying as 

specified :- 

1.14  Reinforcement, all diameters   Kg 94.00    
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ITEM DESCRIPTION UNIT QTY
 RATE 

(KShs) 
 AMOUNT (KShs) 

 Formwork 

 Provide and fix shuttering including propping, strutting and 

striking, all as specified  

 Wrot Formwork - Class F3 Finish:- 

1.15  Edges of beds and pavings 75 - 150mm wide  m 13.00    

 Walling. 

 Natural Stone Block Walling, Medium Chisel Dressed, 

Reinforced with 20 swg Hoop Iron at every third course, and 

Bedded, Jointed and Pointed in Cement Mortar (1:5):- 

1.16  200 mm Walling   m2 20.00    

 1.17 
 Extra over  200 mm walling for attached piers 400mm wide 

projecting 200mm from the wall face 
 m 1.00      

 Damp-proof course: 

 Bituminous felt damp-proof course as described:- 

1.18  200mm Wide under walls  m 13.00    

 Plinths. 

1.19
 15mm Cement and sand (1:4) render to plinth walls, finished with a 

wood float  
 m2 11.00    

1.20
 Prepare and apply two coats of bituminous paint on rendered plinth 

walls  
 m2 13.00    

 Disposal of Water 

1.21  Keep excavations free from all water except spring or running water  Item 1.00      

 Planking and Strutting 

1.22
 Allow for normal planking and strutting to uphold sides of 

excavations (except special shoring or sheet steel piling) 
 Item 1.00      
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ITEM DESCRIPTION UNIT QTY
 RATE 

(KShs) 
 AMOUNT (KShs) 

 SUPERSTRUCTURE 

2.0  CONCRETE, FORMWORK, REINFORCEMENT 

 Reinforced Concrete Class 25/20mm as described in: 

2.1  Beams   m3 1.00      

 Formwork 

 Provide and fix shuttering including propping, strutting and striking, 

all as specified  

 Wrot Formwork - Class F3 Finish :- 

2.2  Sides and soffites of  beams  m2 11.00    

 Reinforcement 

 Provide and Fix High Tensile Steel Reinforcement to SRN 127 

including cutting, bending, propping with  spacers and tying as 

specified :- 

2.3  Reinforcement, all diameters  Kg 94.00    

3.0  WALLING 

 External Walls 

 Selected Natural Stone Block Walling, Fine Chisel Dressed or 

Machine Dressed, Reinforced with 20 swg Hoop Iron at every third 

courses, and Bedded, Jointed and Pointed in Cement Mortar (1:5):- 

3.1  200mm Thick walling  m2 25.00    

 3.2 
 Extra over  200 mm walling for attached piers 400mm wide 

projecting 200mm from the wall face 
 m 2.00      

 Labours 

3.3  Extra over walling for ruled horizontal and flush vertical joints  m2 25.00    
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ITEM DESCRIPTION UNIT QTY
 RATE 

(KShs) 
 AMOUNT (KShs) 

 Dressed Stone Cills 

3.4
 200mm Thick x 275mm wide dressed stone cill bedded, jointed and 

pointed in cement mortar on top of 200mm wall  
 m        2.00 

4.0  ROOF COVERINGS 

 Reinforced Concrete Class 25/20mm as described in: 

4.1   Roofing slab 150mm thick  m3        2.00 

 Formwork 

 Provide and fix shuttering including propping, strutting and 

striking, all as specified  

 Wrot Formwork - Class F3 Finish:- 

4.2  Soffist and edges of roof slabs 75 - 150mm wide  m2      13.00 

 Reinforcement 

 Provide and Fix High Tensile Steel Reinforcement to SRN 127 

including cutting, bending, propping with  spacers and tying as 

specified :- 

4.2  Reinforcement, all diameters  Kg    350.00 

 Fittings 

 The Following In Concrete Worktop 2000mm long x 600mm wide 

 5.8  75mm Thick reinforced Concrete Class 20/20mm worktop  m2 4.00      

5.9  Mesh Reinforcement Ref. A 142 in concrete top slab.  m2        3.00 

5.10  Sawn formwork as described to horizontal soffites of worktop  m2        3.00 
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ITEM DESCRIPTION UNIT QTY
 RATE 

(KShs) 
 AMOUNT (KShs) 

 5.11  Ditto to edges 75-150mm girth  m 7.00      

5.12
 20mm Thick cement and sand (1:4) screed to top and sides of 

worktop 
 m2      12.00 

5.13
 12.5mm Thick gauged cement plaster to horizontal soffites of  

benches 
 m2      11.00 

5.14
 Prepare and apply  two coats plastic emulsion paint to plastered 

horizontal soffites of  worktop 
 m2      11.00 

 5.15 
 Form groove 100mm deep in masonry wall to receive 75mm edge of 

concrete bench, build in last and make good 
 m 7.00      

7.0  IRONMONGERY 

 Supply and Fix the following Ironmongery selected  from 

"Union" Catalogue complete with matching screws:- 

7.1  Pairs 100 mm Steel  heavy duty washered butt hinges  Nr        3.00 

7.2
 Three-lever mortice lock as "Union Ref: 680-06-77AS with set of 

brass lever handles and furniture  
 Nr        1.00 

7.3  Rubber door stop fixed to floor or wall with screw  Nr        1.00 

7.4  Solid 251/C91 hat and coat  hook with rubber buffer  Nr        1.00 

8.0  METALWORK 

 Steel Casement Windows 

 Supply and Fix the following Standard Section Horizontal Bar 

Type Steel Casement Windows with one coat lead oxide primer 

complete with opening accessories including bedding and 

pointing around frames in cement mortar:- 

8.1
 Window size 830 x 1200mm high with 2 No. top-hung ventilators 

each with permanent ventilator hood over (W5) 
 Nr        2.00 

 Burglar-Proofing to Windows 
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ITEM DESCRIPTION UNIT QTY
 RATE 

(KShs) 
 AMOUNT (KShs) 

 Burglar-proofing comprising 25 x 3mm thick vertical and 

horizontal mild steel members at 150mm centres, including one 

coat lead oxide primer and fixing to the following windows :- 

8.3  To window size 830 x 1200mm high (W5)  Nr        2.00 

 Steel Doors 

 Pressed Metal  Doors 

Supply and Fix the following Pressed Metal Doors with 100 x 50mm 

Stiles and Top Rails, 150 x 50mm Middle and Bottom Rails With 

Pressed Metal Infill  100 x 50mm Pressed Metal Frames, Including 

Hinges, Pad Bolts and Tower Bolts, All To Manufacturer's Details, 

with one coat lead oxide primer complete with opening accessories 

including bedding and pointing around frames in cement mortar:-

 Single door size 900 x 2200 mm high   Nr        1.00 

9.0  PLASTERING 

 12.5mm Thick Gauged Cement Plaster as described internally 

on :- 

9.1  Concrete or blockwork  m2      25.00 

9.2  Reveals of openings  m2        2.00 

 Screeds 

 Bonded cement and sand (1:4) screed bed in one coat, well 

bonded to concrete base as described:- 

9.3  40mm Thick paving with wood float finish on concrete  m2      11.00 

9.4
 100 x 20mm Thick skirting  laid with a square top edge and coved 

junction with floor finish 
 m        7.00 

10.0  GLAZING 

 4mm Thick Clear Sheet Glass And Glazing to Steel Casements  

with putty in panes:- 

10.1  0.10 - 0.50 Square metres  m2        2.00 
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ITEM DESCRIPTION UNIT QTY
 RATE 

(KShs) 
 AMOUNT (KShs) 

11.0  PAINTING AND DECORATING 

 Prepare and apply one coat aluminium primer before fixing to:- 

11.1  Backs of wood 0-100m girth  m        1.00 

 Prepare, knot, prime, stop and apply three coats first quality 

gloss paint to wood surfaces 

 Internally on:- 

11.4  Surfaces 0-100mm girth  m      13.00 

11.5  Ditto  200-300m girth  m        7.00 

11.6  General surfaces of  doors (measured flat overall)  m2      20.00 

 Prepare, touch up primer and apply three coats gloss paint : 

 Externally on:- 

 11.7 
 General surfaces of glazed metal windows, including burglar-

proofing (measured flat overall) 
 m2        2.00 

 Internally on:- 

 11.8 
 General surfaces of glazed metal windows, including burglar-

proofing (measured flat overall) 
 m2        2.00 

 Prepare and apply  three coats exterior quality plastic emulsion 

paint:- 

 Externally on:- 

11.9  Fair-faced horizontal sides and soffites of beams  m2        4.00 

 Prepare and apply three coats interior quality plastic emulsion paint:- 

 Internally on:- 

11.10  Plastered concrete or blockwork  m2      13.00 

11.11  Ditto reveals of openings  m2        2.00 

 Prepare and apply three washable distemper as described to:- 

11.12  Horizontal soffites of suspended  ceilings slab  m2      11.00 

11.13  Horizontal surfaces 100-200mm girth  m      11.00 

 Prepare and apply High Strength Non-skid Epoxy Flooring Paint to:- 

11.14  Cement and sand screed floors, skirtings, treads, risers, etc.  m2      11.00 

 Provide for electrical lighting bulps, switched and socket  sum 1
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Technical Bid 

 

- Technical Bid-Base Bid 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ES Management Strategies and Implementation Plans 

 

- Code of Conduct (ES) 

 

- Equipment 

 

- Key Personnel Schedule  

 

- Others 
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Technical Bid-Base Bid 

 
[Note for information of Bidder: Bidders shall demonstrate compliance with the Employer’s 

requirements and Technical Specifications as described in Section VII of the Bidding Documents.  Any 

departures or deviations from the required Technical Specifications shall be highlighted and if there 

are none, full compliance shall be confirmed. 

The Bidder shall provide the Technical Bid for the Base-Bid complete in all respect including Technical 

information and standards, codes, designs and specifications, of Works offered along with all 

documentation mentioned in ITB 16 and Section VII of the Bidding Document.  This will include 

relevant literatures, data or drawings, test results and other supporting documents, including all 

information requested in the Bidding Document and as may be necessary to establish conformity with 

the Employer’s Specifications and requirements. 

Any deviations in the technical standards, codes, designs or specifications or other requirements from 

those stated in the Bidding Documents shall be explained indicating their impact on the performance 

requirements, characteristics or parameters of the works.  To this end, for any such deviations to be 

acceptable, Bid shall establish to the satisfaction of the Employer substantial responsiveness to the 

required technical specifications by explaining and documenting for the offered works, equivalency 

with or improvement to the required technical standards, codes, designs and Specifications. 

Any Major deviation from the Employer’s requirements shall be the cause for rejection of the Bid.  Any 

deviation which in the Bidder’s opinion is considered minor, the Bidder shall provide evidence to this 

effect including evidence of any monetary implications caused by such deviation.  The Employer’s 

evaluation shall be independent of Bidder’s opinion on such matters and shall be final] 
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Site Organization 

[insert Site Organization information] 
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Method Statement 
[insert Method Statement] 
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Mobilization Schedule 
[insert Mobilization Schedule] 

 

In accordance with the Particular Conditions, Sub-Clause 4.1, the Contractor shall not carry 

out mobilization to Site unless the Engineer gives consent that appropriate measures are in 

place to address environmental and social risks and impacts, which as a minimum shall include 

applying the Management Strategies and Implementation Plans (MSIPs) and Code of Conduct 

for Contractor’s Personnel, submitted as part of the Bid and agreed as part of the Contract.  

 

  



 

Section IV: Bidding Forms _____________ Page | 77  

 

Construction Schedule 
[insert Construction Schedule] 

 

The construction schedule shall include the following key milestones: 

• No-objection to the Contractor’s MSIPs, which collectively form the C-ESMP, in 

accordance with the Particular Conditions – Special provisions Sub-Clause 4.1. 

• Constitution of the DAAB 
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ES Management Strategies and Implementation Plans  

 

(ES-MSIP) 

 

The Bidder shall submit comprehensive and concise Environmental and Social (ES) 

Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.1 (j) of 

the Bid Data Sheet. These strategies and plans shall describe in detail the actions, materials, 

equipment, management processes etc. that will be implemented by the Contractor, and its 

subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ES provisions of 

the contract including those as may be more fully described in the Works Requirements in 

Section VII. 
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Code of Conduct for Contractor’s Personnel (ES) Form 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract requires 

us to implement measures to address environmental and social risks related to the Works, 

including the risks of sexual exploitation, sexual abuse and sexual harassment. 

This Code of Conduct is part of our measures to deal with environmental and social risks related 

to the Works.  It applies to all our staff, labourers and other employees at the Works Site or 

other places where the Works are being carried out.  It also applies to the personnel of each 

subcontractor and any other personnel assisting us in the execution of the Works.  All such 

persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not 

be tolerated and where all persons should feel comfortable raising issues or concerns without 

fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall not be 

substantially modified. However, the Bidder may add requirements as appropriate, including to 

take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 

 



 

Section IV: Bidding Forms _____________ Page | 80  

 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests 

for sexual favors, and other verbal or physical conduct of a sexual nature with other 

Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, but 

not limited to, profiting monetarily, socially or politically from the sexual exploitation 

of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion 

of a sexual nature, whether by force or under unequal or coercive conditions;  

9. not engage in any form of sexual activity with individuals under the age of 18, except 

in case of pre-existing marriage; 

10. complete relevant training courses that will be provided related to the environmental 

and social aspects of the Contract, including on health and safety matters, Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether 

to us or the Employer, or who makes use of the grievance mechanism for Contractor’s 

Personnel or the project’s Grievance Redress Mechanism.  

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can 

be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 

handling sexual exploitation, sexual abuse and sexual harassment cases, or if such person 

is not required under the Contract, another individual designated by the Contractor to 

handle these matters] in writing at this address [   ] or by telephone at [   ] or in person at 

[   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by 

the country law. Anonymous complaints or allegations may also be submitted and will be given 

all due and appropriate consideration. We take seriously all reports of possible misconduct and 

will investigate and take appropriate action. We will provide warm referrals to service 

providers that may help support the person who experienced the alleged incident, as 

appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this 

Code of Conduct.   
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There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this 

Code of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name 

of Contractor’s contact person with relevant experience] requesting an explanation.   

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

ATTACHMENT 1: Behaviours constituting Sexual Exploitation and Abuse (SEA) and 

behaviours constituting Sexual Harassment (SH)   
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE 

(SEA) AND BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviours. 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

• A Contractor’s Personnel tells a member of the community that he/she can get them 

jobs related to the work site (e.g. cooking and cleaning) in exchange for sex. 

• A Contractor’s Personnel that is connecting electricity input to households says that he 

can connect women headed households to the grid in exchange for sex. 

• A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the 

community. 

• A Contractor’s Personnel denies a person access to the Site unless he/she performs a 

sexual favor.   

• A Contractor’s Personnel tells a person applying for employment under the Contract 

that he/she will only hire him/her if he/she has sex with him/her.  

 

(2) Examples of sexual harassment in a work context  

• Contractor’s Personnel comment on the appearance of another Contractor’s Personnel 

(either positive or negative) and sexual desirability.  

• When a Contractor’s Personnel complains about comments made by another 

Contractor’s Personnel on his/her appearance, the other Contractor’s Personnel 

comment that he/she is “asking for it” because of how he/she dresses. 

• Unwelcome touching of a Contractor’s or Employer’s Personnel by another 

Contractor’s Personnel.  

• A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get 

him/her a salary raise, or promotion if he/she sends him/her naked photographs of 

himself/herself. 
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Form EQU: Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to 

meet the requirements for the key equipment listed in Section III, Evaluation and Qualification 

Criteria. A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current 

status 

Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 Address of owner 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Form PER -1 
 

Contractor’s Representative and Key Personnel  

Schedule  

Bidders should provide the names and details of the suitably qualified Contractor’s Representative and 

Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 

PER-2 below for each candidate.  

 

Contractor’ Representative and Key Personnel  

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [Environmental Specialist] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 

 

 

Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [Health and Safety Specialist] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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4. Title of position: [Social Specialist] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: Sexual Exploitation, Abuse and Harassment Expert 

[Where a Project SEA risks are assessed to be substantial or high, Key Personnel shall include an expert 

with relevant experience in addressing sexual exploitation, sexual abuse and sexual harassment cases] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

6. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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Form PER-2:  

Resume and Declaration 

 Contractor’s Representative and Key Personnel   

 

Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: E-mail: 

   

 Professional qualifications: 

 Academic qualifications: 

 Language proficiency: [language and levels of speaking, reading and writing 

skills]  

 

Details  

 Address of employer: 

 Telephone: Contact (manager / personnel 

officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical 

and managerial experience relevant to the project. 
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Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  
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Declaration  

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], 

certify that to the best of my knowledge and belief, the information contained in this Form PER-2 

correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 

schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of 

contract: 

[insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available to 

work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available to 

work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) result in my disqualification from participating in the Bid; 

(c) result in my dismissal from the contract. 

 

Name of Contractor’s Representative or Key Personnel: [insert name]   

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 
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Commercial Terms and Conditions 

  

[Bidder shall specify any deviations to the provisions of the Bidding Document (other than 

Technical Specifications) in particular those specified in Part 3 of the Bidding document 

including General and Particular Conditions of Contract. If “None” it shall be confirmed 

accordingly] 
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Bidders Qualification without prequalification 

To establish its qualifications to perform the contract in accordance with Section III, 

Evaluation and Qualification Criteria the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder.  
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Form ELI -1.1 

Bidder Information Form 

Date: _________________ 

OCBI/LCB No. and title: _________________ 

Page __________of _______________pages 

Bidder's name 

In case of Joint Venture (JV), name of each member: 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of 

registration of the legal entity named above, in accordance with ITB 4.4 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6, documents establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If 

required under BDS ITB 47.1, the successful Bidder shall provide additional information on beneficial 

ownership, using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.2 

Bidder's JV Information Form 
(to be completed for each member of Bidder’s JV) 

 

Bidder’s Name: _____________ 

Date: _______________ 

JV Member’s Name_________________________ 

OCBI/LCB No. and title: __________________ 

Page _______________ of ____________ pages 

 

Name of the Reporting Firm________ 

JV Information of the Reporting Firm 

 

Bidder’s JV name: 

JV member’s name: 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the 

Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If 

required under BDS ITB 47.1, the successful Bidder shall provide additional information on beneficial 

ownership for each JV member using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.3 

Eligible Materials, Equipment and Services Form 

(to be completed by the Bidder) 

 Bidder’s Name: _____________       

Date: _______________ 

OCBI/LCB No. and title: _________________ 

Page _______of ____________ 

pages 

 

Eligible Materials, Equipment and Services:  In compliance with ITB 5, provide the following 

information for all Materials, Equipment and Services included under the Contract. Instead of listing 

each and every item, broad categories are listed below.  Include all items in these categories unless any 

item to be supplied is not covered by any one of them in which case list them separately.  

1 

S. No. 

2 

Description of Broad Category of 

Materials/Equipment and Services 

3 

Estimated 

Quantity- 

[Indicate: “All 

quantity as 

required” or 

quantity by 

subcategory of 

items] 

 

Estimated 

Aggregate 

Value (US 

Dollar 

Equivalent) 

5 

Countries of 

Origin 

1 All Construction and Testing 

Materials including raw materials, 

Cement, Steel, Timber, Lime, 

Sand, Aggregates, Plastics, 

Bitumen, Oils, Lubricants, etc. as 

per specification 

   

2 All types of Plants, Equipment 

including Laboratory and Testing 

Equipment, All types of Vehicles, 

Furniture, Fittings and Fixtures, 

Pipes, Tools, Steel and Other 

Structures, Utensils, Computers 

and Other IT Equipment, etc. as 

per specification 

   

3 All Types of Services including 

Construction, Installation, 

Assembly, Inspection, 

Supervision, Care of Sites, Labor 

(Skilled and Unskilled), Drilling, 
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Mapping, Transportation and 

Insurance, etc. as per specification 
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Form CON – 2 

Historical Contract Non-Performance, Pending Litigation 

and Litigation History 

[The form shall be filled in by the Bidder, and each member of a Joint Venture, if the Bidder is a JV] 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

OCBI/LCB No. and title: ___________________________ 

Page _______________of ______________pages 

Name of the Reporting Firm__________________ 

Historical Contract Non-Performance, Pending Litigation and Litigation History of the 

Reporting Firm 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation 

and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3. 

 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 
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Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract 

Amount 

(currency), 

USD 

Equivalent 

(exchange rate) 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4. 

 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4 as indicated below. 
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Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount 

(currency), 

USD 

Equivalent 

(exchange rate) 

[insert year] [insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 
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Form CON – 3 

Environmental and Social (ES) Performance Declaration  

[The following table shall be filled in by the Bidder, by each member of a Joint Venture and each 

Specialized Subcontractor] 

Bidder’s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 
OCBI/LCB No. and title: [insert IFB number and title] 

Page [insert page number] of [insert total number] pages 

Name of the Reporting Firm_______________ 

Environmental and Social (ES) Performance Declaration of the Reporting Firm  

Environmental and Social Performance Declaration  

in accordance with Section III, Qualification Criteria, and Requirements 

  No suspension or termination of contract: An employer has not suspended or terminated a contract and/or 

called the performance security for a contract for reasons related to Environmental or Social (ES) 

performance since the date specified in Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. 

  Declaration of suspension or termination of contract:  The following contract(s) has/have been suspended 

or terminated and/or Performance Security called by an employer(s) for reasons related to Environmental or 

Social (ES) performance since the date specified in Section III, Qualification Criteria, and Requirements, 

Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main 

reason(s) e.g. gender-based violence; sexual exploitation or 

sexual abuse breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main 

reason(s)] 

[insert amount] 

… … [list all applicable contracts] … 
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Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and any 

other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) e.g. for 

gender-based violence; sexual exploitation, or sexual abuse breaches] 

[insert amount] 
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Form FIN – 3.1: Financial Situation and Performance 

[The form shall be filled in by the Bidder, and each member of a Joint Venture, if the Bidder is a JV] 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

OCBI/LCB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Name of the Reporting Firm_____________ 

Financial Situation and Performance of the Reporting Firm 

1. Financial data 

Type of Financial information 

in 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA) 
     

Total Liabilities (TL) 
     

Total Equity/Net Worth (NW) 
     

Current Assets (CA) 
     

Current Liabilities (CL) 
     

Working Capital (WC) 
     

Information from Income Statement 

Total Revenue (TR) 
     

Profits Before Taxes (PBT) 
     

Cash Flow Information 

Cash Flow from Operating 

Activities 

     

*Refer to ITB 15 for the exchange rate 
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2. Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in 

progress and for future contract commitments. 

No. Source of finance Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

3. Financial documents 

The Bidder and its parties shall provide copies of financial statements for ___________years 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements 
shall: 

(a)  reflect the financial situation of the Bidder or in case of JV member, and not an affiliated 
entity (such as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements5  for the ____________years required above; and 
complying with the requirements 

 
5  If the most recent set of financial statements is for a period earlier than 12 months from the date of Bid, the reason for 

this should be justified. 
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Form FIN – 3.2: Average Annual Construction Turnover 

[The form shall be filled in by the Bidder, and each member of a Joint Venture, if the Bidder is a JV] 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

OCBI/LCB No. and title: ___________________________ 

Page _______________of ______________pages 

Name of the Reporting Firm__________________ 

Average Annual Construction Turnover of the Reporting Firm 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate USD equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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Form FIN – 3.3: Financial Resources 

[The form shall be filled in by the Bidder, and each member of a Joint Venture, if the Bidder is a JV] 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

OCBI/LCB No. and title: ___________________________ 

Page _______________of ______________pages 

Name of Reporting Firm: ______________  

Financial Resources of the Reporting Firm 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, 

and other financial means, net of current commitments, available to meet the total construction cash 

flow demands of the subject contract or contracts as specified in Section III, Evaluation and 

Qualification Criteria consistent with information provided under form FIN--3.4 

Financial Resources 

No. Source of financing Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
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Form FIN – 3.4: Current Contract Commitments / Works 

in Progress  

 

[The form shall be filled in by the Bidder, and each member of a Joint Venture, if the Bidder is a JV] 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

OCBI/LCB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Name of Reporting Firm: _________________ 

Current Contract Commitments / Works in Progress of the Reporting Firm 

 

Bidders and each member to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 

contracts approaching completion, but for which an unqualified, full completion certificate has yet to 

be issued. 

Based on value of all outstanding works and average monthly invoicing, the Bidder and each Member 

to a JV shall explain how completion by estimated time is proposed to be achieved for each contract 

listed.  

The Bidder and each Member of a JV shall also demonstrate based on access to, or availability of, 

financial resources such as liquid assets, unencumbered real assets, lines of credit, and other financial 

means, other than any contractual advance payments consistent with information provided by the 

Bidder/Each JV Member under Forms FIN--3.1, FIN 3.3 and this Form FIN 3.4 how the overall cash 

flow requirements for this Contract and their all other current contract commitments will be met. 
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Current Contract Commitments and Cash-Flow Requirements 

1 

S. No. 

2 

Name of 

Contract 

3 

Employer’s 

Contact 

Address, 

Tel, Fax 

4 

Value of 

Outstanding 

Work 

[Current US$ 

Equivalent] 

5 

Estimated 

Completion 

Date/Time 

in Months to 

complete 

6 

Average 

Monthly 

Invoicing 

Over Last Six 

Months 

[US$/month] 

 

 

7 

Estimated 

Cash-Flow 

Required for 

every 4 

months= [Value 

under column 4 

divided by 

Months under 

column 5 times 

4] 

       

       

Explanation:  
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Form EXP - 4.1: General Construction Experience 

[The form shall be filled in by the Bidder, and each member of a Joint Venture, if the Bidder is a JV] 

 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

OCBI/LCB No. and title: ___________________________ 

Page _______________of ______________pages 

Name of the Reporting Firm_____________ 

General Construction Experience of the Reporting Firm 

 

Starting 

Year 

Ending 

Year 
Contract Identification 

Role of 

Bidder 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 
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Form EXP - 4.2(a): Specific Construction and Contract 

Management Experience 

[The form shall be filled in by the Bidder, and each member of a Joint Venture, if the Bidder is a JV and 

specialized Sub-Contractors, if applicable] 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name if the Bidder is a JV_____________________ 

 Specialized Subcontractor’s Name [Insert full name if permitted] ___________ 

OCBI/LCB No. and title: ___________________________ 

Page _______________of ______________pages 

Name of the Reporting Firm_______________ 

Specific Construction and Contract Management Experience of the Reporting Firm 

Similar Contract No. Information 

Contract Identification [insert contract name and number, if applicable] 

Name of the firm that was awarded the contract 

identified above 

 

 

Award date [insert day, month, year, e.g., 15 June 2016] 

Completion date
**

 

 

 

 

 

[insert day, month, year, e.g., 03 May 2018] 

Role in Contract identified above 

[check the appropriate box. Check box as “Prime 

Contractor” if contract was awarded to the 

reporting firm as a single construction contractor. 

Check Box “Member in JV” if the contract was 

awarded to a JV and was a member of the JV. 

Check Box “Management Contractor” if the 

reporting firm signed the construction contract 

and was responsible for its performance and 

completion of works as per terms and conditions 

of the contract. Also see *** below. Check Box 

“Sub-Contractor” if the reporting firm was a sub-

contractor appointed by the main contractor who 

was awarded the contract] 

Prime 

Contractor  

Member in  

JV 

 

Management 

Contractor 


*** 

Sub-

contractor 

 
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Total Contract Amount [insert total contract amount 

in local currency] 
US$ [insert 

Exchange rate and total 

contract amount in US$ 

equivalent]* 

If reporting firm was a member in a “JV” or “sub-

contractor”, as per box checked above, it can claim 

experience only for its’ own share of works 

actually performed under the contract and not the 

entire contract. As such, the reporting firm shall 

indicate its share as a percentage of the total 

Contract amount and also in absolute amount 

[insert the 

percentage 

of the total 

contract 

amount 

indicated 

above which 

represents 

reporting 

firm’s share 

under the 

contract 

performed] 

[insert amount 

the reporting 

firm received 

or entitled to 

for the works 

performed as 

its share in the 

total contract 

amount in 

local currency] 

[insert exchange rate and 

total contract amount in 

US$ equivalent]* 

Roles and Responsibilities [Briefly describe roles and responsibilities of the 

Reporting firm under the above contract] 

Employer's Name: [Insert Full Name] 

Address: 

Telephone/fax number 

 

E-mail: 

[indicate street / number / town or city / country] 

[insert telephone/fax numbers, including country and 

city area codes] 

[insert e-mail address, if available] 

 

*  Refer Section III for guidance on the date and source of exchange rate. 

**  If contract is not fully completed but substantially completed then indicate the absolute total value of the 

completed part of the contract and also the percentage completion calculated as a percentage of the total value 

of the contract upon completion.  

***  In claiming experience as a Management Contractor, the Bidder shall furnish copies of the contracts signed 

by the Bidder demonstrating scope of construction works performed. It should be noted that a Construction 

Manager is not the same as a Management Contractor. Construction Manager is a consultant for or agent of 

the Borrower and mainly responsible for supervision of the construction works and does not take the risks 

associated with the performance of the construction contracts as the Management Contractor does. Instead of 

performing the works directly, a Management Contractor contracts out and manages the work of other 

contractors taking on full responsibility and risk for price, quality and timely performance as per the terms 

and conditions of contracts it signs with the Employers.  
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 Form EXP - 4.2(a) (cont.): Specific Construction and 

Contract Management Experience (cont.) 

 

Similar Contract No. Information 

Description of the similarity in accordance with 

Sub-Factor 4.2(a) of Section III: 

 

1. Amount  

2. Physical size of required works items  

3. Complexity  

4. Methods/Technology  

5. Construction rate for key activities  

6. Other Characteristics  
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Form EXP - 4.2(b): Construction Experience in Key 

Activities 

[The form shall be filled in by the Bidder, and each member of a Joint Venture, if the Bidder is a 

JVand specialized Sub-Contractors, if applicable] 

 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

Sub-contractor's Name6 (as per ITB 34): ________________ 

OCBI/LCB No. and title: _____________________ 

Page __________________of ________________pages 

 

Name of the Reporting Firm______________ 

Construction Experience in Key Activities of the Reporting Firm under each contract 

completed or under implementation 
 

Bidder, Members of the JV or proposed Specialized Contractors claiming experience for key 

activities must complete the information in this form as per ITB 34 and Section III, Evaluation 

and Qualification Criteria, Sub-Factor 4.2. [Provide information for each contract separately 

when claiming experience by aggregating quantities of the key activity completed in more than one 

contract] 

1. Key Activity No One: ________________________ 

 Information 

Contract Identification  

Award date  

Completion date as per Contract  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-contractor  

 

Total Contract Amount 

 US$  

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 

Information 

 [insert response to Employer’s inquiry indicated in left 

column] 

 
6 If applicable 
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 Information 

  

  

  

Quantity (Volume, number or rate of 

production, as applicable for the Key 

activity) performed under the contract per 

year or part of the year.  For each year 

indicate quantities performed and specify 

both start and end months.  

[Insert extent of participation indicating 

actual quantity of key activity successfully 

completed in the role performed] 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii) 

Year 1 [e.g. 2016 from January to 

September] 

   

Year 2 [e.g. 2017 from January to 

December] 

 

   

Year 3    

Year 4    

In response to the criterion for rates of 

production in 12 consecutive months or 

less, if performance under more than one 

contract spread over more than one year 

are considered, the Applicant shall provide 

information by months for each such 

contract to demonstrate which same 12 

consecutive months meet the minimum 

rate of production.    

  

Employer’s Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

2. Activity No. Two  

3. ………………… 
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Form EXP - 4.2(c)  

Specific Experience in Managing ES aspects 

[The following table shall be filled in for contracts performed by the Bidder, and 

each member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

  

1. Key Requirement no 1 in accordance with 4.2 (c): ______________________ 

 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

  

Member in  

JV  

  

Management 

Contractor 

  

Subcontractor  

  

Total Contract Amount 

 US$  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 4.2 (c): ______________________ 

3. Key Requirement no 3 in accordance with 4.2 (c): __________ 
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Form CER: 
Quality Management / Environmental, Social, Health and Safety (ESHS) 

Certification 

Bidder’s Name: [insert full name] 
Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 
IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

 

 

Certification [Quality / Environmental / Health and Security] 
[Delete as appropriate] 

DESCRIPTION INFORMATIONS 

Identification of the certificate:  __________________________________________  

[Insert full name of the certificate]  

Date of Issue:  __________________________________________  

[Insert day, month, year of first certificate award] 

Areas covered by the certificate:  __________________________________________  

[Insert activities and locations] 

Expiry Date:  __________________________________________  

[Insert day, month, year] 

Issuer's Name:  __________________________________________  

[Insert full name] 

Address:  __________________________________________  

[Insert street / number / town or city / country] 

Telephone/Fax numbers:  __________________________________________  

[Insert phone/fax numbers, including country and city 

area codes] 

Email:  __________________________________________  

[Insert email address, if available] 

Compliance with international standards: The certificate is [ISO 9001, ISO 14001, ISO 45001] 

[select as appropriate] 

  Yes /   No 

If no, proof of conformity with ISO standards by the 

Bidder: 

The Bidder shall provide a conformity assessment of its 

certificate by an internationally recognized Accredited 

Certification Body. 

 

The Bidder shall fill this Form for each Certification required under criterion 5.1 of Section III, 
Evaluation and Qualification Criteria 
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Form EXP–ESHS: 
Environmental, Social, Health and Safety (ESHS) Experience 

 

Bidder’s Name: [insert full name] 
Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 
IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

 

Similar Contract No: 

[insert number] of [insert number of 

similar contracts required] 

Information 

Contract Identification:  __________________________________________________  

[Insert contract name and number, if applicable] 

Short Project Description (main scope and 

key values of project): 

 __________________________________________________  

[Insert short project description] 

Award Date:  __________________________________________________  

[Insert day, month, year] 

Completion Date:  __________________________________________________  

[Insert day, month, year] 

Role in contract: 

[Check the appropriate box] 

 

Prime 

Contractor 

 

Member in JV 
 

Management 

Contractor 

 

Subcontractor 

Total Contract Amount:  ______________________________  

[Insert total contract amount in local 

currency] 

_________________ 

[Insert total contract 

amount in US$ 

equivalent] 

If party in a JV or subcontractor, specify 

participation of Total Contract Amount: 

____________ % 

[Insert a 

percentage 

amount] 

_____________ 
[Insert total 

contract amount in 

local currency] 

_________________ 
[Insert total contract 

amount in US$ 

equivalent] 

Employer's Name:  __________________________________________________  

[Insert full name] 

Address:  __________________________________________________  

[Insert street / number / town or city / country] 

Telephone/Fax numbers:  __________________________________________________  

[Insert telephone / fax numbers, including country and city area 

codes] 

Email:  __________________________________________________  

[Insert email address, if available] 
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Similar Contract No: 

[insert number] of [insert number of 

similar contracts required] 

Information 

Description of the ESHS challenges and 

measures implemented under the contract: 

 

a) ESHS Challenge [Insert description] 

b) ESHS Risk Assessment Level [Insert classification of risk assessment as per development bank 

classification if applicable] 

c) ESHS implemented measures 

(as per criterion 5.3 of 

Section III - Evaluation and 

Qualification Criteria) 

[Provide a document supporting the implementation of ESHS 

measures, acceptable to the Employer1] 

d) ESHS Knowhow Transfer or 

ESHS Local Staff Capacity 

Building (as per criterion 5.4, if 

any, of Section III - Evaluation 

and Qualification Criteria) 

[Provide evidence of successful2: 

 ESHS knowhow transfer to local partners or subcontractors; 

or  

 ESHS capacity building to local staff under the contract.] 

 

 

  

 
1 For example, ESHS activity reports, ESHS final reports, ESHS inspection reports, supervision Engineer's reports, etc. Only 

documents evidencing implementation of ESHS measures shall be accepted. 
2 For example, ESHS activity reports presenting training activities, training materials with attendance sheets, etc. Only 

documents evidencing ESHS knowhow transfer or ESHS local staff capacity building shall be accepted. 
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[Guarantor letterhead or SWIFT identifier code]  

Beneficiary:  _____________________________[Insert name and address of the Employer]    

Invitation for Bids No: _____ [Insert reference number for the Invitation for Bids]  

OCBI/LCB No.: ________ [Employer to insert same OCBI number as in procurement plan] 

Date:  __________________________ [Insert date of issue]   

BID GUARANTEE No.: __________________________ [Insert guarantee reference 

number]    
Guarantor: ________________ [Insert Guarantor’s name and address of place of issue, unless 

indicated in the letterhead] 

 

We have been informed that __________________________ (hereinafter called "the 

Applicant") has submitted or will submit to the Beneficiary its Bid (hereinafter called "the 

Bid") for the execution of ________________ under Invitation for Bids No. ___________ 

(“the IFB”) and Open Competitive Bidding (International) No--------------------- (“ the OCBI”). 

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be 

supported by a Bid guarantee. 

At the request of the Applicant to issue this guarantee, we, as Guarantor, hereby irrevocably 

undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of 

___________, (____________) upon receipt by us of the Beneficiary’s complying demand, 

supported by the Beneficiary’s statement, whether in the demand itself or a separate signed 

document accompanying or identifying the demand, stating that either the Applicant: 

(a)  has withdrawn its Bid during the period of Bid validity set forth in the Applicant’s Letter 

of Bid (“the Bid Validity Period”), or any extension thereto provided by the Applicant; 

or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary during the Bid 

Validity Period or any extension thereto provided by the Applicant, (i) has failed to 

execute the contract agreement, or (ii) has failed to furnish the Performance Security and, 

if required, the Environmental and Social (ES) Performance Security, in accordance with 

the Instructions to Bidders (“ITB”) of the Beneficiary’s Bidding document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of 

copies of the contract agreement signed by the Applicant and the Performance Security and, if 

required, the Environmental and Social (ES) Performance Security, issued to the Beneficiary 

in relation to such contract agreement; or (b) if the Applicant is not the successful Bidder, upon 

the earlier of (i) our receipt of a copy of the Beneficiary’s notification to the Applicant of the 

results of the Bidding process; or (ii) twenty-eight days after the end of the Bid Validity Period.  

Consequently, any demand for payment under this guarantee must be received by us at the 

office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758. 

Form of Bid Security - Demand Guarantee 
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_____________________________ 

[signature(s)] 

[Note: In case the Applicant is a Joint Venture indicate the name of the Joint Venture or names of all 

members of the Joint Venture that submitted or will submit the Bid]  
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Form of Bid-Securing Declaration 

 

Date: ________________ 

OCBI/LCB No.: [insert number as in procurement plan].: ________________ 

Alternative No.: ________________ 
 

To:  

We, the undersigned, declare that:     

We understand that, according to your conditions, Bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for Bidding in any contract with 

the Employer for the period of time of  [insert number of months or years consistent with BDS 19.9] 

______________, if we are in breach of our obligation(s) under the Bid conditions, because we: 

(a)  have withdrawn our Bid during the period of Bid validity specified in the Letter of Bid or any 

extension thereto provided by us; or 

(b)  having been notified of the acceptance of our Bid by the Employer during the period of Bid 

validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the 

Performance Security and, if required, the Environmental and Social (ES) Performance Security, 

in accordance with the ITB 48. 

The start date of suspension shall be the first date we perform any of the actions mentioned in paragraphs 

(a) and (b) above. We understand this Bid-Securing Declaration shall expire if we are not the successful 

Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; 

or (ii) twenty-eight days after the expiration of our Bid. 

 

 

Name of the Bidder*  

Name of the person duly authorized to sign the Bid on behalf of the Bidder** _______ 

Title of the person signing the Bid ______________________ 

Signature of the person named above ______________________ 

Date signed ________________________________ day of ___________________, _____ 
*  In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**  Person signing the Bid shall have the power of attorney given by the Bidder attached to the Bid 
 

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all members to the Joint 

Venture that submits the Bid.] 

 



 

Section V - Eligible Countries 

Eligibility for the Provision of Goods, Works and Non-Consulting Services in  

Bank Group Financed Procurement 

A. Provisions under Section 5 “Eligibility” of the Procurement Policy for Bank Group Funded 

Operations and Chapter A2 of the Operations Procurement Manual under Procurement 

Framework of the African Development Bank 

 

1. The African Development Fund (ADF) permits firms and individuals from all countries to offer 

goods, works and services for ADF funded projects.  

However, the proceeds of any Financing undertaken in the operations of the African Development 

Bank (ADB) and the Nigeria Trust Fund (NTF) shall be used for procurement of goods and works, 

including the related services, provided by bidders from Eligible1 Countries.2 Any conditions for 

participation shall be limited to those that are essential to ensure the firm’s capability to fulfill the 

contract in question. In the case of ADB and NTF, bidders from non-Member Countries offering 

goods, works and related services (including transportation and insurance) are not eligible even if 

they offer these from Eligible Member Countries. Any waiver to this rule will be in accordance 

with the Articles 17(1) (d) of the Agreement Establishing the African Development Bank and 4.1 

of the Agreement Establishing the Nigeria Trust Fund. 

B. Rules and Procedures for Procurement of Goods and Works 

Overview 

1. The eligibility criteria for participation in the supply of goods, works and related services, to be 

procured through the ADB and NTF Financing, derive from the requirements of the Agreement 

Establishing the African Development Bank, Article 17.1.d, and the Agreement Establishing the 

Nigeria Trust Fund, Article 4.1. The foregoing requirements basically prescribe two types of 

eligibility criteria: 

(a) The eligibility of the bidder; 

(b) The eligibility of the goods, works and related services. 

 

Eligibility of the Bidder under the ADB and NTF Financing 

2. The eligibility of the bidder shall be based on nationality, in accordance with the following rules: 

(a) Natural Persons: A natural person is eligible if he or she is a national of a Member Country of 

the ADB. Where a person has more than one nationality, such a person shall be eligible if the 

nationality indicated in his or her bid is that of a Member Country of the ADB. 

(b) Corporations: A corporation is eligible if it satisfies the following criteria: 

1. it is incorporated in a country that is a Member of the ADB; 

2. it is a national of a country that is a Member of the ADB, as determined by the law of its 

place of incorporation; 

3. it has its principal place of business in a country that is a Member of the ADB. 

 
1  Refer to Bank Procurement Framework for additional information on Eligibility. 
2  “Eligible Countries" shall mean: (a) in the case of the African Development Bank (ADB) and the Nigeria Trust Fund, the 

Member Countries of the ADB; and (b) in the case of the African Development Fund (ADF), any country. 
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(c) Joint Ventures and Associations: An unincorporated joint venture, partnership, or 

association, shall be eligible if more than 50% of the value of its works and/or 

services is executed by its members satisfying the eligibility requirements for 

individuals or corporations. 

Eligibility of the Goods, Works and Related Services 

3. In order to be eligible, the goods to be procured must have been mined, grown, or produced, in the 

form in which they are purchased, in an Eligible Member Country. 

4. For works contracts, which may include civil works, plant construction, or turnkey contracts, the 

contractor must satisfy the nationality criteria of eligibility, either as a natural person, or 

corporation, or joint venture and association. Labour, equipment, and materials needed for carrying 

out the works contract, shall be supplied from Eligible Member Countries. 

5. For contracts, which have been awarded on the basis of Cost, Insurance and Freight (CIF), or 

Carriage and Insurance Paid (CIP), bidders shall be free to arrange for ocean and other 

transportation, and the related insurance, from any Eligible Member Country. On the other hand, 

where goods are shipped on FOB basis, and the Bank has agreed to finance transportation and 

insurance separately, which are arranged by the purchaser, under a separate contract, the Bank shall 

be satisfied that the services are supplied from Eligible Member Countries. 

List of Eligible Countries 

6. List of Eligible countries can be found in African Development Bank’s website: 

https://www.afdb.org/en/about-us/corporate-information/members/ 

Ineligible Countries in reference to ITB 4.8 and ITB 5.1 

 

7. In reference to ITB 4.8 and ITB 5.1, for the information of the Bidders, at the present time 

firms, goods and services from the following countries are excluded from this Bidding 

process: 

 
Under ITB 4.8(a) and ITB 5.1: [insert a list of the countries following approval by the Bank to apply 

the restriction or state “none”].  

Under ITB 4.8(b) and ITB 5.1: [insert a list of the countries following approval by the Bank to apply 

the restriction or state “none”] 

 

 

 

 

 

 

 

 

 

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.afdb.org%2Fen%2Fabout-us%2Fcorporate-information%2Fmembers%2F&data=02%7C01%7C%7Cec75998605974f2b8fb408d5a3bb00f0%7C84df9e7fe9f640afb435aaaaaaaaaaaa%7C1%7C0%7C636594946502339839&sdata=B41Q0Bv9a2730LM37HNBnpPc8kms7rlrr6JUiACcvUg%3D&reserved=0
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Section VI - Fraud and Corruption  

1. Purpose 

1.1 The Bank’s Integrity Framework and this annex apply with respect to procurement under Bank 

Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants), 

consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or 

suppliers; any agents (whether declared or not); and any of their personnel, observe the highest 

standard of ethics during the procurement process, selection and contract execution of Bank-

financed contracts, and refrain from Fraud and Corruption1. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 

anything of value to influence improperly the actions of another party2; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that knowingly 

or recklessly misleads, or attempts to mislead, a party3 to obtain financial or other benefit 

or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to achieve an 

improper purpose, including to influence improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a 

party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence material to 

the investigation or making false statements to investigators in order to materially 

impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or 

collusive practice; and/or threatening, harassing, or intimidating any party to 

prevent it from disclosing its knowledge of matters relevant to the investigation or 

from pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection and audit 

rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service 

providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practices in competing for the contract in 

question; 

 
1  In this context, any action to influence the procurement process or contract execution for undue advantage is improper. 
2  For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the procurement process 

or contract execution, including Bank staff and employees of other organizations taking or reviewing procurement decisions. 
3 For the purpose of this sub-paragraph, “party” refers to a public official, including Bank staff and employees of other 

organizations taking or reviewing procurement decisions.; the terms “benefit” and “obligation” relate to the procurement 
process or contract execution; and the “act or omission” is intended to influence the procurement process or contract 
execution.” 
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c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other 

appropriate actions, including declaring misprocurement, if the Bank determines at any time 

that representatives of the Borrower or of a recipient of any part of the proceeds of the loan 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the 

procurement process, selection and/or execution of the contract in question,  without the 

Borrower having taken timely and appropriate action satisfactory to the Bank to address such 

practices when they occur, including by failing to inform the Bank in a timely manner at the 

time  they knew of the practices;  

d. Pursuant to the Banks Integrity Framework  and in accordance with the Bank’s prevailing 

sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for 

a stated period of time, including by publicly declaring such firm or individual ineligible (i) to 

be awarded or otherwise benefit from a Bank-financed contract, financially or in any other 

manner;4 (ii) to be a nominated5 sub-contractor, consultant, manufacturer or supplier, or 

service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) 

to receive the proceeds of any loan made by the Bank or otherwise to participate further in the 

preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding documents and in contracts financed by a Bank 

loan, requiring (i) bidders (applicants), consultants, contractors, and suppliers: and their sub-

contractors, sub-consultants, service providers, suppliers, agents, personnel, permit the Bank to 

inspect6 all accounts, records and other documents relating to the procurement process, 

selection and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

 
4  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-
contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 
contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 

5  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 
(different names are used depending on the particular bidding document) is one which has been: (i) included by the 
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow 
the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

6  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken 
by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as 
evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such 
activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, 
and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in 
hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; 
interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 
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Section VII - Works’ Requirements 
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Scope of Works 

 

 

The works specified under this contract shall include  

 

a) Matuu Cluster  

a. Construction of water treatment plant capacity 4000m3/day and 

associated Works.  

b. Testing of 835m DN280 existing and laying 445m DN280 Raw and 

Treated Water Rising Main 

c. Testing of 5km existing and laying of 24km DN 250 – DN315 Treated 

Water Transmission Pipeline 

d. Testing of 24.2km existing and laying of 5.8km DN63 – DN125 Water 

Distribution Pipeline with 1,000no. Consumer Connections 

e. construction of a 150KW Solar Farm 

 

b) Kitui Cluster  

a. Testing of 1km existing and laying 6.5km of DN250 – DN300 Sewer 

Pipeline with 500no. Consumer Connections and rehabilitation of 50no. 

sewer manholes 

b. Rehabilitation works of 2no. pump houses. 

 

c) Wote Cluster.  

a. Construction of an intake weir across Kaiti River 

b. Construction of sump and filter gallery.   

c. Installation of valve and fitting and completion of road crossing for the 

rising main 

d. Construction of a 150KW solar farm.   
 

All general and ancillary works and work of any nature that is deemed necessary for the due and 

satisfactory construction, completion and maintenance of the works to the full extent and meaning of 

the Drawings and Specifications, whilst complying with all general Conditions of Contract whether 

specifically mentioned or not in the clause of the specifications. 

 

Some of the Works detailed in these special specifications are only indicative of the Scope of Works 

associated with this contract and the Engineer may, where necessary, substitute some of the Works with 

others within the project areas without substantially altering the overall Scope of the Works. Any other 

activity not listed above but deemed to be necessary by the Engineer shall be carried out subject to the 

Engineer’s formal instructions. Works shall be measured and paid using the relevant rates and prices in 

the Bill of Quantities. 

 

The works will also include for any operations necessary for the safe and convenient passage of traffic 

at all times. 

 

Compliance with Specification. 

 

All materials, plant, labour and workmanship in and connected with the execution of the works shall be 

the best of their respective kinds without regard to any trade terms and the Contractor shall comply with 

these and all other respects with the relevant Clauses in the Specification and shall carry out the Contract 
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in a proper and workmanship like manner and in strict accordance with Specifications, Working 

Drawings and Instructions of the Engineer.  
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Specification 

The Special Specifications are to be read in conjunction with the Standard Specification for Road and 

Bridge Construction, Ministry of Transport and Communications, 1986 and the General/Particular 

Conditions of this contract.    

Refer to the separate Book of Specification for the Construction for Kitui Matuu Last mile Water 

Sanitation Projects referred to as VOL. II EMPLOYER’S REQUIREMENTS.    
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Environmental and Social (ES) requirements  
 

Refer to the separate Book of Specification for the Construction for Mwala Cluster Water Supply 

Projects referred to as VOL. II EMPLOYER’S REQUIREMENTS.   
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Contractor’s Representative and Key Personnel 
 

[Note: Insert in the following table, the minimum key specialists required to execute the contract, taking 

into account the nature, scope, complexity and risks of the contract. 

Where Project SEA risks are assessed to be substantial or high, the Employer shall include a Sexual 

Exploitation, Abuse and Harassment expert(s).] 

 

Contractor’s Representatives and Key Personnel 

Item 

No. Position/Specialization 
Relevant Academic 

Qualifications 

Minimum Years of 

Relevant Work 

Experience 

1 Project Director/Contractor’s 

Representative 

Degree in Civil 

Engineering. Water 

Engineering, Or Equivalent 

10 Years 

2 One (1) Project/Contract 

Manager 

Civil Engineering Degree 

Registered with EBK Or 

Equivalent  

7 Years 

3 One (1) Site Agent  (Civil Engineering 

Degree & Registered 

with EBK Or Equivalent) 

7 Years 

4 Two (2) Assistant Site Agents - 

- One (1) For Intake and Water 

Treatment Works 

- One (1) For Water Pipelines 

and Water Reservoirs. 

All Civil Engineering 

Degree and Graduate 

Engineers with EBK or 

equivalent 

3 Years 

5 One (1) Water Treatment 

Process Engineer 

Civil Engineering Degree 

and Registered with EBK 

or equivalent 

5 Years 

6 Electromechanical Engineer Degree in Electrical/ 

Mechanical Engineering 

and Registered with EBK 

or equivalent. 

10 Years 

7 Three (3) Construction 

Supervisors  

Diploma in Water or 

Civil Engineering, Or 

Equivalent) 

3 Year 

8 One (1) Surveyor  Degree in Surveying - 

Registered with ISK Or 

Equivalent 

5 Years 
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9 One (1) Assistant 

Surveyor  
 

With Minimum Ordinary 

Diploma (Ond) in 

Surveying 

3 Years 

10 Environmentalist  A Degree in 

Environmental Sciences 

or Equivalent and 

Registered Lead Expert 

with Nema. 

5 Years 

11 Occupational Safety and 

Health Officer  

A First Degree and 

Course in Occupational 

Safety and Health 

5 Years 

12 2 No. Sociologists A Degree in Social 

Sciences or Community 

Development 

4 Years 

13 Sexual Exploitation, Abuse and 

Harassment Officer.  

Degree in Social Science 

with experience in handling 

gender-based issues.   

5 Years 

 

The Bidder shall provide details of the proposed personnel and their experience records using Forms 

PER-1 and PER-2 included in Section IV, Bidding Forms. 

Personnel for the listed positions should either: 

• Be fluent in written and spoken English or 

• At least one interpreter who is fluent in written and spoken English shall be provided by the 

contractor for every four personnel who are themselves not fluent in written and spoken 

English. 
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Drawings 
Refer to the separate Book of Drawings for the Construction for Kitui Matuu Last Mile Water and 

Sanitation Projects herein referred to as VOL. III BOOK OF DRAWINGS  
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Supplementary Information 

 
Supplementary information comprise of the Materials Report and the Hydrological/ 

Hydraulics Report denoted as Volume (3A) and Volume (3B) of the Bidding Documents. 

These reports are marked “FOR INFORMATION ONLY AND WILL NOT FORM PART 

OF THE CONTRACT”. 

These reports only represent investigations and findings, with/without analysis or 

interpretation of results/ findings of a consultant and it is the Bidder’s responsibility for any 

source and quality of construction materials, without binding the Employer.
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 Part 3: Conditions of Contract  

& Contract Forms 
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Section VIII- Particular Conditions  

 

 

The following Particular Conditions shall supplement the GC. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GC. 
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Particular Conditions  

 
Part A – Contract Data 

 

Conditions Sub-Clause Data 

Where the Contract allows for 

Cost Plus Profit, percentage 

profit to be added to the Cost 

1.1.20 
 

__________10_% 

Employer’s name and address 1.1.31 

Chief Executive Officer  

Athi Water Works Development Agency  

Athi Water Plaza, Muthaiga North Road,  

P.O Box 45283 - 00100 Nairobi, Kenya  

Tel: +254-20-2724292/3, 2711342  

Fax: +254-20-2724295  

Email: info@awwda.go.ke  

Website: www.awwda.go.ke 

 

 

Engineer’s name and address 1.1.35 

Chief Executive Officer  

Tanathi Water Works Development Agency  

KIDP Building - Kalawa Road   

P.O Box Private Bag Kitui, Kenya  

Bank’s name  1.1.89 The Bank is: African Development Bank 

Borrower’s name  1.1.90 Government of Kenya 

Time for Completion 1.1.84 548 days (18 months) 

Defects Notification Period 1.1.27 365 days (one year) 

Sections 1.1.73 N/A 

Electronic transmission system 1.3 (a) (ii) Email: info@awwda.go.ke 

Address of Employer for 

communications: 
1.3(d) 

The Employer’s address for the purpose of 

communications is:  

 

Chief Executive Officer  

Athi Water Works Development Agency  

Athi Water Plaza, Muthaiga North Road,  

P.O Box 45283 - 00100 Nairobi, Kenya  

Tel: +254-20-2724292/3, 2711342  

mailto:info@awwda.go.ke
http://www.awwda.go.ke/
mailto:info@awwda.go.ke
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Conditions Sub-Clause Data 

Fax: +254-20-2724295  

Email: info@awwda.go.ke 

Address of Engineer for 

communications: 
1.3(d) 

Chief Executive Officer  

Tanathi Water Works Development Agency  

KIDP Building - Kalawa Road   

P.O Box Private Bag Kitui, Kenya 

Address of Contractor for 

communications: 
1.3(d)  

Governing Law 1.4 Laws of the Republic of Kenya 

Ruling language 1.4 English 

Language for communications 1.4 English 

Time for the Parties to sign a 

Contract Agreement 
1.6 28 days after receipt of the Letter of Acceptance 

Number of additional paper 

copies of Contractor’s 

Documents 

1.8 3 (Three) 

Total liability of the Contractor 

to the Employer under or in 

connection with the Contract 

1.15 Accepted Contract Sum (sum) 

Site  1.1 74 As Described in Specifications 

Joint and Several Liability 1.14  

e) Maximum numbers of members in the Joint Venture, 

Consortium or Association (JV) shall not exceed 3. 

 

(f) Minimum share of a member of Joint Venture, 

Consortium or Association (JV) in the contract shall 

not be less than 33% percent of the total value of the 

contract. 

Time for access to the Site 2.1 28 days after Commencement Date 

Sustainable procurement 4.1 N/A 

Performance Security 4.2 

The performance security will be in the form of 

unconditional bank guarantee acceptable to the 

employer in the amount(s) of 10% of the Accepted 

Contract Amount and in the same currency(ies) of the 

Accepted Contract Amount. 

mailto:info@awwda.go.ke
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Conditions Sub-Clause Data 

Environmental and Social (ES) 

Performance Security   
4.2 N/A 

Period for notification of errors 

in the items of reference 
4.7.2 (a) 28 Days 

Period of payment for 

temporary utilities 
4.19 28 Days 

Number of additional paper 

copies of progress reports 
4.20 3 (Three) 

Maximum allowable 

accumulated value of work 

subcontracted (as a percentage 

of the Accepted Contract 

Amount or volume of work-as 

per provision made under BDS 

of ITB 34.2) 

5.1(a) 30% 

Parts of the Works for which 

subcontracting is not permitted 
5.1(b) N/A 

Normal working hours 6.5 

Normal working hours are: 8 hours per day from 

Monday to Friday and 5 hours on Saturday except 

Sundays and Public Holidays. 

Number of additional paper 

copies of program 
8.3 3 

Delay damages payable for 

each day of delay 
8.8 

0.1% of the Accepted Contract Amount per day, less 

provisional sum, for DAAB. 

 

Maximum amount of delay 

damages 
8.8 

10% of the Accepted Contract Amount less provisional 

sum for DAAB. 

Method of measurement 12.2 
Civil Engineering Standard Method of Measurement 

(CESMM) 

Percentage profit 12.3 As stated under 1.1.20 above 

Percentage rate to be applied to 

Provisional Sums for overhead 

charges and profit 

13.4 (b)(ii) 
 

_10 % 

Adjustments for changes in 

cost 
13.7 Adjustment for changes in cost shall not apply. 

Total advance payment  14.2 

15% Percentage of the Accepted Contract Amount 

payable in the currencies and proportions in which the 

Accepted Contract Amount is payable. 
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Conditions Sub-Clause Data 

Repayment of Advance 

payment 

14.2.3 

 

a) Repayment to begin when the amount of certified 

works attains exceeds 20% of the portion of the 

Accepted Contract Amount payable in that 

currency less Provisional Sums 

 

b) deductions shall be completed when certified 

works reach 80% of the Contract Sum. 

Number of additional paper 

copies of Statements 
14.3(b) 3 (Three) 

Percentage of retention 14.3(iii) 10% of interim payment certificates 

Limit of Retention Money (as 

a percentage of Accepted 

Contract Amount) 

14.3(iii) 10% of the Accepted Contract Amount 

Plant and Materials 

 

14.5(b)(i) 
N/A 

14.5(c)(i) N/A 

Minimum Amount of Interim 

Payment Certificates 
14.6.2 ___5__ % of the Accepted Contract Amount. 

Period of payment of Advance 

Payment to the Contractor  
14.7(a) ___72__days 

Period for the Employer to 

make interim payments to the 

Contractor under Sub-Clause 

14.6 (interim Payment) 

14.7b(i) ___72__days 

Period for the Employer to 

make interim payments to the 

Contractor under Sub-Clause 

14.13 (Final Payment) 

14.7b(ii) ___72___days 

Period for the Employer to 

make final payment to the 

Contractor 

14.7(c) ___72___days  

financing charges for delayed 

payment (percentage points 

above the average bank short-

term lending rate as referred to 

under sub-paragraph (a)) 

14.8 N/A 

Number of additional paper 

copies of draft Final Statement 
14.11.1(b) 3 (Three) 

Forces of nature, the risks of 

which are allocated to the 

Contractor 

17.2(d) N/A 
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Conditions Sub-Clause Data 

Permitted deductible limits 19.1 

The minimum insurance amounts and deductibles shall 

be: 

• insurance required for the Works: [KES. 

3,000,000] 

• insurance required for Goods: [KES. 5,000,000] 

• insurance required for liability for breach of 

professional duty: [KES. 5,000,000] 

• insurance required against liability for fitness for 

purpose (if any is required): N/A 

• insurance required for injury to persons and 

damage to property: [KES. 3,000,000]  

• insurance required for injury to employees: [KES. 

5,000,000] 

Additional amount to be 

insured (as a percentage of the 

replacement value, if less or 

more than 15%) 

19.2.1(b) __N/A 

List of Exceptional Risks 

which shall not be excluded 

from the insurance cover for 

the Works 

19.2.1(iv) N/A 

Extent of insurance required 

for Goods 
19.2.2 

As in 19.1 above 

Amount of insurance required 

for Goods 
As in 19.1 above 

amount of insurance required 

for liability for breach of 

professional duty 

19.2.3(a) As in 19.1 above 

Insurance required against 

liability for fitness for purpose  
19.2.3(b) No 

Period of insurance required 

for liability for breach of 

professional duty 

19.2.3 As in 19.1 above 

Amount of insurance required 

for injury to persons and 

damage to property 

19.2.4 As in 19.1 above 

Other insurances required by 

Laws and by local practice 

(give details) 

 N/A 

Time for appointment of 

DAAB 
21.1 

 

42 days after signature by both parties of the Contract 

Agreement 

 

The DAAB shall be comprised 

of 
21.1 Three Members 
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Conditions Sub-Clause Data 

List of proposed members of 

DAAB 
21.1 

Proposed by Employer [Attach CVs to the bidding 

document and the Contract] 

1._____________________ 

2.______________________ 

3.______________________ 

Proposed by Contractor [Attach CVs to the Contract] 

1.________________________ 

2._________________________ 

3._________________________ 

Appointment (if not agreed) to 

be made by 
21.2 Chartered Institute of Arbitrators Kenya Chapter 

Rules of arbitration 21.6(a) 
Sub-Clause 21.6(a) of PART B – Specific Provisions 

shall apply. 

 21.6 (b) 
Sub-Clause 21.6(b) of PART B – Specific Provisions 

shall apply. 

Place of arbitration 21.6(a) Arusha, Tanzania 
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Table: Summary of Sections (if any) 

Description of parts of  

the Works that shall be  

designated a Section  

for the purposes of the  

Contract  

(Sub-Clause 1.1.73) 

Value: Percentage* of  

Accepted Contract  

Amount  

(Sub-Clause 14.9) 

Time for Completion 

(Sub-Clause 1.1.84) 

Delay Damages 

(Sub-Clause 8.8) 

    

    

    

    

    

    

    

*These percentages shall also be applied to each half of the Retention Money under Sub-Clause 14.9 
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Part B - Specific Provisions 

 

 

Sub-Clause 1.1.10 
Contract 

 

“the Contractor’s Proposal” is deleted.  

Sub-Clause 1.1.49 
Laws 

 

The Sub-Clause is replaced with:  

“Laws” means all national (or state) legislation, statutes, ordinances 

and other laws, and regulations and by-laws of any legally 

constituted public authority.” 

 

Sub-Clause 1.1.74 

Site 

The Sub-Clause is replaced with:  

“Site” means the places where the Permanent Works are to be 

executed, including storage and working area, and to which Plant and 

Materials are to be delivered, and any other places specified in the 

Contract as forming part of the Site.” 

 

Sub-Clause 1.1.77 

Statement 

On the second line after “Payment Certificate under…”, add “Sub-

Clause 14.2.1 [Advance Payment Guarantee] (if applicable),”. 

Sub-Clause 1.1.81 

Tender 

“the Contractor’s Proposal” is deleted. 

Sub-Clause 1.1.89 to 1.1.91 are added after Sub-Clause 1.1.88 

Sub-Clause 1.1 89 Bank “Bank” means the financing institution (if any) named in the 

Contract Data. 

Sub-Clause 1.1.90 

Borrower  
“Borrower” means the person (if any) named as the borrower in the 

Contract Data. 

Sub-Clause 1.1.91 

ES 
 

“ES” means Environmental and Social (including Sexual 

Exploitation and Assault (SEA)). 
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Sub-Clause 1.1.92 

Sexual Exploitation and 

Abuse (SEA), and Sexual 

Harassment (SH)  

“Sexual Exploitation and Abuse” “(SEA)” and Sexual 

Harassment (HS) mean the following: 

Sexual Exploitation is defined as any actual or attempted abuse 

of position of vulnerability, differential power or trust, for 

sexual purposes, including, but not limited to, profiting 

monetarily, socially or politically from the sexual exploitation 

of another.   

Sexual Abuse is defined as the actual or threatened physical 

intrusion of a sexual nature, whether by force or under unequal 

or coercive conditions; and   

“Sexual Harassment” “(SH)” is defined as unwelcome sexual 

advances, requests for sexual favors, and other verbal or 

physical conduct of a sexual nature by the Contractor’s 

Personnel with other Contractor’s or Employer’s Personnel. 

 

Sub-Clause 1.2 

Interpretation 
 

Sub-paragraph (a) is replaced with the following:  

 

(a) “Words indicating one gender include all genders; 

 

 “he/she” is replaced with:” it”; 

 

“him/her” is replaced with “it”; 

 

“his” and “his/her” are replaced with: “its”; 

 

 “himself/herself” are replaced with: “itself”.” 

 

Further, “and” is deleted from the end of sub-paragraph (i) and added 

at the end of sub-paragraph (j).  

 

sub-paragraph (k) is added: 

 

(k) “The word “tender” is synonymous with “bid” or “proposal”, 

the word tenderer with “bidder” or “proposer” and the words 

“tender documents” with “request for bids documents” or 

“request for proposal documents”, as applicable.” 
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Sub-Clause 1.5 
Priority of Documents 

 

The following documents are added in the list of Priority Documents 

after (e):  

 

“(f) the Particular Conditions Part C- Fraud and Corruption; 

 

(g) the Particular Conditions Part D- Environmental and Social (ES) 

Metrics for Progress Reports;” 

 

 and the list renumbered accordingly. 

Sub-Clause 1.6 

Contract Agreement 

The last paragraph is replaced with: 

 

“If the Contractor comprises a JV, the authorised representative of 

the JV shall sign the Contract Agreement in accordance with sub –

clauses 1.14 (Joint and Several Liability).” 

Sub-Clause 1.12 
Confidentiality 

The following is added at the end of the second paragraph: “The 

Contractor shall be permitted to disclose information required to 

establish its qualifications to compete for other projects.” 

“or” at the end of (b) is deleted. 

 

“or” at the end of (c) is added. 

 

The following is then added as (d): “is being provided to the Bank .” 

Sub-Clause 1.17 
Inspections & Audit by the 

Bank 

The following Sub-Clause is added after Sub-Clause 1.16: 

 

“Pursuant to paragraph 2.2 e. of Particular Conditions - Part C- Fraud 

and Corruption, the Contractor shall permit and shall cause its agents 

(where declared or not), subcontractors, subconsultants, service 

providers, suppliers, and personnel, to permit, the Bank and/or 

persons appointed by the Bank to inspect the site and/or the accounts, 

records and other documents relating to the procurement process, 

selection and/or contract execution, and to have such accounts, 

records and other documents audited by auditors appointed by the 

Bank. The Contractor’s and its Subcontractors’ and subconsultants’ 

attention is drawn to Sub-Clause 15.8 (Fraud and Corruption) which 

provides, inter alia, that acts intended to materially impede the 

exercise of the Bank’s inspection and audit rights constitute a 

prohibited practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Bank’s prevailing 

sanctions procedures).” 

Sub-Clause 2.4 The first paragraph is replaced with: 
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Employer’s Financial 

Arrangements 

 

“The Employer shall submit, before the Commencement Date, 

reasonable evidence that financial arrangements have been made for 

financing the Employer’s obligations under the Contract.” 

 

The following sub-paragraph is added at the end of Sub-Clause 2.4: 

“In addition, if the Bank has notified to the Borrower that the Bank 

has suspended disbursements under its loan, which finances in whole 

or in part the execution of the Works, the Employer shall give notice 

of such suspension to the Contractor with detailed particulars, 

including the date of such notification, with a copy to the Engineer, 

within 7 days of the Borrower having received the suspension 

notification from the Bank. If alternative funds will be available in 

appropriate currencies to the Employer to continue making payments 

to the Contractor beyond a date 60 days after the date of Bank 

notification of the suspension, the Employer shall provide reasonable 

evidence in its notice of the extent to which such funds will be 

available.” 

 

Sub-Clause 2.6 
Employer-Supplied 

Materials and 

Employer’s Equipment 
 

 

 

 

 

 

 

[If Employer- Supplied Materials are listed in the Employer’s 

Requirements for the Contractor’s use in the execution of Works, the 

following provisions may be added]: 

 

The following is added after the last paragraph of Sub-Clause 2.6: 

 

“The Employer shall supply to the Contractor the Employer-

Supplied Materials listed in the Specification, at the time(s) stated in 

the Specification (if not stated, within the times that shall be required 

to enable the Contractor to proceed with execution of the Works in 

accordance with the Programme). 

 

When made available by the Employer, the Contractor shall visually 

inspect the Employer-Supplied Materials and shall promptly give a 

Notice to the Engineer of any shortage, defect or default in them. 

Thereafter, the Contractor shall rectify such shortage, defect or 

default to the extent instructed by the Engineer. Such instruction 

shall be deemed to have been given under Sub-Clause 13.3.1 

[Variation by Instruction]. 

 

After this visual inspection, the Employer-Supplied Materials shall 

come under the care, custody and control of the Contractor. The 

Contractor’s obligations of inspection, care, custody, and control 

shall not relieve the Employer of liability of any shortage, defect or 

default not apparent from a visual inspection.” 

 

[If Employer’s Equipment are listed in the Specification for the 

Contractor’s use in the execution of Works, the following provisions 

may be added]: 

 

The following is added after the last paragraph of Sub-Clause 2.6: 
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“The Employer shall make the Employer’s Equipment listed in the 

Specification available to the Contractor at the time(s) stated in the 

Specification (if not stated, within the times that shall be required to 

enable the Contractor to proceed with execution of the Works in 

accordance with the Programme). 

 

Unless expressly stated otherwise in the Specification, the 

Employer’s Equipment shall be provided for the exclusive use of the 

Contractor. 

 

When made available by the Employer, the Contractor shall visually 

inspect the Employer’s Equipment and shall promptly give a Notice 

to the Engineer of any shortage, defect or default in them. Thereafter, 

the Contractor shall rectify such shortage, defect or default to the 

extent instructed by the Engineer. Such instruction shall be deemed 

to have been given under Sub-Clause 13.3.1 [Variation by 

Instruction]. 

 

The Contractor shall be responsible for the Employer’s Equipment 

while it is under the Contractor’s control and/or any of the 

Contractor’s Personnel is operating it, driving it, directing it, using 

it, or in control of it. 

 

The Contractor shall not remove from the Site any items of the 

Employer’s Equipment without the consent of the Employer. 

However, consent shall not be required for vehicles transporting 

Goods or Contractor’s personnel to or from the Site.” 

 

  

Sub-Clause 3.1 

The Engineer 

The following is added at the end of the first sub-paragraph:  

“The Engineer’s staff shall include suitably qualified engineers and 

other professionals who are competent to carry out these duties.” 

 

Sub-Clause 3.2 
Engineer’s Duties and 

Authority 

 

The Engineer shall obtain the consent in writing of the Employer 

before taking action under the following Sub-Clauses of these 

Conditions: 

 

(a) Sub-Clause 13.1: Right to vary - instructing a variation, 

except; 

 

(i) in an emergency situation as determined by the 

Engineer; or 

(ii) (if such a Variation would increase the Accepted 

Contract Amount by less than the percentage 

specified in the Contract Data. 

(b) Sub-Clause 13.2 (Value Engineering): stating consent or 

otherwise to a value engineering proposal submitted by the 

Contractor in accordance with Sub-Clause 13.2. 
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Notwithstanding the obligation, as set out above, to obtain consent 

in writing, if, in the opinion of the Engineer, an emergency occurs 

affecting the safety of life or of the Works or of adjoining property, 

it may, without relieving the Contractor of any of his duties and 

responsibility under the Contract, instruct the Contractor to execute 

all such work or to do all such things as may, in the opinion of the 

Engineer, be necessary to abate or reduce the risk. The Contractor 

shall forthwith comply, despite the absence of consent of the 

Employer, with any such instruction of the Engineer. The Engineer 

shall determine an addition to the Contract Price, in respect of such 

instruction, and EOT if any, in accordance with Clause 13 and shall 

notify the Contractor accordingly, with a copy to the Employer. 

 

 

Sub-Clause 3.3 
Engineer’s Representative 

 

The following is added at the end of Sub-Clause 3.3: 

 

“The Engineer shall obtain the consent of the Employer before 

appointing or replacing an Engineer’s Representative.”  

 

Sub-Clause 3.4 
Delegation by the Engineer 

 

The following is added at the end of the second paragraph:  

 

“If any assistants are not fluent in this language, the Engineer shall 

make competent interpreters available during all working hours, in a 

number sufficient for those assistants to properly perform their 

assigned duties and/or exercise their delegated authority.” 

 

Sub-Clause 3.6 
Replacement of the 

Engineer 

 

In the first paragraph, “42 days” is replaced with: “21 days”;   

In the third para, “shall” is replaced with: “should”. 

 

Sub-Clause 4.1 
Contractor’s General 

Obligations 

 

The following is inserted after the paragraph “The Contractor shall 

provide the Plant (and spare parts, if any) …”: 

 

“All equipment, material, and services to be incorporated in or 

required for the Works shall have their origin in any eligible source 

country as defined by the Bank.” 

 The following is inserted after the paragraph “The Contractor shall, 

whenever required by the Engineer...”: 

 

The Contractor shall not carry out mobilization to Site (e.g. limited 

clearance for haul roads, site accesses and work site establishment, 

geotechnical investigations or investigations to select ancillary 

features such as quarries and borrow pits) unless the Engineer gives 

consent, a consent that shall not be unreasonably delayed, that 

appropriate measures are in place to address environmental and 

social   risks and impacts, which at a minimum shall include 
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applying the Management Strategies and Implementation Plans 

(MSIPs) and Code of Conduct for Contractor’s Personnel submitted 

as part of the Bid and agreed as part of the Contract.  

 

The Contractor shall submit, to the Engineer for Review any 

additional MSIPs as are necessary to manage the ES risks and 

impacts of ongoing Works (e.g. excavation, earth works, bridge and 

structure works, stream and road diversions, quarrying or extraction 

of materials, concrete batching and asphalt manufacture). These 

MSIPs collectively comprise the Contractor’s Environmental and 

Social Management Plan (C-ESMP). The Contractor shall review 

the C-ESMP, periodically (but not less than every six (6) months), 

and update it as required to ensure that it contains measures 

appropriate to the Works. The updated C-ESMP shall be submitted 

to the Engineer for Review  

 

The C-ESMP shall be part of the Contractor’s Documents.  The 

procedures for Review of the C-ESMP and its updates shall be as 

described in Sub-Clause 4.4.1 [Preparation and Review]. 

 

The following is added as (g); (g) and (h) of the Sub-Clause are then 

renumbered as (h) and (i) respectively. 

 

(g) if so stated in the Specification, the Contractor shall: 

 

(i) design structural elements of the Works taking into 

account climate change considerations;  

 

(ii) apply the concept of universal access (the concept of 

universal access means unimpeded access for people 

of all ages and abilities in different situations and under 

various circumstances; 

(iii) consider the incremental risks of the public’s potential 

exposure to operational accidents or natural hazards, 

including extreme weather events; and  

(iv)  any other requirement stated in the Specification.” 

 

The following is added at the end of the Sub-Clause: 

  

“The Contractor shall provide relevant contract- related 

information, as the Employer and/or Engineer may reasonably 

request to conduct Stakeholder engagements. “Stakeholder” 

refers to individuals or groups who: 

 

(i) are affected or likely to be affected by the Contract; and 

(ii) may have ab interest in the Contract.  

 

The Contractor may also directly participate in Stakeholder 

engagements, as the Employer and/or Engineer may reasonably 

request.”  
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Sub-Clause 4.2 
Performance Security and 

ES Performance Security  

The first paragraph is replaced with:  

 

“The Contractor shall obtain (at its cost) a Performance Security for 

proper performance and, if applicable, an Environmental and Social 

(ES) Performance Security for compliance with the Contractor’s ES 

obligations, in the amounts stated in the Contract Data and 

denominated in the currency(ies) of the Contract or in a freely 

convertible currency acceptable to the Employer. If amounts are not 

stated in the Contract Data, this Sub-Clause shall not apply.” 

 

In the following Sub-Clauses of the General Conditions, the term 

“Performance Security” is replaced with: “Performance Security 

and, if applicable, an Environmental and Social (ES) Performance 

Security”: 

 

2.1-  Right of Access to the Site;  

 

14.2- Advance Payment;  

 

14.6- Issue of IPC; 

 

14.12- Discharge; 

 

14.13- Issue of FPC; 

 

14.14 Cessation of Employer’s Liability; 

 

15.2- Termination for Contractor’s Default; 

 

15.5- Termination for Employer’s Convenience. 

 

 

Sub-Clause 4.2.1 

Contractor’s 

obligations 

The first paragraph is replaced with: 

 

“The Contractor shall deliver the Performance Security and, if 

applicable, an ES Performance Security to the Employer within 28 

days after receiving the Letter of Acceptance and shall send a copy 

to the Engineer. The Performance Security shall be issued by a 

reputable bank or financial institution selected by the Contractor and 

shall be in the form annexed to the Particular Conditions, as 

stipulated by the Employer in the Contract Data, or in another form 

approved by the Employer. The ES Performance Security shall be 

issued by a reputable bank selected by the Contractor and shall be in 

the form annexed to the Particular Conditions, as stipulated by the 

Employer in the Contract Data, or in another form approved by the 

Employer.” 

 

Thereafter, throughout Sub-Clause 4.2 “Performance Security” is 

replaced with: “Performance Security and, if applicable, ES 

Performance Security.”  
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Sub-Clause 4.2.2 
Claims under the 

Performance Security 

 

The first paragraph is replaced in its entirety with: “The Employer 

shall not make a claim under the Performance Security, except for 

amounts for which the Employer is entitled under the Contract.”  

Sub-Clause 4.2.3 
Return of Performance 

Security 

 

In sub-paragraph (a) “21 days” is replaced with: “28 days”.   

Sub-Clause 4.3 
Contractor’s 

Representative 

 

The following is added at the end of the last paragraph: “If any of 

these persons is not fluent in this language, the Contractor shall make 

competent interpreters available during all working hours in a 

number deemed sufficient by the Engineer.” 

 

Sub-Clause 4.6 
Co-operation 

 

On the second-last line of the first paragraph before “Contractor’s”, 

add “of the”. 

 

The following is added after the first paragraph: 

 

“The Contractor shall also, as stated in the Specification or as 

instructed by the Engineer, cooperate with and allow appropriate 

opportunities for the Employer’s Personnel to conduct any 

environmental and social assessment.  

Sub-Clause 4.7 
Setting out 

In the second bullet-point of sub-paragraph (b) of Sub-Clause 4.7.3: 

 

- before “if the items of reference”, add: “when examining the 

items of reference within the period stated in sub-paragraph (a) 

of Sub-Clause 4.7.2”  

- On the second and third lines, the following is deleted “and the 

contractor’s Notice is given after the period stated in sub-

paragraph (a) of Sub-Clause 4.7.2”. 

 

Sub-Clause 4.8 
Health and Safety 

Obligations 

 

The following are included after deleting “and” at the end of (f) and 

replacing “.” with “;” at the end of (g): 

“ 

(h) provide health and safety training of Contractor’s 

Personnel as appropriate and maintain training records; 

(i)  actively engage the Contractor’s Personnel in 

promoting understanding, and methods for, 

implementation of health and safety requirements, as well 

as in providing information to Contractor’s Personnel, 

training on occupational safety and health, and provision of 

personal protective equipment without expense to the 

Contractor’s Personnel;  
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(j) put in place workplace processes for Contractor’s 

Personnel to report work situations that they believe are not 

safe or healthy, and to remove themselves from a work 

situation which they have reasonable justification to 

believe presents an imminent and serious danger to their 

life or health.  

(k) Contractor’s Personnel who remove themselves from 

such work situations shall not be required to return to work 

until necessary remedial action to correct the situation has 

been taken. Contractor’s Personnel shall not be retaliated 

against or otherwise subject to reprisal or negative action 

for such reporting or removal;  

(l) subject to Sub-Clause 4.6, collaborate with the entities 

and Personnel under paragraph (a) , (b) and (c) of Sub-

Clause 4.6, in applying the health and safety requirements. 

This is without prejudice to the responsibility of the 

relevant entities for the health and safety of their own 

personnel; and  

(m) establish and implement a system for regular (not less 

than six-monthly) review of health and safety performance 

and the working environment.” 

 

The second and third paragraphs are replaced with the following: 

 “Subject to Sub-Clause 4.1, the Contractor shall submit to the 

Engineer for Review a health and safety manual which has been 

specifically prepared for the Works, the Site and other places (if 

any) where the Contractor intends to execute the Works. The 

procedures for Review of the health and safety manual and its 

updates shall be as described in Sub-Clause 4.4.1 [Preparation and 

Review]. 

The health and safety manual shall be in addition to any other 

similar document required under applicable health and safety 

regulations and Laws. 

The health and safety manual shall set out all the health and safety 

requirements under the Contract,  

(a)  which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 

working environment without risk to health at all 

workplaces, machinery, equipment and processes 

under the control of the Contractor, including 

control measures for chemical, physical and 

biological substances and agents;  

(ii) details of the training to be provided, records to be 

kept; 

(iii) the procedures for prevention, preparedness and 

response activities to be implemented in the case 
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of an emergency event (i.e. an unanticipated 

incident, arising from both natural and man-made 

hazards, typically in the form of fire, explosions, 

leaks or spills, which may occur for a variety of 

different reasons including failure to implement 

operating procedures that are designed to prevent 

their occurrence, extreme weather or lack of early 

warning); 

(iv) the measures to be taken to avoid or minimize the 

potential for community exposure to water-borne, 

water-based, water-related, and vector-borne 

diseases,  

(v) the measures to be implemented to avoid or 

minimize the spread of communicable diseases 

(including transfer of Sexually Transmitted 

Diseases or Infections (STDs), such as HIV virus) 

and non-communicable diseases associated with 

the execution of the Works, taking into 

consideration differentiated exposure to and 

higher sensitivity of vulnerable groups. This 

includes taking measures to avoid or minimize the 

transmission of communicable diseases that may 

be associated with the influx of temporary or 

permanent Contract-related labour;  

(vi) the policies and procedures on the management 

and quality of accommodation and welfare 

facilities if such accommodation and welfare 

facilities are provided by the Contractor in 

accordance with Sub-Clause 6.6; and 

    (b)        any other requirements stated in the Specification. 

The paragraph starting with: “In addition to the reporting 

requirement of…” is deleted and replaced with the addition to GC 

Sub-Clause 4.20 in Sub-Clause 4.20 of the Special Provisions. 

 

Sub-Clause 4.15  

Access Route  
The following is added at the end of Sub-Clause 4.15:  

“The Contractor shall take all necessary safety measures to avoid the 

occurrence of incidents and injuries to any third party associated with 

the use of Contractor’s Equipment on public roads or other public 

infrastructure. 

The Contractor shall monitor road safety incidents and accidents to 

identify negative safety issues, and establish and implement 

necessary measures to resolve them.”   

 

Sub-Clause 4.18 
Protection of the 

Environment 

 

Sub-Clause 4.18 Protection of the Environment is replaced with: 

 “The Contractor shall take all necessary measures to: 

(a) protect the environment (both on and off the Site); and  
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(b) limit damage and nuisance to people and property resulting 

from pollution, noise and other results of the Contractor’s 

operations and/ or activities. 

 

The Contractor shall ensure that emissions, surface discharges, 

effluent and any other pollutants from the Contractor’s activities 

shall exceed neither the values indicated in the Specification, nor 

those prescribed by applicable Laws. 

 

In the event of damage to the environment, property and/or nuisance 

to people, on or off Site as a result of the Contractor’s operations, the 

Contractor shall agree with the Engineer the appropriate actions and 

time scale to remedy, as practicable, the damaged environment to its 

former condition. The Contractor shall implement such remedies at 

its cost to the satisfaction of the Engineer.”  

 

Sub-Clause 4.20 
Progress Reports 

 

Replace “4.20 (g) with: “the Environmental and Social (ES) metrics 

set out in Particular Conditions - Part D” 

 

The following is added at the end of the Sub-Clause: 

“In addition to the reporting requirement of this sub-paragraph (g) of 

Sub-Clause 4.20 [Progress Reports] the Contractor shall inform the 

Engineer immediately of any allegation, incident or accident, which 

has or is likely to have a significant adverse effect on the 

environment, the affected communities, the public, Employer’s 

Personnel or Contractor’s Personnel. This includes, but is not limited 

to, any incident or accident causing fatality or serious injury; 

significant adverse effects or damage to private property; or any 

allegation of SEA and/or SH. In case of SEA and/or SH, while 

maintaining confidentiality as appropriate, the type of allegation 

(sexual exploitation, sexual abuse or sexual harassment), gender and 

age of the person who experienced the alleged incident should be 

included in the information. 

The Contractor, upon becoming aware of the allegation, incident or 

accident, shall also immediately inform the Engineer of any such 

incident or accident on the Subcontractors’ or suppliers’ premises 

relating to the Works which has or is likely to have a significant 

adverse effect on the environment, the affected communities, the 

public, Employer’s Personnel or Contractor’s, its Subcontractors’ 

and suppliers’ personnel. The notification shall provide sufficient 

detail regarding such incidents or accidents. The Contractor shall 

provide full details of such incidents or accidents to the Engineer 

within the timeframe agreed with the Engineer.  

The Contractor shall require its Subcontractors and suppliers (other 

than Subcontractors) to immediately notify the Contractor of any 

incidents or accidents referred to in this Subclause.”  
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Sub-Clause 4.21 
Security of the Site 

 

Sub-Clause 4.21 Security of the Site is replaced with: 

“Sub-Clause 4.21 Security of the Site 

The Contractor shall be responsible for the security of the Site, and: 

 

(a) for keeping unauthorised persons off the Site;  

 

(b) authorised persons shall be limited to the Contractor’s 

Personnel, the Employer’s Personnel, and to any other 

personnel identified as authorised personnel (including the 

Employer’s other contractors on the Site), by a Notice from 

the Employer or the Engineer to the Contractor. 

 

Subject to Sub-Clause 4.1, the Contractor shall submit for the 

Engineer’s No-objection a security management plan that sets out 

the security arrangements for the Site. 

 

The Contractor shall (i) conduct appropriate background checks on 

any personnel retained to provide security; (ii) train the security 

personnel adequately (or determine that they are properly trained) in 

the use of force (and where applicable, firearms), and appropriate 

conduct towards Contractor’s Personnel, Employer’s Personnel and 

affected communities; and (iii) require the security personnel to act 

within the applicable Laws and any requirements set out in the 

Specification.  

 

The Contractor shall not permit any use of force by security 

personnel in providing security except when used for preventive and 

defensive purposes in proportion to the nature and extent of the 

threat. 

In making security arrangements, the Contractor shall also comply 

with any additional requirements stated in the Specification.”  

 

Sub-Clause 4.22 

Contractor’s Operations 

on Site 

On the third line of the second paragraph before “4.17”, “Sub- 

Clause” is added. 

Sub-Clause 4.23 
Archaeological and 

Geological Findings 

 

The first paragraph is replaced with the following: 

“All fossils, coins, articles of value or antiquity, structures, groups of 

structures, and other remains or items of geological, archaeological, 

paleontological, historical, architectural or religious interest found 

on the Site shall be placed under the care and custody of the 

Employer. The Contractor shall: 

 

(a) take all reasonable precautions, including fencing-off the 

area or site of the finding, to avoid further disturbance and 

prevent Contractor’s Personnel or other persons from 

removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate actions 

to be taken in the event of such findings; and 

(c) implement any other action consistent with the requirements 

of the Specification and relevant Laws.”  
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Sub-Clause 4.24 
Suppliers (other than 

Subcontractors) 

 

4.24.1 Forced Labour  

The Contractor shall take measures to require its suppliers (other 

than Subcontractors) not to employ or engage forced labour 

including trafficked persons as described in Sub-Clause 6.21. If 

forced labour/trafficking cases are identified, the Contractor shall 

take measures to require the suppliers to take appropriate steps to 

remedy them. Where the supplier does not remedy the situation, the 

Contractor shall within a reasonable period substitute the supplier 

with a supplier that is able to manage such risks.  

 

4.24.2 Child labour  

The Contractor shall take measures to require its suppliers (other 

than Subcontractors) not to employ or engage child labour as 

described in Sub-Clause 6.22. If child labour cases are identified, the 

Contractor shall take measures to require the suppliers to take 

appropriate steps to remedy them. Where the supplier does not 

remedy the situation, the Contractor shall within a reasonable period 

substitute the supplier with a supplier that is able to manage such 

risks. 

 

4.24.3 Serious Safety Issues  

The Contractor, including its Subcontractors, shall comply with all 

applicable safety obligations, including as stated in Sub-Clauses 4.8, 

5.1 and 6.7. The Contractor shall also take measures to require its 

suppliers (other than Subcontractors) to adopt procedures and 

mitigation measures adequate to address safety issues related to their 

personnel. If serious safety issues are identified, the Contractor shall 

take measures to require the suppliers to take appropriate steps to 

remedy them. Where the supplier does not remedy the situation, the 

Contractor shall within a reasonable period substitute the supplier 

with a supplier that is able to manage such risks.  

 

 

4.24.4 Obtaining natural resource materials in relation to 

supplier 

The Contractor shall obtain natural resource materials from suppliers 

that can demonstrate, through compliance with the applicable 

verification and/ or certification requirements, that obtaining such 

materials is not contributing to the risk of significant conversion or 

significant degradation of natural or critical habitats such as 

unsustainably harvested wood products, gravel or sand extraction 

from river beds or beaches. 

 

If a supplier cannot continue to demonstrate that obtaining such 

materials is not contributing to the risk of significant conversion or 

significant degradation of natural or critical habitats, the Contractor 

shall within a reasonable period substitute the supplier with a 

supplier that is able to demonstrate that they are not significantly 

adversely impacting the habitats. 
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Sub-Clause 4.25  

Code of Conduct 

The Contractor shall have a Code of Conduct for the Contractor’s 

Personnel.  

The Contractor shall take all necessary measures to ensure that each 

Contractor’s Personnel is made aware of the Code of Conduct 

including specific behaviors that are prohibited, and understands the 

consequences of engaging in such prohibited behaviors.   

These measures include providing instructions and documentation 

that can be understood by the Contractor’s Personnel and seeking to 

obtain that person’s signature acknowledging receipt of such 

instructions and/or documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is visibly 

displayed in multiple locations on the Site and any other place where 

the Works will be carried out, as well as in areas outside the Site 

accessible to the local community and project affected people. The 

posted Code of Conduct shall be provided in languages 

comprehensible to Contractor’s Personnel, Employer’s Personnel 

and the local community. 

 

The Contractor’s Management Strategy and Implementation Plans 

shall include appropriate processes for the Contractor to verify 

compliance with these obligations.   

 

Sub-Clause 5.1 
Subcontractors 

 

The following is added at the beginning of the second paragraph. 

 

“The Contractor shall require that its Subcontractors execute the 

Works in accordance with the Contract, including complying with 

the relevant ES requirements and the obligations set out in Sub-

Clause 4.25 above.” 

The following is added at the end of the last paragraph of Sub-

Clause 5.1: 

 

“All subcontracts relating to the Works shall include provisions 

which entitle the Employer to require the subcontract to be assigned 

to the Employer under sub-paragraph (a) of Sub-Clause 15.2.3 

[After Termination]. 

Where practicable, the Contractor shall give fair and reasonable 

opportunity for contractors from the Country to be appointed as 

Subcontractors.” 

 

Sub-Clause 5.2.2 
Objection to Nomination 

 

In sub-paragraph (a), on the first line before “Subcontractor”, 

“nominated” is added. 
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In sub-paragraph (c):  

 

“and” is deleted from the end of (i); 

 

 “.” at the end of (ii) is replaced with: “, and”.  

 

The following is then added as (iii):   

 

 “(iii) be paid only if and when the Contractor has received from the 

Employer payments for sums due under the Subcontract referred to 

under Sub-Clause 5.2.3 [ Payment to nominated Subcontractors].”  

 

Sub-Clause 6.1 
Engagement of Staff and 

Labour 

 

The following paragraphs are added at the end of the Sub-Clause: 

 

The Contractor shall provide the Contractor’s Personnel information 

and documentation that are clear and understandable regarding their 

terms and conditions of employment. The information and 

documentation shall set out their rights under relevant labour Laws 

applicable to the Contractor’s Personnel (which will include any 

applicable collective agreements), including their rights related to 

hours of work, wages, overtime, compensation and benefits, as well 

as those arising from any requirements in the Specification. The 

Contractor’s Personnel shall be informed when any material changes 

to their terms or conditions of employment occur.  

 

“The Contractor is encouraged, to the extent practicable and 

reasonable, to employ staff and labour with appropriate 

qualifications and experience from sources within the Country.” 

 

Sub-Clause 6.2 
Rates of Wages and 

Conditions of Labour 

 

The following paragraphs are added at the end of the Sub-Clause: 

 

“The Contractor shall inform the Contractor’s Personnel about: 

 

(a) any deduction to their payment and the conditions of such 

deductions in accordance with the applicable Laws or as 

stated in the Specification; and 

(b) their liability to pay personal income taxes in the Country 

in respect of such of their salaries, wages, allowances and 

any benefits as are subject to tax under the Laws of the 

Country for the time being in force.  

 

The Contractor shall perform such duties in regard to such 

deductions thereof as may be imposed on him by such Laws. 

 

Where required by applicable Laws or as stated in the Specification, 

the Contractor shall provide the Contractor’s Personnel written 

notice of termination of employment and details of severance 

payments in a timely manner. The Contractor shall have paid the 

Contractor’s Personnel (either directly or where appropriate for their 

benefit) all due wages and entitlements including, as applicable, 
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social security benefits and pension contributions, on or before the 

end of their engagement/ employment.”  

 

Sub-Clause 6.5 Working 

Hours  

The following is inserted at the end of the Sub-Clause: 

 

“The Contractor shall provide the Contractor’s Personnel annual 

holiday and sick, maternity and family leave, as required by 

applicable Laws or as stated in the Specification.” 

Sub-Clause 6.6 

Facilities for Staff and 

Labour 

 

The following is added as the last paragraph: 

 

“If stated in the Specification, the Contractor shall give access to or 

provide services that accommodate the physical, social and cultural 

needs of the Contractor’s Personnel. The Contractor shall also 

provide similar facilities for the Employer’s Personnel as stated in 

the Specification.”  

 

Sub-Clause 6.7 
Health and Safety of 

Personnel  

 

 

In the second paragraph, “The Contractor” is replaced with: 

 

“Except as otherwise stated in the Specification, the Contractor…”  

 

Sub-Clause 6.9 
Contractor’s Personnel 

 

 

The Sub-Clause is replaced with: 

“The Contractor’s Personnel (including Key Personnel, if any) shall 

be appropriately qualified, skilled, experienced and competent in 

their respective trades or occupations.    

 

The Engineer may require the Contractor to remove (or cause to be 

removed) any person employed on the Site or Works, including the 

Contractor’s Representative and Key Personnel (if any), who: 

 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, health, or 

the protection of the environment; 

(e) based on reasonable evidence, is determined to have engaged in 

Fraud and Corruption during the execution of the Works;  

(f) has been recruited from the Employer’s Personnel in breach of 

Sub-Clause 6.3 [Recruitment of Persons]; 

(g) undertakes behavior which breaches the Code of Conduct for 

Contractor’s Personnel (ES). 

 

If appropriate, the Contractor shall then promptly appoint (or cause 

to be appointed) a suitable replacement with equivalent skills and 

experience. In the case of replacement of the Contractor’s 

Representative, Sub-Clause 4.3 [Contractor’s Representative] shall 
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apply. In the case of replacement of Key Personnel (if any), Sub-

Clause 6.12 [Key Personnel] shall apply. 

 

Subject to the requirements in Sub-Clause 4.3 [Contractor’s 

Representative] and 6.12 [Key Personnel], and notwithstanding any 

requirement from the Engineer to remove or cause to remove any 

person, the Contractor shall take immediate action as appropriate in 

response to any violation of (a) through (g) above. Such immediate 

action shall include removing (or causing to be removed) from the 

Site or other places where the Works are being carried out, any 

Contractor’s Personnel who engages in (a), (b), (c), (d), (e) or (g) 

above or has been recruited as stated in (f) above.” 

 

Sub-Clause 6.12 
Key Personnel 

The following is inserted at the end of the last paragraph:  

 

“If any of the Key Personnel are not fluent in this language, the 

Contractor shall make competent interpreters available during all 

working hours in a number deemed sufficient by the Engineer.” 

 
The following Sub-Clauses 6.13 to 6.27 are added after sub-clause 6.12  

 

Sub-Clause 6.13 

Foreign Personnel 

The Contractor may bring into the Country any foreign personnel 

who are necessary for the execution of the Works to the extent 

allowed by the applicable Laws. The Contractor shall ensure that 

these personnel are provided with the required residence visas and 

work permits. The Employer will, if requested by the Contractor, use 

its best endeavors in a timely and expeditious manner to assist the 

Contractor in obtaining any local, state, national, or government 

permission required for bringing in the Contractor’s personnel. 

 

The Contractor shall be responsible for the return of these personnel 

to the place where they were recruited or to their domicile. In the 

event of the death in the Country of any of these personnel or 

members of their families, the Contractor shall similarly be 

responsible for making the appropriate arrangements for their return 

or burial. 

 

Sub-Clause 6.14 
Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient supply 

of suitable food as may be stated in the Specification at reasonable 

prices for the Contractor’s Personnel for the purposes of or in 

connection with the Contract. 

 

Sub-Clause 6.15 
Supply of Water 

The Contractor shall, having regard to local conditions, provide on 

the Site an adequate supply of drinking and other water for the use 

of the Contractor’s Personnel. 

 

Sub-Clause 6.16 
Measures against Insect and 

Pest Nuisance 

 

The Contractor shall at all times take the necessary precautions to 

protect the Contractor’s Personnel employed on the Site from insect 

and pest nuisance, and to reduce the danger to their health. The 
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Contractor shall comply with all the regulations of the local health 

authorities, including use of appropriate insecticide. 

 

Sub-Clause 6.17 
Alcoholic Liquor or Drugs 

 

The Contractor shall not, otherwise than in accordance with the Laws 

of the Country, import, sell, give, barter or otherwise dispose of any 

alcoholic liquor or drugs, or permit or allow importation, sale, gift, 

barter or disposal thereto by Contractor’s Personnel. 

 

Sub-Clause 6.18 
Arms and Ammunition 

 

The Contractor shall not give, barter, or otherwise dispose of, to any 

person, any arms or ammunition of any kind, or allow Contractor’s 

Personnel to do so. 

 

Sub-Clause 6.19 
Festivals and Religious 

Customs 

 

The Contractor shall respect the Country’s recognized festivals, days 

of rest and religious or other customs. 

 

Sub-Clause 6.20 
Funeral Arrangements 

 

The Contractor shall be responsible, to the extent required by local 

regulations, for making any funeral arrangements for any of its local 

employees who may die while engaged upon the Works. 

 

Sub-Clause 6.21 
Forced Labour 

 

The Contractor, including its Subcontractors, shall not employ or 

engage forced labour. Forced labour consists of any work or service, 

not voluntarily performed, that is exacted from an individual under 

threat of force or penalty, and includes any kind of involuntary or 

compulsory labour, such as indentured labour, bonded labour or 

similar labour-contracting arrangements.  

 

No persons shall be employed or engaged who have been subject to 

trafficking. Trafficking in persons is defined as the recruitment, 

transportation, transfer, harbouring or receipt of persons by means of 

the threat or use of force or other forms of coercion, abduction, fraud, 

deception, abuse of power, or of a position of vulnerability, or of the 

giving or receiving of payments or benefits to achieve the consent of 

a person having control over another person, for the purposes of 

exploitation. 

 

Sub-Clause 6.22 
Child Labour 

 

The Contractor, including its Subcontractors, shall not employ or 

engage a child under the age of 14 unless the national law specifies 

a higher age (the minimum age).  

 

The Contractor, including its Subcontractors, shall not employ or 

engage a child between the minimum age and the age of 18 in a 

manner that is likely to be hazardous, or to interfere with, the child’s 

education, or to be harmful to the child’s health or physical, mental, 

spiritual, moral, or social development. 

 

The Contractor including its Subcontractors, shall only employ or 

engage children between the minimum age and the age of 18 after an 
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appropriate risk assessment has been conducted by the Contractor 

with the Engineer’s consent. The Contractor shall be subject to 

regular monitoring by the Engineer that includes monitoring of 

health, working conditions and hours of work.  

 

Work considered hazardous for children is work that, by its nature or 

the circumstances in which it is carried out, is likely to jeopardize the 

health, safety, or morals of children. Such work activities prohibited 

for children include work: 

 

(a) with exposure to physical, psychological or sexual abuse; 

(b) underground, underwater, working at heights or in confined 

spaces;  

(c) with dangerous machinery, equipment or tools, or involving 

handling or transport of heavy loads;  

(d) in unhealthy environments exposing children to hazardous 

substances, agents, or processes, or to temperatures, noise or 

vibration damaging to health; or 

(e) under difficult conditions such as work for long hours, 

during the night or in confinement on the premises of the 

employer. 

 

Sub-Clause 6.23 
Employment Records of 

Workers 

 

The Contractor shall keep complete and accurate records of the 

employment of labour at the Site. The records shall include the 

names, ages, genders, hours worked, and wages paid to all workers. 

These records shall be summarised on a monthly basis and submitted 

to the Engineer. These records shall be included in the details to be 

submitted by the Contractor under Sub-Clause 6.10 [Records of 

Contractor’s Personnel and Equipment]. 

 

Sub-Clause 6.24 
Workers’ Organisations 

 

In countries where the relevant labour laws recognise workers’ rights 

to form and to join workers’ organisations of their choosing and to 

bargain collectively without interference, the Contractor shall 

comply with such laws. In such circumstances, the role of legally 

established workers’ organizations and legitimate workers’ 

representatives will be respected, and they will be provided with 

information needed for meaningful negotiation in a timely manner. 

Where the relevant labour laws substantially restrict workers’ 

organisations, the Contractor shall enable alternative means for the 

Contractor’s Personnel to express their grievances and protect their 

rights regarding working conditions and terms of employment. The 

Contractor shall not seek to influence or control these alternative 

means. The Contractor shall not discriminate or retaliate against the 

Contractor’s Personnel who participate, or seek to participate, in 

such organisations and collective bargaining or alternative 

mechanisms. Workers’ organisations are expected to fairly represent 

the workers in the workforce. 

 

Sub-Clause 6.25 The Contractor shall not make decisions relating to the employment 

or treatment of Contractor’s Personnel on the basis of personal 

characteristics unrelated to inherent job requirements. The 
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Non-Discrimination and 

Equal Opportunity 

 

Contractor shall base the employment of Contractor’s Personnel on 

the principle of equal opportunity and fair treatment, and shall not 

discriminate with respect to any aspects of the employment 

relationship, including recruitment and hiring, compensation 

(including wages and benefits), working conditions and terms of 

employment, access to training, job assignment, promotion, 

termination of employment or retirement, and disciplinary practices.  

 

Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the inherent 

requirements of the job shall not be deemed discrimination. The 

Contractor shall provide protection and assistance as necessary to 

ensure non-discrimination and equal opportunity, including for 

specific groups such as women, people with disabilities, migrant 

workers and children (of working age in accordance with Sub-Clause 

6.22).  

 

Sub-Clause 6.26 
Contractor’s Personnel 

Grievance Mechanism  

The Contractor shall have a grievance mechanism for Contractor’s 

Personnel, and where relevant the workers’ organizations stated in 

Sub-Clause 6.24, to raise workplace concerns. The grievance 

mechanism shall be proportionate to the nature, scale, risks and 

impacts of the Contract. The mechanism shall address concerns 

promptly, using an understandable and transparent process that 

provides timely feedback to those concerned in a language they 

understand, without any retribution, and shall operate in an 

independent and objective manner.  

 

The Contractor’s Personnel shall be informed of the grievance 

mechanism at the time of engagement for the Contract, and the 

measures put in place to protect them against any reprisal for its use. 

Measures will be put in place to make the grievance mechanism 

easily accessible to all Contractor’s Personnel.  

 

The grievance mechanism shall not impede access to other judicial 

or administrative remedies that might be available, or substitute for 

grievance mechanisms provided through collective agreements. 

 

The grievance mechanism may utilize existing grievance 

mechanisms, providing that they are properly designed and 

implemented, address concerns promptly, and are readily accessible 

to such project workers. Existing grievance mechanisms may be 

supplemented as needed with Contract-specific arrangements. 

  

Sub-Clause 6.27 

Training of Contractor’s 

Personnel  

The Contractor shall provide appropriate training to relevant 

Contractor’s Personnel on ES aspects of the Contract, including 

appropriate sensitization on prohibition of SEA, and health and 

safety training referred to in Sub-Clause 4.8  

  

As stated in the Specification or as instructed by the Engineer, the 

Contractor shall also allow appropriate opportunities for the relevant 



 

Section IX: Particular Conditions _______________ Page | 160  

 

Contractor’s Personnel to be trained on ES aspects of the Contract 

by the Employer’s Personnel.   

The Contractor shall provide training on SEA, including its 

prevention, to any of its personnel who has a role to supervise other 

Contractor’s Personnel. 

 

Sub-Clause 7.3 Inspection The following is added in the first paragraph after “Employer’s 

Personnel” “(including the Bank staff or consultants acting on the 

Bank’s behalf, stakeholders and third parties, such as independent 

experts, local communities, or non-governmental organizations)” 

 

The following is added as (b) (iv): 

“(iv) carryout environmental and social audit, and” 

 

 

Sub-Clause 7.7 

Ownership of Plant and 

Materials 

 

The following is added before the first paragraph: 

“Except as otherwise provided in the Contract,” 

 

 

  

Sub-Clause 8.1 
Commencement of Work 

 

The Sub- Clause is replaced in its entirety with the following: 

 

“The Engineer shall give a Notice to the Contractor stating the 

Commencement Date, not less than 14 days before the 

Commencement Date. 

 

The Notice shall be issued promptly after the Engineer determines 

the fulfilment of the following conditions: 

 

(a) signature of the Contract Agreement by both Parties, and if 

required, approval of the Contract by relevant authorities of 

the Country; 

(b) delivery to the Contractor of reasonable evidence of the 

Employer’s financial arrangements (under Sub-Clause 2.4 

[Employer’s Financial Arrangements]);  

(c) except if otherwise specified in the Contract Data, effective 

access to and possession of the Site given to the Contractor 

together with such permission(s) under (a) of Sub-Clause 

1.13 [Compliance with Laws] as required for the 

commencement of the Works; 

 

Subject to Sub-Clause 4.1 on the Management Strategies and 

Implementation Plans and the C-ESMP and Sub-Clause 4.8 on the 

health and safety manual, the Contractor, shall commence the 

execution of the Works as soon as is reasonably practicable after the 

Commencement Date, and shall then proceed with the Works with 

due expedition and without delay.” 

 

Sub-Clause 11.7 In the second paragraph, “Whenever the Contractor intends to access 

any part of the Works during the relevant DNP:” is replaced with: 
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Right of Access after 

Taking Over 

 

 

“Whenever, until the date 28 days after issue of the Performance 

Certificate, the Contractor intends to access any part of the Works:” 

 

Sub-Clause 13.3.1 
Variation by Instruction 

 

Subparagraph 13.3.1 (a) is replaced with: “a description of the varied 

work performed or to be performed, including details of the 

resources and methods adopted or to be adopted by the Contractor, 

and sufficient ES information to enable an evaluation of ES risks and 

impacts;” 

 

Sub-Clause 13.4 
Provisional Sums 

 

The following is inserted as the penultimate paragraph: 

 

“The Provisional Sum shall be used to cover the Employer's share of 

the DAAB members’ fees and expenses, in accordance with Clause 

21. No prior instruction of the Engineer shall be required with respect 

to the work of the DAAB. The Contractor shall submit the DAAB 

members’ invoices and satisfactory evidence of having paid 100% 

of such invoices as part of the substantiation of those Statements 

submitted under Sub-Clause 14.3. 

  

 

Sub-Clause 13.6 
Adjustments for Changes in 

Laws 

 

The following paragraph is added at the end of the Sub-Clause: 

 

“Notwithstanding the foregoing, the Contractor shall not be entitled 

to an extension of time if the relevant delay has already been taken 

into account in the determination of a previous extension of time and 

such Cost shall not be separately paid if the same shall already have 

been taken into account in the indexing of any inputs to the Table of 

Adjustment Data in accordance with the provisions of Sub-Clause 

13.7 [Adjustments for Changes in Cost].” 

 

 

Sub-Clause 13.7                   

Adjustments for changes     

in Cost 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Add the following paragraph at the end only if Contract Data 

specifies adjustment shall apply. Otherwise, prices shall be fixed 

during the duration of the Contract:  

Schedule of Cost Indexation: Formula for Adjustment for Change 

in Cost: 

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + ...... where: 

“Pn” is the adjustment multiplier to be applied to the estimated 

contract value in the relevant currency of the work carried out in 

period “n”, this period being a month unless otherwise stated in the 

Contract Data; 

“a” is a fixed coefficient, stated in the relevant table of adjustment 

data, representing the non-adjustable portion in contractual 

payments; 

“b”, “c”, “d”, … are coefficients representing the estimated 

proportion of each cost element related to the execution of the 
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Sub-Clause 14.1 
The Contract Price 

Works, as stated in the relevant table of adjustment data; such 

tabulated cost elements may be indicative of resources such as 

labour, equipment and materials; 

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices 

for period “n”, expressed in the relevant currency of payment, each 

of which is applicable to the relevant tabulated cost element on the 

date 49 days prior to the last day of the period (to which the particular 

Payment Certificate relates); and 

“Lo”, “Eo”, “Mo”, … are the base cost indices or reference prices, 

expressed in the relevant currency of payment, each of which is 

applicable to the relevant tabulated cost element on the Base Date. 

The cost indices or reference prices stated in the table of adjustment 

data shall be used. If their source is in doubt, it shall be determined 

by the Engineer. For this purpose, reference shall be made to the 

values of the indices at stated dates (quoted in the fourth and fifth 

columns respectively of the table)  

If the currency in which the Contract price is expressed is different 

from the currency of the country of origin of the indices, a correction 

factor will be applied to avoid incorrect adjustments of the Contract 

price.  The correction factor shall be: Z0 / Z1, where, 

 

Z0  =  the number of units of currency of the origin of the indices 

which equal to one unit of the currency of the Contract Price 

on the Base date, and 

 

Z1  =  the number of units of currency of the origin of the indices 

which equal to one unit of the currency of the Contract Price on the 

Date of Adjustment. 

 

 

[Note to the Employer: include one of the following two alternative 

texts as applicable] 

 

The following is added at the end of the Sub-Clause:  

 

[Alternative 1] 

“Notwithstanding the provisions of subparagraph (b), Contractor's 

Equipment, including essential spare parts therefor, imported by the 

Contractor for the sole purpose of executing the Contract shall be 

exempt from the payment of import duties and taxes upon 

importation.” 

 

[Alternative 2] 

“Notwithstanding the provisions of subparagraph (b), Contractor's 

Equipment, including essential spare parts therefore, imported by the 

Contractor for the sole purpose of executing the Contract shall be 

temporarily exempt from the payment of import duties and taxes 
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 upon initial importation, provided the Contractor shall post with the 

customs authorities at the port of entry an approved export bond or 

bank guarantee, valid until the Time for Completion plus six months, 

in an amount equal to the full import duties and taxes which would 

be payable on the assessed imported value of such Contractor's 

Equipment and spare parts, and callable in the event the Contractor's 

Equipment is not exported from the Country on completion of the 

Contract. A copy of the bond or bank guarantee endorsed by the 

customs authorities shall be provided by the Contractor to the 

Employer upon the importation of individual items of Contractor's 

Equipment and spare parts. Upon export of individual items of 

Contractor's Equipment or spare parts, or upon the completion of the 

Contract, the Contractor shall prepare, for approval by the customs 

authorities, an assessment of the residual value of the Contractor's 

Equipment and spare part to be exported, based on the depreciation 

scale (s and other criteria used by the customs authorities for such 

purposes under the provisions of the applicable Laws. Import duties 

and taxes shall be due and payable to the customs authorities by the 

Contractor on (a) the difference between the initial imported value 

and the residual value of the Contractor's Equipment and spare parts 

to exported; and (b) on the initial imported value of the Contractor's 

Equipment and spare parts remaining in the Country after completion 

of the Contract. Upon payment of such dues within 28 days of being 

invoiced, the bond or bank guarantee shall be reduced or released 

accordingly; otherwise the security shall be called in the full amount 

remaining.” 

 

Sub-Clause 14.2.1 
Advance Payment 

Guarantee 

 

The first paragraph is replaced with:  

 

“The Contractor shall obtain (at the Contractor’s cost) an Advance 

Payment Guarantee in amounts and currencies equal to the advance 

payment, and shall submit it to the Employer with a copy to the 

Engineer. This guarantee shall be issued by reputable bank or 

financial institution selected by the Contractor and shall be based on 

the sample form annexed to the Particular Conditions or in another 

form agreed by the Employer (but such agreement shall not relieve 

the Contractor from any obligation under this Sub-Clause).” 

 

Sub-Clause 14.3 
Application for Interim 

Payment 

 

The following is inserted at the end of (vi) after: [Agreement or 

Determination]: “any reimbursement due to the Contractor under the 

Dispute Avoidance/ Adjudication Agreement. (Appendix General 

Conditions of Dispute Avoidance/ Adjudication Agreement).” 

 

Sub-Clause 14.6.2 
Withholding (amounts in) 

an IPC 

 

“and/or” from subparagraph (b) is deleted. 

  

The following is then added as subparagraph (c) and sub-paragraph 

(c) of the Sub-Clause is renumbered as (d): 

 

“(c) if the Contractor was, or is, failing to perform any ES 

obligations or work under the Contract, the value of this 

work or obligation, as determined by the Engineer, may be 
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withheld until the work or obligation has been performed, 

and/or the cost of rectification or replacement, as determined 

by the Engineer, may be withheld until rectification or 

replacement has been completed. Failure to perform 

includes, but is not limited to the following:   

 

(i) failure to comply with any ES obligations or work 

described in the Works’ Requirements which may 

include: working outside site boundaries, excessive 

dust, damage to offsite vegetation, pollution of water 

courses from oils or sedimentation, contamination of 

land e.g. from oils, human waste, damage to 

archaeology or cultural heritage features, air pollution 

as a result of unauthorized and/or inefficient 

combustion; 

 

(ii) failure to regularly review C-ESMP and/or update it in 

a timely manner to address emerging ES issues, or 

anticipated risks or impacts; 

 

(iii) failure to implement the C-ESMP e.g. failure to provide 

required training or sensitization; 

 

(iv) failing to have appropriate consents/permits prior to 

undertaking Works or related activities; 

 

(v) failure to submit ES report/s (as described in Particular 

Conditions - Part D), or failure to submit such reports 

in a timely manner; 

 

(vi) failure to implement remediation as instructed by the 

Engineer within the specified timeframe (e.g. 

remediation addressing non-compliance/s).” 

 

Sub-Clause 14.7 
Payment 

 

At the end of sub-paragraph (b): “and” is replaced with “or” and the 

following inserted as (iii): 

 

“(iii) at a time when the Bank’s loan or credit (from which part of 

the payments to the Contractor is being made) is suspended, the 

amount shown on any statement submitted by the Contractor within 

14 days after such statement is submitted, any discrepancy being 

rectified in the next payment to the Contractor; and” 

 

At the end of sub-paragraph (c): “.” is replaced with “;” and the 

following inserted: 

 

“or, at a time when the Bank’s loan or credit (from which part of the 

payments to the Contractor is being made) is suspended the 

undisputed amount shown in the Final Statement within 56 days after 

the date of notification of the suspension in accordance with Sub-

Clause 16.2 [Termination by Contractor].” 
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Sub-Clause 14.9 
Release of Retention Money 

 

 

The following is added at the end of Sub-Clause 14.9: 

 

“Unless otherwise stated in the Contract, when the Taking-Over 

Certificate has been issued for the Works and the first half of the 

Retention Money has been certified for payment by the Engineer, 

the Contractor shall be entitled to substitute a guarantee, in the form 

annexed to the Particular Conditions or in another form approved 

by the Employer and issued by a reputable bank or financial 

institution selected by the Contractor, for the second half of the 

Retention Money. The Contractor shall ensure that the guarantee is 

in the amounts and currencies of the second half of the Retention 

Money and is valid and enforceable until the Contractor has 

executed and completed the Works and remedied any defects, as 

specified for the Performance Security and, if applicable, an ES 

Performance Security in Sub-Clause 4.2. On receipt by the 

Employer of the required guarantee, the Engineer shall certify and 

the Employer shall pay the second half of the Retention Money. The 

release of the second half of the Retention Money against a 

guarantee shall then be in lieu of the release after the latest of the 

expiry dates of the Defects Notification Periods. The Employer shall 

return the guarantee to the Contractor within 21 days after receiving 

a copy of the Performance Certificate. 

 

If the Performance Security and, if applicable, an ES Performance 

Security required under Sub-Clause 4.2 is in the form of a demand 

guarantee, and the amount guaranteed under them when the Taking-

Over Certificate is issued is more than half of the Retention Money, 

then the Retention Money guarantee will not be required. If the 

amount guaranteed under the Performance Security and, if 

applicable, an ES Performance Security, when the Taking-Over 

Certificate is issued is less than half of the Retention Money, the 

Retention Money guarantee will only be required for the difference 

between half of the Retention Money and the amount guaranteed 

under the Performance Security and, if applicable, an ES 

Performance Security.” 

 

Sub-Clause 14.12 
Discharge 

On the seventh line of the first paragraph, “Sub-Clause 21.6 

[Arbitration]” is replaced with: “Clause 21 [Disputes and 

Arbitration]’. 

 

Sub-Clause 14.15 
Currencies of Payment 

 

Throughout Sub-Clause 14.15, “Contract Data” is replaced with: 

“Schedule of Payment Currencies”. 

 

Sub-Clause 15.1 
Notice to Correct 

 

“and” is deleted from (b) and  

 

“.” is replaced by: “; and” in (c). 

 

The following is then added as (d) 
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“(d) specify the time within which the Contractor shall respond to 

the Notice to Correct.” 

 

In the third para., “shall immediately respond” is replaced with: 

“shall respond within the time specified in (d)”. Further, in the third 

para., “to comply with the time specified in the Notice to Correct.” 

is replaced with: “to comply with the time specified in (c).” 

 

Sub-Clause 15.2.1 
Notice  

 

Sub-paragraph (h) is replaced with: “based on reasonable evidence, 

has engaged in Fraud and Corruption as defined in paragraph 2.2 of 

the Particular Conditions - Part C- Fraud and Corruption, in 

competing for or in executing the Contract.” 

 

Sub-Clause 15.8 
Fraud and Corruption 

The following new Sub-Clause is added: 

 

“ 

15.8.1 The Bank requires compliance with it’s Integrity Framework 

comprising the African Development Bank Group’s 

Sanctions Procedures, the Bank’s Whistleblowing and 

Complaints Policy, the Bank’s Procurement Policy under 

the Procurement Framework and any other applicable 

Policies and Procedures including their updates , as set forth 

in Particular Conditions - Part C- Fraud and Corruption. 

 

15.8.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be 

paid to agents or any other party with respect to the bidding 

process or execution of the Contract. The information 

disclosed must include at least the name and address of the 

agent or other party, the amount and currency, and the 

purpose of the commission, gratuity or fee.” 

 

 
Sub-Clause 15.9 

Eligibility 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The following new Sub-Clause is added: 

    

“The Contractor and its Subcontractor or Suppliers shall have the 

nationality of an eligible country of the Bank in accordance with the 

Bank’s Procurement Policy for the Bank Group Funded Operation 

described under the Bank’s Procurement Framework, and as listed 

in Section V, Eligible Countries. The Contractor shall be deemed to 

have the nationality of a country if the Contractor is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its articles of 

incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be. This 

criterion also shall apply to the determination of the nationality of 

proposed subcontractors or subconsultants for any part of the 

Contract including related Services. All materials, equipment and 

services to be supplied under the Contract shall have their country of 

origin in an eligible country of the Bank in accordance with the 
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Sub-Clause 16.1 
Suspension by Contractor 

Bank’s Procurement Policy for Bank Group Funded Operations 

described under the Bank’s Procurement Framework, and as set forth 

in Particular Conditions -Part E- Section V, Eligible Countries.” 

 

The following paragraph is inserted after the first paragraph: 

 

“Notwithstanding the above, if the Bank has suspended 

disbursements under the loan or credit from which payments to the 

Contractor are being made, in whole or in part, for the execution of 

the Works, and no alternative funds are available as provided for in 

Sub-Clause 2.4 [Employer’s Financial Arrangements], the 

Contractor may by notice suspend work or reduce the rate of work at 

any time, but not less than 7 days after the Borrower having received 

the suspension notification from the Bank.” 

 

Sub-Clause 16.2.1 
Notice 

Sub-paragraph (j) is deleted in its entirety.  

 

At the end of sub-paragraph (i): “; or” is replaced with: “.”   

 

sub-paragraph (f) is replaced with:  

 

“(f) the Contractor does not receive a Notice of the Commencement 

Date under Sub-Clause 8.1 [Commencement of Works] within 180 

days after receiving the Letter of Acceptance, for reasons not 

attributable to the Contractor.”  

 

Sub-Clause 16.2.2 

Termination 

The following is added at the end of Sub-Clause 16.2.2: 

“In the event the Bank suspends the loan or credit from which 

part or whole of the payments to the Contractor are being made, 

if the Contractor has not received the sums due to him upon 

expiration of the 14 days referred to in Sub-Clause 14.7 

[Payment] for payments under Interim Payment Certificates, 

the Contractor may, without prejudice to the Contractor's 

entitlement to financing charges under Sub-Clause 14.8 

[Delayed Payment], take one of the following actions, namely 

(i) suspend work or reduce the rate of work under Sub-Clause 

16.1 above, or (ii) terminate the Contract by giving notice to 

the Employer, with a copy to the Engineer, such termination to 

take effect 14 days after the giving of the notice.” 
 

Sub-Clause 16.3 

Contractor’s Obligations 

After Termination 

[If the Employer has made available any Employer- Supplied 

Materials and/or Employer’s Equipment in accordance with Sub-

Clause 2.6, include the following:] 

 

“and” is deleted from the end of sub-paragraph (b), sub-paragraph 

(c) deleted and the following added: 

 

(c)  deliver to the Engineer all Employer- Supplied 

Materials and/or Employer’s Equipment made 
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available to the Contractor in accordance with Sub-

Clause 2.6 [Employer-Supplied materials and 

Employer’s Equipment]; and  

(d) remove all other Goods from the Site, except as 

necessary for safety, and leave the Site.” 

 

Sub-Clause 17.1 

Responsibility for Care of 

the Works 

 On the fourth and fifth lines of the first paragraph, replace “Date of 

Completion of the Works” with “issue of the Taking- Over 

Certificate for the Works”. 

 

[If Employer- Supplied Materials are listed in the Specification for 

the Contractor’s use in the execution of Works, include the following 

provision. See also Sub-Clause 2.6 [Employer-Supplied Materials 

and Employer’s Equipment]] 

 

After the two instances of “Goods” in the last paragraph, the 

following is added: “Employer- Supplied Materials”. 

 

[If Employer’s Equipment are listed in the Employer’s Requirements 

for the Contractor’s use in the execution of Works, include the 

following provision. See also Sub-Clause 2.6 [Employer-Supplied 

Materials and Employer’s Equipment]] 

 

After the two instances of “Goods” in the last paragraph, the 

following is added: “, Employer’s Equipment,”. 

 

 

Sub-Clause 17.3 
Intellectual and Industrial 

Property Rights 

 

On the first line of the second paragraph, replace “notice” is replaced 

with “a Notice”. 

 

Sub-Clause 17.7 
Use of Employer’s 

Accommodation/Facilities 

 

 

The following Sub-Clause is added as 17.7: 

 

“The Contractor shall take full responsibility for the care of the 

Employer-provided accommodation and facilities, if any, as detailed 

in the Specification, from the respective dates of hand-over to the 

Contractor until cessation of occupation (where hand-over or 

cessation of occupation may take place after the date stated in the 

Taking-Over Certificate for the Works) 

 

If any loss or damage happens to any of the above items while the 

Contractor is responsible for their care arising from any cause 

whatsoever other than those for which the Employer is liable, the 

Contractor shall, at its own cost, rectify the loss or damage to the 

satisfaction of the Engineer.” 

 

Sub-Clause 18.1 

Exceptional Events 

Sub-paragraph (c) is substituted with:  

 



 

Section IX: Particular Conditions _______________ Page | 169  

 

“(c) riot, commotion, disorder or sabotage by persons other than the 

Contractor’s Personnel and other employees of the Contractor 

and Subcontractors;”  

 

Sub-Clause 18.4 
Consequences of an 

Exceptional Event 

The following is added at the end of sub-paragraph (b) after deleting 

the “.”:  

 

“, including the costs of rectifying or replacing the Works and/or 

Goods damaged or destroyed by Exceptional Events, to the extent 

they are not indemnified through the insurance policy referred to in 

Sub-Clause 19.2 [ Insurance to be provided by the Contractor].” 

 

Sub-Clause 18.5 

Optional Termination 

In sub-paragraph (c), “and necessarily” is inserted after ““was 

reasonably”.  

 

 

Sub-Clause 19.1 

General Requirements 

 

The following paragraphs are added after the first:  

 

“Wherever the Employer is the insuring Party, each insurance shall 

be effected with insurers and in terms acceptable to the Contractor. 

These terms shall be consistent with terms (if any) agreed by both 

Parties before the date of the Letter of Acceptance.  

 

This agreement of terms shall take precedence over the provisions of 

this Clause." 

 

 

Sub-Clause 19.2 
insurance to be provided by 

the Contractor 

 

The following is inserted as the first sentence in Sub-Clause 19.2:  

 

“The Contractor shall be entitled to place all insurances relating to 

the Contract (including, but not limited to the insurance referred to 

Clause 19) with insurers from any eligible source country.” 

 

Sub-Clause 19.2.1  
The Works 

On the last line of the second paragraph, “Clause 12 [Tests after 

completion]” is deleted. 

 

Sub-Clause 19.2.5 

Injury to employees 

 

The second paragraph is replaced with: 

 

“The Employer and the Engineer shall also be indemnified under the 

policy of insurance, against liability for claims, damages, losses and 

expenses (including legal fees and expenses) arising from injury, 

sickness, disease or death of any person employed by the Contractor 

or any other of the Contractor’s Personnel, except that this insurance 

may exclude losses and claims to the extent that they arise from any 

act or neglect of the Employer or of the Employer's Personnel.”  

 

Sub-Clause 20.1 

Claims 

In a): “any additional payment” is replaced with “payment”. 

 

 

Sub-Clause 20.2 

 

The first paragraph is replaced with:  
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Claims for Payment and/or 

EOT 

“If either Party considers that it is entitled to claim under 20.1 (a) or 

(b), the following claim procedure shall apply:” 

 

 

Sub-Clause 21.1 

Constitution of the DAAB 

 

In the second paragraph, at the end of the first sentence after deleting: 

“.”, the following is added: “, each of whom shall meet the criteria 

set forth in Sub-Clause 3.3 of Appendix- General Conditions of 

Dispute Avoidance/ Adjudication Agreement.” 

 

After the second paragraph insert the following paragraph: “If the 

Contract is with a foreign Contractor, the DAAB members shall not 

have the same nationality as the Employer or the Contractor.” 

 

Sub-Clause 21.2 

Failure to Appoint DAAB 

Member 

(s)                                                                                                                                                                                                                                                                             

For both (a) and (b): “by the date stated in the first paragraph of Sub-

Clause 21.1 [Constitution of the DAAB]” is replaced with: “within 

42 days from the date the Contract is signed by both Parties” 

 

Sub-Clause 21.6 

Arbitration                                                                                                                                                                                                                                                                                 

 

In the first paragraph, delete starting from: “international arbitration” 

up to the end of (c), and replace with the following:  

“ arbitration.  Arbitration shall be conducted as follows:  

 

(a) if the contract is with foreign contractors, unless otherwise 

specified in the Contract Data; the dispute shall be finally 

settled under the Rules of Arbitration of the International 

Chamber of Commerce; by one or three arbitrators appointed 

in accordance with these Rules. The place of arbitration shall 

be the neutral location specified in the Contract Data; and the 

arbitration shall be conducted in the ruling language defined in 

Sub-Clause 1.4 [Law and Language]. 

(b)   If the Contract is with domestic contractors, arbitration with 

proceedings conducted in accordance with the laws of the 

Employer’s country.”  

 

 

 

 

 

 

 

 

Appendix- General Conditions of Dispute Avoidance / Adjudication 

Agreement 
Title “General Conditions of Dispute Avoidance/Adjudication 

Agreement” is replaced with “General Conditions of DAAB 

Agreement”. 

1. Definitions 
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2.     General provisions         

Sub-Clause 1.2:  In both the first and third lines, “DAA Agreement” 

is replaced with “DAAB Agreement”. 

 

Sub-Clause 1.3: 

- In the first line, “Dispute Avoidance/Adjudication Agreement” 

or “DAA Agreement” means” is replaced with: 

- “DAAB Agreement” is as defined under the Contract and is”. 

 

- In the first line of sub-paragraph (c), “DAA Agreement” is 

replaced with “DAAB Agreement”. 

 

- In sub-paragraph (c)(ii), “chairman” is replaced with 

“chairperson”. 

 

Sub-Clause 1.3 “DAAB Activities” is replaced with Sub-Clause 1.4 

“DAAB Activities” and the subsequent Sub- Clauses under Clause 1 

“Definitions” renumbered: 

 

Sub-Clause 1.7 to 12: Replace all instances of “DAA Agreement” 

with “DAAB Agreement”. 

 

In Sub-Clause 1.8 a(i):” authorised representative of the contractor 

or of the Employer” is replaced with: “Contractor’s Representative 

or authorised representative of the Employer”. 

 

Sub-Clause 2.2 is deleted in its entirety. 

 

 

2.     General provision 

3. Warranties Sub-Clause 3.3 is deleted and replaced with the following: 

 

“When appointing the DAAB Member, each Party relies on the 

DAAB Member’s representations, that he/she; 

a) has at least a bachelor’s degree in relevant disciplines such 

as law, engineering, construction management or contract 

management;  

b) has at least ten years of experience in contract 

administration/management and dispute resolution, out of 

which at least five years of experience as an arbitrator or 

adjudicator in construction-related disputes; 

c) has received formal training as an adjudicator from an 

internationally recognized organization;  

d) has experience and/or is knowledgeable in the type of work 

which the Contractor is to carry out under the Contract; 

e) has experience in the interpretation of construction and/or 

engineering contract documents; 

f) has familiarity with the forms of contract published by 

FIDIC since 1999, and an understanding of the dispute 

resolution procedures contained therein; and  
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g) is fluent in the language for communications stated in the 

Contract Data (or the language as agreed between the Parties 

and the DAAB).” 

 

7. Confidentiality In Sub-Clause 7.3: “or” is deleted after sub-paragraph (b),  

 and the following added: 

 

 “or (d) is being provided to the Bank.” 

 

9. Fees and Expenses In Sub-Clause 9.1 (c): “business class or equivalent” is replaced 

with: “in less than first class”. 

 

 In Sub-Clause 9.4: “and air fares” and “other” are deleted from the 

first and second sentences respectively. 

 

10. Resignation & 

Termination 

In Sub-Clause 10.3: “the DAA Agreement” is replaced with: “a 

DAAB member’s DAAB Agreement”. 

 

Annex- DAAB Procedural Rules 

Rule 4.2 On the fourth line, “chairman” is replaced with “chairperson”. 

Rule 8.3 On the sixth line, “chairman” is replaced with “chairperson”. 

 

Form of Dispute Avoidance/Adjudication Agreement 

All instances of “DAA Agreement” are replaced with: “DAAB Agreement”. 

In C (b): “chairman” is replaced with “chairperson”. 
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Particular Conditions  

Part C- Fraud and Corruption 
(Text in this Particular Conditions - Part C shall not be modified) 

1. Purpose 

1.1 The Bank’s Integrity Framework and this annex apply with respect to procurement under  Bank 

Investment Project Financing operations. 

 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

 (applicants), consultants, contractors and suppliers; any sub-contractors, sub- consultants, 

service providers or suppliers; any agents (whether declared or not); and  any of their personnel, observe 

the highest standard of ethics during the  procurement  process, selection and contract execution of 

Bank-financed contracts, and  refrain  from  Fraud and Corruption1. 

 

2.2 To this end, the Bank: 

 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, 

of anything of value to influence improperly the actions of another party2; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party3 to obtain financial 

or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of another 

party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to influence improperly the actions 

of a party; 

v. “obstructive practice” is: 

 

(a) deliberately destroying, falsifying, altering, or concealing of evidence material 

to the investigation or making false statements to investigators in order to 

materially impede a Bank investigation into allegations of a corrupt, fraudulent, 

coercive, or collusive practice; and/or threatening, harass or intimidating any 

party to prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection and 

audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

 
1  In this context, any action to influence the procurement process or contract execution for undue advantage is improper. 
2  For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the procurement process or 

contract execution, including Bank staff and employees of other organizations taking or reviewing procurement decisions. 
3  For the purpose of this sub-paragraph, “party” refers to a public official, including Bank staff and employees of other organizations 

taking or reviewing procurement decisions.; the terms “benefit” and “obligation” relate to the procurement process or contract 
execution; and the “act or omission” is intended to influence the procurement process or contract execution.” 
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contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing 

for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other 

appropriate actions, including declaring misprocurement, if the Bank determines at any 

time that representatives of the Borrower or of a recipient of any part of the proceeds of 

the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during 

the procurement process, selection and/or execution of the contract in question,  without 

the Borrower having taken timely and appropriate action satisfactory to the Bank to address 

such practices when they occur, including by failing to inform the Bank in a timely manner 

at the time  they knew of the practices;  

d. Pursuant to the Bank’s Integrity Framework, and in accordance with the Bank’s prevailing 

sanctions policies and procedures, may  sanction a firm or individual, either indefinitely or 

for a stated period of time, including by publicly declaring such firm or individual ineligible 

(i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any 

other manner4;  (ii) to be a nominated 5 sub-contractor, consultant, manufacturer or 

supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed 

contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to 

participate further in the preparation or implementation of any Bank-financed project;  

e.        Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants), consultants, 

contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, 

suppliers, agents personnel, permit the Bank to inspect 6 all accounts, records and other 

documents relating to the submission of bids and contract performance, and to have them 

audited by auditors appointed by the Bank.   

  

 
4  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying 

for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, 
nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) 
entering into an addendum or amendment introducing a material modification to any existing contract. 

5  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 
names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-
qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the 
qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

6  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by 
the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the 
veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is 
not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as 
relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) 
deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 
individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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Particular Conditions  

Part D- Environmental and Social (ES) 

Metrics for Progress Reports 

[Note to Employer: the following metrics may be amended to reflect the specifics of the Contract. The 

Employer shall ensure that the metrics provided are appropriate for the Works and impacts/key issues 

identified in the environmental and social assessment.] 

 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including contamination, 

pollution or damage to ground or water supplies; 

 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

 

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the negative if none); 

 

d. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not received; 

ii. status of permits and consents:  

- list areas/facilities with permits required (quarries, asphalt & batch plants), dates of application, 

dates issued (actions to follow up if not issued), dates submitted to resident engineer (or 

equivalent), status of area (waiting for permits, working, abandoned without reclamation, 

decommissioning plan being implemented, etc.); 

- list areas with landowner agreements required (borrow and spoil areas, camp sites), dates of 

agreements, dates submitted to resident engineer (or equivalent); 

- identify major activities undertaken in each area in the reporting period and highlights of 

environmental and social protection (land clearing, boundary marking, topsoil salvage, traffic 

management, decommissioning planning, decommissioning implementation); 

- for quarries: status of relocation and compensation (completed, or details of activities and 

current status in the reporting period). 

 

e. health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial inspections, reports to 

construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with full personal 

protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, PPE or 

otherwise), warnings given, repeat warnings given, follow-up actions taken (if any); 

f. worker accommodations: 

i. number of expats housed in accommodations, number of locals; 

ii. date of last inspection, and highlights of inspection including status of accommodations’ compliance 

with national and local law and good practice, including sanitation, space, etc.;  
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iii. actions taken to recommend/require improved conditions, or to improve conditions. 

g. Health services: provider of health services, information and/or training, location of clinic, number of 

non-safety disease or illness treatments and diagnoses (no names to be provided); 

 

h. gender (for expats and locals separately): number of female workers, percentage of workforce, gender 

issues raised and dealt with (cross-reference grievances or other sections as needed); 

 

i. training:  

i. number of new workers, number receiving induction training, dates of induction training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational Health and Safety 

(OHS), environmental and social training; 

iii. number and dates of communicable diseases (including STDs) sensitization and/or training, no. 

workers receiving training (in the reporting period and in the past); same questions for gender 

sensitization, flag person training. 

iv. number and date of SEA prevention sensitization and/or training events, including number of 

workers receiving training on Code of Conduct for Contractor’s Personnel (in the reporting period 

and in the past), etc. 

j. environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of each (road section, 

work camp, accommodations, quarries, borrow areas, spoil areas, swamps, forest crossings, etc.), 

highlights of activities/findings (including violations of environmental and/or social best practices, 

actions taken), reports to environmental and/or social specialist/construction/site management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: road section, work 

camp, accommodations, quarries, borrow areas, spoil areas, clinic, HIV/AIDS center, community 

centers, etc.), highlights of activities (including violations of environmental and/or social 

requirements observed, actions taken), reports to environmental and/or social 

specialist/construction/site management; and 

iii. community liaison person(s): days worked (hours community center open), number of people met, 

highlights of activities (issues raised, etc.), reports to environmental and/or social specialist 

/construction/site management. 

k. Grievances: list new grievances (e.g. number of allegations of SEA) received in the reporting period 

and number of unresolved past grievances by date received, complainant’s age and sex, how received, 

to whom referred to for action, resolution and date (if completed), data resolution reported to 

complainant, any required follow-up (Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances  

l. Traffic, road safety and vehicles/equipment: 

i. traffic and road safety incidents and accidents involving project vehicles & equipment: provide date, 

location, damage, cause, follow-up; 
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ii. traffic and road safety incidents and accidents involving non-project vehicles or property (also 

reported under immediate metrics): provide date, location, damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by environmentalist); non-routine 

repairs and maintenance needed to improve safety and/or environmental performance (to control 

smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of complaints, warnings given 

by environmentalist, actions taken to resolve; highlights of quarry dust control (covers, sprays, 

operational status); % of rock/ spoil lorries with covers, actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, environmentalist 

inspections and results, actions taken to resolve issues, emergency repairs needed to control 

erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities undertaken 

in the reporting period at each, and highlights of environmental and social protection: land clearing, 

boundary marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting plan (including 

notices, evacuations, etc.), incidents of off-site damage or complaints (cross-reference other sections 

as needed); 

v. spill clean-ups, if any:  material spilled, location, amount, actions taken, material disposal (report all 

spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including amount taken offsite 

(and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the reporting period; 

viii. details of water and swamp protection mitigations required undertaken in the reporting period. 

n. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, including quarries, 

etc.): statement of compliance or listing of issues and actions taken (or to be taken) to reach 

compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or listing of issues and 

actions taken (or to be taken) to reach compliance 

iii. compliance status of SEA prevention and response action plan: statement of compliance or listing 

of issues and actions taken (or to be taken) to reach compliance 

iv. compliance status of Health and Safety Management Plan re: statement of compliance or listing of 

issues and actions taken (or to be taken) to reach compliance 
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v. other unresolved issues from previous reporting periods related to environmental and social: 

continued violations, continued failure of equipment, continued lack of vehicle covers, spills not 

dealt with, continued compensation or blasting issues, etc.  Cross-reference other sections as needed.
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Particular Conditions  

Part E-Section V - Eligible Countries 

Eligibility for the Provision of Goods, Works and Non-Consulting Services in  

Bank Group Financed Procurement 

A. Provisions under Section 5 “Eligibility” of the Procurement Policy for Bank Group Funded 

Operations and Chapter A2 of the Operations Procurement Manual under Procurement 

Framework of the African Development Bank 

 

1. The African Development Fund (ADF) permits firms and individuals from all countries to offer goods, 

works and services for ADF funded projects.  

However, the proceeds of any Financing undertaken in the operations of the African Development Bank 

(ADB) and the Nigeria Trust Fund (NTF) shall be used for procurement of goods and works, including 

the related services, provided by bidders from Eligible7 Countries.8 Any conditions for participation 

shall be limited to those that are essential to ensure the firm’s capability to fulfill the contract in 

question. In the case of ADB and NTF, bidders from non-Member Countries offering goods, works and 

related services (including transportation and insurance) are not eligible even if they offer these from 

Eligible Member Countries. Any waiver to this rule will be in accordance with the Articles 17(1) (d) of 

the Agreement Establishing the African Development Bank and 4.1 of the Agreement Establishing the 

Nigeria Trust Fund. 

B. Rules and Procedures for Procurement of Goods and Works 

Overview 

1. The eligibility criteria for participation in the supply of goods, works and related services, to be 

procured through the ADB and NTF Financing, derive from the requirements of the Agreement 

Establishing the African Development Bank, Article 17.1.d, and the Agreement Establishing the 

Nigeria Trust Fund, Article 4.1. The foregoing requirements basically prescribe two types of eligibility 

criteria: 

(i) The eligibility of the bidder; and 

(ii) The eligibility of the goods, works and related services. 

Eligibility of the Bidder under the ADB & NTF 

2. The eligibility of the bidder shall be based on nationality, in accordance with the following rules: 

(a) Natural Persons: A natural person is eligible if he or she is a national of a Member Country of the 

ADB. Where a person has more than one nationality, such a person shall be eligible if the 

nationality indicated in his or her bid is that of a Member Country of the ADB. 

(b) Corporations: A corporation is eligible if it satisfies the following criteria: 

1. it is incorporated in a country that is a Member of the Bank, or State Participant of the Fund; 

 
7  Refer to Bank Procurement Framework for additional information on Eligibility. 
8  “Eligible Countries" shall mean: (a) in the case of the African Development Bank (ADB) and the Nigeria Trust Fund (NTF), the 

Member Countries of the ADB; and (b) in the case of the African Development Fund, any country. 
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2. it is a national of a country that is a Member of the ADB, as determined by the law of its place 

of incorporation; and 

3. it has its principal place of business in a country that is a Member of the ADB. 

(c) Joint Ventures and Associations: An unincorporated joint venture, partnership, or 

association, shall be eligible if more than 50% of the value of its works and/or services 

is executed by its members satisfying the eligibility requirements for individuals or 

corporations. 

Eligibility of the Goods, Works and Related Services 

3. In order to be eligible, the goods to be procured must have been mined, grown, or produced, in the form 

in which they are purchased, in an Eligible Member Country. 

4. For works contracts, which may include civil works, plant construction, or turnkey contracts, the 

contractor must satisfy the nationality criteria of eligibility, either as a natural person, or corporation, 

or joint venture and association. Labour, equipment, and materials needed for carrying out the works 

contract, shall be supplied from Eligible Member Countries. 

5. For contracts, which have been awarded on the basis of Cost, Insurance and Freight (CIF), or Carriage 

and Insurance Paid (CIP), bidders shall be free to arrange for ocean and other transportation, and the 

related insurance, from any Eligible Member Country. On the other hand, where goods are shipped on 

FOB basis, and the Bank has agreed to finance transportation and insurance separately, which are 

arranged by the purchaser, under a separate contract, the Bank shall be satisfied that the services are 

supplied from Eligible Member Countries. 

List of Eligible Countries 

6. List of Eligible countries can be found in African Development Bank’s website: 

https://www.afdb.org/en/about-us/corporate-information/members/ 

 

 

Ineligible Countries in reference to ITB 4.8 and ITB 5.1 

 

7. In reference to ITB 4.8 and ITB 5.1, for the information of the Bidders, at the present time 

firms, goods and services from the following countries are excluded from this Bidding 

process: 

 
Under ITB 4.8(a) and ITB 5.1: [insert a list of the countries following approval by the Bank to apply the 

restriction or state “none”].  

Under ITB 4.8(b) and ITB 5.1: [insert a list of the countries following approval by the Bank to apply the 

restriction or state “none”

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.afdb.org%2Fen%2Fabout-us%2Fcorporate-information%2Fmembers%2F&data=02%7C01%7C%7Cec75998605974f2b8fb408d5a3bb00f0%7C84df9e7fe9f640afb435aaaaaaaaaaaa%7C1%7C0%7C636594946502339839&sdata=B41Q0Bv9a2730LM37HNBnpPc8kms7rlrr6JUiACcvUg%3D&reserved=0
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Section IX - General Conditions of Contract (GC) 

 

_____________________________________________________________________  

[Name of Employer] 

 

__________________________________________________________________  

[Name of Contract] 

 

 

Red Book 

© FIDIC 2017. All rights reserved. 

The Conditions of Contract are the “General Conditions” which form part of the “Conditions of 

Contract for Construction for Building and Engineering Works Designed by the Employer (“Red 

book”) Second edition 2017” published by the Federation Internationale Des Ingenieurs – Conseils 

(FIDIC) and the following “Particular Conditions” which comprise of the AfDB’s  COPA and the 

amendments and additions to such General Conditions. 

An original copy of the above FIDIC publication i.e. “Conditions of Contract for Building and 

Engineering Works Designed by the Employer” must be obtained from FIDIC.  

International Federation of Consulting Engineers (FIDIC) 

FIDIC Bookshop – Box- 311 – CH – 1215 Geneva 15 Switzerland 

Fax:  +41 22 799 49 054 

Telephone:  +41 22 799 49 01 

E-mail:  fidic@fidic.org 

 

FIDIC code: ISBN13: 978-2-88432-084-9 
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 General Conditions (GC) 

1. General Provisions 

1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, Parts A and B, and 

these General Conditions, the following words and expressions shall have the meanings stated. Words 

indicating persons or parties include corporations and other legal entities, except where the context requires 

otherwise. 

1.1.1 The Contract 

 
1.1.1.1 “Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of 

Bid, these Conditions, the Specification, the Drawings, the Schedules, and the further 

documents (if any) which are listed in the Contract Agreement or in the Letter of 

Acceptance. 

 1.1.1.2 “Contract Agreement” means the contract agreement referred to in GC Clause 1.6 

[Contract Agreement]. 

 1.1.1.3  “Letter of Acceptance” means the letter of formal acceptance, signed by the Employer, 

of the Letter of Bid, including any annexed memoranda comprising agreements between 

and signed by both Parties. If there is no such letter of acceptance, the expression “Letter 

of Acceptance” means the Contract Agreement and the date of issuing or receiving the 

Letter of Acceptance means the date of signing the Contract Agreement. 

 1.1.1.4 “Letter of Bid” means the document entitled letter of bid, which was completed by the 

Contractor and includes the signed offer to the Employer for the Works. 

 1.1.1.5 “Specification” means the document entitled specification, as included in the Contract, 

and any additions and modifications to the specification in accordance with the Contract. 

Such document specifies the Works. 

 1.1.1.6 “Drawings” means the drawings of the Works, as included in the Contract, and any 

additional and modified drawings issued by (or on behalf of) the Employer in accordance 

with the Contract. 

 1.1.1.7 “Schedules” means the document(s) entitled schedules, completed by the Contractor and 

submitted with the Letter of Bid, as included in the Contract. Such document may include 

the Bill of Quantities, data, lists, and schedules of rates and/or prices. 



 

Section X General Conditions _______________ Page | 189  

 

 1.1.1.8 “Bid” means the Letter of Bid and all other documents which the Contractor submitted 

with the Letter of Bid, as included in the Contract. 

 1.1.1.9 “Bill of Quantities”, “Day work Schedule” and “Schedule of Payment Currencies” mean 

the documents so named (if any) which are comprised in the Schedules. 

 1.1.1.10 “Contract Data” means the pages completed by the Employer entitled contract 

data which constitute Part A of the Particular Conditions. 

1.1.2 Parties and Persons 

 1.1.2.1 “Party” means the Employer or the Contractor, as the context requires. 

 1.1.2.2 “Employer” means the person named as employer in the Particular Conditions and the 

legal successors in title to this person. 

 1.1.2.3 “Contractor” means the person(s) named as contractor in the Letter of Bid accepted by 

the Employer and the legal successors in title to this person(s). 

 1.1.2.4 “Engineer” means the person appointed by the Employer to act as the Engineer for the 

purposes of the Contract and named in the Particular Conditions, or other person 

appointed from time to time by the Employer and notified to the Contractor under GC 

Clause 3.4 [Replacement of the Engineer]. 

 1.1.2.5 “Contractor’s Representative” means the person named by the Contractor in the Contract 

or appointed from time to time by the Contractor under GC Clause 4.3 [Contractor’s 

Representative], who acts on behalf of the Contractor. 

 1.1.2.6 “Employer’s Personnel” means the Engineer, the assistants referred to in GC Clause 3.2 

[Delegation by the Engineer] and all other staff, labour and other employees of the 

Engineer and of the Employer; and any other personnel notified to the Contractor, by the 

Employer or the Engineer, as Employer’s Personnel. 

 1.1.2.7 “Contractor’s Personnel” means the Contractor’s Representative and all personnel whom 

the Contractor utilises on Site, who may include the staff, labour and other employees of 

the Contractor and of each Subcontractor; and any other personnel assisting the 

Contractor in the execution of the Works. 

 1.1.2.8 “Subcontractor” means any person named in the Contract as a subcontractor, or any 

person appointed as a subcontractor, for a part of the Works; and the legal successors in 

title to each of these persons. 

 1.1.2.9 “DB” means the person or three persons appointed under GC Clause 20.2 [Appointment 

of the Dispute Board] or GC Clause 20.3 [Failure to Agree on the Composition of the 

Dispute Board] 
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 1.1.2.10 “FIDIC” means the Fédération Internationale des Ingénieurs-Conseils, the international 

federation of consulting engineers. 

 1.1.2.11 “Bank” means the financing institution (if any) named in the Particular Conditions. 

 1.1.2.12 “Borrower” means the person (if any) named as the borrower in the Particular Conditions. 

1.1.3 Dates, Tests, Periods and Completion 

 1.1.3.1 “Base Date” means the date 28 days prior to the latest date for submission of the Bid. 

 1.1.3.2 “Commencement Date” means the date notified under GC Clause 8.1 [Commencement 

of Works]. 

 1.1.3.3 “Time for Completion” means the time for completing the Works or a Section (as the case 

may be) under GC Clause 8.2 [Time for Completion], as stated in the Particular Conditions 

(with any extension under GC Clause 8.4 [Extension of Time for Completion]), calculated 

from the Commencement Date. 

 1.1.3.4 “Tests on Completion” means the tests which are specified in the Contract or agreed by 

both Parties or instructed as a Variation, and which are carried out under GC Clause 9 

[Tests on Completion] before the Works or a Section (as the case may be) are taken over 

by the Employer. 

 1.1.3.5 “Taking-Over Certificate” means a certificate issued under GC Clause 10 [Employer’s 

Taking Over]. 

 1.1.3.6 “Tests after Completion” means the tests (if any) which are specified in the Contract and 

which are carried out in accordance with the Specification after the Works or a Section (as 

the case may be) are taken over by the Employer. 

 1.1.3.7 “Defects Notification Period” means the period for notifying defects in the Works or a 

Section (as the case may be) under GC Clause 11.1 [Completion of Outstanding Work 

and Remedying Defects], which extends over twelve months except if otherwise stated in 

the Particular Conditions (with any extension under GC Clause 11.3 [Extension of Defects 

Notification Period]), calculated from the date on which the Works or Section is completed 

as certified under GC Clause 10.1 [Taking Over of the Works and Sections]. 

 1.1.3.8 “Performance Certificate” means the certificate issued under GC Clause 11.9 

[Performance Certificate]. 

 1.1.3.9 “day” means a calendar day and “year” means 365 days. 

1.1.4 Money and Payments 
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 1.1.4.1 “Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for 

the execution and completion of the Works and the remedying of any defects. 

 1.1.4.2 “Contract Price” means the price defined in GC Clause 14.1 [The Contract Price], and 

includes adjustments in accordance with the Contract. 

 1.1.4.3 “Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, 

whether on or off the Site, including overhead and similar charges, but does not include 

profit. 

 1.1.4.4 “Final Payment Certificate” means the payment certificate issued under GC Clause 14.13 

[Issue of Final Payment Certificate]. 

 1.1.4.5 “Final Statement” means the statement defined in GC Clause 14.11 [Application for Final 

Payment Certificate]. 

 1.1.4.6 “Foreign Currency” means a currency in which part (or all) of the Contract Price is payable, 

but not the Local Currency. 

 1.1.4.7 “Interim Payment Certificate” means a payment certificate issued under GC Clause 14 

[Contract Price and Payment], other than the Final Payment Certificate. 

 1.1.4.8 “Local Currency” means the currency of the Country. 

 1.1.4.9 “Payment Certificate” means a payment certificate issued under GC Clause 14 [Contract 

Price and Payment ]. 

 1.1.4.10 “Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional 

sum, for the execution of any part of the Works or for the supply of Plant, Materials or 

services under GC Clause 13.5 [Provisional Sums]. 

 1.1.4.11 “Retention Money” means the accumulated retention moneys which the Employer retains 

under GC Clause 14.3 [Application for Interim Payment Certificates] and pays under GC 

Clause 14.9 [Payment of Retention Money]. 

 1.1.4.12 “Statement” means a statement submitted by the Contractor as part of an application, under 

GC Clause 14 [Contract Price and Payment], for a payment certificate. 

1.1.5 Works and Goods 

 1.1.5.1 “Contractor’s Equipment” means all apparatus, machinery, vehicles and other things 

required for the execution and completion of the Works and the remedying of any defects. 

However, Contractor’s Equipment excludes Temporary Works, Employer’s Equipment (if 

any), Plant, Materials and any other things intended to form or forming part of the 

Permanent Works. 
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 1.1.5.2 “Goods” means Contractor’s Equipment, Materials, Plant and Temporary Works, or any 

of them as appropriate. 

 1.1.5.3 “Materials” means things of all kinds (other than Plant) intended to form or forming part 

of the Permanent Works, including the supply-only materials (if any) to be supplied by the 

Contractor under the Contract. 

 1.1.5.4 “Permanent Works” means the permanent works to be executed by the Contractor under 

the Contract. 

 1.1.5.5 “Plant” means the apparatus, machinery and other equipment intended to form or forming 

part of the Permanent Works, including vehicles purchased for the Employer and relating 

to the construction or operation of the Works. 

 1.1.5.6 “Section” means a part of the Works specified in the Particular Conditions as a Section (if 

any). 

 1.1.5.7 “Temporary Works” means all temporary works of every kind (other than Contractor’s 

Equipment) required on Site for the execution and completion of the Permanent Works 

and the remedying of any defects. 

 1.1.5.8 “Works” mean the Permanent Works and the Temporary Works, or either of them as 

appropriate. 

1.1.6 Other Definitions 

 1.1.6.1  “Contractor’s Documents” means the calculations, computer programs and other 

software, drawings, manuals, models and other documents of a technical nature (if any) 

supplied by the Contractor under the Contract. 

 1.1.6.2 “Country” means the country in which the Site (or most of it) is located. 

 1.1.6.3 “Employer’s Equipment” means the apparatus, machinery and vehicles (if any) made 

available by the Employer for the use of the Contractor in the execution of the Works, as 

stated in the Specification; but does not include Plant which has not been taken over by the 

Employer. 

 1.1.6.4 “Force Majeure” is defined in GC Clause 19 [Force Majeure]. 

 1.1.6.5 “Laws” means all national (or state) legislation, statutes, ordinances and other laws, and 

regulations and by-laws of any legally constituted public authority. 

 1.1.6.6 “Performance Security” means the security (or securities, if any) under GC Clause 4.2 

[Performance Security]. 
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 1.1.6.7 “Site” means the places where the Permanent Works are to be executed including storage 

and working areas and to which Plant and Materials are to be delivered, and any other 

places as may be specified in the Contract as forming part of the Site. 

 1.1.6.8 “Unforeseeable” means not reasonably foreseeable by an experienced contractor by the 

Base Date. 

 1.1.6.9 “Variation” means any change to the Works, which is instructed or approved as a variation 

under GC Clause 13 [Variations and Adjustments]. 

 1.1.6.10 “Notice of Dissatisfaction” means the notice given by either Party to the other under GC 

Clause 20.4 [Obtaining Dispute Board’s Decision] indicating its dissatisfaction and 

intention to commence arbitration. 

1.2 Interpretation 

 1.2.1 In the Contract, except where the context requires otherwise 

 (a) words indicating one gender include all genders; 

 (b) words indicating the singular also include the plural and words indicating the plural also 

include the singular; 

 (c) provisions including the word “agree”, “agreed” or “agreement” require the agreement 

to be recorded in writing; 

 (d) “written” or “in writing” means hand-written, type-written, printed or electronically 

made, and resulting in a permanent record; 

 (e) the word “tender” is synonymous with “bid” and “tenderer” with “bidder” and the words 

“tender documents” with “bidding documents”. 

 1.2.2 The marginal words and other headings shall not be taken into consideration in the 

interpretation of these Conditions. 

 1.2.3 In these Conditions, provisions including the expression "Cost plus profit" require this 

profit to be one-twentieth (5%) of this Cost unless otherwise indicated in the Particular 

Conditions. 

1.3 Communications 

 1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 

consents, determinations, notices, requests and discharges, these communications shall be: 

 (a) in writing and delivered by hand (against receipt), sent by mail or courier, or transmitted 

using any of the agreed systems of electronic transmission as stated in the Particular 

Conditions; and 
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 (b) delivered, sent or transmitted to the address for the recipient’s communications as stated in 

the Particular Conditions. However: 

 (i) if the recipient gives notice of another address, communications shall thereafter be 

delivered accordingly; and 

 (ii) if the recipient has not stated otherwise when requesting an approval or consent, it 

may be sent to the address from which the request was issued. 

 Approvals, certificates, consents and determinations shall not be unreasonably withheld or 

delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other 

Party. 

 1.3.2 When a notice is issued to a Party, by the other Party or the Engineer, a copy shall be sent 

to the Engineer or the other Party, as the case may be. 

1.4 Law and Language 

 1.4.1 The Contract shall be governed by the law of the country or other jurisdiction stated in the 

Particular Conditions.  

The ruling language of the Contract shall be that stated in the Particular Conditions. 

The language for communications shall be that stated in the Particular Conditions. If no 

language is stated there, the language for communications shall be the ruling language of 

the Contract. 

1.5 Priority of Documents 

 1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. 

For the purposes of interpretation, the priority of the documents shall be in accordance with 

the following sequence: 

 (a) the Contract Agreement (if any), 

 (b) the Letter of Acceptance, 

 (c) the Tender, 

 (d) the Particular Conditions – Part A, 

 (e) the Particular Conditions – Part B 

 (f) the General Conditions, 

 (g) the Specification, 

 (h) the Drawings, and 
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 (i) the Schedules and any other documents forming part of the Contract. 

 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any 

necessary clarification or instruction. 

1.6 Contract Agreement 

 1.6.1 The Parties shall enter into a Contract Agreement within 28 days after the Contractor 

receives the Letter of Acceptance, unless the Particular Conditions establish otherwise. The 

Contract Agreement shall be based upon the form provided in Section IX, Contract Forms. 

The costs of stamp duties and similar charges (if any) imposed by law in connection with 

entry into the Contract Agreement shall be borne by the Employer. 

1.7 Assignment 

 1.7.1 Neither Party shall assign the whole or any part of the Contract or any benefit or interest in 

or under the Contract. However, either Party: 

 (a) may assign the whole or any part with the prior agreement of the other Party, at the sole 

discretion of such other Party, and 

 (b) may, as security in favour of a bank or financial institution, assign its right to any moneys 

due, or to become due, under the Contract. 

1.8 Care and Supply of Documents 

 1.8.1 The Specification and Drawings shall be in the custody and care of the Employer. Unless 

otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawing 

shall be supplied to the Contractor, who may make or request further copies at the cost of 

the Contractor 

Each of the Contractor’s Documents shall be in the custody and care of the Contractor, 

unless and until taken over by the Employer. Unless otherwise stated in the Contract, the 

Contractor shall supply to the Engineer six copies of each of the Contractor’s Documents 

The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 

Specification, the Contractor’s Documents (if any), the Drawings and Variations and other 

communications given under the Contract. The Employer’s Personnel shall have the right 

of access to all these documents at all reasonable times. 

If a Party becomes aware of an error or defect in a document which was prepared for use in 

executing the Works, the Party shall promptly give notice to the other Party of such error or 

defect 
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1.9 Delayed Drawings or Instructions 

 1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed 

or disrupted if any necessary drawing or instruction is not issued to the Contractor within a 

particular time, which shall be reasonable. The notice shall include details of the necessary 

drawing or instruction, details of why and by when it should be issued, and the nature and 

amount of the delay or disruption likely to be suffered if it is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to 

issue the notified drawing or instruction within a time which is reasonable and is specified 

in the notice with supporting details, the Contractor shall give a further notice to the Engineer 

and shall be entitled subject to GC Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under GC 

Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost-plus profit, which shall be included in the Contract Price 

 1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with GC Clause 

3.5 [Determinations] to agree or determine these matters. 

However, if and to the extent that the Engineer’s failure was caused by any error or delay 

by the Contractor, including an error in, or delay in the submission of, any of the Contractor’s 

Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 

1.10 Employer’s Use of Contractor’s Documents 

 1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual 

property rights in the Contractor’s Documents and other design documents made by (or on 

behalf of) the Contractor. 

 1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Employer a non-

terminable transferable non-exclusive royalty-free licence to copy, use and communicate 

the Contractor’s Documents, including making and using modifications of them. This 

licence shall: 

 (a) apply throughout the actual or intended working life (whichever is longer) of the 

relevant parts of the Works, 

 (b) entitle any person in proper possession of the relevant part of the Works to copy, use 

and communicate the Contractor’s Documents for the purposes of completing, 

operating, maintaining, altering, adjusting, repairing and demolishing the Works, and 

 in the case of Contractor’s Documents which are in the form of computer programs and 

other software, permit their use on any computer on the Site and other places as envisaged 

by the Contract, including replacements of any computers supplied by the Contractor. 
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 1.10.3 The Contractor’s Documents and other design documents made by (or on behalf of) the 

Contractor shall not, without the Contractor’s consent, be used, copied or communicated to 

a third party by (or on behalf of) the Employer for purposes other than those permitted under 

this GC Clause. 

1.11 Contractor’s Use of Employer’s Documents 

 1.11.1 As between the Parties, the Employer shall retain the copyright and other intellectual 

property rights in the Specification, the Drawings and other documents made by (or on 

behalf of) the Employer. The Contractor may, at his cost, copy, use, and obtain 

communication of these documents for the purposes of the Contract. They shall not, without 

the Employer’s consent, be copied, used or communicated to a third party by the Contractor, 

except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

 1.12.1 . The Contractor’s and the Employer’s Personnel shall disclose all such confidential and 

other information as may be reasonably required in order to verify the Contractor’s 

compliance with the Contract and allow its proper implementation 

 Each of them shall treat the details of the Contract as private and confidential, except to the 

extent necessary to carry out their respective obligations under the Contract or to comply 

with applicable Laws. Each of them shall not publish or disclose any particulars of the 

Works prepared by the other Party without the previous agreement of the other Party. 

However, the Contractor shall be permitted to disclose any publicly available information, 

or information otherwise required to establish his qualifications to compete for other 

projects. 

1.13 Compliance with Laws 

 
1.13.1 The Contractor shall, in performing the Contract, comply with applicable Laws. 

 1.13.2 Unless otherwise stated in the Particular Conditions: 

 (a) the Employer shall have obtained (or shall obtain) the planning, zoning, building permit or 

similar permission for the Permanent Works, and any other permissions described in the 

Specification as having been (or to be) obtained by the Employer; and the Employer shall 

indemnify and hold the Contractor harmless against and from the consequences of any 

failure to do so; and 
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 (b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, 

licences and approvals, as required by the Laws in relation to the execution and completion 

of the Works and the remedying of any defects; and the Contractor shall indemnify and 

hold the Employer harmless against and from the consequences of any failure to do so, 

unless the Contractor is impeded to accomplish these actions and shows evidence of its 

diligence. 

1.14 Joint and Several Liability 

1.14.1 
1.14.1 If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 

unincorporated grouping of two or more persons: 

 (a) these persons shall be deemed to be jointly and severally liable to the Employer for the 

performance of the Contract; 

 (b) these persons shall notify the Employer of their leader who shall have authority to bind the 

Contractor and each of these persons; and 

 (c) the Contractor shall not alter its composition or legal status without the prior consent of the 

Employer. 

1.15 Inspections and Audit by the Bank 

 
1.15.1 The Contractor shall permit the Bank and/or persons appointed by the Bank to inspect the 

Site and/or the Contractor’s accounts and records relating to the performance of the Contract 

and to have such accounts and records audited by auditors appointed by the Bank if required 

by the Bank. 

2 The Employer 

2.1 Right of Access to the Site 

 2.1.1 The Employer shall give the Contractor right of access to, and possession of, all parts of the 

Site within the time (or times) stated in the Particular Conditions. The right and possession 

may not be exclusive to the Contractor. If, under the Contract, the Employer is required to 

give (to the Contractor) possession of any foundation, structure, plant or means of access, 

the Employer shall do so in the time and manner stated in the Specification. However, the 

Employer may withhold any such right or possession until the Performance Security has 

been received. 
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 2.1.2 If no such time is stated in the Particular Conditions, the Employer shall give the Contractor 

right of access to, and possession of, the Site within such times as required to enable the 

Contractor to proceed without disruption in accordance with the programme submitted 

under GC Clause 8.3 [Programme]. 

 2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Employer to 

give any such right or possession within such time, the Contractor shall give notice to the 

Engineer and shall be entitled subject to GC Clause 20.1 [Contractor’s Claims] to 

(a) an extension of time for any such delay, if completion is or will be delayed, under GC 

Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost plus profit, which shall be included in the Contract Price.: 

 2.1.4 After receiving this notice, the Engineer shall proceed in accordance with GC Clause 3.5 

[Determinations] to agree or determine these matters. 

 2.1.5 However, if and to the extent that the Employer’s failure was caused by any error or delay 

by the Contractor, including an error in, or delay in the submission of, any of the Contractor’s 

Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 

2.2 Permits, Licences or Approvals 

 
2.2.1 The Employer shall provide, at the request of the Contractor, such reasonable assistance as 

to allow the Contractor to obtain properly: 

(a) copies of the Laws of the Country which are relevant to the Contract but are not readily 

available, and 

(b) any permits, licences or approvals required by the Laws of the Country 

i). which the Contractor is required to obtain under GC Clause 1.13 

[Compliance with Laws], 

ii). for the delivery of Goods, including clearance through customs, and 

iii). for the export of Contractor’s Equipment when it is removed from the Site. 

2.3 Employer’s Personnel 

 
2.3.1 The Employer shall be responsible for ensuring that the Employer’s Personnel and the 

Employer’s other contractors on the Site: 

(a) co-operate with the Contractor’s efforts under GC Clause 4.6 [Co-operation], and 

(b) take actions similar to those which the Contractor is required to take under GC Clauses 

4.8.1(a), 4.8.1(b), and 4.8.1(c) [Safety Procedures] and under GC Clause 4.18 

[Protection of the Environment]. 
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2.4 Employer’s Financial Arrangements 

 
2.4.1 The Employer shall submit, before the Commencement Date and thereafter within 28 days 

after receiving any request from the Contractor, reasonable evidence that financial 

arrangements have been made and are being maintained which will enable the Employer 

to pay the Contract Price punctually (as estimated at that time) in accordance with GC 

Clause 14 [Contract Price and Payment]. Before the Employer makes any material change 

to his financial arrangements, the Employer shall give notice to the Contractor with 

detailed particulars. 

 2.4.2 In addition, if the Bank has notified to the Borrower that the Bank has suspended 

disbursements under its loan, which finances in whole or in part the execution of the Works, 

the Employer shall give notice of such suspension to the Contractor with detailed 

particulars, including the date of such notification, with a copy to the Engineer, within 7 

days of the Borrower having received the suspension notification from the Bank. If 

alternative funds will be available in appropriate currencies to the Employer to continue 

making payments to the Contractor beyond a date 60 days after the date of Bank notification 

of the suspension, the Employer shall provide reasonable evidence in such notice of the 

extent to which such funds will be available. 

2.5 Employer’s Claims 

 
2.5.1 If the Employer considers himself to be entitled to any payment under any Clause of these 

Conditions or otherwise in connection with the Contract, and/or to any extension of the 

Defects Notification Period, the Employer or the Engineer shall give notice and particulars 

to the Contractor. However, notice is not required for payments due under GC Clause 4.19 

[Electricity, Water and Gas], under GC Clause 4.20 [Employer’s Equipment and Free-Issue 

Material], or for other services requested by the Contractor. 

 2.5.2 The notice shall be given as soon as practicable and no longer than 28 days after the 

Employer became aware, or should have become aware, of the event or circumstances 

giving rise to the claim. A notice relating to any extension of the Defects Notification Period 

shall be given before the expiry of such period. 

 2.5.3 The particulars shall specify the GC Clause or other basis of the claim, and shall include 

substantiation of the amount and/or extension to which the Employer considers himself to 

be entitled in connection with the Contract. The Engineer shall then proceed in accordance 

with GC Clause 3.5 [Determinations] to agree or determine (i) the amount (if any) which 

the Employer is entitled to be paid by the Contractor, and/or (ii) the extension (if any) of the 

Defects Notification Period in accordance with GC Clause 11.3 [Extension of Defects 

Notification Period]. 
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 2.5.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. 

The Employer shall only be entitled to set off against or make any deduction from an amount 

certified in a Payment Certificate, or to otherwise claim against the Contractor, in 

accordance with this GC Clause. 

3 The Engineer 

3.1 Engineer’s Duties and Authority 

 
3.1.1 The Employer shall appoint the Engineer who shall carry out the duties assigned to him in 

the Contract. The Engineer’s staff shall include suitably qualified engineers and other 

professionals who are competent to carry out these duties. 

 3.1.2 The Engineer shall have no authority to amend the Contract. 

 3.1.3 The Engineer may exercise the authority attributable to the Engineer as specified in or 

necessarily to be implied from the Contract. If the Engineer is required to obtain the approval 

of the Employer before exercising a specified authority, the requirements shall be as stated 

in the Particular Conditions. The Employer shall promptly inform the Contractor of any 

change to the authority attributed to the Engineer. 

 3.1.4 However, whenever the Engineer exercises a specified authority for which the Employer’s 

approval is required, then (for the purposes of the Contract) the Employer shall be deemed 

to have given approval. 

 3.1.5 Except as otherwise stated in these Conditions: 

(a) whenever carrying out duties or exercising authority, specified in or implied by the 

Contract, the Engineer shall be deemed to act for the Employer 

(b) the Engineer has no authority to relieve either Party of any duties, obligations or 

responsibilities under the Contract 

(c) any approval, check, certificate, consent, examination, inspection, instruction, 

notice, proposal, request, test, or similar act by the Engineer (including absence of 

disapproval) shall not relieve the Contractor from any responsibility he has under the 

Contract, including responsibility for errors, omissions, discrepancies and non-

compliances; and 

(d) any act by the Engineer in response to a Contractor’s request except otherwise 

expressly specified shall be notified in writing to the Contractor within 28 days of 

receipt 

 3.1.6 The following provisions shall apply: 
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The Engineer shall obtain the specific approval of the Employer before taking action under 

the-following Clauses of these Conditions: 

(a) GC Clause 4.12: Agreeing or determining an extension of time and/or additional 

cost. 

(b) GC Clause 13.1: Instructing a Variation, except; 

i). in an emergency situation as determined by the Engineer, or 

ii). if such a Variation would increase the Accepted Contract Amount by less 

than the percentage specified in the Particular Conditions. 

(c) GC Clause 13.3: Approving a proposal for Variation submitted by the Contractor in 

accordance with GC Clause 13.1 or 13.2 

(d) GC Clause 13.4: Specifying the amount payable in each of the applicable currencies 

 
3.1.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the 

Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining 

property, he may, without relieving the Contractor of any of his duties and responsibility 

under the Contract, instruct the Contractor to execute all such work or to do all such things 

as may, in the opinion of the Engineer, be necessary to abate or reduce the risk. The 

Contractor shall forthwith comply, despite the absence of approval of the Employer, with 

any such instruction of the Engineer. The Engineer shall determine an addition to the 

Contract Price, in respect of such instruction, in accordance with GC Clause 13 and shall 

notify the Contractor accordingly, with a copy to the Employer. 

3.2 Delegation by the Engineer 

 
3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and 

may also revoke such assignment or delegation. These assistants may include a resident 

engineer, and/or independent inspectors appointed to inspect and/or test items of Plant 

and/or Materials. The assignment, delegation or revocation shall be in writing and shall not 

take effect until copies have been received by both Parties. However, unless otherwise 

agreed by both Parties, the Engineer shall not delegate the authority to determine any matter 

in accordance with GC Clause 3.5 [Determinations]. 

 3.2.2 Assistants shall be suitably qualified persons, who are competent to carry out these duties 

and exercise this authority, and who are fluent in the language for communications defined 

in GC Clause 1.4 [Law and Language]. 
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 3.2.3 Each assistant, to whom duties have been assigned or authority has been delegated, shall 

only be authorised to issue instructions to the Contractor to the extent defined by the 

delegation. Any approval, check, certificate, consent, examination, inspection, instruction, 

notice, proposal, request, test, or similar act by an assistant, in accordance with the 

delegation, shall have the same effect as though the act had been an act of the Engineer. 

However: 

(a) any failure to disapprove any work, Plant or Materials shall not constitute approval, 

and shall therefore not prejudice the right of the Engineer to reject the work, Plant 

or Materials; 

(b) if the Contractor questions any determination or instruction of an assistant, the 

Contractor may refer the matter to the Engineer, who shall promptly confirm, 

reverse or vary the determination or instruction. 

3.3 Instructions of the Engineer 

 3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or 

modified Drawings which may be necessary for the execution of the Works and the 

remedying of any defects, all in accordance with the Contract. The Contractor shall only 

take instructions from the Engineer, or from an assistant to whom the appropriate authority 

has been delegated under this GC Clause. If an instruction constitutes a Variation, GC 

Clause 13 [Variations and Adjustments] shall apply. 

3.3.2 3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated 

assistant, on any matter related to the Contract. Whenever practicable, their instructions 

shall be given in writing. If the Engineer or a delegated assistant: 

(a) gives an oral instruction, 

(b) receives a written confirmation of the instruction, from (or on behalf of) the 

Contractor, within two working days after giving the instruction, and 

(c) does not reply by issuing a written rejection and/or instruction within two working 

days after receiving the confirmation, 

then the confirmation shall constitute the written instruction of the Engineer or delegated 

assistant (as the case may be). 

3.4 Replacement of the Engineer 

 3.4.1 If the Employer intends to replace the Engineer, the Employer shall, not less than 21 days 

before the intended date of replacement, give notice to the Contractor of the name, address 

and relevant experience of the intended replacement Engineer. If the Contractor considers 

the intended replacement Engineer to be unsuitable, he has the right to raise objection against 

him by notice to the Employer, with supporting particulars, and the Employer shall give full 

and fair consideration to this objection. 
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3.5 Determinations 

 3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance with this 

GC Clause 3.5 to agree or determine any matter, the Engineer shall consult with each Party 

in an endeavour to reach agreement. If agreement is not achieved, the Engineer shall make 

a fair determination in accordance with the Contract, taking due regard of all relevant 

circumstances. 

 3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, with 

supporting particulars within 28 days from the receipt of the corresponding claim or request 

except when otherwise specified. Each Party shall give effect to each agreement or 

determination unless and until revised under GC Clause 20 [Claims, Disputes and 

Arbitration]. 

4 The Contractor 

4.1 Contractor’s General Obligations 

 4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete 

the Works in accordance with the Contract and with the Engineer’s instructions, and shall 

remedy any defects in the Works. 

 4.1.2 The Contractor shall provide the Plant and Contractor’s Documents specified in the 

Contract, and all Contractor’s Personnel, Goods, consumables and other things and services, 

whether of a temporary or permanent nature, required in and for this design, execution, 

completion and remedying of defects. 

 4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall 

have their origin in any eligible source country as defined by the Bank, in the Rules and 

Procedures for Procurement of Goods and Works. 

 4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site 

operations and of all methods of construction. Except to the extent specified in the Contract, 

the Contractor (i) shall be responsible for all Contractors’ Documents, Temporary Works, 

and such design of each item of Plant and Materials as is required for the item to be in 

accordance with the Contract, and (ii) shall not otherwise be responsible for the design or 

specification of the Permanent Works. 

 4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements 

and methods which the Contractor proposes to adopt for the execution of the Works. No 

significant alteration to these arrangements and methods shall be made without this having 

previously been notified to the Engineer. 
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 4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, 

then unless otherwise stated in the Particular Conditions: 

(a) the Contractor shall submit to the Engineer the Contractor’s Documents for this part 

in accordance with the procedures specified in the Contract; 

(b) these Contractor’s Documents shall be in accordance with the Specification and 

Drawings, shall be written in the language for communications defined in GC Clause 

1.4 [Law and Language], and shall include additional information required by the 

Engineer to add to the Drawings for co-ordination of each Party’s designs; 

(c) the Contractor shall be responsible for this part and it shall, when the Works are 

completed, be fit for such purposes for which the part is intended as are specified in 

the Contract; and 

(d) prior to the commencement of the Tests on Completion, the Contractor shall submit 

to the Engineer the “as-built” documents and, if applicable, operation and 

maintenance manuals in accordance with the Specification and in sufficient detail for 

the Employer to operate, maintain, dismantle, reassemble, adjust and repair this part 

of the Works. Such part shall not be considered to be completed for the purposes of 

taking-over under GC Clause 10.1 [Taking Over of the Works and Sections] until 

these documents and manuals have been submitted to the Engineer. 

4.2 Performance Security 

 4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in 

the amount stated in the Particular Conditions and denominated in the currency(ies) of the 

Contract or in a freely convertible currency acceptable to the Employer. If an amount is not 

stated in the Particular Conditions, this GC Clause shall not apply. 

 4.2.2 The Contractor shall deliver the Performance Security to the Employer within 28 days after 

receiving the Letter of Acceptance, and shall send a copy to the Engineer. The Performance 

Security shall be issued by a reputable bank or financial institution selected by the 

Contractor, and shall be in the form stipulated in Section IX, Contract Forms or in another 

form approved by the Employer. 

 4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the 

Contractor has executed and completed the Works and remedied any defects. If the terms of 

the Performance Security specify its expiry date, and the Contractor has not become entitled 

to receive the Performance Certificate by the date 28 days prior to the expiry date, the 

Contractor shall extend the validity of the Performance Security until the Works have been 

completed and any defects have been remedied. 

 4.2.4 The Employer shall not make a claim under the Performance Security, except for amounts 

to which the Employer is entitled under the Contract. 
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 4.2.5 The Employer shall indemnify and hold the Contractor harmless against and from all 

damages, losses and expenses (including legal fees and expenses) resulting from a claim 

under the Performance Security to the extent to which the Employer was not entitled to make 

the claim. 

 4.2.6 The Employer shall return the Performance Security to the Contractor within 21 days after 

receiving a copy of the Performance Certificate. 

 4.2.7 Without limitation to the provisions of the rest of this GC Clause, whenever the Engineer 

determines an addition or a reduction to the Contract Price as a result of a change in cost 

and/or legislation or as a result of a Variation, amounting to more than 25 percent of the 

portion of the Contract Price payable in a specific currency, the Contractor shall at the 

Engineer's request promptly increase, or may decrease, as the case may be, the value of the 

Performance Security in that currency by an equal percentage. 

4.3 Contractor’s Representative 

 4.3.1 The Contractor shall appoint the Contractor’s Representative and shall give him all authority 

necessary to act on the Contractor’s behalf under the Contract. 

 4.3.2 Unless the Contractor’s Representative is named in the Contract, the Contractor shall, prior 

to the Commencement Date, submit to the Engineer for consent the name and particulars of 

the person the Contractor proposes to appoint as Contractor’s Representative. If consent is 

withheld or subsequently revoked in terms of GC Clause 6.9 [Contractor’s Personnel], or if 

the appointed person fails to act as Contractor’s Representative, the Contractor shall 

similarly submit the name and particulars of another suitable person for such appointment. 

 4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment 

of the Contractor’s Representative or appoint a replacement. 

 4.3.4 The whole time of the Contractor’s Representative shall be given to directing the 

Contractor’s performance of the Contract. If the Contractor’s Representative is to be 

temporarily absent from the Site during the execution of the Works, a suitable replacement 

person shall be appointed, subject to the Engineer’s prior consent, and the Engineer shall be 

notified accordingly. 

 4.3.5 The Contractor’s Representative shall, on behalf of the Contractor, receive instructions 

under GC Clause 3.3 [Instructions of the Engineer]. 

 4.3.6 The Contractor’s Representative may delegate any powers, functions and authority to any 

competent person, and may at any time revoke the delegation. Any delegation or revocation 

shall not take effect until the Engineer has received prior notice signed by the Contractor’s 

Representative, naming the person and specifying the powers, functions and authority being 

delegated or revoked. 
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 4.3.7 The Contractor’s Representative shall be fluent in the language for communications defined 

in GC Clause 1.4 [Law and Language]. If the Contractor’s Representative’s delegates are 

not fluent in the said language, the Contractor shall make competent interpreters available 

during all working hours in a number deemed sufficient by the Engineer. 

4.4 Subcontractors 

 4.4.1 The Contractor shall not subcontract the whole of the Works. 

 4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents 

or employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated 

in the Particular Conditions: 

(a) the Contractor shall not be required to obtain consent to suppliers solely of 

Materials, or to a subcontract for which the Subcontractor is named in the Contract; 

(b) the prior consent of the Engineer shall be obtained to other proposed 

Subcontractors; 

(c) the Contractor shall give the Engineer not less than 28 days’ notice of the intended 

date of the commencement of each Subcontractor’s work, and of the 

commencement of such work on the Site; and 

(d) each subcontract shall include provisions which would entitle the Employer to 

require the subcontract to be assigned to the Employer under GC Clause 4.5 

[Assignment of Benefit of Subcontract] (if or when applicable) or in the event of 

termination under GC Clause 15.2 [Termination by Employer]. 

 4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by GC Clause 

1.12 [Confidential Details] apply equally to each Subcontractor. 

 4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors 

from the Country to be appointed as Subcontractors. 

4.5 Assignment of Benefit of Subcontract 

 4.5.1 If a Subcontractor’s obligations extend beyond the expiry date of the relevant Defects 

Notification Period and the Engineer, prior to this date, instructs the Contractor to assign the 

benefit of such obligations to the Employer, then the Contractor shall do so. Unless 

otherwise stated in the assignment, the Contractor shall have no liability to the Employer for 

the work carried out by the Subcontractor after the assignment takes effect. 
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4.6 Co-operation 

 4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 

appropriate opportunities for carrying out work to: 

(a) the Employer’s Personnel, 

(b) any other contractors employed by the Employer, and 

(c) the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any work not included in the 

Contract. 

 4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the 

Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel 

and other contractors may include the use of Contractor’s Equipment, Temporary Works or 

access arrangements which are the responsibility of the Contractor. 

 4.6.3 If, under the Contract, the Employer is required to give to the Contractor possession of any 

foundation, structure, plant or means of access in accordance with Contractor’s Documents, 

the Contractor shall submit such documents to the Engineer in the time and manner stated 

in the Specification. 

4.7 Setting Out 

 4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of 

reference specified in the Contract or notified by the Engineer. The Contractor shall be 

responsible for the correct positioning of all parts of the Works, and shall rectify any error 

in the positions, levels, dimensions or alignment of the Works. 

 4.7.2 The Employer shall be responsible for any errors in these specified or notified items of 

reference, but the Contractor shall use reasonable efforts to verify their accuracy before 

they are used. 

 4.7.3 If the Contractor suffers delay and/or incurs Cost from executing work which was 

necessitated by an error in these items of reference, and an experienced contractor could 

not reasonably have discovered such error and avoided this delay and/or Cost, the 

Contractor shall give notice to the Engineer and shall be entitled subject to GC Clause 20.1 

[Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 

GC Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost plus profit, which shall be included in the Contract Price. 
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 4.7.4 After receiving this notice, the Engineer shall proceed in accordance with GC Clause 3.5 

[Determinations] to agree or determine (i) whether and (if so) to what extent the error could 

not reasonably have been discovered, and (ii) the matters described in GC Clause 4.7.3(a) 

and (b) above related to this extent. 

4.8 Safety Procedures 

 4.8.1 The Contractor shall: 

(a) comply with all applicable safety regulations, 

(b) take care for the safety of all persons entitled to be on the Site, 

(c) use reasonable efforts to keep the Site and Works clear of unnecessary obstruction 

so as to avoid danger to these persons, 

(d) provide fencing, lighting, guarding and watching of the Works until completion 

and taking over under GC Clause 10 [Employer’s Taking Over], and 

(e) provide any Temporary Works (including roadways, footways, guards and fences) 

which may be necessary, because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

 4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with 

the requirements of the Contract. The system shall be in accordance with the details stated 

in the Contract. The Engineer shall be entitled to audit any aspect of the system. 

 4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer for 

information before each design and execution stage is commenced. When any document of 

a technical nature is issued to the Engineer, evidence of the prior approval by the Contractor 

himself shall be apparent on the document itself. 

 4.9.3 Compliance with the quality assurance system shall not relieve the Contractor of any of his 

duties, obligations or responsibilities under the Contract. 

4.10 Site Data 

 4.10.1 The Employer shall have made available to the Contractor for his information, prior to the 

Base Date, all relevant data in the Employer’s possession on sub-surface and hydrological 

conditions at the Site, including environmental aspects. The Employer shall similarly make 

available to the Contractor all such data which come into the Employer’s possession after 

the Base Date. The Contractor shall be responsible for interpreting all such data. 
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 4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall 

be deemed to have obtained all necessary information as to risks, contingencies and other 

circumstances which may influence or affect the Tender or Works. To the same extent, the 

Contractor shall be deemed to have inspected and examined the Site, its surroundings, the 

above data and other available information, and to have been satisfied before submitting the 

Tender as to all relevant matters, including (without limitation): 

(a) the form and nature of the Site, including sub-surface conditions, 

(b) the hydrological and climatic conditions, 

(c) the extent and nature of the work and Goods necessary for the execution and 

completion of the Works and the remedying of any defects, 

(d) the Laws, procedures and labour practices of the Country, and 

(e) the Contractor’s requirements for access, accommodation, facilities, personnel, 

power, transport, water and other services. 

4.11 Sufficiency of the Accepted Contract Amount 

 4.11.1 The Contractor shall be deemed to: 

(a) have satisfied himself as to the correctness and sufficiency of the Accepted Contract 

Amount, and 

(b) have based the Accepted Contract Amount on the data, interpretations, necessary 

information, inspections, examinations and satisfaction as to all relevant matters 

referred to in GC Clause 4.10 [Site Data]. 

4.11.2 4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 

Contractor’s obligations under the Contract (including those under Provisional Sums, if any) 

and all things necessary for the proper execution and completion of the Works and the 

remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 4.12.1 In this GC Clause, “physical conditions” means natural physical conditions and man-made 

and other physical obstructions and pollutants, which the Contractor encounters at the Site 

when executing the Works, including sub-surface and hydrological conditions but excluding 

climatic conditions. 

 4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 

Unforeseeable, the Contractor shall give notice to the Engineer as soon as practicable. 
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 4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the 

Engineer, and shall set out the reasons why the Contractor considers them to be 

Unforeseeable. The Contractor shall continue executing the Works, using such proper and 

reasonable measures as are appropriate for the physical conditions, and shall comply with 

any instructions which the Engineer may give. If an instruction constitutes a Variation, GC 

Clause 13 [Variations and Adjustments] shall apply. 

 4.12.4 If and to the extent that the Contractor encounters physical conditions which are 

Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 

conditions, the Contractor shall be entitled subject to notice under GC Clause 20.1 

[Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 

GC Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

 4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, 

the Engineer shall proceed in accordance with GC Clause 3.5 [Determinations] to agree or 

determine (i) whether and (if so) to what extent these physical conditions were 

Unforeseeable, and (ii) the matters described in GC 4.12.4(a) and (b) above related to this 

extent. 

 4.12.6 However, before additional Cost is finally agreed or determined for item (ii) under GC 

Clause 4.12.5, the Engineer may also review whether other physical conditions in similar 

parts of the Works (if any) were more favourable than could reasonably have been foreseen 

when the Contractor submitted the Bid. If and to the extent that these more favourable 

conditions were encountered, the Engineer may proceed in accordance with GC Clause 3.5 

[Determinations] to agree or determine the reductions in Cost which were due to these 

conditions, which may be included (as deductions) in the Contract Price and Payment 

Certificates. However, the net effect of all adjustments under GC 4.12.4(b) and all these 

reductions, for all the physical conditions encountered in similar parts of the Works, shall 

not result in a net reduction in the Contract Price. 

 4.12.7 The Engineer shall take account of any evidence of the physical conditions foreseen by the 

Contractor when submitting the Tender, which shall be made available by the Contractor, 

but shall not be bound by the Contractor’s interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

 4.13.1 Unless otherwise specified in the Contract the Employer shall provide effective access to 

and possession of the Site including special and/or temporary rights-of-way which are 

necessary for the Works. The Contractor shall obtain, at his risk and cost, any additional 

rights of way or facilities outside the Site which he may require for the purposes of the 

Works. 
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4.14 Avoidance of Interference 

 4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

(a) the convenience of the public, or 

(b) the access to and use and occupation of all roads and footpaths, irrespective of 

whether they are public or in the possession of the Employer or of others. 

 4.14.2 The Contractor shall indemnify and hold the Employer harmless against and from all 

damages, losses and expenses (including legal fees and expenses) resulting from any such 

unnecessary or improper interference. 

4.15 Access Route 

 4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability 

of access routes to the Site at Base Date. The Contractor shall use reasonable efforts to 

prevent any road or bridge from being damaged by the Contractor’s traffic or by the 

Contractor’s Personnel. These efforts shall include the proper use of appropriate vehicles 

and routes. 

 4.15.2 Except as otherwise stated in these Conditions: 

(a) the Contractor shall (as between the Parties) be responsible for any maintenance 

which may be required for his use of access routes; 

(b) the Contractor shall provide all necessary signs or directions along access routes, 

and shall obtain any permission which may be required from the relevant authorities 

for his use of routes, signs and directions; 

(c) the Employer shall not be responsible for any claims which may arise from the use 

or otherwise of any access route; 

(d) the Employer does not guarantee the suitability or availability of particular access 

routes; and 

(e) Costs due to non-suitability or non-availability, for the use required by the 

Contractor, of access routes shall be borne by the Contractor. 
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4.16 Transport of Goods 

 4.16.1 Unless otherwise stated in the Particular Conditions: 

(a) the Contractor shall give the Engineer not less than 21 days’ notice of the date on 

which any Plant or a major item of other Goods will be delivered to the Site; 

(b) the Contractor shall be responsible for packing, loading, transporting, receiving, 

unloading, storing and protecting all Goods and other things required for the Works; 

and 

(c) the Contractor shall indemnify and hold the Employer harmless against and from 

all damages, losses and expenses (including legal fees and expenses) resulting from 

the transport of Goods, and shall negotiate and pay all claims arising from their 

transport. 

4.17 Contractor’s Equipment 

 4.17.1 The Contractor shall be responsible for all Contractor’s Equipment. When brought on to 

the Site, Contractor’s Equipment shall be deemed to be exclusively intended for the 

execution of the Works. The Contractor shall not remove from the Site any major items of 

Contractor’s Equipment without the consent of the Engineer. However, consent shall not 

be required for vehicles transporting Goods or Contractor’s Personnel off Site. 

4.18 Protection of the Environment 

 4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and off 

the Site) and to limit damage and nuisance to people and property resulting from pollution, 

noise and other results of his operations. 

 4.18.2 The Contractor shall ensure that emissions, surface discharges and effluent from the 

Contractor’s activities shall not exceed the values stated in the Specification or prescribed 

by applicable Laws. 

4.19 Electricity, Water and Gas 

 4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, 

water and other services he may require for his construction activities and to the extent 

defined in the Specifications, for the tests. 
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 4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of 

electricity, water, gas and other services as may be available on the Site and of which details 

and prices are given in the Specification. The Contractor shall, at his risk and cost, provide 

any apparatus necessary for his use of these services and for measuring the quantities 

consumed. 

 4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be 

agreed or determined by the Engineer in accordance with GC Clause 2.5 [Employer’s 

Claims] and GC Clause 3.5 [Determinations]. The Contractor shall pay these amounts to 

the Employer. 

4.20 Employer’s Equipment and Free-Issue Materials 

 4.20.1 The Employer shall make the Employer’s Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and 

prices stated in the Specification. Unless otherwise stated in the Specification: 

(a) the Employer shall be responsible for the Employer’s Equipment, except that 

(b) the Contractor shall be responsible for each item of Employer’s Equipment whilst 

any of the Contractor’s Personnel is operating it, driving it, directing it or in 

possession or control of it 

 4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of 

Employer’s Equipment shall be agreed or determined by the Engineer in accordance with 

GC Clause 2.5 [Employer’s Claims] and GC Clause 3.5 [Determinations]. The Contractor 

shall pay these amounts to the Employer. 

 4.20.3 The Employer shall supply, free of charge, the “free-issue materials” (if any) in accordance 

with the details stated in the Specification. The Employer shall, at his risk and cost, provide 

these materials at the time and place specified in the Contract. The Contractor shall then 

visually inspect them, and shall promptly give notice to the Engineer of any shortage, defect 

or default in these materials. Unless otherwise agreed by both Parties, the Employer shall 

immediately rectify the notified shortage, defect or default. 

 4.20.4 After this visual inspection, the free-issue materials shall come under the care, custody and 

control of the Contractor. The Contractor’s obligations of inspection, care, custody and 

control shall not relieve the Employer of liability for any shortage, defect or default not 

apparent from a visual inspection. 
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4.21 Progress Reports 

 4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be 

prepared by the Contractor and submitted to the Engineer in six copies. The first report 

shall cover the period up to the end of the first calendar month following the 

Commencement Date. Reports shall be submitted monthly thereafter, each within 7 days 

after the last day of the period to which it relates. 

 4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 

outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

 4.21.3 Each report shall include: 

(a) charts and detailed descriptions of progress, including each stage of design (if any), 

Contractor’s Documents, procurement, manufacture, delivery to Site, construction, 

erection and testing; and including these stages for work by each nominated 

Subcontractor (as defined in GC Clause 5 [Nominated Subcontractors]), 

(b) photographs showing the status of manufacture and of progress on the Site; 

(c) for the manufacture of each main item of Plant and Materials, the name of the 

manufacturer, manufacture location, percentage progress, and the actual or expected 

dates of: 

 (i) commencement of manufacture, 

(ii) Contractor’s inspections, 

(iii) tests, and 

(iv) shipment and arrival at the Site 

(d) the details described in GC Clause 6.10 [Records of Contractor’s Personnel and 

Equipment]; 

(e) copies of quality assurance documents, test results and certificates of Materials; 

(f) list of notices given under GC Clause 2.5 [Employer’s Claims] and notices given 

under GC Clause 20.1 [Contractor’s Claims]; 

(g) safety statistics, including details of any hazardous incidents and activities relating 

to environmental aspects and public relations; and 

(h) comparisons of actual and planned progress, with details of any events or 

circumstances which may jeopardise the completion in accordance with the 

Contract, and the measures being (or to be) adopted to overcome delays. 

 

 



 

Section X General Conditions _______________ Page | 216  

 

4.22 Security of the Site 

4.22.1 4.22.1 Unless otherwise stated in the Particular Conditions: 

(a) the Contractor shall be responsible for keeping unauthorised persons off the Site, and 

(b) authorised persons shall be limited to the Contractor’s Personnel and the Employer’s 

Personnel; and to any other personnel notified to the Contractor, by the Employer or the 

Engineer, as authorised personnel of the Employer’s other contractors on the Site. 

4.23 Contractor’s Operations on Site 

 4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which 

may be obtained by the Contractor and agreed by the Engineer as additional working areas. 

The Contractor shall take all necessary precautions to keep Contractor’s Equipment and 

Contractor’s Personnel within the Site and these additional areas, and to keep them off 

adjacent land. 

 4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all 

unnecessary obstruction, and shall store or dispose of any Contractor’s Equipment or surplus 

materials. The Contractor shall clear away and remove from the Site any wreckage, rubbish 

and Temporary Works which are no longer required. 

 4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, 

from that part of the Site and Works to which the Taking-Over Certificate refers, all 

Contractor’s Equipment, surplus material, wreckage, rubbish and Temporary Works. The 

Contractor shall leave that part of the Site and the Works in a clean and safe condition. 

However, the Contractor may retain on Site, during the Defects Notification Period, such 

Goods as are required for the Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

 4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of 

geological or archaeological interest found on the Site shall be placed under the care and 

authority of the Employer. The Contractor shall take reasonable precautions to prevent 

Contractor’s Personnel or other persons from removing or damaging any of these findings. 
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 4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the 

Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay 

and/or incurs Cost from complying with the instructions, the Contractor shall give a further 

notice to the Engineer and shall be entitled subject to GC Clause 20.1 [Contractor’s Claims] 

to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 

GC Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

 4.24.1 After receiving this further notice, the Engineer shall proceed in accordance with GC Clause 

3.5 [Determinations] to agree or determine these matters. 

5 Nominated Subcontractors 

5.1 Definition of “nominated Subcontractor” 

5.1.1 5.1.1 In the Contract, “nominated Subcontractor” means a Subcontractor: 

(a) who is stated in the Contract as being a nominated Subcontractor, or 

(b) whom the Engineer, under GC Clause 13 [Variations and Adjustments], instructs 

the Contractor to employ as a Subcontractor subject to GC Clause 5.2 [Objection 

to Notification]. 

 

5.2 Objection to Nomination 
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5.1.2 The Contractor shall not be under any obligation to employ a nominated Subcontractor 

against whom the Contractor raises reasonable objection by notice to the Engineer as 

soon as practicable, with supporting particulars. An objection shall be deemed 

reasonable if it arises from (among other things) any of the following matters, unless 

the Employer agrees in writing to indemnify the Contractor against and from the 

consequences of the matter: 

(a) there are reasons to believe that the Subcontractor does not have sufficient 

competence, resources or financial strength; 

(b) the nominated Subcontractor does not accept to indemnify the Contractor 

against and from any negligence or misuse of Goods by the nominated 

Subcontractor, his agents and employees; or 

(c) the nominated Subcontractor does not accept to enter into a subcontract which 

specifies that, for the subcontracted work (including design, if any), the 

nominated Subcontractor shall: 

(i) undertake to the Contractor such obligations and liabilities as will 

enable the Contractor to discharge his obligations and liabilities 

under the Contract;  

 (ii) indemnify the Contractor against and from all obligations and 

liabilities arising under or in connection with the Contract and from 

the consequences of any failure by the Subcontractor to perform 

these obligations or to fulfil these liabilities; and 

(iii) be paid only if and when the Contractor has received from the 

Employer payments for sums due under the Subcontract referred to 

under GC Clause 5.3 [Payment to nominated Subcontractors]. 

5.3 Payments to nominated Subcontractors 

5.3.1 5.3.1 The Contractor shall pay to the nominated Subcontractor the amounts shown on the 

nominated Subcontractor’s invoices approved by the Contractor which the Engineer 

certifies to be due in accordance with the subcontract. These amounts plus other charges 

shall be included in the Contract Price in accordance with GC Clause 13.5.1(b) 

[Provisional Sums], except as stated in GC Clause 5.4 [Evidence of Payments]. 
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5.4 Evidence of Payments 

 5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Engineer may request the Contractor to supply reasonable evidence that 

the nominated Subcontractor has received all amounts due in accordance with previous 

Payment Certificates, less applicable deductions for retention or otherwise. Unless the 

Contractor: 

(a) submits this reasonable evidence to the Engineer, or 

(b)  

(i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 

withhold or refuse to pay these amounts, and 

(ii) submits to the Engineer reasonable evidence that the nominated Subcontractor has 

been notified of the Contractor’s entitlement, 

then the Employer may (at his sole discretion) pay, direct to the nominated Subcontractor, 

part or all of such amounts previously certified (less applicable deductions) as are due to the 

nominated Subcontractor and for which the Contractor has failed to submit the evidence 

described in this GC Clause 5.4.1(a) or (b) above. The Contractor shall then repay, to the 

Employer, the amount which the nominated Subcontractor was directly paid by the 

Employer. 

6 Staff and Labour 

6.1 Engagement of Staff and Labour 

 6.1.1 Except as otherwise stated in the Specification, the Contractor shall make arrangements for 

the engagement of all staff and labour, local or otherwise, and for their payment, feeding, 

transport, and, when appropriate, housing. 

 6.1.2 The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and 

labour with appropriate qualifications and experience from sources within the Country. 

6.2 Rates of Wages and Conditions of Labour 

 6.2.1 The Contractor shall pay rates of wages, and observe conditions of labour, which are not 

lower than those established for the trade or industry where the work is carried out. If no 

established rates or conditions are applicable, the Contractor shall pay rates of wages and 

observe conditions which are not lower than the general level of wages and conditions 

observed locally by employers whose trade or industry is similar to that of the Contractor. 
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 6.2.2 The Contractor shall inform the Contractor’s Personnel about their liability to pay personal 

income taxes in the Country in respect of such of their salaries, wages, allowances and any 

benefits as are subject to tax under the Laws of the Country for the time being in force, and 

the Contractor shall perform such duties in regard to such deductions thereof as may be 

imposed on him by such Laws. 

6.3 Persons in the Service of Employer 

 6.3.1 The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the 

Employer’s Personnel. 

6.4 Labour Laws 

 6.4.1 The Contractor shall comply with all the relevant labour Laws applicable to the Contractor’s 

Personnel, including Laws relating to their employment, health, safety, welfare, immigration 

and emigration, and shall allow them all their legal rights. 

 6.4.2 The Contractor shall require his employees to obey all applicable Laws, including 

those concerning safety at work. 

6.5 Working Hours 

 6.5.1 No work shall be carried out on the Site on locally recognised days of rest, or outside the 

normal working hours stated in the Particular Conditions, unless: 

(a) otherwise stated in the Contract, 

(b) the Engineer gives consent, or 

(c) the work is unavoidable, or necessary for the protection of life or property or for the 

safety of the Works, in which case the Contractor shall immediately advise the 

Engineer. 

6.6 Facilities for Staff and Labour 

 6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and maintain 

all necessary accommodation and welfare facilities for the Contractor’s Personnel. The 

Contractor shall also provide facilities for the Employer’s Personnel as stated in the 

Specification. 

 6.6.2 The Contractor shall not permit any of the Contractor’s Personnel to maintain any 

temporary or permanent living quarters within the structures forming part of the 

Permanent Works. 
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6.7 Health and Safety 

 6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health 

and safety of the Contractor’s Personnel. In collaboration with local health authorities, 

the Contractor shall ensure that medical staff, first aid facilities, sick bay and ambulance 

service are available at all times at the Site and at any accommodation for Contractor’s 

and Employer’s Personnel, and that suitable arrangements are made for all necessary 

welfare and hygiene requirements and for the prevention of epidemics. 

 6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for 

maintaining safety and protection against accidents. This person shall be qualified for 

this responsibility, and shall have the authority to issue instructions and take protective 

measures to prevent accidents. Throughout the execution of the Works, the Contractor 

shall provide whatever is required by this person to exercise this responsibility and 

authority. 

 6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable 

after its occurrence. The Contractor shall maintain records and make reports concerning 

health, safety and welfare of persons, and damage to property, as the Engineer may 

reasonably require. 

 6.7.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness 

programme via an approved service provider, and shall undertake such other measures 

as are specified in this Contract to reduce the risk of the transfer of the HIV virus 

between and among the Contractor’s Personnel and the local community, to promote 

early diagnosis and to assist affected individuals. 

 6.7.5 The Contractor shall throughout the contract (including the Defects Notification 

Period): (i) conduct Information, Education and Consultation Communication (IEC) 

campaigns, at least every other month, addressed to all the Site staff and labour 

(including all the Contractor's employees, all Sub-Contractors and Consultants' 

employees, and all truck drivers and crew making deliveries to Site for construction 

activities) and to the immediate local communities, concerning the risks, dangers and 

impact, and appropriate avoidance behaviour with respect to, of Sexually Transmitted 

Diseases (STD) - or Sexually Transmitted Infections (STI) in general and HIV/AIDS in 

particular; (ii) provide male or female condoms for all Site staff and labour as 

appropriate; and (iii) provide for STI and HIV/AIDS screening, diagnosis, counselling 

and referral to a dedicated national STI and HIV/AIDS programme, (unless otherwise 

agreed) of all Site staff and labour. 
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 6.7.6 The Contractor shall include in the program to be submitted for the execution of the 

Works under GC Clause 8.3 an alleviation program for Site staff and labour and their 

families in respect of Sexually Transmitted Infections (STI) and Sexually Transmitted 

Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS alleviation 

programme shall indicate when, how and at what cost the Contractor plans to satisfy the 

requirements of this GC Clause and the related specification. For each component, the 

programme shall detail the resources to be provided or utilised and any related sub-

contracting proposed. The programme shall also include provision of a detailed cost 

estimate with supporting documentation. Payment to the Contractor for preparation and 

implementation this programme shall not exceed the Provisional Sum dedicated for this 

purpose. 

6.8 Contractor’s Superintendence 

 6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil 

the Contractor’s obligations, the Contractor shall provide all necessary superintendence 

to plan, arrange, direct, manage, inspect and test the work. 

 6.8.2 Superintendence shall be given by a sufficient number of persons having adequate 

knowledge of the language for communications (defined in GC Clause 1.4 [Law and 

Language]) and of the operations to be carried out (including the methods and 

techniques required, the hazards likely to be encountered and methods of preventing 

accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor’s Personnel 

 6.9.1 The Contractor’s Personnel shall be appropriately qualified, skilled and experienced in 

their respective trades or occupations. The Engineer may require the Contractor to 

remove (or cause to be removed) any person employed on the Site or Works, including 

the Contractor’s Representative if applicable, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, health, or the protection 

of the environment. 

 6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a 

suitable replacement person. 
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6.10 Records of Contractor’s Personnel and Equipment 

 6.10.1 The Contractor shall submit, to the Engineer, details showing the number of each class 

of Contractor’s Personnel and of each type of Contractor’s Equipment on the Site. 

Details shall be submitted each calendar month, in a form approved by the Engineer, 

until the Contractor has completed all work which is known to be outstanding at the 

completion date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

 6.11.1 The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 

riotous or disorderly conduct by or amongst the Contractor’s Personnel, and to preserve 

peace and protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

 6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary 

for the execution of the Works to the extent allowed by the applicable Laws. The 

Contractor shall ensure that these personnel are provided with the required residence 

visas and work permits. The Employer will, if requested by the Contractor, use his best 

endeavours in a timely and expeditious manner to assist the Contractor in obtaining any 

local, state, national or government permission required for bringing in the Contractor’s 

personnel. 

 6.12.2 The Contractor shall be responsible for the return of these personnel to the place where 

they were recruited or to their domicile. In the event of the death in the Country of any 

of these personnel or members of their families, the Contractor shall similarly be 

responsible for making the appropriate arrangements for their return or burial. 

6.13 Supply of Foodstuffs 

 6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food as 

may be stated in the Specification at reasonable prices for the Contractor’s Personnel 

for the purposes of or in connection with the Contract. 

6.14 Supply of Water 

 6.14.1 The Contractor shall, having regard to local conditions, provide on the Site an adequate 

supply of drinking and other water for the use of the Contractor’s Personnel. 
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6.15 Measures against Insect and Pest Nuisance 

 6.15.1 The Contractor shall at all times take the necessary precautions to protect the 

Contractor’s Personnel employed on the Site from insect and pest nuisance, and to 

reduce their danger to health. The Contractor shall comply with all the regulations 

of the local health authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor or Drugs 

 6.16.1 The Contractor shall not, otherwise than in accordance with the Laws of the 

Country, import, sell, give, barter or otherwise dispose of any alcoholic liquor or 

drugs, or permit or allow importation, sale, gift, barter or disposal thereof by 

Contractor's Personnel. 

6.17 Arms and Ammunition 

 6.17.1 The Contractor shall not give, barter, or otherwise dispose of, to any person, any 

arms or ammunition of any kind, or allow Contractor's Personnel to do so. 

6.18 Festivals and Religious Customs 

 6.18.1 The Contractor shall respect the Country's recognised festivals, days of rest and 

religious or other customs. 

6.19 Funeral Arrangements 

 6.19.1 The Contractor shall be responsible, to the extent required by local regulations, for 

making any funeral arrangements for any of his local employees who may die while 

engaged upon the Works. 

6.20 Forced labour 

 6.20.1 The Contractor shall not employ forced labour, which consists of any work or service, 

not voluntarily performed, that is exacted from an individual under threat of force or 

penalty, and includes any kind of involuntary or compulsory labour, such as indentured 

labour, bonded labour or similar labour -contracting arrangements. 
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6.21 Child labour 

 6.21.1 The Contractor shall not employ children in a manner that is economically exploitative, 

or is likely to be hazardous, or to interfere with the child's education, or to be harmful 

to the child's health or physical, mental, spiritual, moral, or social development. Where 

the relevant labour laws have provisions for employment of minors, the Contractor shall 

follow those laws applicable to the Contractor. Children below the age of 18 years shall 

not be employed in dangerous work. 

6.22 Employment Records of Workers 

 6.22.1 The Contractor shall keep complete and accurate records of the employment of labour 

at the Site. The records shall include the names, ages, genders, hours worked and wages 

paid to all workers. These records shall be summarised on a monthly basis and 

submitted to the Engineer, and these records shall be available for inspection by 

Auditors during normal working hours. These records shall be included in the details to 

be submitted by the Contractor under GC Clause 6.10 [Records of Contractor’s 

Personnel and Equipment]. 

6.23 Workers’ Organisations 

 6.23.1 In countries where the relevant labour laws recognise workers’ rights to form and to join 

workers’ organisations of their choosing without interference and to bargain collectively, 

the Contractor shall comply with such laws. Where the relevant labour laws substantially 

restrict workers’ organisations, the Contractor shall enable alternative means for 

Contractor’s Personnel to express their grievances and protect their rights regarding 

working conditions and terms of employment. In either case described above, and where 

the relevant labour laws are silent, the Contractor shall not discourage Contractor’s 

Personnel from forming or joining workers’ organisations of their choosing or from 

bargaining collectively, and shall not discriminate or retaliate against the Contractor’s 

Personnel who participate, or seek to participate, in such organisations and bargain 

collectively. The Contractor shall engage with such workers representatives. Worker 

organisations are expected to fairly represent the workers in the workforce. 
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6.24 Non-Discrimination and Equal Opportunity 

 6.24.1 The Contractor shall not make employment decisions on the basis of personal 

characteristics unrelated to inherent job requirements. The Contractor shall base the 

employment relationship on the principle of equal opportunity and fair treatment, and 

shall not discriminate with respect to aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), working 

conditions and terms of employment, access to training, promotion, termination of 

employment or retirement, and discipline. In countries where the relevant labour laws 

provide for non-discrimination in employment, the Contractor shall comply with such 

laws. When the relevant labour laws are silent on non-discrimination in employment, the 

Contractor shall meet this Clause’s requirements. Special measures of protection or 

assistance to remedy past discrimination or selection for a particular job based on 

inherent requirements of the job shall not be deemed discrimination. 

7 Plant, Materials and Workmanship 

7.1 Manner of Execution 

 7.1.1 The Contractor shall carry out the manufacture of Plant, the production and manufacture 

of Materials, and all other execution of the Works: 

(a) in the manner (if any) specified in the Contract, 

(b) in a proper workmanlike and careful manner, in accordance with recognised 

good practice, and 

(c) with properly equipped facilities and non-hazardous Materials, except as 

otherwise specified in the Contract. 

7.2 Samples 

 7.2.1 The Contractor shall submit the following samples of Materials, and relevant 

information, to the Engineer for consent prior to using the Materials in or for the Works: 

(a) manufacturer’s standard samples of Materials and samples specified in the 

Contract, all at the Contractor’s cost, and 

(b) additional samples instructed by the Engineer as a Variation. 

 7.2.2 Each sample shall be labelled as to origin and intended use in the Works. 
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7.3 Inspection 

 7.3.1 The Employer’s Personnel shall at all reasonable times: 

(a) have full access to all parts of the Site and to all places from which natural 

Materials are being obtained, and 

(b) during production, manufacture and construction (at the Site and elsewhere), 

be entitled to examine, inspect, measure and test the materials and 

workmanship, and to check the progress of manufacture of Plant and 

production and manufacture of Materials. 

 7.3.2 The Contractor shall give the Employer’s Personnel full opportunity to carry out these 

activities, including providing access, facilities, permissions and safety equipment. No 

such activity shall relieve the Contractor from any obligation or responsibility. 

 7.3.3 The Contractor shall give notice to the Engineer whenever any work is ready and 

before it is covered up, put out of sight, or packaged for storage or transport. The 

Engineer shall then either carry out the examination, inspection, measurement or 

testing without unreasonable delay, or promptly give notice to the Contractor that the 

Engineer does not require to do so. If the Contractor fails to give the notice, he shall, if 

and when required by the Engineer, uncover the work and thereafter reinstate and make 

good, all at the Contractor’s cost. 

7.4 Testing 

 7.4.1 This GC Clause shall apply to all tests specified in the Contract, other than the Tests 

after Completion (if any). 

 7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all 

apparatus, assistance, documents and other information, electricity, equipment, fuel, 

consumables, instruments, labour, materials, and suitably qualified and experienced 

staff, as are necessary to carry out the specified tests efficiently. The Contractor shall 

agree, with the Engineer, the time and place for the specified testing of any Plant, 

Materials and other parts of the Works. 

 7.4.3 The Engineer may, under GC Clause 13 [Variations and Adjustments], vary the 

location or details of specified tests, or instruct the Contractor to carry out additional 

tests. If these varied or additional tests show that the tested Plant, Materials or 

workmanship is not in accordance with the Contract, the cost of carrying out this 

Variation shall be borne by the Contractor, notwithstanding other provisions of the 

Contract. 
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 7.4.4 The Engineer shall give the Contractor not less than 24 hours’ notice of the Engineer’s 

intention to attend the tests. If the Engineer does not attend at the time and place agreed, 

the Contractor may proceed with the tests, unless otherwise instructed by the Engineer, 

and the tests shall then be deemed to have been made in the Engineer’s presence. 

 7.4.5 If the Contractor suffers delay and/or incurs Cost from complying with these 

instructions or as a result of a delay for which the Employer is responsible, the 

Contractor shall give notice to the Engineer and shall be entitled subject to GC Clause 

20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, 

under GC Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost plus profit, which shall be included in the Contract 

Price. 

 7.4.6 After receiving this notice, the Engineer shall proceed in accordance with GC Clause 

3.5 [Determinations] to agree or determine these matters. 

 7.4.7 The Contractor shall promptly forward to the Engineer duly certified reports of the 

tests. When the specified tests have been passed, the Engineer shall endorse the 

Contractor’s test certificate, or issue a certificate to him, to that effect. If the Engineer 

has not attended the tests, he shall be deemed to have accepted the readings as accurate. 

7.5 Rejection 

 7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials 

or workmanship is found to be defective or otherwise not in accordance with the 

Contract, the Engineer may reject the Plant, Materials or workmanship by giving notice 

to the Contractor, with reasons. The Contractor shall then promptly make good the 

defect and ensure that the rejected item complies with the Contract. 

 7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests 

shall be repeated under the same terms and conditions. If the rejection and retesting 

cause the Employer to incur additional costs, the Contractor shall subject to GC Clause 

2.5 [Employer’s Claims] pay these costs to the Employer. 
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7.6 Remedial Work 

 7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the 

Contractor to: 

(a) remove from the Site and replace any Plant or Materials which is not in 

accordance with the Contract, 

(b) remove and re-execute any other work which is not in accordance with the 

Contract, and 

(c) execute any work which is urgently required for the safety of the Works, 

whether because of an accident, unforeseeable event or otherwise. 

 7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall 

be the time (if any) specified in the instruction, or immediately if urgency is specified 

under GC Clause 7.6.1(c). 

 7.6.3 If the Contractor fails to comply with the instruction, the Employer shall be entitled to 

employ and pay other persons to carry out the work. Except to the extent that the 

Contractor would have been entitled to payment for the work, the Contractor shall 

subject to GC Clause 2.5 [Employer’s Claims] pay to the Employer all costs arising 

from this failure. 

7.7 Ownership of Plant and Materials 

 7.7.1 Except otherwise specified in the Contract, each item of Plant and Materials shall, to the 

extent consistent with the Laws of the Country, become the property of the Employer 

at whichever is the earlier of the following times, free from liens and other 

encumbrances: 

a. when it is incorporated in the Works; 

b. when the Contractor is paid the corresponding value of the Plant and Materials 

under GC Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

7.8 Royalties 

 7.8.1 Unless otherwise stated in the Specification, the Contractor shall pay all royalties, 

rents and other payments for: 

(a) natural Materials obtained from outside the Site, and 

(b) the disposal of material from demolitions and excavations and of other 

surplus material (whether natural or man-made), except to the extent that 

disposal areas within the Site are specified in the Contract. 
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8 Commencement, Delays and Suspension 

8.1 Commencement of Works 

 8.1.1 Except as otherwise specified in the Particular Conditions, the Commencement Date 

shall be the date at which the following precedent conditions have all been fulfilled 

and the Engineer’s instruction recording the agreement of both Parties on such 

fulfilment and instructing to commence the Works is received by the Contractor: 

(a) signature of the Contract Agreement by both Parties, and if required, approval 

of the Contract by relevant authorities in the Country; 

(b) delivery to the Contractor of reasonable evidence of the Employer’s Financial 

arrangements (under GC Clause 2.4 [Employer’s Financial Arrangements]); 

(c) except if otherwise specified in the Particular Conditions, effective access to 

and possession of the Site given to the Contractor together with such 

permission(s) under GC Clause 1.13.2(a) [Compliance with Laws] as 

required for the commencement of the Works; and 

 Receipt of Advance Payment under GC Clause 14.2 [Advance Payment] shall not be a condition 

precedence for commencement of works.  

 8.1.2 If the above said Engineer’s instruction is not received by the Contractor within 180 

days from his receipt of the Letter of Acceptance, the Contractor shall be entitled to 

terminate the Contract under GC Clause 16.2 [Termination by Contractor]. 

 8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably 

practicable after the Commencement Date, and shall then proceed with the Works with 

due expedition and without delay. 

8.2 Time for Completion 

 8.2.1 The Contractor shall complete the whole of the Works, and each Section (if any), 

within the Time for Completion for the Works or Section (as the case may be), 

including: 

(a) achieving the passing of the Tests on Completion, and 

(b) completing all work which is stated in the Contract as being required for the 

Works or Section to be considered to be completed for the purposes of taking-

over under GC Clause 10.1 [Taking Over of the Works and Sections]. 
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8.3 Programme 

 8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 28 days 

after receiving the notice under GC Clause 8.1 [Commencement of Works]. The 

Contractor shall also submit a revised programme whenever the previous programme 

is inconsistent with actual progress or with the Contractor’s obligations. Each 

programme shall include: 

(a) the order in which the Contractor intends to carry out the Works, including the 

anticipated timing of each stage of design (if any), Contractor’s Documents, 

procurement, manufacture of Plant, delivery to Site, construction, erection and 

testing, 

(b) each of these stages for work by each nominated Subcontractor (as defined in 

GC Clause 5 [Nominated Subcontractors]), 

(c) the sequence and timing of inspections and tests specified in the Contract, and 

(d) a supporting report which includes: 

(i) a general description of the methods which the Contractor intends to 

adopt, and of the major stages, in the execution of the Works, and 

(ii) details showing the Contractor’s reasonable estimate of the number of 

each class of Contractor’s Personnel and of each type of Contractor’s 

Equipment, required on the Site for each major stage 

 8.3.2 Unless the Engineer, within 21 days after receiving a programme, gives notice to the 

Contractor stating the extent to which it does not comply with the Contract, the 

Contractor shall proceed in accordance with the programme, subject to his other 

obligations under the Contract. The Employer’s Personnel shall be entitled to rely upon 

the programme when planning their activities. 

 8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future 

events or circumstances which may adversely affect the work, increase the Contract 

Price or delay the execution of the Works. The Engineer may require the Contractor to 

submit an estimate of the anticipated effect of the future event or circumstances, and/or 

a proposal under GC Clause 13.3 [Variation Procedure]. 

 8.3.4 If, at any time, the Engineer gives notice to the Contractor that a programme fails (to 

the extent stated) to comply with the Contract or to be consistent with actual progress 

and the Contractor’s stated intentions, the Contractor shall submit a revised programme 

to the Engineer in accordance with this GC Clause. 
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8.4 Extension of Time for Completion 

 8.4.1 The Contractor shall be entitled subject to GC Clause 20.1 [Contractor’s Claims] to an 

extension of the Time for Completion if and to the extent that completion for the purposes 

of GC Clause 10.1 [Taking Over of the Works and Sections] is or will be delayed by any 

of the following causes: 

(a) a Variation (unless an adjustment to the Time for Completion has been agreed 

under GC Clause 13.3 [Variation Procedure]) or other substantial change in the 

quantity of an item of work included in the Contract, 

(b) a cause of delay giving an entitlement to extension of time under a Clause of 

these Conditions, 

(c) exceptionally adverse climatic conditions, 

(d) Unforeseeable shortages in the availability of personnel or Goods caused by 

epidemic or governmental actions, or 

(e) any delay, impediment or prevention caused by or attributable to the Employer, 

the Employer’s Personnel, or the Employer’s other contractors. 

 8.4.2 If the Contractor considers himself to be entitled to an extension of the Time for 

Completion, the Contractor shall give notice to the Engineer in accordance with GC 

Clause 20.1 [Contractor’s Claims]. When determining each extension of time under GC 

Clause 20.1, the Engineer shall review previous determinations and may increase, but 

shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

 8.5.1 If the following conditions apply, namely: 

(a) the Contractor has diligently followed the procedures laid down by the relevant 

legally constituted public authorities in the Country, 

(b) these authorities delay or disrupt the Contractor’s work, and 

(c) the delay or disruption was Unforeseeable 

then this delay or disruption will be considered as a cause of delay under GC Clause 

8.4.1(b) [Extension of Time for Completion]. 
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8.6 Rate of Progress 

 8.6.1 If, at any time: 

(a) actual progress is too slow to complete within the Time for Completion, and/or 

(b) progress has fallen (or will fall) behind the current programme under GC Clause 

8.3 [Programme], 

other than as a result of a cause listed in GC Clause 8.4 [Extension of Time for 

Completion], then the Engineer may instruct the Contractor to submit, under GC Clause 

8.3 [Programme], a revised programme and supporting report describing the revised 

methods which the Contractor proposes to adopt in order to expedite progress and 

complete within the Time for Completion. 

 8.6.2 Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, 

which may require increases in the working hours and/or in the numbers of Contractor’s 

Personnel and/or Goods, at the risk and cost of the Contractor. If these revised methods 

cause the Employer to incur additional costs, the Contractor shall subject to notice under 

GC Clause 2.5 [Employer’s Claims] pay these costs to the Employer, in addition to delay 

damages (if any) under GC Clause 8.7 below. 

 8.6.3 Additional costs of revised methods, including acceleration measures, instructed by the 

Engineer to reduce delays resulting from causes listed under GC Clause 8.4 [Extension 

of Time for Completion] shall be paid by the Employer, without generating, however, 

any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

 8.7.1 If the Contractor fails to comply with GC Clause 8.2 [Time for Completion], the 

Contractor shall subject to notice under GC Clause 2.5 [Employer’s Claims] pay delay 

damages to the Employer for this default. These delay damages shall be the sum stated 

in the Particular Conditions, which shall be paid for every day which shall elapse between 

the relevant Time for Completion and the date stated in the Taking-Over Certificate. 

However, the total amount due under this GC Clause shall not exceed the maximum 

amount of delay damages (if any) stated in the Particular Conditions. 

 8.7.2 These delay damages shall be the only damages due from the Contractor for such default, 

other than in the event of termination under GC Clause 15.2 [Termination by Employer] 

prior to completion of the Works. These damages shall not relieve the Contractor from 

his obligation to complete the Works, or from any other duties, obligations or 

responsibilities which he may have under the Contract. 

 

 



 

Section X General Conditions _______________ Page | 234  

 

8.8 Suspension of Work 

 8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or all 

of the Works. During such suspension, the Contractor shall protect, store and secure 

such part or the Works against any deterioration, loss or damage. 

 8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that the 

cause is notified and is the responsibility of the Contractor, the following GC Clauses 

8.9, 8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 

 8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer’s 

instructions under GC Clause 8.8 [Suspension of Work] and/or from resuming the work, 

the Contractor shall give notice to the Engineer and shall be entitled subject to GC Clause 

20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, 

under GC Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

 8.9.2 After receiving this notice, the Engineer shall proceed in accordance with GC Clause 3.5 

[Determinations] to agree or determine these matters. 

 8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost 

incurred in, making good the consequences of the Contractor’s faulty design, 

workmanship or materials, or of the Contractor’s failure to protect, store or secure in 

accordance with GC Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

 8.10.1 The Contractor shall be entitled to payment of the value (as at the date of suspension) of 

Plant and/or Materials which have not been delivered to Site, if: 

(a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 

28 days, and 

(b) the Contractor has marked the Plant and/or Materials as the Employer’s property in 

accordance with the Engineer’s instructions. 
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8.11 Prolonged Suspension 

 8.11.1 If the suspension under GC Clause 8.8 [Suspension of Work] has continued for more 

than 84 days, the Contractor may request the Engineer’s permission to proceed. If the 

Engineer does not give permission within 28 days after being requested to do so, the 

Contractor may, by giving notice to the Engineer, treat the suspension as an omission 

under GC Clause 13 [Variations and Adjustments] of the affected part of the Works. If 

the suspension affects the whole of the Works, the Contractor may give notice of 

termination under GC Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

 8.12.1 After the permission or instruction to proceed is given, the Contractor and the Engineer 

shall jointly examine the Works and the Plant and Materials affected by the suspension. 

The Contractor shall make good any deterioration or defect in or loss of the Works or 

Plant or Materials, which has occurred during the suspension after receiving from the 

Engineer an instruction to this effect under GC Clause 13 [Variations and Adjustments]. 

9 Tests on Completion 

9.1 Contractor’s Obligations 

 9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this GC 

Clause and GC Clause 7.4 [Testing], after providing the documents in accordance with 

GC Clause 4.1.6(d) [Contractor’s General Obligations]. 

 9.1.2 The Contractor shall give to the Engineer not less than 21 days’ notice of the date after 

which the Contractor will be ready to carry out each of the Tests on Completion. Unless 

otherwise agreed, Tests on Completion shall be carried out within 14 days after this date, 

on such day or days as the Engineer shall instruct. 

 9.1.3 In considering the results of the Tests on Completion, the Engineer shall make 

allowances for the effect of any use of the Works by the Employer on the performance 

or other characteristics of the Works. As soon as the Works, or a Section, have passed 

any Tests on Completion, the Contractor shall submit a certified report of the results of 

these Tests to the Engineer. 

9.2 Delayed Tests 

 9.2.1 If the Tests on Completion are being unduly delayed by the Employer, GC Clause 7.4 

[Testing] (fifth paragraph) and/or GC Clause 10.3 [Interference with Tests on 

Completion] shall be applicable. 
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 9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Engineer 

may by notice require the Contractor to carry out the Tests within 21 days after receiving 

the notice. The Contractor shall carry out the Tests on such day or days within that period 

as the Contractor may fix and of which he shall give notice to the Engineer. 

 9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, 

the Employer’s Personnel may proceed with the Tests at the risk and cost of the 

Contractor. The Tests on Completion shall then be deemed to have been carried out in 

the presence of the Contractor and the results of the Tests shall be accepted as accurate. 

9.3 Retesting 

 9.3.1 If the Works, or a Section, fail to pass the Tests on Completion, GC Clause 7.5 

[Rejection] shall apply, and the Engineer or the Contractor may require the failed Tests, 

and Tests on Completion on any related work, to be repeated under the same terms and 

conditions. 

9.4 Failure to Pass Tests on Completion 

 9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under GC Clause 

9.3 [Retesting], the Engineer shall be entitled to: 

(a) order further repetition of Tests on Completion under GC Clause 9.3; 

(b) if the failure deprives the Employer of substantially the whole benefit of the 

Works or Section, reject the Works or Section (as the case may be), in which 

event the Employer shall have the same remedies as are provided in GC Clause 

11.4.2(c) [Failure to Remedy Defects]; or 

(c) issue a Taking-Over Certificate, if the Employer so requests. 

 9.4.2 In the event of GC Clause 9.4.1(c), the Contractor shall proceed in accordance with all 

other obligations under the Contract, and the Contract Price shall be reduced by such 

amount as shall be appropriate to cover the reduced value to the Employer as a result of 

this failure. Unless the relevant reduction for this failure is stated (or its method of 

calculation is defined) in the Contract, the Employer may require the reduction to be (i) 

agreed by both Parties (in full satisfaction of this failure only) and paid before this 

Taking-Over Certificate is issued, or (ii) determined and paid under GC Clause 2.5 

[Employer’s Claims] and GC Clause 3.5 [Determinations]. 
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10 Employer’s Taking Over 

10.1 Taking Over of the Works and Sections 

 10.1.1 Except as stated in GC Clause 9.4 [Failure to Pass Tests on Completion], the Works shall 

be taken over by the Employer when (i) the Works have been completed in accordance 

with the Contract, including the matters described in GC Clause 8.2 [Time for 

Completion] and except as allowed in GC Clause 10.1.3(a) below, and (ii) a Taking-

Over Certificate for the Works has been issued, or is deemed to have been issued in 

accordance with this GC Clause. 

 10.1.2 The Contractor may apply by notice to the Engineer for a Taking-Over Certificate not 

earlier than 14 days before the Works will, in the Contractor’s opinion, be complete and 

ready for taking over. If the Works are divided into Sections, the Contractor may 

similarly apply for a Taking-Over Certificate for each Section. 

 10.1.3 The Engineer shall, within 28 days after receiving the Contractor’s application: 

a) issue the Taking-Over Certificate to the Contractor, stating the date on which 

the Works or Section were completed in accordance with the Contract, except 

for any minor outstanding work and defects which will not substantially affect 

the use of the Works or Section for their intended purpose (either until or whilst 

this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be 

done by the Contractor to enable the Taking-Over Certificate to be issued. The 

Contractor shall then complete this work before issuing a further notice under 

this GC Clause. 

 10.1.4 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor’s application within the period of 28 days, and if the Works or Section (as the 

case may be) are substantially in accordance with the Contract, the Taking-Over 

Certificate shall be deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

 10.2.1 The Engineer may, at the sole discretion of the Employer, issue a Taking-Over Certificate 

for any part of the Permanent Works. 
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 10.2.2 The Employer shall not use any part of the Works (other than as a temporary measure 

which is either specified in the Contract or agreed by both Parties) unless and until the 

Engineer has issued a Taking-Over Certificate for this part. However, if the Employer 

does use any part of the Works before the Taking-Over Certificate is issued: 

a) the part which is used shall be deemed to have been taken over as from the date 

on which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, 

when responsibility shall pass to the Employer, and 

c) if requested by the Contractor, the Engineer shall issue a Taking-Over Certificate 

for this part 

 10.2.3 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the 

Contractor shall be given the earliest opportunity to take such steps as may be necessary 

to carry out any outstanding Tests on Completion. The Contractor shall carry out these 

Tests on Completion as soon as practicable before the expiry date of the relevant Defects 

Notification Period. 

 10.2.4 If the Contractor incurs Cost as a result of the Employer taking over and/or using a part 

of the Works, other than such use as is specified in the Contract or agreed by the 

Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be entitled subject 

to GC Clause 20.1 [Contractor’s Claims] to payment of any such Cost plus profit, which 

shall be included in the Contract Price. After receiving this notice, the Engineer shall 

proceed in accordance with GC Clause 3.5 [Determinations] to agree or determine this 

Cost and profit. 

 10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a 

Section), the delay damages thereafter for completion of the remainder of the Works shall 

be reduced. Similarly, the delay damages for the remainder of the Section (if any) in 

which this part is included shall also be reduced. For any period of delay after the date 

stated in this Taking-Over Certificate, the proportional reduction in these delay damages 

shall be calculated as the proportion which the value of the part so certified bears to the 

value of the Works or Section (as the case may be) as a whole. The Engineer shall 

proceed in accordance with GC Clause 3.5 [Determinations] to agree or determine these 

proportions. The provisions of this paragraph shall only apply to the daily rate of delay 

damages under GC Clause 8.7 [Delay Damages], and shall not affect the maximum 

amount of these damages. 

10.3 Interference with Tests on Completion 

 10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on 

Completion by a cause for which the Employer is responsible, the Employer shall be 

deemed to have taken over the Works or Section (as the case may be) on the date when 

the Tests on Completion would otherwise have been completed. 
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 10.3.2 The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor 

shall carry out the Tests on Completion as soon as practicable, before the expiry date of 

the Defects Notification Period. The Engineer shall require the Tests on Completion to 

be carried out by giving 14 days’ notice and in accordance with the relevant provisions 

of the Contract. 

 10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out 

the Tests on Completion, the Contractor shall give notice to the Engineer and shall be 

entitled subject to GC Clause 20.1 [Contractor’s Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, 

under GC Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost plus profit, which shall be included in the Contract 

Price. 

 

 10.3.4 After receiving this notice, the Engineer shall proceed in accordance with GC Clause 3.5 

[Determinations] to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

 10.3.5 Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part 

of the Works shall not be deemed to certify completion of any ground or other surfaces 

requiring reinstatement. 

11 Defects Liability 

11.1 Completion of Outstanding Work and Remedying Defects 

 11.1.1 In order that the Works and Contractor’s Documents, and each Section, shall be in the 

condition required by the Contract (fair wear and tear excepted) by the expiry date of the 

relevant Defects Notification Period or as soon as practicable thereafter, the Contractor 

shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over 

Certificate, within such reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by 

(or on behalf of) the Employer on or before the expiry date of the Defects 

Notification Period for the Works or Section (as the case may be). 

 11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or 

on behalf of) the Employer. 
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11.2 Cost of Remedying Defects 

 11.2.1 All work referred to in GC Clause 11.1.1(b) [Completion of Outstanding Work and 

Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to 

the extent that the work is attributable to: 

a) any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) failure by the Contractor to comply with any other obligation. 

 

 11.2.2 If and to the extent that such work is attributable to any other cause, the 

Contractor shall be notified promptly by (or on behalf of) the Employer, and GC 

Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

 11.3.1 The Employer shall be entitled subject to GC Clause 2.5 [Employer’s Claims] to an 

extension of the Defects Notification Period for the Works or a Section if and to the extent 

that the Works, Section or a major item of Plant (as the case may be, and after taking over) 

cannot be used for the purposes for which they are intended by reason of a defect or by 

reason of a damage attributable to the Contractor. However, a Defects Notification Period 

shall not be extended by more than two years. 

 11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under GC Clause 8.8 

[Suspension of Work] or GC Clause 16.1 [Contractor’s Entitlement to Suspend Work], the 

Contractor’s obligations under this GC Clause shall not apply to any defects or damage 

occurring more than two years after the Defects Notification Period for the Plant and/or 

Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

 11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may 

be fixed by (or on behalf of) the Employer, on or by which the defect or damage is to be 

remedied. The Contractor shall be given reasonable notice of this date. 
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 11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial 

work was to be executed at the cost of the Contractor under GC Clause 11.2 [Cost of 

Remedying Defects], the Employer may (at his option): 

a) carry out the work himself or by others, in a reasonable manner and at the 

Contractor’s cost, but the Contractor shall have no responsibility for this work; and 

the Contractor shall subject to GC Clause 2.5 [Employer’s Claims] pay to the 

Employer the costs reasonably incurred by the Employer in remedying the defect 

or damage; 

b) require the Engineer to agree or determine a reasonable reduction in the Contract 

Price in accordance with GC Clause 3.5 [Determinations]; or 

c) if the defect or damage deprives the Employer of substantially the whole benefit 

of the Works or any major part of the Works, terminate the Contract as a whole, or 

in respect of such major part which cannot be put to the intended use. Without 

prejudice to any other rights, under the Contract or otherwise, the Employer shall 

then be entitled to recover all sums paid for the Works or for such part (as the case 

may be), plus financing costs and the cost of dismantling the same, clearing the 

Site and returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

 11.5.1 If the defect or damage cannot be remedied expeditiously on the Site and the Employer 

gives consent, the Contractor may remove from the Site for the purposes of repair such 

items of Plant as are defective or damaged. This consent may require the Contractor to 

increase the amount of the Performance Security by the full replacement cost of these items, 

or to provide other appropriate security. 

11.6 Further Tests 

 11.6.1 If the work of remedying of any defect or damage may affect the performance of the Works, 

the Engineer may require the repetition of any of the tests described in the Contract. The 

requirement shall be made by notice within 28 days after the defect or damage is remedied. 

 11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, 

except that they shall be carried out at the risk and cost of the Party liable, under GC Clause 

11.2 [Cost of Remedying Defects], for the cost of the remedial work. 

11.7 Right of Access 

 11.7.1 Until the Performance Certificate has been issued, the Contractor shall have such right of 

access to the Works as is reasonably required in order to comply with this GC Clause, 

except as may be inconsistent with the Employer’s reasonable security restrictions. 
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11.8 Contractor to Search 

 11.8.1 The Contractor shall, if required by the Engineer, search for the cause of any defect, under 

the direction of the Engineer. Unless the defect is to be remedied at the cost of the 

Contractor under GC Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus 

profit shall be agreed or determined by the Engineer in accordance with GC Clause 3.5 

[Determinations] and shall be included in the Contract Price. 

11.9 Performance Certificate 

 11.9.1 Performance of the Contractor’s obligations shall not be considered to have been 

completed until the Engineer has issued the Performance Certificate to the Contractor, 

stating the date on which the Contractor completed his obligations under the Contract. 

 11.9.2 The Engineer shall issue the Performance Certificate within 28 days after the latest of the 

expiry dates of the Defects Notification Periods, or as soon thereafter as the Contractor 

has supplied all the Contractor’s Documents and completed and tested all the Works, 

including remedying any defects. A copy of the Performance Certificate shall be issued 

to the Employer. 

 11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works. 

11.10 Unfulfilled Obligations 

 11.10.1 After the Performance Certificate has been issued, each Party shall remain liable for the 

fulfilment of any obligation which remains unperformed at that time. For the purposes of 

determining the nature and extent of unperformed obligations, the Contract shall be 

deemed to remain in force. 

11.11 Clearance of Site 

 11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any remaining 

Contractor’s Equipment, surplus material, wreckage, rubbish and Temporary Works from 

the Site. 

 11.11.2 If all these items have not been removed within 28 days after receipt by the Contractor of 

the Performance Certificate, the Employer may sell or otherwise dispose of any remaining 

items. The Employer shall be entitled to be paid the costs incurred in connection with, or 

attributable to, such sale or disposal and restoring the Site. 

 11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys 

are less than the Employer’s costs, the Contractor shall pay the outstanding balance to the 

Employer. 
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12 Measurement and Evaluation 

12.1 Works to be Measured 

 12.1.1 The Works shall be measured, and valued for payment, in accordance with this GC 

Clause. The Contractor shall show in each application under GC Clauses 14.3 

[Application for Interim Payment Certificates], 14.10 [Statement at Completion], and 

14.11 [Application for Final Payment Certificate] the quantities and other particulars 

detailing the amounts which he considers to be entitled under the Contract. 

 12.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable notice 

shall be given to the Contractor’s Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the 

Engineer in making the measurement, and 

b) supply any particulars requested by the Engineer. 

 12.1.3 If the Contractor fails to attend or send a representative, the measurement made by (or on 

behalf of) the Engineer shall be accepted as accurate. 

 12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be 

measured from records, these shall be prepared by the Engineer. The Contractor shall, as 

and when requested, attend to examine and agree the records with the Engineer, and shall 

sign the same when agreed. If the Contractor does not attend, the records shall be 

accepted as accurate. 

 12.1.5 If the Contractor examines and disagrees with the records, and/or does not sign them as 

agreed, then the Contractor shall give notice to the Engineer of the respects in which the 

records are asserted to be inaccurate. After receiving this notice, the Engineer shall 

review the records and either confirm or vary them and certify the payment of the 

undisputed part. If the Contractor does not so give notice to the Engineer within 14 days 

after being requested to examine the records, they shall be accepted as accurate. 

12.2 Method of Measurement 

 
12.2.1 Except as otherwise stated in the Contract and notwithstanding local practice: 

a) measurement shall be made of the net actual quantity of each item of the Permanent 

Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or 

other applicable Schedules. 
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12.3 Evaluation 

 
12.3.1 Except as otherwise stated in the Contract, the Engineer shall proceed in accordance with 

GC Clause 3.5 [Determinations] to agree or determine the Contract Price by evaluating 

each item of work, applying the measurement agreed or determined in accordance with 

the above GC Clauses 12.1 and 12.2 and the appropriate rate or price for the item. 

 12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price 

specified for such item in the Contract or, if there is no such item, specified for similar 

work. 

 12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was 

specified shall be considered as included in other rates and prices in the Bill of Quantities 

and will not be paid for separately. 

 12.3.4 However, a new rate or price shall be appropriate for an item of work if: 

a)   

i. the measured quantity of the item is changed by more than 25% from the 

quantity of this item in the Bill of Quantities or other Schedule, 

ii. this change in quantity multiplied by such specified rate for this item 

exceeds 0.25% of the Accepted Contract Amount, 

iii. this change in quantity directly changes the Cost per unit quantity of this 

item by more than 1%, and 

iv. this item is not specified in the Contract as a “fixed rate item”; 

or, 

b)   

i. the work is instructed under GC Clause 13 [Variations and Adjustments], 

ii. no rate or price is specified in the Contract for this item, and 

iii. no specified rate or price is appropriate because the item of work is not of 

similar character, or is not executed under similar conditions, as any item 

in the Contract. 

 12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract, 

with reasonable adjustments to take account of the matters described in GC Clause 

12.3.4(a) and/or (b), as applicable. If no rates or prices are relevant for the derivation of a 

new rate or price, it shall be derived from the reasonable Cost of executing the work, 

together with profit, taking account of any other relevant matters. 

 12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall 

determine a provisional rate or price for the purposes of Interim Payment Certificates as 

soon as the concerned Works commences. 
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12.4 Omissions 

 
12.4.1 Whenever the omission of any work forms part (or all) of a Variation, the value of which 

has not been agreed, if: 

a) the Contractor will incur (or has incurred) cost which, if the work had not been 

omitted, would have been deemed to be covered by a sum forming part of the 

Accepted Contract Amount; 

b) the omission of the work will result (or has resulted) in this sum not forming part of 

the Contract Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; 

 12.4.2 then the Contractor shall give notice to the Engineer accordingly, with supporting 

particulars. Upon receiving this notice, the Engineer shall proceed in accordance with GC 

Clause 3.5 [Determinations] to agree or determine this cost, which shall be included in the 

Contract Price. 

13 Variations and Adjustments 

13.1 Right to Vary 

 
13.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over 

Certificate for the Works, either by an instruction or by a request for the Contractor to 

submit a proposal. 

 13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor 

promptly gives notice to the Engineer stating (with supporting particulars) that (i) the 

Contractor cannot readily obtain the Goods required for the Variation, or (ii) such 

Variation triggers a substantial change in the sequence or progress of the Works. Upon 

receiving this notice, the Engineer shall cancel, confirm or vary the instruction. 
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 13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, 

such changes do not necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent 

Works, including any associated Tests on Completion, boreholes and other 

testing and exploratory work, or 

f)     changes to the sequence or timing of the execution of the Works. 

 13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent 

Works, unless and until the Engineer instructs or approves a Variation. 

13.2 Value Engineering 

 
13.2.1 The Contractor may, at any time, submit to the Engineer a written proposal which (in the 

Contractor’s opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to 

the Employer of executing, maintaining or operating the Works, (iii) improve the 

efficiency or value to the Employer of the completed Works, or (iv) otherwise be of 

benefit to the Employer. 

 13.2.2 The proposal shall be prepared at the cost of the Contractor and shall include the items 

listed in GC Clause 13.3 [Variation Procedure]. 

 13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part 

of the Permanent Works, then unless otherwise agreed by both Parties: 

a) the Contractor shall design this part, 

b) GC Clauses 4.1.6(a), 4.1.6(b), 4.1.6(c), and 4.1.6(d) [Contractor’s General 

Obligations] shall apply, and 
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 c) if this change results in a reduction in the contract value of this part, the Engineer 

shall proceed in accordance with GC Clause 3.5 [Determinations] to agree or 

determine a fee, which shall be included in the Contract Price. This fee shall be 

half (50%) of the difference between the following amounts: 

i. such reduction in contract value, resulting from the change, excluding 

adjustments under GC Clause 13.7 [Adjustments for Changes in 

Legislation] and GC Clause 13.8 [Adjustments for Changes in Cost], 

and 

ii. the reduction (if any) in the value to the Employer of the varied works, 

taking account of any reductions in quality, anticipated life or 

operational efficiencies. 

 13.2.4 However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3 Variation Procedure 

 
13.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall 

respond in writing as soon as practicable, either by giving reasons why he cannot comply 

(if this is the case) or by submitting: 

a) description of the proposed work to be performed and a programme for its 

execution, 

b) the Contractor’s proposal for any necessary modifications to the programme 

according to GC Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor’s proposal for evaluation of the Variation. 

 13.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under GC Clause 

13.2 [Value Engineering] or otherwise), respond with approval, disapproval or comments. 

The Contractor shall not delay any work whilst awaiting a response. 

 13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, 

shall be issued by the Engineer to the Contractor, who shall acknowledge receipt. 

 13.3.4 Each Variation shall be evaluated in accordance with GC Clause 12 [Measurement and 

Evaluation], unless the Engineer instructs or approves otherwise in accordance with this 

GC Clause. 
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13.4 Payment in Applicable Currencies 

 13.4.1 If the Contract provides for payment of the Contract Price in more than one currency, 

then whenever an adjustment is agreed, approved or determined as stated above, the 

amount payable in each of the applicable currencies shall be specified. For this purpose, 

reference shall be made to the actual or expected currency proportions of the Cost of the 

varied work, and to the proportions of various currencies specified for payment of the 

Contract Price. 

13.5 Provisional Sums 

 13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the 

Engineer’s instructions, and the Contract Price shall be adjusted accordingly. The total 

sum paid to the Contractor shall include only such amounts, for the work, supplies or 

services to which the Provisional Sum relates, as the Engineer shall have instructed. For 

each Provisional Sum, the Engineer may instruct: 

a) work to be executed (including Plant, Materials or services to be supplied) by 

the Contractor and valued under GC Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated 

Subcontractor (as defined in GC Clause 5 [Nominated Subcontractors]) or 

otherwise; and for which there shall be included in the Contract Price: 

i. the actual amounts paid (or due to be paid) by the Contractor, and 

ii. a sum for overhead charges and profit, calculated as a percentage of these 

actual amounts by applying the relevant percentage rate (if any) stated in 

the appropriate Schedule. If there is no such rate, the percentage rate stated 

in the Particular Conditions shall be applied. 

 13.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, 

vouchers and accounts or receipts in substantiation. 

13.6 Day work 

13.6.1 13.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation shall 

be executed on a day work basis. The work shall then be valued in accordance with the 

Day work Schedule included in the Contract, and the following procedure shall apply. If 

a Day work Schedule is not included in the Contract, this GC Clause shall not apply. 

 13.6.2 Before ordering Goods for the work, the Contractor shall submit quotations to the 

Engineer. When applying for payment, the Contractor shall submit invoices, vouchers and 

accounts or receipts for any Goods. 
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 13.6.3 Except for any items for which the Day work Schedule specifies that payment is not due, 

the Contractor shall deliver each day to the Engineer accurate statements in duplicate 

which shall include the following details of the resources used in executing the previous 

day’s work: 

a) the names, occupations and time of Contractor’s Personnel, 

b) the identification, type and time of Contractor’s Equipment and Temporary 

Works, and 

c) the quantities and types of Plant and Materials used. 

 13.6.4 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and 

returned to the Contractor. The Contractor shall then submit priced statements of these 

resources to the Engineer, prior to their inclusion in the next Statement under GC Clause 

14.3 [Application for Interim Payment Certificates]. 

13.7 Adjustments for Changes in Legislation 

 13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost 

resulting from a change in the Laws of the Country (including the introduction of new 

Laws and the repeal or modification of existing Laws) or in the judicial or official 

governmental interpretation of such Laws, made after the Base Date, which affect the 

Contractor in the performance of obligations under the Contract. 

 13.7.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost 

as a result of these changes in the Laws or in such interpretations, made after the Base Date, 

the Contractor shall give notice to the Engineer and shall be entitled subject to GC Clause 

20.1 [Contractor’s Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 

GC Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 13.7.3 After receiving this notice, the Engineer shall proceed in accordance with GC Clause 3.5 

[Determinations] to agree or determine these matters. 

 13.7.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time 

if the relevant delay has already been taken into account in the determination of a previous 

extension of time and such Cost shall not be separately paid if the same shall already have 

been taken into account in the indexing of any inputs to the table of adjustment data in 

accordance with the provisions of GC Clause 13.8 [Adjustments for Changes in Cost]. 
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13.8 Adjustments for Changes in Cost 

 13.8.1 In this GC Clause, “table of adjustment data” means the completed table of adjustment 

data for local and foreign currencies included in the Schedules. If there is no such table of 

adjustment data, this GC Clause shall not apply. 

 13.8.2 If this GC Clause applies, the amounts payable to the Contractor shall be adjusted for rises 

or falls in the cost of labour, Goods and other inputs to the Works, by the addition or 

deduction of the amounts determined by the formulae prescribed in this GC Clause. To 

the extent that full compensation for any rise or fall in Costs is not covered by the 

provisions of this or other GC Clauses, the Accepted Contract Amount shall be deemed 

to have included amounts to cover the contingency of other rises and falls in costs. 

 13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued 

in accordance with the appropriate Schedule and certified in Payment Certificates, shall 

be determined from formulae for each of the currencies in which the Contract Price is 

payable. No adjustment is to be applied to work valued on the basis of Cost or current 

prices. The formulae shall be of the following general type: 

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + ...... 

where: 

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the 

relevant currency of the work carried out in period “n”, this period being a month unless 

otherwise stated in the Particular Conditions; 

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the 

non-adjustable portion in contractual payments; 

“b”, “c”, “d”, … are coefficients representing the estimated proportion of each cost 

element related to the execution of the Works, as stated in the relevant table of adjustment 

data; such tabulated cost elements may be indicative of resources such as labour, 

equipment and materials; 

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, 

expressed in the relevant currency of payment, each of which is applicable to the relevant 

tabulated cost element on the date 49 days prior to the last day of the period (to which the 

particular Payment Certificate relates); and 

“Lo”, “Eo”, “Mo”, … are the base cost indices or reference prices, expressed in the 

relevant currency of payment, each of which is applicable to the relevant tabulated cost 

element on the Base Date. 
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 13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If 

their source is in doubt, it shall be determined by the Engineer. For this purpose, reference 

shall be made to the values of the indices at stated dates (quoted in the fourth and fifth 

columns respectively of the table) for the purposes of clarification of the source; although 

these dates (and thus these values) may not correspond to the base cost indices. 

 13.8.5 In cases where the “currency of index” (stated in the table) is not the relevant currency of 

payment, each index shall be converted into the relevant currency of payment at the selling 

rate, established by the central bank of the Country, of this relevant currency on the above 

date for which the index is required to be applicable 

 13.8.6 Until such time as each current cost index is available, the Engineer shall determine a 

provisional index for the issue of Interim Payment Certificates. When a current cost index 

is available, the adjustment shall be recalculated accordingly. 

 13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment 

of prices thereafter shall be made using either (i) each index or price applicable on the date 

49 days prior to the expiry of the Time for Completion of the Works, or (ii) the current 

index or price, whichever is more favourable to the Employer. 

 13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of 

adjustment data shall only be adjusted if they have been rendered unreasonable, 

unbalanced or inapplicable, as a result of Variations. 
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14 Contract Price and Payment 

14.1 The Contract Price 

 14.1.1 Unless otherwise stated in the Particular Conditions: 

(a) the Contract Price shall be agreed or determined under GC Clause 12.3 

[Evaluation] and be subject to adjustments in accordance with the Contract; 

(b) the Contractor shall pay all taxes, duties and fees required to be paid by him under 

the Contract, and the Contract Price shall not be adjusted for any of these costs 

except as stated in GC Clause 13.7 [Adjustments for Changes in Legislation]; 

(c) any quantities which may be set out in the Bill of Quantities or other Schedule are 

estimated quantities and are not to be taken as the actual and correct quantities: 

i. of the Works which the Contractor is required to execute, or 

ii. for the purposes of GC Clause 12 [Measurement and Evaluation]; and 

(d) the Contractor shall submit to the Engineer, within 28 days after the 

Commencement Date, a proposed breakdown of each lump sum price in the 

Schedules. The Engineer may take account of the breakdown when preparing 

Payment Certificates, but shall not be bound by it; and 

(e) notwithstanding the provisions of GC Clause 14.1.1(b), Contractor’s Equipment, 

including essential spare parts therefore, imported by the Contractor for the sole 

purpose of executing the Contract shall be exempt from the payment of import 

duties and taxes upon importation. 

 

14.2 Advance Payment 

 14.2.1 The Employer shall make an advance payment, as an interest-free loan for cash flow support 

in mobilization, when the Contractor submits a guarantee in accordance with this GC 

Clause. The total advance payment, the number and timing of instalments (if more than 

one), and the applicable currencies and proportions, shall be as stated in the Particular 

Conditions.  

 14.2.2 Unless and until the Employer receives this guarantee, or if the total advance payment is 

not stated in the Particular Conditions, this GC Clause shall not apply. 
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 14.2.3 The Engineer shall deliver to the Employer and to the Contractor an Interim Payment 

Certificate for the advance payment or its first instalment after receiving a Statement (under 

GC Clause 14.3 [Application for Interim Payment Certificates]) and after the Employer 

receives (i) the Performance Security in accordance with GC Clause 4.2 [Performance 

Security] and (ii) a guarantee in amounts and currencies equal to the advance payment. This 

guarantee shall be issued by a reputable bank or financial institution selected by the 

Contractor, and shall be in the form furnished in Section IX, Contract Forms or in another 

form approved by the Employer. 

 14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance 

payment has been repaid, but its amount shall be progressively reduced by the amount 

repaid by the Contractor as indicated in the Payment Certificates. If the terms of the 

guarantee specify its expiry date, and the advance payment has not been repaid by the date 

28 days prior to the expiry date, the Contractor shall extend the validity of the guarantee 

until the advance payment has been repaid. 

 14.2.5 Unless stated otherwise in the Particular Conditions, the advance payment shall be repaid 

through percentage deductions from the interim payments determined by the Engineer in 

accordance with GC Clause 14.6 [Issue of Interim Payment Certificates], as follows: 

(a) deductions shall commence in the next interim Payment Certificate following that 

in which the total of all certified interim payments (excluding the advance payment 

and deductions and repayments of retention) exceeds 20 per cent (20%) of the 

Accepted Contract Amount less Provisional Sums; and 

(b) deductions shall be made at the amortisation rate stated in the Particular Conditions 

of the amount of each Interim Payment Certificate (excluding the advance payment 

and deductions for its repayments as well as deductions for retention money) in the 

currencies and proportions of the advance payment until such time as the advance 

payment has been repaid; provided that the advance payment shall be completely 

repaid prior to the time when 80 per cent (80%) of the Accepted Contract Amount 

less Provisional Sums has been certified for payment. 

 14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate 

for the Works, or prior to termination under GC Clause 15 [Termination by Employer], GC 

Clause 16 [Suspension and Termination by Contractor] or GC Clause 19.6 [Optional 

Termination, Payment and Release] (as the case may be), the whole of the balance then 

outstanding shall immediately become due, and in case of termination under GC Clause 15 

[Termination by Employer], except for GC Clause 15.5 [Employer’s Entitlement to 

Termination for Convenience], payable by the Contractor to the Employer. 
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14.3 Application for Interim Payment Certificates 

 14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of each 

month, in a form approved by the Engineer, showing in detail the amounts to which the 

Contractor considers himself to be entitled, together with supporting documents which 

shall include the report on the progress during this month in accordance with GC Clause 

4.21 [Progress Reports]. 

 14.3.2 The Statement shall include the following items, as applicable, which shall be expressed 

in the various currencies in which the Contract Price is payable, in the sequence listed: 

(a) the estimated contract value of the Works executed and the Contractor’s 

Documents produced up to the end of the month (including Variations but 

excluding items described in this GC Clause 14.3.2 (b) to (g) below); 

(b) any amounts to be added and deducted for changes in legislation and changes in 

cost, in accordance with GC Clause 13.7 [Adjustments for Changes in 

Legislation] and GC Clause 13.8 [Adjustments for Changes in Cost]; 

(c) any amount to be deducted for retention, calculated by applying the percentage of 

retention stated in the Particular Conditions to the total of the above amounts, until 

the amount so retained by the Employer reaches the limit of Retention Money (if 

any) stated in the Particular Conditions 

 (d) any amounts to be added for the advance payment (if more than one instalment) 

and to be deducted for its repayments in accordance with GC Clause 14.2 

[Advance Payment]; 

(e) any amounts to be added and deducted for Plant and Materials in accordance with 

GC Clause 14.5 [Plant and Materials intended for the Works]; 

(f) any other additions or deductions which may have become due under the Contract 

or otherwise, including those under GC Clause 20 [Claims, Disputes and 

Arbitration]; and 

(g) the deduction of amounts certified in all previous Payment Certificates. 
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14.4 Schedule of Payments 

 14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the 

Contract Price will be paid, then unless otherwise stated in this schedule: 

(a) the instalments quoted in this schedule of payments shall be the estimated contract 

values for the purposes of GC Clause 14.3.2(a) [Application for Interim Payment 

Certificates]; 

(b) GC Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

(c) if these instalments are not defined by reference to the actual progress achieved in 

executing the Works, and if actual progress is found to be less or more than that on 

which this schedule of payments was based, then the Engineer may proceed in 

accordance with GC Clause 3.5 [Determinations] to agree or determine revised 

instalments, which shall take account of the extent to which progress is less or more 

than that on which the instalments were previously based 

 14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-

binding estimates of the payments which he expects to become due during each quarterly 

period. The first estimate shall be submitted within 42 days after the Commencement Date. 

Revised estimates shall be submitted at quarterly intervals, until the Taking-Over 

Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 

 14.5.1 If this GC Clause applies, Interim Payment Certificates shall include, under GC Clause 

14.3.2(e) [Application for Interim Payment Certificates], (i) an amount for Plant and 

Materials which have been sent to the Site for incorporation in the Permanent Works, and 

(ii) a reduction when the contract value of such Plant and Materials is included as part of 

the Permanent Works under GC Clause 14.3.2(a) [Application for Interim Payment 

Certificates]. 

 14.5.2 If the lists referred to in GC Clause 14.5.3(b)(i), or GC Clause 14.5.3(c)(i) below are not 

included in the Schedules, this GC Clause shall not apply. 
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 14.5.3 The Engineer shall determine and certify each addition if the following conditions are 

satisfied: 

(a)  the Contractor has: 

i. kept satisfactory records (including the orders, receipts, Costs and use of 

Plant and Materials) which are available for inspection, and 

ii. submitted a statement of the Cost of acquiring and delivering the Plant 

and Materials to the Site, supported by satisfactory evidence; 

and either: 

(b) the relevant Plant and Materials: 

i. are those listed in the Schedules for payment when shipped, 

ii. have been shipped to the Country, en route to the Site, in accordance with 

the Contract; and 

iii. are described in a clean shipped bill of lading or other evidence of 

shipment, which has been submitted to the Engineer together with 

evidence of payment of freight and insurance, any other documents 

reasonably required, and a bank guarantee in a form and issued by an 

entity approved by the Employer in amounts and currencies equal to the 

amount due under this GC Clause: this guarantee may be in a similar 

form to the form referred to in GC Clause 14.2 [Advance Payment] and 

shall be valid until the Plant and Materials are properly stored on Site and 

protected against loss, damage or deterioration; 

or 

(c) the relevant Plant and Materials: 

i. are those listed in the Schedules for payment when delivered to the Site, 

and 

ii. have been delivered to and are properly stored on the Site, are protected 

against loss, damage or deterioration, and appear to be in accordance with 

the Contract. 

 14.5.4 The additional amount to be certified shall be the equivalent of eighty percent of the 

Engineer’s determination of the cost of the Plant and Materials (including delivery to Site), 

taking account of the documents mentioned in this GC Clause and of the contract value of 

the Plant and Materials. 

 14.5.5 The currencies for this additional amount shall be the same as those in which payment will 

become due when the contract value is included under GC Clause 14.3.2(a) [Application 

for Interim Payment Certificates]. At that time, the Payment Certificate shall include the 

applicable reduction which shall be equivalent to, and in the same currencies and 

proportions as, this additional amount for the relevant Plant and Materials 



 

Section X General Conditions _______________ Page | 257  

 

14.6 Issue of Interim Payment Certificates 

 14.6.1 No amount will be certified or paid until the Employer has received and approved the 

Performance Security. Thereafter, the Engineer shall, within 28 days after receiving a 

Statement and supporting documents, deliver to the Employer and to the Contractor an 

Interim Payment Certificate which shall state the amount which the Engineer fairly 

determines to be due, with all supporting particulars for any reduction or withholding 

made by the Engineer on the Statement. 

 14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall 

not be bound to issue an Interim Payment Certificate in an amount which would (after 

retention and other deductions) be less than the minimum amount of Interim Payment 

Certificates (if any) stated in the Particular Conditions. In this event, the Engineer shall 

give notice to the Contractor accordingly. 

 14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

(a) if anything supplied or work done by the Contractor is not in accordance with the 

Contract, the cost of rectification or replacement may be withheld until 

rectification or replacement has been completed; and/or 

(b) if the Contractor was or is failing to perform any work or obligation in accordance 

with the Contract, and had been so notified by the Engineer, the value of this work 

or obligation may be withheld until the work or obligation has been performed. 

 14.6.4 The Engineer may in any Payment Certificate make any correction or modification that 

should properly be made to any previous Payment Certificate. A Payment Certificate shall 

not be deemed to indicate the Engineer’s acceptance, approval, consent or satisfaction. 
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14.7 Payment 

 14.7.1 The Employer shall pay to the Contractor: 

(a) the first instalment of the advance payment within 42 days after issuing the Letter 

of Acceptance or within 21 days after receiving the documents in accordance with 

GC Clause 4.2 [Performance Security] and GC Clause 14.2 [Advance Payment], 

whichever is later; 

(b) the amount certified in each Interim Payment Certificate within 56 days after the 

Engineer receives the Statement and supporting documents; or, at a time when the 

Bank’s loan or credit (from which part of the payments to the Contractor is being 

made) is suspended, the amount shown on any statement submitted by the 

Contractor within 14 days after such statement is submitted, any discrepancy being 

rectified in the next payment to the Contractor; and 

(c) the amount certified in the Final Payment Certificate within 56 days after the 

Employer receives this Payment Certificate; or, at a time when the Bank’s loan or 

credit (from which part of the payments to the Contractor is being made) is 

suspended, the undisputed amount shown in the Final Statement within 56 days 

after the date of notification of the suspension in accordance with GC Clause 16.2. 

 14.7.2 Payment of the amount due in each currency shall be made into the bank account, 

nominated by the Contractor, in the payment country (for this currency) specified in the 

Contract. 

14.8 Delayed Payment 

 14.8.1 If the Contractor does not receive payment in accordance with GC Clause 14.7 

[Payment], the Contractor shall be entitled to receive financing charges compounded 

monthly on the amount unpaid during the period of delay. This period shall be deemed to 

commence on the date for payment specified in GC Clause 14.7 [Payment], irrespective 

(in the case of Clause 14.7.1(b)) of the date on which any Interim Payment Certificate is 

issued. 

 14.8.2 Unless otherwise stated in the Particular Conditions, these financing charges shall be 

calculated at the annual rate of three percentage points above the discount rate of the 

central bank in the country of the currency of payment, or if not available, the interbank 

offered rate, and shall be paid in such currency. 

 14.8.3 The Contractor shall be entitled to this payment without formal notice or certification, and 

without prejudice to any other right or remedy. 
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14.9 Payment of Retention Money 

 14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the 

Retention Money shall be certified by the Engineer for payment to the Contractor. If a 

Taking-Over Certificate is issued for a Section or part of the Works, a proportion of the 

Retention Money shall be certified and paid. This proportion shall be half (50%) of the 

proportion calculated by dividing the estimated contract value of the Section or part, by 

the estimated final Contract Price. 

 14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the 

outstanding balance of the Retention Money shall be certified by the Engineer for 

payment to the Contractor. If a Taking-Over Certificate was issued for a Section, a 

proportion of the second half of the Retention Money shall be certified and paid promptly 

after the expiry date of the Defects Notification Period for the Section. This proportion 

shall be half (50%) of the proportion calculated by dividing the estimated contract value 

of the Section by the estimated final Contract Price. 

 14.9.3 However, if any work remains to be executed under GC Clause 11 [Defects Liability], 

the Engineer shall be entitled to withhold certification of the estimated cost of this work 

until it has been executed. 

 14.9.4 When calculating these proportions, no account shall be taken of any adjustments under 

GC Clause 13.7 [Adjustments for Changes in Legislation] and GC Clause 13.8 

[Adjustments for Changes in Cost]. 

 14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate 

has been issued for the Works and the first half of the Retention Money has been certified 

for payment by the Engineer, the Contractor shall be entitled to substitute a guarantee, in 

the form stipulated in Section IX, Contract Forms or in another form approved by the 

Employer and issued by a reputable bank or financial institution selected by the 

Contractor, for the second half of the Retention Money. The Contractor shall ensure that 

the guarantee is in the amounts and currencies of the second half of the Retention Money 

and is valid and enforceable until the Contractor has executed and completed the Works 

and remedied any defects, as specified for the Performance Security in GC Clause 4.2. 

On receipt by the Employer of the required guarantee, the Engineer shall certify and the 

Employer shall pay the second half of the Retention Money. The release of the second 

half of the Retention Money against a guarantee shall then be in lieu of the release under 

GC Clause 14.9.2. The Employer shall return the guarantee to the Contractor within 21 

days after receiving a copy of the Performance Certificate. 
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 14.9.6 If the Performance Security required under GC Clause 4.2 is in the form of a demand 

guarantee, and the amount guaranteed under it when the Taking-Over Certificate is issued 

is more than half of the Retention Money, then the Retention Money guarantee will not 

be required. If the amount guaranteed under the Performance Security when the Taking-

Over Certificate is issued is less than half of the Retention Money, the Retention Money 

guarantee will only be required for the difference between half of the Retention Money 

and the amount guaranteed under the Performance Security. 

14.10 Statement at Completion 

 14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor 

shall submit to the Engineer six copies of a Statement at completion with supporting 

documents, in accordance with GC Clause 14.3 [Application for Interim Payment 

Certificates], showing: 

(a) the value of all work done in accordance with the Contract up to the date stated 

in the Taking-Over Certificate for the Works, 

(b) any further sums which the Contractor considers to be due, and 

(c) an estimate of any other amounts which the Contractor considers will become 

due to him under the Contract. Estimated amounts shall be shown separately in 

this Statement at completion 

 14.10.2 The Engineer shall then certify in accordance with GC Clause 14.6 [Issue of Interim 

Payment Certificates]. 

14.11 Application for Final Payment Certificate 

 14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, 

to the Engineer, six copies of a draft final statement with supporting documents showing 

in detail in a form approved by the Engineer: 

(a) the value of all work done in accordance with the Contract, and 

(b) any further sums which the Contractor considers to be due to him under the 

Contract or otherwise. 

  

 14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the 

Contractor shall submit such further information as the Engineer may reasonably require 

within 28 days from receipt of the said draft and shall make such changes in the draft as 

may be agreed between them. The Contractor shall then prepare and submit to the 

Engineer the final statement as agreed. This agreed statement is referred to in these 

Conditions as the “Final Statement”. 
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 14.11.3 However if, following discussions between the Engineer and the Contractor and any 

changes to the draft final statement which are agreed, it becomes evident that a dispute 

exists, the Engineer shall deliver to the Employer (with a copy to the Contractor) an 

Interim Payment Certificate for the agreed parts of the draft final statement. Thereafter, if 

the dispute is finally resolved under GC Clause 20.4 [Obtaining Dispute Board’s 

Decision] or GC Clause 20.5 [Amicable Settlement], the Contractor shall then prepare 

and submit to the Employer (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

 14.12.1 When submitting the Final Statement, the Contractor shall submit a discharge which 

confirms that the total of the Final Statement represents full and final settlement of all 

moneys due to the Contractor under or in connection with the Contract. This discharge 

may state that it becomes effective when the Contractor has received the Performance 

Security and the outstanding balance of this total, in which event the discharge shall be 

effective on such date. 

14.13 Issue of Final Payment Certificate 

 14.13.1 Within 28 days after receiving the Final Statement and discharge in accordance with GC 

Clause 14.11 [Application for Final Payment Certificate] and GC Clause 14.12 

[Discharge], the Engineer shall deliver to the Employer and to the Contractor, the Final 

Payment Certificate which shall state: 

(a) the amount which he fairly determines is finally due, and 

(b) after giving credit to the Employer for all amounts previously paid by the 

Employer and for all sums to which the Employer is entitled, the balance (if any) 

due from the Employer to the Contractor or from the Contractor to the Employer, 

as the case may be. 

 14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with GC 

Clause 14.11 [Application for Final Payment Certificate] and GC Clause 14.12 

[Discharge], the Engineer shall request the Contractor to do so. If the Contractor fails to 

submit an application within a period of 28 days, the Engineer shall issue the Final 

Payment Certificate for such amount as he fairly determines to be due. 
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14.14 Cessation of Employer’s Liability 

 14.14.1 The Employer shall not be liable to the Contractor for any matter or thing under or in 

connection with the Contract or execution of the Works, except to the extent that the 

Contractor shall have included an amount expressly for it: 

(a) in the Final Statement, and also 

(b) except for matters or things arising after the issue of the Taking-Over Certificate 

for the Works) in the Statement at completion described in GC Clause 14.10 

[Statement at Completion]. 

 14.14.2 However, this GC Clause shall not limit the Employer’s liability under his 

indemnification obligations, or the Employer’s liability in any case of fraud, deliberate 

default or reckless misconduct by the Employer. 
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14.15 Currencies of Payment 

 14.15.1 The Contract Price shall be paid in the currency or currencies named in the Schedule of 

Payment Currencies. If more than one currency is so named, payments shall be made as 

follows: 

(a) if the Accepted Contract Amount was expressed in Local Currency only: 

i. the proportions or amounts of the Local and Foreign Currencies, and 

the fixed rates of exchange to be used for calculating the payments, 

shall be as stated in the Schedule of Payment Currencies, except as 

otherwise agreed by both Parties; 

ii. payments and deductions under GC Clause 13.5 [Provisional Sums] 

and GC Clause 13.7 [Adjustments for Changes in Legislation] shall be 

made in the applicable currencies and proportions; and 

iii. other payments and deductions under GC Clauses 14.3.2(a), 14.3.2(b), 

14.3.2(c), and 14.3.2(d) [Application for Interim Payment Certificates] 

shall be made in the currencies and proportions specified in GC Clause 

14.15.1(a)(i) above; 

(b) payment of the damages specified in the Particular Conditions shall be made in 

the currencies and proportions specified in the Schedule of Payment Currencies; 

(c) other payments to the Employer by the Contractor shall be made in the currency 

in which the sum was expended by the Employer, or in such currency as may 

be agreed by both Parties; 

(d) if any amount payable by the Contractor to the Employer in a particular currency 

exceeds the sum payable by the Employer to the Contractor in that currency, the 

Employer may recover the balance of this amount from the sums otherwise 

payable to the Contractor in other currencies; and 

(e) if no rates of exchange are stated in the Schedule of Payment Currencies; they 

shall be those prevailing on the Base Date and determined by the central bank 

of the Country. 

15 Termination by Employer 

15.1 Notice to Correct 

 15.1.1 If the Contractor fails to carry out any obligation under the Contract, the Engineer may by 

notice require the Contractor to make good the failure and to remedy it within a specified 

reasonable time. 
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15.2 Termination by Employer 

 15.2.1 The Employer shall be entitled to terminate the Contract if the Contractor: 

(a) fails to comply with GC Clause 4.2 [Performance Security] or with a notice under 

GC Clause 15.1 [Notice to Correct], 

(b) abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 

(c) without reasonable excuse fails: 

i. to proceed with the Works in accordance with GC Clause 8 

[Commencement, Delays and Suspension], or 

ii. to comply with a notice issued under GC Clause 7.5 [Rejection] or GC 

Clause 7.6 [Remedial Work], within 28 days after receiving it, 

(d) subcontracts the whole of the Works or assigns the Contract without the required 

agreement, 

(e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 

administration order made against him, compounds with his creditors, or carries on 

business under a receiver, trustee or manager for the benefit of his creditors, or if 

any act is done or event occurs which (under applicable Laws) has a similar effect 

to any of these acts or events, or 

(f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 

commission or other thing of value, as an inducement or reward: 

i. for doing or forbearing to do any action in relation to the Contract, or 

ii. for showing or forbearing to show favour or disfavour to any person in 

relation to the Contract, 

or if any of the Contractor’s Personnel, agents or Subcontractors gives or 

offers to give (directly or indirectly) to any person any such inducement or 

reward as is described in this GC Clause 15.2.1(f). However, lawful 

inducements and rewards to Contractor’s Personnel shall not entitle 

termination. 

 15.2.2 In any of these events or circumstances, the Employer may, upon giving 14 days’ notice to 

the Contractor, terminate the Contract and expel the Contractor from the Site. However, in 

the case of GC Clause 15.2.1(e) or (f), the Employer may by notice terminate the Contract 

immediately. 

 15.2.3 The Employer’s election to terminate the Contract shall not prejudice any other rights of the 

Employer, under the Contract or otherwise. 
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 15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor’s 

Documents, and other design documents made by or for him, to the Engineer. However, the 

Contractor shall use his best efforts to comply immediately with any reasonable instructions 

included in the notice (i) for the assignment of any subcontract, and (ii) for the protection of 

life or property or for the safety of the Works. 

 15.2.5 After termination, the Employer may complete the Works and/or arrange for any other 

entities to do so. The Employer and these entities may then use any Goods, Contractor’s 

Documents and other design documents made by or on behalf of the Contractor. 

 15.2.6 The Employer shall then give notice that the Contractor’s Equipment and Temporary Works 

will be released to the Contractor at or near the Site. The Contractor shall promptly arrange 

their removal, at the risk and cost of the Contractor. However, if by this time the Contractor 

has failed to make a payment due to the Employer, these items may be sold by the Employer 

in order to recover this payment. Any balance of the proceeds shall then be paid to the 

Contractor. 

15.3 Valuation at Date of Termination 

 15.3.1 As soon as practicable after a notice of termination under GC Clause 15.2 [Termination 

by Employer] has taken effect, the Engineer shall proceed in accordance with GC Clause 

3.5 [Determinations] to agree or determine the value of the Works, Goods and 

Contractor’s Documents, and any other sums due to the Contractor for work executed in 

accordance with the Contract. 

15.4 Payment after Termination 

 15.4.1 After a notice of termination under GC Clause 15.2 [Termination by Employer] has taken 

effect, the Employer may: 

a) proceed in accordance with GC Clause 2.5 [Employer’s Claims], 

b) withhold further payments to the Contractor until the costs of execution, 

completion and remedying of any defects, damages for delay in completion (if 

any), and all other costs incurred by the Employer, have been established, and/or 

c) recover from the Contractor any losses and damages incurred by the Employer 

and any extra costs of completing the Works, after allowing for any sum due to 

the Contractor under GC Clause 15.3 [Valuation at Date of Termination]. After 

recovering any such losses, damages and extra costs, the Employer shall pay any 

balance to the Contractor. 
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15.5 Employer’s Entitlement to Termination for Convenience 

 15.5.1 The Employer shall be entitled to terminate the Contract, at any time for the Employer’s 

convenience, by giving notice of such termination to the Contractor. The termination 

shall take effect 28 days after the later of the dates on which the Contractor receives this 

notice or the Employer returns the Performance Security. The Employer shall not 

terminate the Contract under this GC Clause in order to execute the Works himself or to 

arrange for the Works to be executed by another contractor or to avoid a termination of 

the Contract by the Contractor under GC Clause 16.2 [Termination by Contractor]. 

 15.5.2 After this termination, the Contractor shall proceed in accordance with GC Clause 16.3 

[Cessation of Work and Removal of Contractor’s Equipment] and shall be paid in 

accordance with GC Clause 16.4 [Payment on Termination]. 

15.6 Fraud and Corruption 

 15.6.1 If the Employer determines, based on reasonable evidence, that the Contractor has 

engaged in corrupt, fraudulent, collusive, coercive or obstructive practices, in competing 

for or in executing the Contract, then the Employer may, after giving 14 days notice to 

the Contractor, terminate the Contractor's employment under the Contract and expel him 

from the Site, and the provisions of GC Clause 15 shall apply as if such expulsion had 

been made under GC Clause 15.2 [Termination by Employer]. 

 15.6.2 Should any employee of the Contractor be determined, based on reasonable evidence, to 

have engaged in corrupt, fraudulent, coercive or obstructive practice during the execution 

of the work then that employee shall be removed in accordance with GC Clause 6.9 

[Contractor’s Personnel]. 
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 15.6.3 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank 

Financing), as well as bidders, suppliers, and contractors, and their agents (whether 

declared or not), subcontractors, sub-consultants, service providers or suppliers, and any 

personnel thereof, observe the highest standard of ethics during the procurement and 

execution of Bank-financed contracts1. In pursuance of this policy, the Bank: 

a) defines, for the purposes of this provision, the terms set forth below as follows: 

i. “Corrupt Practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly the 

actions of another party ; 

ii. “Fraudulent Practice” is any act or omission, including a 

misrepresentation that knowingly or recklessly misleads, or attempts 

to mislead, a party  to obtain financial or other benefit or to avoid an 

obligation; 

iii. “Collusive Practice” is an arrangement between two or more parties , 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; and 

iv. “Coercive Practice” is impairing or harming, or threatening to impair 

or harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party ; 

v. “obstructive practice” is 

1. deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false statements 

to investigators in order to materially impede a Bank investigation 

into allegations of a corrupt, fraudulent, coercive or collusive 

practice; and/or threatening, harassing or intimidating any party 

to prevent it from disclosing its knowledge of matters relevant to 

the investigation or from pursuing the investigation, or 

 2. acts intended to materially impede the exercise of the   Bank’s    

inspection and audit rights provided for under clause 1.15 

[Inspections and Audits by the Bank] 

 
1 In this context, any action to influence the procurement process or contract execution for undue advantage is 
improper. 
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 b) will reject a proposal for award if it determines that the bidder recommended for 

award or any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/or their employees, has, directly or 

indirectly, engaged in Corrupt, Fraudulent, Collusive, Coercive or obstructive 

Practices in competing for the contract in question; 

c) will declare misprocurement and cancel the portion of the Financing allocated 

to a contract if it determines at any time that representatives of the Borrower or 

of a recipient of any part of the proceeds of such Financing engaged in Corrupt, 

Fraudulent, Collusive, Coercive  or Obstructive Practices during the 

procurement or the implementation of that contract, without the Borrower 

having taken timely and appropriate action satisfactory to the Bank to address 

such practices when they occur, including by failing to inform the Bank in a 

timely manner at the time they knew of the practices; 

d) will sanction a firm or individual, at any time, in accordance with the prevailing 

Bank’s sanctions procedures2, including by publicly declaring such firm or 

individual ineligible either indefinitely or for a stated period of time, (i) to be 

awarded Bank-financed contracts and (ii) to be a nominated3 sub-contractor, 

consultant, supplier, or service provider of an otherwise eligible firm being 

awarded a Bank-financed contract; and 

e) will require that a clause be included in bidding documents and in contracts 

financed by the Bank, requiring bidders, suppliers and contractors and their sub-

contractors, agents, personnel, consultants, service providers, or suppliers to 

permit the Bank to inspect all accounts and records and other documents relating 

to the submission of bids and contract performance and to have them audited by 

auditors appointed by the Bank. 

 

 

 

 

 
2 A firm or an individual may be declared ineligible to be awarded a Bank financed contract: (i) upon completion of 
the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-debarment as agreed 
with other International Financial Institutions, including Multilateral Development Banks, or otherwise decided by 
the Bank; and through the application of the Proposal for the Implementation of a Sanctions Process within the 
African Development Bank Group; and (ii) as a result of temporary suspension or early temporary suspension in 
connection with an on-going sanction proceeding. See footnote 18 and paragraph 9 of Appendix 1 of the Rules and 
Procedures for Procurement of Goods and Works. 
3 A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are used 
depending on the particular bidding documents) is one which has either been: (i) included by the bidder in its pre-
qualification application or bid because it brings specific and critical experience and know-how that allow the 
bidder to meet the qualification requirement for the particular bid; or (ii) appointed by the Borrower.”  
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16 Suspension and Termination by Contractor 

16.1 Contractor’s Entitlement to Suspend Work 

 16.1.1 If the Engineer fails to certify in accordance with GC Clause 14.6 [Issue of Interim 

Payment Certificates] or the Employer fails to comply with GC Clause 2.4 [Employer’s 

Financial Arrangements] or GC Clause 14.7 [Payment], the Contractor may, after giving 

not less than 21 days’ notice to the Employer, suspend work (or reduce the rate of work) 

unless and until the Contractor has received the Payment Certificate, reasonable evidence 

or payment, as the case may be and as described in the notice. 

 16.1.2 Notwithstanding the above, if the Bank has suspended disbursements under the loan or 

credit from which payments to the Contractor are being made, in whole or in part, for the 

execution of the Works, and no alternative funds are available as provided for in GC 

Clause 2.4 [Employer’s Financial Arrangements], the Contractor may by notice suspend 

work or reduce the rate of work at any time, but not less than 7 days after the Borrower 

having received the suspension notification from the Bank. 

 16.1.3 The Contractor’s action shall not prejudice his entitlements to financing charges under 

GC Clause 14.8 [Delayed Payment] and to termination under GC Clause 16.2 

[Termination by Contractor]. 

 16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment 

(as described in the relevant GC Clause and in the above notice) before giving a notice of 

termination, the Contractor shall resume normal working as soon as is reasonably 

practicable. 

 16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or 

reducing the rate of work) in accordance with this GC Clause, the Contractor shall give 

notice to the Engineer and shall be entitled subject to GC Clause 20.1 [Contractor’s 

Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 

GC Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost plus profit, which shall be included in the Contract 

Price 

 16.1.6 After receiving this notice, the Engineer shall proceed in accordance with GC Clause 3.5 

[Determinations] to agree or determine these matters. 

 

 



 

Section X General Conditions _______________ Page | 270  

 

16.2 Termination by Contractor 

 
16.2.1 The Contractor shall be entitled to terminate the Contract if: the Contractor does not 

receive the reasonable evidence within 42 days after giving notice under GC Clause 

16.1 [Contractor’s Entitlement to Suspend Work] in respect of a failure to comply with 

GC Clause 2.4 [Employer’s Financial Arrangements], 

 (a) the Engineer fails, within 56 days after receiving a Statement and supporting 

documents, to issue the relevant Payment Certificate, 

(b) the Contractor does not receive the amount due under an Interim Payment 

Certificate within 42 days after the expiry of the time stated in GC Clause 14.7 

[Payment] within which payment is to be made (except for deductions in 

accordance with GC Clause 2.5 [Employer’s Claims]), 

(c) the Employer substantially fails to perform his obligations under the Contract in 

such manner as to materially and adversely affect the economic balance of the 

Contract and/or the ability of the Contractor to perform the Contract, 

(d) the Employer fails to comply with GC Clause 1.6 [Contract Agreement] or GC 

Clause 1.7 [Assignment], 

(e) a prolonged suspension affects the whole of the Works as described in GC Clause 

8.11 [Prolonged Suspension], or 

(f) the Employer becomes bankrupt or insolvent, goes into liquidation, has a 

receiving or administration order made against him, compounds with his 

creditors, or carries on business under a receiver, trustee or manager for the 

benefit of his creditors, or if any act is done or event occurs which (under 

applicable Laws) has a similar effect to any of these acts or events. 

(g) the Contractor does not receive the Engineer’s instruction recording the 

agreement of both Parties on the fulfilment of the conditions for the 

Commencement of Works under GC Clause 8.1 [Commencement of Works]. 

 16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days’ notice 

to the Employer, terminate the Contract. However, in the case of GC Clause 16.2.1(f) or 

(g), the Contractor may by notice terminate the Contract immediately. 
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 16.2.3 In the event the Bank suspends the loan or credit from which part or whole of the payments 

to the Contractor are being made, if the Contractor has not received the sums due to him 

upon expiration of the 14 days referred to in GC Clause 14.7 [Payment] for payments 

under Interim Payment certificates, the Contractor may, without prejudice to the 

Contractor's entitlement to financing charges under GC Clause 14.8 [Delayed Payment], 

take one of the following actions, namely (i) suspend work or reduce the rate of work 

under GC Clause 16.1.3 above, or (ii) terminate his employment under the Contract by 

giving notice to the Employer, with a copy to the Engineer, such termination to take effect 

14 days after the giving of the notice. 

 16.2.4 The Contractor’s election to terminate the Contract shall not prejudice any other rights of 

the Contractor, under the Contract or otherwise. 

16.3 Cessation of Work and Removal of Contractor’s Equipment 

 16.3.1 After a notice of termination under GC Clause 15.5 [Employer’s Entitlement to 

Termination for Convenience], GC Clause 16.2 [Termination by Contractor] or GC Clause 

19.6 [Optional Termination, Payment and Release] has taken effect, the Contractor shall 

promptly: 

(a) cease all further work, except for such work as may have been instructed by the 

Engineer for the protection of life or property or for the safety of the Works, 

(b) hand over Contractor’s Documents, Plant, Materials and other work, for which the 

Contractor has received payment, and 

(c) remove all other Goods from the Site, except as necessary for safety, and leave the 

Site. 

16.4 Payment on Termination 

 16.4.1 After a notice of termination under GC Clause 16.2 [Termination by Contractor] has taken 

effect, the Employer shall promptly: 

(a) return the Performance Security to the Contractor, 

(b) pay the Contractor in accordance with GC Clause 19.6 [Optional Termination, 

Payment and Release], and 

(c) pay to the Contractor the amount of any loss or damage sustained by the 

Contractor as a result of this termination. 
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17 Risk and Responsibility 

17.1 Indemnities 

 17.1.1 The Contractor shall indemnify and hold harmless the Employer, the Employer’s 

Personnel, and their respective agents, against and from all claims, damages, losses and 

expenses (including legal fees and expenses) in respect of: 

(a) bodily injury, sickness, disease or death, of any person whatsoever arising out of 

or in the course of or by reason of the Contractor’s design (if any), the execution 

and completion of the Works and the remedying of any defects, unless 

attributable to any negligence, wilful act or breach of the Contract by the 

Employer, the Employer’s Personnel, or any of their respective agents, and 

(b) damage to or loss of any property, real or personal (other than the Works), to the 

extent that such damage or loss arises out of or in the course of or by reason of 

the Contractor’s design (if any), the execution and completion of the Works and 

the remedying of any defects, unless and to the extent that any such damage or 

loss is attributable to any negligence, wilful act or breach of the Contract by the 

Employer, the Employer’s Personnel, their respective agents, or anyone directly 

or indirectly employed by any of them. 

 17.1.2 The Employer shall indemnify and hold harmless the Contractor, the Contractor’s 

Personnel, and their respective agents, against and from all claims, damages, losses and 

expenses (including legal fees and expenses) in respect of (1) bodily injury, sickness, 

disease or death, which is attributable to any negligence, wilful act or breach of the 

Contract by the Employer, the Employer’s Personnel, or any of their respective agents, 

and (2) the matters for which liability may be excluded from insurance cover, as described 

in GC Clause 18.3.3(d)(i), (ii) and (iii) [Insurance Against Injury to Persons and Damage 

to Property]. 

17.2 Contractor’s Care of the Works 

 17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the 

Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued 

under GC Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when 

responsibility for the care of the Works shall pass to the Employer. If a Taking-Over 

Certificate is issued (or is so deemed to be issued) for any Section or part of the Works, 

responsibility for the care of the Section or part shall then pass to the Employer. 

 17.2.2 After responsibility has accordingly passed to the Employer, the Contractor shall take 

responsibility for the care of any work which is outstanding on the date stated in a Taking-

Over Certificate, until this outstanding work has been completed. 
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 17.2.3 If any loss or damage happens to the Works, Goods or Contractor’s Documents during the 

period when the Contractor is responsible for their care, from any cause not listed in GC 

Clause 17.3 [Employer’s Risks], the Contractor shall rectify the loss or damage at the 

Contractor’s risk and cost, so that the Works, Goods and Contractor’s Documents conform 

with the Contract. 

 17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by 

the Contractor after a Taking-Over Certificate has been issued. The Contractor shall also 

be liable for any loss or damage which occurs after a Taking-Over Certificate has been 

issued and which arose from a previous event for which the Contractor was liable. 

17.3 Employer’s Risks 

 17.3.1 The risks referred to in GC Clause 17.4 [Consequences of Employer’s Risks ] below, 

insofar as they directly affect the execution of the Works in the Country, are: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

 (b) rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 

revolution, insurrection, military or usurped power, or civil war, within the 

Country, 

(c) riot, commotion or disorder within the Country by persons other than the 

Contractor’s Personnel, 

(d) munitions of war, explosive materials, ionising radiation or contamination by 

radio-activity, within the Country, except as may be attributable to the Contractor’s 

use of such munitions, explosives, radiation or radio-activity 

(e) pressure waves caused by aircraft or other aerial devices travelling at sonic or 

supersonic speeds, 

(f) use or occupation by the Employer of any part of the Permanent Works, except as 

may be specified in the Contract, 

(g) use or occupation by the Employer of any part of the Permanent Works, except as 

may be specified in the Contract, 

any operation of the forces of nature which is Unforeseeable or against which an 

experienced contractor could not reasonably have been expected to have taken adequate 

preventative precautions. 

17.4 Consequences of Employer’s Risks 

 17.4.1 If and to the extent that any of the risks listed in GC Clause 17.3 above results in loss or 

damage to the Works, Goods or Contractor’s Documents, the Contractor shall promptly 

give notice to the Engineer and shall rectify this loss or damage to the extent required by 

the Engineer. 
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 17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the 

Contractor shall give a further notice to the Engineer and shall be entitled subject to GC 

Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 

GC Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. In the 

case of GC Clause 17.3.1(f) and (g) [Employer's Risks], Cost plus profit shall be 

payable. 

 17.4.3 After receiving this further notice, the Engineer shall proceed in accordance with GC 

Clause 3.5 [Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

 17.5.1 In this GC Clause, “infringement” means an infringement (or alleged infringement) of 

any patent, registered design, copyright, trade mark, trade name, trade secret or other 

intellectual or industrial property right relating to the Works; and “claim” means a claim 

(or proceedings pursuing a claim) alleging an infringement. 

 17.5.2 Whenever a Party does not give notice to the other Party of any claim within 28 days of 

receiving the claim, the first Party shall be deemed to have waived any right to indemnity 

under this GC Clause. 

 17.5.3 The Employer shall indemnify and hold the Contractor harmless against and from any 

claim alleging an infringement which is or was: 

(a) an unavoidable result of the Contractor’s compliance with the Contract, or 

(b) a result of any Works being used by the Employer: 

i. for a purpose other than that indicated by, or reasonably to be inferred 

from, the Contract, or 

ii. in conjunction with anything not supplied by the Contractor, unless such 

use was disclosed to the Contractor prior to the Base Date or is stated in 

the Contract. 

 17.5.4 The Contractor shall indemnify and hold the Employer harmless against and from any 

other claim which arises out of or in relation to (i) the manufacture, use, sale or import of 

any Goods, or (ii) any design for which the Contractor is responsible. 
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 17.5.5 If a Party is entitled to be indemnified under this GC Clause, the indemnifying Party may 

(at its cost) conduct negotiations for the settlement of the claim, and any litigation or 

arbitration which may arise from it. The other Party shall, at the request and cost of the 

indemnifying Party, assist in contesting the claim. This other Party (and its Personnel) 

shall not make any admission which might be prejudicial to the indemnifying Party, unless 

the indemnifying Party failed to take over the conduct of any negotiations, litigation or 

arbitration upon being requested to do so by such other Party. 

17.6 Limitation of Liability 

 17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, 

loss of any contract or for any indirect or consequential loss or damage which may be 

suffered by the other Party in connection with the Contract, other than as specifically 

provided in GC Clause 8.7 [Delay Damages]; GC Clause 11.2 [Cost of Remedying 

Defects]; GC Clause 15.4 [Payment after Termination]; GC Clause 16.4 [Payment on 

Termination]; GC Clause 17.1 [Indemnities]; GC Clause 17.4 (b) [Consequences of 

Employer’s Risks] and GC Clause 17.5 [Intellectual and Industrial Property Rights]. 

 17.6.2 The total liability of the Contractor to the Employer, under or in connection with the 

Contract other than under GC Clause 4.19 [Electricity, Water and Gas], GC Clause 4.20 

[Employer’s Equipment and Free-Issue Material], GC Clause 17.1 [Indemnities] and GC 

Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the sum 

resulting from the application of a multiplier (less or greater than one) to the Accepted 

Contract Amount, as stated in the Particular Conditions, or (if such multiplier or other sum 

is not so stated) the Accepted Contract Amount. 

 17.6.3 This GC Clause shall not limit liability in any case of fraud, deliberate default or reckless 

misconduct by the defaulting Party. 

17.7 Use of Employer’s Accommodation/Facilities 

 17.7.1 The Contractor shall take full responsibility for the care of the Employer provided 

accommodation and facilities, if any, as detailed in the Specification, from the respective 

dates of hand-over to the Contractor until cessation of occupation (where hand-over or 

cessation of occupation may take place after the date stated in the Taking-Over Certificate 

for the Works). 

 17.7.2 If any loss or damage happens to any of the above items while the Contractor is 

responsible for their care arising from any cause whatsoever other than those for which 

the Employer is liable, the Contractor shall, at his own cost, rectify the loss or damage to 

the satisfaction of the Engineer. 
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18 Insurance 

18.1 General Requirements for Insurances 

 18.1.1 In this GC Clause, “insuring Party” means, for each type of insurance, the Party 

responsible for effecting and maintaining the insurance specified in the relevant GC 

Clause. 

 18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with 

insurers and in terms approved by the Employer. These terms shall be consistent with any 

terms agreed by both Parties before the date of the Letter of Acceptance. This agreement 

of terms shall take precedence over the provisions of this GC Clause 

 18.1.3 Wherever the Employer is the insuring Party, each insurance shall be effected with 

insurers and in terms acceptable to the Contractor. These terms shall be consistent with 

any terms agreed by both Parties before the date of the Letter of Acceptance. This 

agreement of terms shall take precedence over the provisions of this GC Clause. 

 18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each 

insured as though a separate policy had been issued for each of the joint insured. If a policy 

indemnifies additional joint insured, namely in addition to the insured specified in this GC 

Clause, (i) the Contractor shall act under the policy on behalf of these additional joint 

insured except that the Employer shall act for Employer’s Personnel, (ii) additional joint 

insured shall not be entitled to receive payments directly from the insurer or to have any 

other direct dealings with the insurer, and (iii) the insuring Party shall require all additional 

joint insured to comply with the conditions stipulated in the policy. 

 18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the 

currencies required to rectify the loss or damage. Payments received from insurers shall 

be used for the rectification of the loss or damage. 

 18.1.6 The relevant insuring Party shall, within the respective periods stated in the Particular 

Conditions (calculated from the Commencement Date), submit to the other Party: 

(a) in conjunction with anything not supplied by the Contractor, unless such use was 

disclosed to the Contractor prior to the Base Date or is stated in the Contract. 

(b) copies of the policies for the insurances described in GC Clause 18.2 [Insurance 

for Works and Contractor’s Equipment] and GC Clause 18.3 [Insurance against 

Injury to Persons and Damage to Property]. 

 18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the 

other Party. Whenever evidence or policies are submitted, the insuring Party shall also 

give notice to the Engineer. 
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 18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. 

The insuring Party shall keep the insurers informed of any relevant changes to the 

execution of the Works and ensure that insurance is maintained in accordance with this 

GC Clause. 

 18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the 

prior approval of the other Party. If an insurer makes (or attempts to make) any alteration, 

the Party first notified by the insurer shall promptly give notice to the other Party. 

 18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to 

effect and maintain under the Contract, or fails to provide satisfactory evidence and copies 

of policies in accordance with this GC Clause, the other Party may (at its option and 

without prejudice to any other right or remedy) effect insurance for the relevant coverage 

and pay the premiums due. The insuring Party shall pay the amount of these premiums to 

the other Party, and the Contract Price shall be adjusted accordingly. 

 18.1.11 Nothing in this GC Clause limits the obligations, liabilities or responsibilities of the 

Contractor or the Employer, under the other terms of the Contract or otherwise. Any 

amounts not insured or not recovered from the insurers shall be borne by the Contractor 

and/or the Employer in accordance with these obligations, liabilities or responsibilities. 

However, if the insuring Party fails to effect and keep in force an insurance which is 

available and which it is required to effect and maintain under the Contract, and the other 

Party neither approves the omission nor effects insurance for the coverage relevant to this 

default, any moneys which should have been recoverable under this insurance shall be 

paid by the insuring Party. 

 18.1.12 Payments by one Party to the other Party shall be subject to GC Clause 2.5 [Employer’s 

Claims] or GC Clause 20.1 [Contractor’s Claims], as applicable. 

 18.1.13 The Contractor shall be entitled to place all insurance relating to the Contract (including, 

but not limited to the insurance referred to GC Clause 18) with insurers from any eligible 

source country, in accordance with the Bank’s Rules and Procedures for Procurement of 

Goods and Works. 

18.2 Insurance for Works and Contractor’s Equipment 

 18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor’s Documents 

for not less than the full reinstatement cost including the costs of demolition, removal of 

debris and professional fees and profit. This insurance shall be effective from the date by 

which the evidence is to be submitted under GC Clause 18.1.6(a) [General Requirements 

for Insurances], until the date of issue of the Taking-Over Certificate for the Works. 
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 18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of 

the Performance Certificate, for loss or damage for which the Contractor is liable arising 

from a cause occurring prior to the issue of the Taking-Over Certificate, and for loss or 

damage caused by the Contractor in the course of any other operations (including those 

under GC Clause 11 [Defects Liability]). 

 18.2.3 The insuring Party shall insure the Contractor’s Equipment for not less than the full 

replacement value, including delivery to Site. For each item of Contractor’s Equipment, 

the insurance shall be effective while it is being transported to the Site and until it is no 

longer required as Contractor’s Equipment. 

 18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this GC Clause: 

(a) shall be effected and maintained by the Contractor as insuring Party, 

(b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 

payments from the insurers, payments being held or allocated to the Party actually 

bearing the costs of rectifying the loss or damage, 

(c) shall cover all loss and damage from any cause not listed in GC Clause 17.3 

[Employer’s Risks], 

(d) shall also cover, to the extent specifically required in the bidding documents of 

the Contract, loss or damage to a part of the Works which is attributable to the 

use or occupation by the Employer of another part of the Works, and loss or 

damage from the risks listed in GC Clause 17.3.1(c), (g) and (h) [Employer’s 

Risks], excluding (in each case) risks which are not insurable at commercially 

reasonable terms, with deductibles per occurrence of not more than the amount 

stated in the Particular Conditions (if an amount is not so stated, this GC Clause 

18.2.4(d) shall not apply), and 

(e) may however exclude loss of, damage to, and reinstatement of: 

i. a part of the Works which is in a defective condition due to a defect in 

its design, materials or workmanship (but cover shall include any other 

parts which are lost or damaged as a direct result of this defective 

condition and not as described in GC Clause 18.2.4(e)(ii) below), 

ii. a part of the Works which is lost or damaged in order to reinstate any 

other part of the Works if this other part is in a defective condition due 

to a defect in its design, materials or workmanship, 

iii. a part of the Works which has been taken over by the Employer, except 

to the extent that the Contractor is liable for the loss or damage, and 

iv. Goods while they are not in the Country, subject to GC Clause 14.5 

[Plant and Materials intended for the Works]. 
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 18.2.5 If, more than one year after the Base Date, the cover described in GC Clause 18.2.4(d) 

above ceases to be available at commercially reasonable terms, the Contractor shall (as 

insuring Party) give notice to the Employer, with supporting particulars. The Employer 

shall then (i) be entitled subject to GC Clause 2.5 [Employer’s Claims] to payment of an 

amount equivalent to such commercially reasonable terms as the Contractor should have 

expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at 

commercially reasonable terms, to have approved the omission under GC Clause 18.1 

[General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

 18.3.1 The insuring Party shall insure against each Party’s liability for any loss, damage, death 
or bodily injury which may occur to any physical property (except things insured under 
GC Clause 18.2 [Insurance for Works and Contractor’s Equipment]) or to any person 
(except persons insured under GC Clause 18.4 [Insurance for Contractor’s Personnel]), 
which may arise out of the Contractor’s performance of the Contract and occurring before 
the issue of the Performance Certificate. 

 18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the 
Particular Conditions, with no limit on the number of occurrences. If an amount is not 
stated in the Particular Conditions, this GC Clause shall not apply. 

 18.3.3 Unless otherwise stated in the Particular Conditions, the insurances specified in this GC 
Clause: 

(a) shall be effected and maintained by the Contractor as insuring Party, 

(b) shall be in the joint names of the Parties, 

(c) shall be extended to cover liability for all loss and damage to the Employer’s 
property (except things insured under GC Clause 18.2) arising out of the 
Contractor’s performance of the Contract, and 

(d) may however exclude liability to the extent that it arises from: 

i. the Employer’s right to have the Permanent Works executed on, over, 
under, in or through any land, and to occupy this land for the Permanent 
Works, 

ii. damage which is an unavoidable result of the Contractor’s obligations to 
execute the Works and remedy any defects, and 

iii. a cause listed in GC Clause 17.3 [Employer’s Risks], except to the extent 
that cover is available at commercially reasonable terms. 

18.4 Insurance for Contractor’s Personnel 

 18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, 
losses and expenses (including legal fees and expenses) arising from injury, sickness, 
disease or death of any person employed by the Contractor or any other of the Contractor’s 
Personnel. 
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 18.4.2 The insurance shall cover the Employer and the Engineer against liability for claims, 
damages, losses and expenses (including legal fees and expenses) arising from injury, 
sickness, disease or death of any person employed by the Contractor or any other of the 
Contractor’s Personnel, except that this insurance may exclude losses and claims to the 
extent that they arise from any act or neglect of the Employer or of the Employer’s 
Personnel. 

 18.4.3 The insurance shall be maintained in full force and effect during the whole time that these 
personnel are assisting in the execution of the Works. For a Subcontractor’s employees, 
the insurance may be effected by the Subcontractor, but the Contractor shall be responsible 
for compliance with this GC Clause. 

19 Force Majeure 

19.1 Definition of Force Majeure 

 19.1.1 In this GC Clause, “Force Majeure” means an exceptional event or circumstance: 

a) which is beyond a Party’s control, 

b) which such Party could not reasonably have provided against before entering into 
the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or overcome, 
and 

d) which is not substantially attributable to the other Party. 

 19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of 
the kind listed below, so long as conditions (a) to (d) above are satisfied: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 
revolution, insurrection, military or usurped power, or civil war, 

c) riot, commotion, disorder, strike or lockout by persons other than the Contractor’s 
Personnel, 

d) munitions of war, explosive materials, ionising radiation or contamination by 
radio-activity, except as may be attributable to the Contractor’s use of such 
munitions, explosives, radiation or radio-activity, and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

 19.2.1 If a Party is or will be prevented from performing its substantial obligations under the 
Contract by Force Majeure, then it shall give notice to the other Party of the event or 
circumstances constituting the Force Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the relevant event or 
circumstance constituting Force Majeure. 

 19.2.2 The Party shall, having given notice, be excused performance of its obligations for so 
long as such Force Majeure prevents it from performing them. 
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 19.2.3 Notwithstanding any other provision of this GC Clause, Force Majeure shall not apply to 
obligations of either Party to make payments to the other Party under the Contract 

19.3 Duty to Minimise Delay 

 19.3.1 Each Party shall at all times use all reasonable endeavours to minimise any delay in the 

performance of the Contract as a result of Force Majeure. 

 19.3.2 A Party shall give notice to the other Party when it ceases to be affected by the Force 

Majeure. 

19.4 Consequences of Force Majeure 

 19.4.1 If the Contractor is prevented from performing its substantial obligations under the 

Contract by Force Majeure of which notice has been given under GC Clause 19.2 [Notice 

of Force Majeure], and suffers delay and/or incurs Cost by reason of such Force Majeure, 

the Contractor shall be entitled subject to GC Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 

GC Clause 8.4 [Extension of Time for Completion], and 

(b) if the event or circumstance is of the kind described in GC Clause 19.1.2(i) to (iv) 

[Definition of Force Majeure] and, in the case of GC Clause 19.1.2(ii) to (iv), 

occurs in the Country, payment of any such Cost, including the costs of rectifying 

or replacing the Works and/or Goods damaged or destructed by Force Majeure, to 

the extent they are not indemnified through the insurance policy referred to in GC 

Clause 18.2 [Insurance for Works and Contractor’s Equipment]. 

 19.4.2 After receiving this notice, the Engineer shall proceed in accordance with GC Clause 3.5 

[Determinations] to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

 19.5.1 If any Subcontractor is entitled under any contract or agreement relating to the Works to 

relief from force majeure on terms additional to or broader than those specified in this 

GC Clause, such additional or broader force majeure events or circumstances shall not 

excuse the Contractor’s non-performance or entitle him to relief under this GC Clause. 
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19.6 Optional Termination, Payment and Release 

 19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous 

period of 84 days by reason of Force Majeure of which notice has been given under GC 

Clause 19.2 [Notice of Force Majeure], or for multiple periods which total more than 140 

days due to the same notified Force Majeure, then either Party may give to the other Party 

a notice of termination of the Contract. In this event, the termination shall take effect 7 

days after the notice is given, and the Contractor shall proceed in accordance with GC 

Clause 16.3 [Cessation of Work and Removal of Contractor’s Equipment]. 

 19.6.2 Upon such termination, the Engineer shall determine the value of the work done and issue 

a Payment Certificate which shall include: 

(a) the amounts payable for any work carried out for which a price is stated in the 

Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been delivered 

to the Contractor, or of which the Contractor is liable to accept delivery: this 

Plant and Materials shall become the property of (and be at the risk of) the 

Employer when paid for by the Employer, and the Contractor shall place the 

same at the Employer’s disposal; 

 (c) other Costs or liabilities which in the circumstances were reasonably and 

necessarily incurred by the Contractor in the expectation of completing the 

Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from the 

Site and the return of these items to the Contractor’s works in his country (or to 

any other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labour employed wholly in 

connection with the Works at the date of termination. 
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19.7 Release from Performance 

 19.7.1 Notwithstanding any other provision of this GC Clause, if any event or circumstance 

outside the control of the Parties (including, but not limited to, Force Majeure) arises which 

makes it impossible or unlawful for either or both Parties to fulfil its or their contractual 

obligations or which, under the law governing the Contract, entitles the Parties to be 

released from further performance of the Contract, then upon notice by either Party to the 

other Party of such event or circumstance: 

(a) the Parties shall be discharged from further performance, without prejudice to the 

rights of either Party in respect of any previous breach of the Contract, and 

(b) the sum payable by the Employer to the Contractor shall be the same as would 

have been payable under GC Clause 19.6 [Optional Termination, Payment and 

Release] if the Contract had been terminated under GC Clause 19.6. 

20 Claims, Disputes and Arbitration 

20.1 Contractor’s Claims 

 20.1.1 If the Contractor considers himself to be entitled to any extension of the Time for 

Completion and/or any additional payment, under any Clause of these Conditions or 

otherwise in connection with the Contract, the Contractor shall give notice to the Engineer, 

describing the event or circumstance giving rise to the claim. The notice shall be given as 

soon as practicable, and not later than 28 days after the Contractor became aware, or should 

have become aware, of the event or circumstance. 

 20.1.2 If the Contractor fails to give notice of a claim within such period of 28 days, the Time for 

Completion shall not be extended, the Contractor shall not be entitled to additional 

payment, and the Employer shall be discharged from all liability in connection with the 

claim. Otherwise, the following provisions of this GC Clause shall apply. 

 20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and 

supporting particulars for the claim, all as relevant to such event or circumstance. 

 20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate 

any claim, either on the Site or at another location acceptable to the Engineer. Without 

admitting the Employer’s liability, the Engineer may, after receiving any notice under this 

GC Clause, monitor the record-keeping and/or instruct the Contractor to keep further 

contemporary records. The Contractor shall permit the Engineer to inspect all these 

records, and shall (if instructed) submit copies to the Engineer. 
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 20.1.5 Within 42 days after the Contractor became aware (or should have become aware) of the 

event or circumstance giving rise to the claim, or within such other period as may be 

proposed by the Contractor and approved by the Engineer, the Contractor shall send to the 

Engineer a fully detailed claim which includes full supporting particulars of the basis of the 

claim and of the extension of time and/or additional payment claimed. If the event or 

circumstance giving rise to the claim has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly intervals, giving the 

accumulated delay and/or amount claimed, and such further particulars as the 

Engineer may reasonably require; and 

(c) the Contractor shall send a final claim within 28 days after the end of the effects 

resulting from the event or circumstance, or within such other period as may be 

proposed by the Contractor and approved by the Engineer. 

 20.1.6 Within 42 days after receiving a claim or any further particulars supporting a previous 

claim, or within such other period as may be proposed by the Engineer and approved by 

the Contractor, the Engineer shall respond with approval, or with disapproval and detailed 

comments. He may also request any necessary further particulars, but shall nevertheless 

give his response on the principles of the claim within the above defined time period. 

 20.1.7 Within the above defined period of 42 days, the Engineer shall proceed in accordance with 

GC Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time 

for Completion (before or after its expiry) in accordance with GC Clause 8.4 [Extension 

of Time for Completion], and/or (ii) the additional payment (if any) to which the Contractor 

is entitled under the Contract. 

 20.1.8 Each Payment Certificate shall include such additional payment for any claim as have been 

reasonably substantiated as due under the relevant provision of the Contract. Unless and 

until the particulars supplied are sufficient to substantiate the whole of the claim, the 

Contractor shall only be entitled to payment for such part of the claim as he has been able 

to substantiate. 

 20.1.9 If the Engineer does not respond within the timeframe defined in this GC Clause, either 

Party may consider that the claim is rejected by the Engineer and any of the Parties may 

refer it to the Dispute Board in accordance with GC Clause 20.4 [Obtaining Dispute 

Board’s Decision]. 

 20.1.10 The requirements of this GC Clause are in addition to those of any other GC Clause which 

may apply to a claim. If the Contractor fails to comply with this or another GC Clause in 

relation to any claim, any extension of time and/or additional payment shall take account 

of the extent (if any) to which the failure has prevented or prejudiced proper investigation 

of the claim, unless the claim is excluded under the second paragraph of this GC Clause. 
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20.2 Appointment of the Dispute Board 

 20.2.1 Disputes shall be referred to a DB for decision in accordance with GC Clause 
20.4 [Obtaining Dispute Board’s Decision]. The Parties shall appoint a DB by the 
date stated in the Particular Conditions. 

 20.2.2 The DB shall comprise, as stated in the Particular Conditions, either one or three suitably 
qualified persons (“the members”), each of whom shall be fluent in the language for 
communication defined in the Contract and shall be a professional experienced in the type 
of construction involved in the Works and with the interpretation of contractual 
documents. If the number is not so stated and the Parties do not agree otherwise, the DB 
shall comprise three persons. 

 20.2.3 If the Parties have not jointly appointed the DB 21 days before the date stated in the 
Particular Conditions and the DB is to comprise three persons, each Party shall nominate 
one member for the approval of the other Party. The first two members shall recommend 
and the Parties shall agree upon the third member, who shall act as chairman. 

 20.2.4 However, if a list of potential members has been agreed by the Parties and is included in 
the Contract, the members shall be selected from those on the list, other than anyone who 
is unable or unwilling to accept appointment to the DB. 

 20.2.5 The agreement between the Parties and either the sole member or each of the three 
members shall incorporate by reference the General Conditions of Dispute Board 
Agreement contained in the Appendix to these General Conditions, with such 
amendments as are agreed between them. 

 20.2.6 The terms of the remuneration of either the sole member or each of the three members, 
including the remuneration of any expert whom the DB consults, shall be mutually agreed 
upon by the Parties when agreeing the terms of appointment. Each Party shall be 
responsible for paying one-half of this remuneration. 

 20.2.7 If at any time the Parties so agree, they may jointly refer a matter to the DB for it to give 
its opinion. Neither Party shall consult the DB on any matter without the agreement of 
the other Party. 

 20.2.8 If a member declines to act or is unable to act as a result of death, disability, resignation 
or termination of appointment, a replacement shall be appointed in the same manner as 
the replaced person was required to have been nominated or agreed upon, as described in 
this GC Clause. 

 20.2.9 The appointment of any member may be terminated by mutual agreement of both Parties, 
but not by the Employer or the Contractor acting alone. Unless otherwise agreed by both 
Parties, the appointment of the DB (including each member) shall expire when the 
discharge referred to in GC Clause 14.12 [Discharge] shall have become effective. 
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20.3 Failure to Agree on the Composition of the Dispute Board 

 20.3.1 If any of the following conditions apply, namely: 

(a) the Parties fail to agree upon the appointment of the sole member of the DB by the 
date stated in the first paragraph of GC Clause 20.2, [Appointment of the Dispute 
Board] 

(b) either Party fails to nominate a member (for approval by the other Party) or fails to 
approve a member nominated by the other Party, of a DB of three persons by such 
date, 

(c) the Parties fail to agree upon the appointment of the third member (to act as chairman) 
of the DB by such date, or 

 (d) the Parties fail to agree upon the appointment of a replacement person within 42 days 
after the date on which the sole member or one of the three members declines to act 
or is unable to act as a result of death, disability, resignation or termination of 
appointment, 

then the appointing entity or official named in the Particular Conditions shall, upon the request of 
either or both of the Parties and after due consultation with both Parties, appoint this member of the 
DB. This appointment shall be final and conclusive. Each Party shall be responsible for paying one-
half of the remuneration of the appointing entity or official. 

20.4 Obtaining Dispute Board’s Decision 

 20.4.1 If a dispute (of any kind whatsoever) arises between the Parties in connection with, or 

arising out of, the Contract or the execution of the Works, including any dispute as to any 

certificate, determination, instruction, opinion or valuation of the Engineer, either Party 

may refer the dispute in writing to the DB for its decision, with copies to the other Party 

and the Engineer. Such reference shall state that it is given under this GC Clause. 

 20.4.2 For a DB of three persons, the DB shall be deemed to have received such reference on the 

date when it is received by the chairman of the DB. 

 20.4.3 Both Parties shall promptly make available to the DB all such additional information, 

further access to the Site, and appropriate facilities, as the DB may require for the purposes 

of making a decision on such dispute. The DB shall be deemed to be not acting as 

arbitrator(s). 

 20.4.4 Within 84 days after receiving such reference, or within such other period as may be 

proposed by the DB and approved by both Parties, the DB shall give its decision, which 

shall be reasoned and shall state that it is given under this GC Clause. The decision shall 

be binding on both Parties, who shall promptly give effect to it unless and until it shall be 

revised in an amicable settlement or an arbitral award as described below. Unless the 

Contract has already been abandoned, repudiated or terminated, the Contractor shall 

continue to proceed with the Works in accordance with the Contract. 
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 20.4.5 If either Party is dissatisfied with the DB’s decision, then either Party may, within 28 days 

after receiving the decision, give a Notice of Dissatisfaction to the other Party indicating 

its dissatisfaction and intention to commence arbitration. If the DB fails to give its decision 

within the period of 84 days (or as otherwise approved) after receiving such reference, then 

either Party may, within 28 days after this period has expired, give a Notice of 

Dissatisfaction to the other Party. 

 20.4.6 In either event, this notice of dissatisfaction shall state that it is given under this GC Clause, 

and shall set out the matter in dispute and the reason(s) for dissatisfaction. Except as stated 

in GC Clause 20.7 [Failure to Comply with Dispute Board’s Decision] and GC Clause 

20.8 [Expiry of Dispute Board’s Appointment], neither Party shall be entitled to commence 

arbitration of a dispute unless a notice of dissatisfaction has been given in accordance with 

this GC Clause. 

 20.4.7 If the DB has given its decision as to a matter in dispute to both Parties, and no notice of 

dissatisfaction has been given by either Party within 28 days after it received the DB’s 

decision, then the decision shall become final and binding upon both Parties. 

20.5 Amicable Settlement 

 20.5.1 Where a notice of dissatisfaction has been given under GC Clause 20.4 above, 
both Parties shall attempt to settle the dispute amicably before the commencement 
of arbitration. However, unless both Parties agree otherwise, the Party giving a 
Notice of Dissatisfaction in accordance with GC Clause 20.4 above, should move 
to commence arbitration after the fifty-sixth (56) day from the day on which a 
notice of dissatisfaction was given, even if no attempt at amicable settlement has 
been made. 
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20.6 Arbitration 

 20.6.1 Any dispute between the Parties arising out of or in connection with the Contract not settled 

amicably in accordance with GC Clause 20.5 above, and in respect of which the DB’s 

decision (if any) has not become final and binding, shall be finally settled by arbitration. 

Arbitration shall be conducted as follows: 

(a) for contracts with foreign contractors, international arbitration (i) with proceedings 

administered by the arbitration institution designated in the Particular Conditions, 

and conducted under the rules of arbitration of such institution; or, if so specified 

in the Particular Conditions, (ii) international arbitration in accordance with the 

arbitration rules of the United Nations Commission on International Trade Law 

(UNCITRAL); or (iii) if neither an arbitration institution or UNCITRAL 

arbitration rules is specified in the Particular Conditions, with proceedings 

administered by the International Chamber of Commerce (ICC), and conducted 

under the ICC Rules of Arbitration; by one or more arbitrators appointed in 

accordance with the said arbitration rules. 

The place of arbitration shall be the neutral location specified in the Particular 

Conditions, and the arbitration shall be conducted in the language for 

communications defined in GC Clause 1.4 [Law and Language]. 

(b) for contracts with domestic contractors, arbitration with proceedings conducted in 

accordance with the laws of the Employer’s country. 

 

 20.6.2 The arbitrators shall have full power to open up, review and revise any certificate, 

determination, instruction, opinion or valuation of the Engineer, and any decision of the 

DB, relevant to the dispute. Nothing shall disqualify representatives of the Parties and the 

Engineer from being called as a witness and giving evidence before the arbitrators on any 

matter whatsoever relevant to the dispute. 

 20.6.3 Neither Party shall be limited in the proceedings before the arbitrators to the evidence nor 

arguments previously put before the DB to obtain its decision, or to the reasons for 

dissatisfaction given in its notice of dissatisfaction. Any decision of the DB shall be 

admissible in evidence in the arbitration. 

 20.6.4 Arbitration may be commenced prior to or after completion of the Works. The obligations 

of the Parties, the Engineer and the DB shall not be altered by reason of any arbitration 

being conducted during the progress of the Works. 
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20.7 Failure to Comply with Dispute Board’s Decision 

 20.7.1 In the event that a Party fails to comply with a final and binding DB decision, then the 

other Party may, without prejudice to any other rights it may have, refer the failure itself 

to arbitration under GC Clause 20.6 [Arbitration]. GC Clause 20.4 [Obtaining Dispute 

Board’s Decision] and GC Clause 20.5 [Amicable Settlement] shall not apply to this 

reference. 

20.8 Expiry of Dispute Board’s Appointment 

 20.8.1 If a dispute arises between the Parties in connection with, or arising out of, the Contract or 

the execution of the Works and there is no DB in place, whether by reason of the expiry 

of the DB’s appointment or otherwise: 

(a) GC Clause 20.4 [Obtaining Dispute Board’s Decision] and GC Clause 20.5 

[Amicable Settlement] shall not apply, and 

(b) the dispute may be referred directly to arbitration under GC Clause 20.6 

[Arbitration]. 
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Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder Information 

Form] 

 

For the attention of Bidder’s Authorized Representative  

 

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The Notification 

must be sent to all Bidders simultaneously. This means on the same date and as close to the same 

time as possible.]   

 

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 

Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 

contract. The transmission of this Notification begins the Standstill Period. During the Standstill 

Period you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 

2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the 

Bid’s price was evaluated include the evaluated price as well as the Bid price as read out.] 
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Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT include: 

(a) a point by point comparison with another Bidder’s Bid or (b) information that is marked 

confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 

time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide 

to request a debriefing your written request must be made within three (3) Business Days of receipt 

of this Notification of Intention to Award.  

 

Provide the contract name, reference number, name of the Bidder, contact details; and address the 

request for debriefing as follows: 

 

Attention:  [insert full name of person, if applicable] 

Title/position:  [insert title/position] 

Agency:  [insert name of Employer] 

Email address:  [insert email address] 

Fax number:  [insert fax number] delete if not used 

 

If your request for a debriefing is received within the 3 Business Days deadline, we will provide 

the debriefing within five (5) Business Days of receipt of your request. If we are unable to provide 

the debriefing within this period, the Standstill Period shall be extended by five (5) Business Days 

after the date that the debriefing is provided. If this happens, we will notify you and confirm the 

date that the extended Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly 

advise you in writing how the debriefing will take place and confirm the date and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, 

we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) 

Business Days from the date of publication of the Contract Award Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 

submitted by midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and address the 

Procurement-related Complaint as follows: 
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Attention:  [insert full name of person, if applicable] 

Title/position:  [insert title/position] 

Agency:  [insert name of Employer] 

Email address:  [insert email address] 

Fax number: [insert fax number] delete if not used 

 

At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or received, a 

debriefing before making this complaint. Your complaint must be submitted within the Standstill 

Period and received by us before the Standstill Period ends. 

 

Further information: 

For more information see Part B of the Operations Procurement Manual. In summary, there are 

four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid in 

this bidding process, and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all necessary information  

6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification 

of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification, please do not hesitate to contact us. 

 

On behalf of the Employer: 

Signature:   ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Beneficial Ownership Disclosure Form  
 

 

RFB No.: [insert number of RFB process] 

Request for Bid No.: [insert identification] 

 

To: [insert complete name of Employer] 

In response to your request in the Letter of Acceptance dated [insert date of letter of Acceptance] to 

furnish additional information on beneficial ownership: [select one option as applicable and delete the 

options that are not applicable]  

 

(i) we hereby provide the following beneficial ownership information.   

Details of beneficial ownership  

Identity of Beneficial 

Owner 

 

Directly or indirectly 

holding 25% or more of 

the shares 

(Yes / No) 

 

Directly or indirectly 

holding 25 % or 

more of the Voting 

Rights 

(Yes / No) 

 

Directly or indirectly 

having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Bidder 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, country of 

residence] 

   

 

OR 

 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful 

Bidder1.  In case of joint venture, the Bidder must submit a separate Form for each member.  

The beneficial ownership information to be submitted in this Form shall be current as of the 

date of its submission.  

 

For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who 

ultimately owns or controls the Bidder by meeting one or more of the following conditions: 

 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of 

directors or equivalent governing body of the Bidder 
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(ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions:  

 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder 

 

OR  

 

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the 

following conditions. [If this option is selected, the Bidder shall provide explanation on why it is unable 

to identify any Beneficial Owner] 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder]” 

 

 

Name of the Bidder: *[insert complete name of the Bidder] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete 

name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity are 

shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

 

 

 

*  In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the event 

that the Bidder is a joint venture, each reference to “Bidder” in the Beneficial Ownership Disclosure Form 

(including this Introduction thereto) shall be read to refer to the joint venture member.  
**  Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall 

be attached with the Bid Schedules.  
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Letter of Acceptance 

[letterhead paper of the Employer] 

 

        [date] 

 

To:  [name and address of the Contractor] 

This is to notify you that your Bid dated [date] for execution of the [name of the Contract and 

identification number, as given in the Contract Data] for the Accepted Contract Amount [amount in 

numbers and words] [name of currency], as corrected and modified in accordance with the Instructions 

to Bidders, is hereby accepted by our Agency. 

 

You are requested to furnish (i) the Performance Security and an Environmental and Social Performance 

Security [Delete ES Performance Security if it is not required under the contract] within 28 days in 

accordance with the Conditions of Contract, using, for that purpose, one of the Performance Security 

Forms and the ES Performance Security Form, [Delete reference to the ES Performance Security Form 

if it is not required under the contract] and (ii) the additional information on beneficial ownership in 

accordance with BDS ITB 47.1, within eight (8) Business days using the Beneficial Ownership 

Disclosure Form, included in Section X, Contract Forms, of the bidding document.  

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

 

Attachment:  Contract Agreement 
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Contract Agreement 
 

THIS AGREEMENT made the ________ day of ________________________, _____, between 

_____________________of ______________ (hereinafter “the Employer”), of the one part, and 

_______________of ___________________ (hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as _______________________________ 

should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution and 

completion of these Works and the remedying of any defects therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned 

to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance; 

(b) the Letter of Bid;  

(c) the addenda Nos ________ (if any); 

(d) the Particular Conditions;  

(e) the General Conditions; 

(f) the Specification; 

(g) the Drawings; and 

(h) the completed Schedules and any other documents forming part of the contract, 

including, but not limited to: 

i. the ES Management Strategies and Implementation Plans; and 

ii. Code of Conduct for Contractor’s Personnel (ES);  

3. In consideration of the payments to be made by the Employer to the Contractor as specified in this 

Agreement, the Contractor hereby covenants with the Employer to execute the Works and to 

remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price or such other sum 

as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 

the laws of _____________________________ on the day, month and year specified above. 

 

Signed by __________________________________________________ (for the Employer) 

Signed by __________________________________________________ (for the Contractor) 
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Performance Security: Option 1: Demand Guarantee 

 [Guarantor letterhead or SWIFT identifier code] 

 
Beneficiary: [insert name and Address of Employer]    

Date: ________________ [Insert date of issue] 

Performance Guarantee No.: _________________ 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

 

We have been informed that ________________ (hereinafter called "the Applicant") has entered into 

Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  Furthermore, we understand that, 

according to the conditions of the Contract, a performance guarantee is required. 

At the request of the Applicant to issue this guarantee, we as Guarantor, hereby irrevocably undertake 

to pay the Beneficiary any sum or sums not exceeding in total an amount of _________________ (                    

),1 such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or identifying 

the demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without the 

Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2…2, and any demand for payment under 

it must be received by us at this office indicated above on or before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 

_________________  

[signature(s)] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter 

of Acceptance, less provisional sums, if any, and denominated either in the currency(cies) of the Contract or a freely 
convertible currency acceptable to the Beneficiary. 

2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Employer should 
note that in the event of an extension of this date for completion of the Contract, the Employer would need to request an 
extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration 
date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the 
form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period 
not to exceed [six months][one year], in response to the Beneficiary’s written request for such extension, such request to 
be presented to the Guarantor before the expiry of the guarantee.” 
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Performance Security: Option 2: Performance Bond 
 

By this Bond____________________ as Principal (hereinafter called “the Contractor”) 

and______________________________________________________________] as Surety 

(hereinafter called “the Surety”), are held and firmly bound unto_____________________] as Obligee 

(hereinafter called “the Employer”) in the amount of __________________, for the payment of which 

sum well and truly to be made in the types and proportions of currencies in which the Contract Price is 

payable, the Contractor and the Surety bind themselves, their heirs, executors, administrators, 

successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the   day 

of  , 20___, for ___________________ in accordance with the documents, plans, 

specifications, and amendments thereto, which to the extent herein provided for, are by reference made 

part hereof and are hereinafter referred to as the Contract. 

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and 

faithfully perform the said Contract (including any amendments thereto), then this obligation shall be 

null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and 

declared by the Employer to be, in default under the Contract, the Employer having performed the 

Employer’s obligations thereunder, the Surety may promptly remedy the default, or shall promptly: 

(1) complete the Contract in accordance with its terms and conditions; or 

(2) obtain a Bid or Bids from qualified Bidders for submission to the Employer for completing the 

Contract in accordance with its terms and conditions, and upon determination by the Employer 

and the Surety of the lowest responsive Bidder, arrange for a Contract between such Bidder 

and Employer and make available as work progresses (even though there should be a default 

or a succession of defaults under the Contract or Contracts of completion arranged under this 

paragraph) sufficient funds to pay the cost of completion less the Balance of the Contract Price; 

but not exceeding, including other costs and damages for which the Surety may be liable 

hereunder, the amount set forth in the first paragraph hereof.  The term “Balance of the Contract 

Price,” as used in this paragraph, shall mean the total amount payable by Employer to 

Contractor under the Contract, less the amount properly paid by Employer to Contractor; or 

(3) pay the Employer the amount required by Employer to complete the Contract in accordance 

with its terms and conditions up to a total not exceeding the amount of this Bond. 

 

The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing 

of the Taking-Over Certificate. 

No right of action shall accrue on this Bond to or for the use of any person or corporation other than the 

Employer named herein or the heirs, executors, administrators, successors, and assigns of the Employer. 

In testimony whereof, the Contractor has hereunto set its hand and affixed its seal, and the Surety has 

caused these presents to be sealed with its corporate seal duly attested by the signature of its legal 

representative, this   day of   20 

 . 

 



 

Section X: Contract Forms _______________ Page | 300  

 

SIGNED ON   on behalf of   

 

By   in the capacity of   

 

In the presence of   

 

 

 

 

 

SIGNED ON   on behalf of   

 

By   in the capacity of   

 

In the presence of   
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Environmental and Social (ES) Performance Security 

ES Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

Beneficiary: [insert name and Address of Employer]   

Date: [Insert date of issue] 

ES PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that ________________ (hereinafter called "the Applicant") has entered into 

Contract No. _____________  dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract"). Furthermore, we understand that, 

according to the conditions of the Contract, a performance guarantee is required. 

At the request of the Applicant to issue this guarantee, we as Guarantor, hereby irrevocably undertake 

to pay the Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),1 

such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or identifying 

the demand, stating that the Applicant is in breach of its Environmental and/or Social (ES) obligation(s) 

under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or 

the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for payment 

under it must be received by us at this office indicated above on or before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 

_____________________  

[signature(s)] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter 

of Acceptance, less provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely 
convertible currency acceptable to the Beneficiary. 

2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Employer should 
note that in the event of an extension of this date for completion of the Contract, the Employer would need to request an 
extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration 
date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the 
form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period 
not to exceed [six months] [one year], in response to the Beneficiary’s written request for such extension, such request to 
be presented to the Guarantor before the expiry of the guarantee.” 
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Advance Payment Security 

Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________ [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called “the Applicant”) has entered into 

Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in 

the sum ___________ (                 ) is to be made against an advance payment guarantee. 

At the request of the Applicant to issue this guarantee, we as Guarantor, hereby irrevocably undertake 

to pay the Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    )1 

upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, 

whether in the demand itself or in a separate signed document accompanying or identifying the demand, 

stating either that the Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in respect of 

the Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, specifying 

the amount which the Applicant has failed to repay.  

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the advance payment referred to above has been 

credited to the Applicant on its account number ___________ at _________________. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 

payment repaid by the Applicant as specified in copies of interim statements or payment certificates 

which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of 

the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, 

less provisional sums, has been certified for payment, or on the ___ day of _____, 2___,2 whichever is 

earlier. Consequently, any demand for payment under this guarantee must be received by us at this 

office on or before that date. 

 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the 

currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the 
Employer. 

2  Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event of an extension 
of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor.  Such request must be in writing and must be made prior to the expiration date established in the guarantee. 

In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 
paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one 
year], in response to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 

 

____________________  

[signature(s)] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Retention Money Security 

Demand Guarantee 

 [Guarantor letterhead or SWIFT identifier code] 

 
Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________ [Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ [insert name of Contractor, which in the case of a 

joint venture shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into 

Contract No. _____________ [insert reference number of the contract] dated ____________ with the 

Beneficiary, for the execution of _____________________ [insert name of contract and brief 

description of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 

moneys up to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-

Over Certificate has been issued under the Contract and the first half of the Retention Money has been 

certified for payment, payment of [insert the second half of the Retention Money or if the amount 

guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less than 

half of the Retention Money, the difference between half of the Retention Money and the amount 

guaranteed under the Performance Security and, if required, the ES Performance Security] is to be made 

against a Retention Money guarantee. 

At the request of the Applicant to issue this guarantee, we, as Guarantor, hereby irrevocably undertake 

to pay the Beneficiary any sum or sums not exceeding in total an amount of ___________ [insert 

amount in figures] (                    ) [amount in words]1 upon receipt by us of the Beneficiary’s complying 

demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand,  stating that the Applicant is in breach of its 

obligation(s) under the Contract, without your needing to prove or show grounds for your demand or 

the sum specified therein.  

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the second half of the Retention Money as referred 

to above has been credited to the Applicant on its account number ___________ at _________________ 

[insert name and address of Applicant’s bank]. 

This guarantee shall expire no later than the …. Day of ……, 2…2, and any demand for payment under 

it must be received by us at the office indicated above on or before that date. 

 
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or if the amount 

guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less than half of the Retention 
Money, the difference between half of the Retention Money and the amount guaranteed under the Performance Security 
and denominated either in the currency(ies) of the second half of the Retention Money as specified in the Contract, or in a 
freely convertible currency acceptable to the Beneficiary. 

2 Insert the same expiry date as set forth in the performance security, representing the date twenty-eight days after the 
completion date described in GC Clause 11.9. The Employer should note that in the event of an extension of this date for 
completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this 
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph:  “The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 

____________________  

[signature(s)] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

 
to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the expiry of 
the guarantee.” 


	Untitled



